

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alabama												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - ANNISTON ARMY DEPOT (AL421382002700)												
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2055			
RAB Status: Yes									MRS Final RC: FY 2026			
Investigation	15	2	\$47,922	\$3,291	\$230	\$105	\$153	\$0	\$76	\$0	IRP	\$19,089
Cleanup	8	2	\$42,323	\$17	\$4,011	\$17	\$536	\$6	\$263	\$6	MMRP	\$294
Post-Cleanup/RC	38	0	\$2,648	\$0	\$284	\$0	\$21	\$0	\$45	\$0	Total	\$19,383
Total	61	4	\$92,893	\$3,308	\$4,525	\$122	\$710	\$6	\$384	\$6		
◆ ARMY - FORT MCCLELLAN (AL421372056200)												
NPL Status: Not Listed			BRAC Round(s): BRAC 1995						IRP Final RC: FY 2049			
RAB Status: Yes									MRS Final RC: FY 2026			
Investigation	9	1	\$157,864	\$10,149	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$2,008
Cleanup	8	0	\$56,234	\$83,686	\$0	\$0	\$360	\$117	\$0	\$0	MMRP	\$47,513
Post-Cleanup/RC	112	6	\$128,990	\$202	\$0	\$0	\$0	\$275	\$0	\$0	Total	\$49,521
Total	129	7	\$343,088	\$94,037	\$0	\$0	\$360	\$392	\$0	\$0		
◆ ARMY - REDSTONE ARSENAL (AL421382074200)												
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2070			
RAB Status: No									MRS Final RC: FY 2068			
Investigation	69	18	\$268,158	\$25,970	\$8,166	\$6,010	\$4,166	\$4,113	\$2,884	\$92	IRP	\$361,218
Cleanup	24	0	\$156,750	\$19,085	\$1,274	\$871	\$15,882	\$1,147	\$10,088	\$26,623	MMRP	\$238,076
Post-Cleanup/RC	197	20	\$3,306	\$0	\$466	\$0	\$567	\$0	\$574	\$0	Total	\$599,294
Total	290	38	\$428,214	\$45,055	\$9,906	\$6,881	\$20,615	\$5,260	\$13,546	\$26,715		
◆ AIR FORCE - MAXWELL (AL457152418200)												
NPL Status: Not Listed			BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2032			
RAB Status: Yes									MRS Final RC: FY 2020			
Investigation	1	0	\$5,701	\$2,044	\$16	\$0	\$13	\$0	\$12	\$0	IRP	\$34,342
Cleanup	14	3	\$58,235	\$1,445	\$981	\$36	\$726	\$78	\$413	\$0	MMRP	\$346
Post-Cleanup/RC	19	0	\$1,828	\$10	\$0	\$0	\$78	\$5	\$72	\$2	Total	\$34,688
Total	34	3	\$65,764	\$3,499	\$997	\$36	\$817	\$83	\$497	\$2		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - FORT GREELY (AK021452215500)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1995					IRP Final RC: FY 2049		MRS Final RC: FY 2021			
RAB Status: Yes												
Investigation	20	1	\$14,021	\$2,281	\$553	\$0	\$1,096	\$0	\$850	\$0	IRP	\$13,683
Cleanup	0	0	\$36,065	\$0	\$79	\$0	\$0	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	53	5	\$3,294	\$0	\$184	\$0	\$7	\$0	\$8	\$0	Total	\$13,683
Total	73	6	\$53,380	\$2,281	\$816	\$0	\$1,103	\$0	\$858	\$0		
◆ ARMY - FORT WAINWRIGHT (AK021452242600)												
NPL Status: Listed		BRAC Round(s): N/A					IRP Final RC: FY 2049		MRS Final RC: FY 2024			
RAB Status: Yes												
Investigation	24	5	\$79,772	\$3,395	\$258	\$8	\$332	\$2,178	\$0	\$0	IRP	\$60,484
Cleanup	18	0	\$122,124	\$0	\$1,531	\$0	\$4,904	\$0	\$5,001	\$0	MMRP	\$8,977
Post-Cleanup/RC	67	10	\$8,916	\$0	\$177	\$0	\$35	\$0	\$35	\$0	Total	\$69,461
Total	109	15	\$210,812	\$3,395	\$1,966	\$8	\$5,271	\$2,178	\$5,036	\$0		
◆ ARMY - HAINES PIPELINE (AK021452214600)												
NPL Status: Not Listed		BRAC Round(s): N/A					IRP Final RC: FY 2049		MRS Final RC: FY			
RAB Status: Yes												
Investigation	8	0	\$21,469	\$0	\$570	\$0	\$361	\$0	\$250	\$0	IRP	\$23,733
Cleanup	1	0	\$9,799	\$0	\$10	\$0	\$0	\$0	\$854	\$0	MMRP	\$0
Post-Cleanup/RC	14	0	\$400	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$23,733
Total	23	0	\$31,668	\$0	\$580	\$0	\$361	\$0	\$1,104	\$0		
◆ NAVY - ADAK NAS (AK017002432300)												
NPL Status: Listed		BRAC Round(s): BRAC 1995					IRP Final RC: FY 2050		MRS Final RC: FY 2022			
RAB Status: Yes												
Investigation	0	0	\$46,420	\$554	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$53,769
Cleanup	3	1	\$236,645	\$98,607	\$1,089	\$2,373	\$5,590	\$14,475	\$7,617	\$4,323	MMRP	\$20,736
Post-Cleanup/RC	93	0	\$4,626	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$74,505
Total	96	1	\$287,691	\$99,161	\$1,089	\$2,373	\$5,590	\$14,475	\$7,617	\$4,323		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - AMCHITKA FLTSURSPTDET1 (AK017002752900) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: No IRP Final RC: FY 2026 MRS Final RC: FY 2030												
Investigation	0	2	\$763	\$3,089	\$0	\$16	\$0	\$138	\$0	\$0	IRP	\$1,975
Cleanup	1	1	\$9,849	\$33	\$263	\$33	\$0	\$486	\$240	\$0	MMRP	\$45,380
Post-Cleanup/RC	10	0	\$150	\$0	\$0	\$0	\$0	\$0	\$0	\$1		
Total	11	3	\$10,762	\$3,122	\$263	\$49	\$0	\$624	\$240	\$1	Total	\$47,355
◆ NAVY - POINT BARROW NARL (AK017002724500) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: Yes IRP Final RC: FY 2031 MRS Final RC: FY												
Investigation	2	0	\$9,598	\$0	\$1,144	\$0	\$792	\$0	\$2,183	\$0	IRP	\$32,177
Cleanup	4	0	\$72,654	\$0	\$2,322	\$0	\$1,744	\$0	\$257	\$0	MMRP	\$0
Post-Cleanup/RC	8	0	\$237	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	14	0	\$82,489	\$0	\$3,466	\$0	\$2,536	\$0	\$2,440	\$0	Total	\$32,177
◆ AIR FORCE - BULLEN POINT (AK057302865200) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: Yes IRP Final RC: FY 2027 MRS Final RC: FY												
Investigation	0	0	\$568	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$12,486
Cleanup	1	0	\$8,892	\$0	\$1,197	\$0	\$105	\$0	\$95	\$0	MMRP	\$0
Post-Cleanup/RC	8	0	\$3,330	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	9	0	\$12,790	\$0	\$1,197	\$0	\$105	\$0	\$95	\$0	Total	\$12,486
◆ AIR FORCE - CAMPION AIR FORCE STATION (AK057302862800) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: No IRP Final RC: FY 2049 MRS Final RC: FY 2028												
Investigation	0	0	\$987	\$2,890	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$19,651
Cleanup	1	2	\$4,601	\$3,006	\$105	\$2,988	\$173	\$39	\$59	\$17	MMRP	\$4,394
Post-Cleanup/RC	8	2	\$316	\$0	\$48	\$0	\$102	\$74	\$36	\$2		
Total	9	4	\$5,904	\$5,896	\$153	\$2,988	\$275	\$113	\$95	\$19	Total	\$24,045

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - CAPE NEWENHAM LONG RANGE RADAR SITE (AK057302863200)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2049		
										MRS Final RC: FY		
Investigation	2	0	\$2,469	\$0	\$464	\$0	\$149	\$0	\$48	\$0	IRP	\$13,482
Cleanup	0	0	\$2,551	\$0	\$0	\$0	\$0	\$0	\$59	\$0	MMRP	\$0
Post-Cleanup/RC	9	0	\$1,909	\$0	\$16	\$0	\$258	\$0	\$12	\$0	Total	\$13,482
Total	11	0	\$6,929	\$0	\$480	\$0	\$407	\$0	\$119	\$0		
◆ AIR FORCE - CAPE ROMANZOF LONG RANGE RADAR SITE (AK057302863300)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: Yes												
										IRP Final RC: FY 2049		
										MRS Final RC: FY 2017		
Investigation	0	0	\$4,220	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$39,575
Cleanup	3	0	\$11,964	\$555	\$237	\$0	\$444	\$0	\$177	\$0	MMRP	\$477
Post-Cleanup/RC	16	1	\$1,202	\$4	\$455	\$2	\$156	\$5	\$84	\$2	Total	\$40,052
Total	19	1	\$17,386	\$559	\$692	\$2	\$600	\$5	\$261	\$2		
◆ AIR FORCE - EARECKSON AIR FORCE BASE (AK057302870500)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2049		
										MRS Final RC: FY 2023		
Investigation	13	8	\$22,742	\$5,773	\$1,651	\$1,189	\$338	\$80	\$312	\$32	IRP	\$118,646
Cleanup	11	0	\$22,343	\$64	\$965	\$0	\$867	\$0	\$721	\$0	MMRP	\$2,733
Post-Cleanup/RC	40	11	\$1,753	\$0	\$176	\$0	\$220	\$0	\$132	\$0	Total	\$121,379
Total	64	19	\$46,838	\$5,837	\$2,792	\$1,189	\$1,425	\$80	\$1,165	\$32		
◆ AIR FORCE - EIELSON AIR FORCE BASE (AK057302864600)												
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment										
RAB Status: Yes												
										IRP Final RC: FY 2053		
										MRS Final RC: FY 2027		
Investigation	110	5	\$112,086	\$3,990	\$13,150	\$69	\$11,516	\$150	\$4,768	\$52	IRP	\$481,565
Cleanup	10	0	\$134,081	\$11	\$51,445	\$0	\$27,589	\$39	\$11,637	\$17	MMRP	\$1,467
Post-Cleanup/RC	8	3	\$10,723	\$0	\$55	\$0	\$3,601	\$0	\$84	\$0	Total	\$483,032
Total	128	8	\$256,890	\$4,001	\$64,650	\$69	\$42,706	\$189	\$16,489	\$69		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - GALENA (AK057302865500)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Closure		IRP Final RC: FY 2058 MRS Final RC: FY 2026
Investigation	6	1	\$50,093	\$2,220	\$156	\$0	\$131	\$0	\$117	\$0	IRP \$217,400	
Cleanup	23	0	\$87,288	\$0	\$670	\$0	\$2,982	\$0	\$8,797	\$0	MMRP \$0	
Post-Cleanup/RC	18	6	\$111	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$217,400	
Total	47	7	\$137,492	\$2,220	\$826	\$0	\$3,113	\$0	\$8,914	\$0		
◆ AIR FORCE - INDIAN MOUNTAIN RESEARCH (AK057302866200)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2042 MRS Final RC: FY 2023
Investigation	0	0	\$5,523	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$16,075	
Cleanup	3	2	\$9,802	\$1,641	\$4,619	\$1,608	\$329	\$78	\$249	\$34	MMRP \$186	
Post-Cleanup/RC	10	2	\$899	\$0	\$114	\$0	\$102	\$0	\$72	\$0	Total \$16,261	
Total	13	4	\$16,224	\$1,641	\$4,733	\$1,608	\$431	\$78	\$321	\$34		
◆ AIR FORCE - JBER-ELMENDORF (AK057302864900)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2082 MRS Final RC: FY 2014
Investigation	15	0	\$56,979	\$3,328	\$2,593	\$0	\$1,176	\$0	\$4,160	\$0	IRP \$334,606	
Cleanup	21	0	\$80,201	\$380	\$2,121	\$0	\$9,932	\$0	\$7,292	\$0	MMRP \$1,292	
Post-Cleanup/RC	126	15	\$6,177	\$47	\$402	\$2	\$4,279	\$5	\$1,458	\$2	Total \$335,898	
Total	162	15	\$143,357	\$3,755	\$5,116	\$2	\$15,387	\$5	\$12,910	\$2		
◆ AIR FORCE - JBER-RICHARDSON (AK021452215700)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2053 MRS Final RC: FY 2022
Investigation	8	1	\$52,713	\$1,613	\$3,679	\$8	\$580	\$10	\$458	\$4	IRP \$92,988	
Cleanup	4	1	\$78,459	\$1,482	\$729	\$0	\$303	\$0	\$1,737	\$0	MMRP \$1,758	
Post-Cleanup/RC	100	15	\$9,812	\$0	\$275	\$0	\$182	\$0	\$1,387	\$2	Total \$94,746	
Total	112	17	\$140,984	\$3,095	\$4,683	\$8	\$1,065	\$10	\$3,582	\$6		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - KING SALMON (AK057302866900)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: Yes									MRS Final RC: FY 2021		
Investigation	1	0	\$19,639	\$3,218	\$32	\$0	\$29	\$0	\$24	\$0	IRP \$55,928
Cleanup	12	1	\$65,698	\$1,642	\$11,668	\$18	\$1,022	\$39	\$898	\$17	MMRP \$61
Post-Cleanup/RC	36	9	\$9,923	\$2	\$2,904	\$2	\$112	\$5	\$96	\$0	Total \$55,989
Total	49	10	\$95,260	\$4,862	\$14,604	\$20	\$1,163	\$44	\$1,018	\$17	
◆ AIR FORCE - NIKOLSKI RADIO RELAY STATION (AK057302868400)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: No									MRS Final RC: FY		
Investigation	0	0	\$3,091	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$16,586
Cleanup	3	0	\$17,095	\$0	\$285	\$0	\$298	\$0	\$213	\$0	MMRP \$0
Post-Cleanup/RC	12	0	\$572	\$0	\$103	\$0	\$114	\$0	\$84	\$0	Total \$16,586
Total	15	0	\$20,758	\$0	\$388	\$0	\$412	\$0	\$297	\$0	
◆ AIR FORCE - POINT LAY (AK057302869700)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2028		
RAB Status: Yes									MRS Final RC: FY		
Investigation	0	0	\$1,581	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$26,945
Cleanup	1	0	\$30,645	\$0	\$1,299	\$0	\$115	\$0	\$13,741	\$0	MMRP \$0
Post-Cleanup/RC	10	0	\$49	\$0	\$16	\$0	\$14	\$0	\$8,252	\$0	Total \$26,945
Total	11	0	\$32,275	\$0	\$1,315	\$0	\$129	\$0	\$21,993	\$0	
◆ AIR FORCE - PORT HEIDEN RADIO RELAY STATION (AK057302869800)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2052		
RAB Status: No									MRS Final RC: FY		
Investigation	0	0	\$3,172	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$36,401
Cleanup	4	0	\$123,812	\$0	\$9,024	\$0	\$398	\$0	\$18,613	\$0	MMRP \$0
Post-Cleanup/RC	4	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$36,401
Total	8	0	\$126,984	\$0	\$9,024	\$0	\$398	\$0	\$18,613	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - TATALINA AIR FORCE STATION (AK057302871100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2049					
RAB Status: No						MRS Final RC: FY					
Investigation	0	0	\$3,851	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$27,533
Cleanup	3	0	\$8,798	\$0	\$333	\$0	\$349	\$0	\$249	\$0	MMRP \$0
Post-Cleanup/RC	16	0	\$137	\$0	\$60	\$0	\$93	\$0	\$24	\$0	Total \$27,533
Total	19	0	\$12,786	\$0	\$393	\$0	\$442	\$0	\$273	\$0	
◆ AIR FORCE - TED STEVENS INTERNATIONAL AIRPORT (AK057282867400)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Closure				IRP Final RC: FY 2058					
RAB Status: No						MRS Final RC: FY					
Investigation	1	0	\$621	\$0	\$25	\$0	\$139	\$0	\$196	\$0	IRP \$18,898
Cleanup	0	0	\$1,244	\$0	\$320	\$0	\$2	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	59	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$18,898
Total	60	0	\$1,865	\$0	\$345	\$0	\$141	\$0	\$196	\$0	
◆ AIR FORCE - WEST NOME TANK FARM (AK057302868600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2049					
RAB Status: No						MRS Final RC: FY					
Investigation	0	0	\$2,157	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$10,534
Cleanup	1	0	\$3,041	\$0	\$79	\$0	\$104	\$0	\$59	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$347	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,534
Total	2	0	\$5,545	\$0	\$79	\$0	\$104	\$0	\$59	\$0	
◆ FORMERLY USED DEFENSE SITES - AMAKNAK (AK09799F299500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2025					
RAB Status: No						MRS Final RC: FY 2045					
Investigation	0	2	\$5,398	\$110	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$250
Cleanup	2	0	\$44,830	\$8	\$571	\$0	\$160	\$0	\$57	\$0	MMRP \$18,507
Post-Cleanup/RC	8	0	\$2,623	\$89	\$0	\$0	\$0	\$0	\$0	\$0	Total \$18,757
Total	10	2	\$52,851	\$207	\$571	\$0	\$160	\$0	\$57	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - AMCHITKA AF AUXILIARY FIELD (AK09799F709900)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2036		MRS Final RC: FY 2039				
RAB Status: No												
Investigation	2	1	\$6,344	\$4,461	\$77	\$0	\$19	\$0	\$0	\$0	IRP	\$11,317
Cleanup	0	0	\$1,128	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$27,766
Post-Cleanup/RC	0	0	\$59	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$39,083
Total	2	1	\$7,531	\$4,461	\$77	\$0	\$19	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - ANNETTE ISL LAND FLD (AK09799F254100)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2035		MRS Final RC: FY				
RAB Status: No												
Investigation	1	0	\$5,977	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$19,190
Cleanup	1	0	\$8,785	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$19,190
Total	2	0	\$14,762	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - ATKA AF AUX FLD (AK09799F709200)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2031		MRS Final RC: FY 2038				
RAB Status: No												
Investigation	1	1	\$10,082	\$924	\$73	\$0	\$510	\$68	\$182	\$0	IRP	\$49,476
Cleanup	1	0	\$354	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$7,701
Post-Cleanup/RC	1	0	\$0	\$10	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$57,177
Total	3	1	\$10,436	\$934	\$73	\$0	\$510	\$68	\$182	\$0		
◆ FORMERLY USED DEFENSE SITES - ATTU ISL MIL SITES (AK09799F254500)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2073		MRS Final RC: FY 2046				
RAB Status: No												
Investigation	3	4	\$1,174	\$274	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$84,670
Cleanup	0	0	\$19,058	\$1	\$25	\$0	\$0	\$0	\$0	\$0	MMRP	\$122,423
Post-Cleanup/RC	2	0	\$0	\$24	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$207,093
Total	5	4	\$20,232	\$299	\$25	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - BURMA ROAD (AK09799F696100)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2019 MRS Final RC: FY 2049
Investigation	0	5	\$212	\$217	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$169	\$0	\$7	\$0	\$0	\$0	\$0	\$0	MMRP \$41,874	
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$41,874	
Total	2	5	\$381	\$217	\$7	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - BUSKIN BCH-KODIAK ISL (AK09799F710200)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2034 MRS Final RC: FY
Investigation	3	0	\$7,007	\$0	\$450	\$0	\$459	\$0	\$144	\$0	IRP \$22,052	
Cleanup	2	0	\$35,184	\$0	\$2,693	\$0	\$230	\$0	\$99	\$0	MMRP \$0	
Post-Cleanup/RC	2	0	\$380	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$22,052	
Total	7	0	\$42,571	\$0	\$3,143	\$0	\$689	\$0	\$243	\$0		
◆ FORMERLY USED DEFENSE SITES - CANOL PIPELINE (AK09799FA27900)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2043 MRS Final RC: FY
Investigation	5	0	\$809	\$0	\$170	\$0	\$1,474	\$0	\$125	\$0	IRP \$14,586	
Cleanup	0	0	\$1,462	\$0	\$1,462	\$0	\$199	\$0	\$42	\$0	MMRP \$0	
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$14,586	
Total	6	0	\$2,271	\$0	\$1,632	\$0	\$1,673	\$0	\$167	\$0		
◆ FORMERLY USED DEFENSE SITES - CHERNOFSKI HBR SUP&STO (AK09799F250300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2060 MRS Final RC: FY
Investigation	7	0	\$678	\$0	\$74	\$0	\$82	\$0	\$42	\$0	IRP \$26,192	
Cleanup	1	0	\$4,701	\$0	\$103	\$0	\$194	\$0	\$12,651	\$0	MMRP \$0	
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$26,192	
Total	9	0	\$5,379	\$0	\$177	\$0	\$276	\$0	\$12,693	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - COLD BAY - FORT RANDALL (AK09799F708800)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2041		
RAB Status: No										MRS Final RC: FY 2039		
Investigation	3	1	\$8,977	\$0	\$5,430	\$0	\$154	\$0	\$884	\$0	IRP	\$22,251
Cleanup	1	0	\$38,864	\$0	\$2,111	\$0	\$464	\$0	\$473	\$0	MMRP	\$3,504
Post-Cleanup/RC	2	0	\$729	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$25,755
Total	6	1	\$48,570	\$0	\$7,541	\$0	\$618	\$0	\$1,357	\$0		
◆ FORMERLY USED DEFENSE SITES - DAVIS AFB (AK09799F287500)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2021		
RAB Status: No										MRS Final RC: FY 2089		
Investigation	1	5	\$21	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$69
Cleanup	0	0	\$4,346	\$0	\$241	\$0	\$46	\$0	\$23	\$0	MMRP	\$91,294
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$91,363
Total	1	5	\$4,367	\$0	\$241	\$0	\$46	\$0	\$23	\$0		
◆ FORMERLY USED DEFENSE SITES - FORT GLENN (AK09799F278300)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2072		
RAB Status: No										MRS Final RC: FY 2066		
Investigation	6	9	\$1,085	\$10,998	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$127,910
Cleanup	1	1	\$4,340	\$5,696	\$94	\$5,688	\$414	\$128	\$996	\$78	MMRP	\$117,521
Post-Cleanup/RC	1	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$245,431
Total	8	11	\$5,425	\$16,694	\$94	\$5,688	\$414	\$128	\$996	\$78		
◆ FORMERLY USED DEFENSE SITES - FORT LEARNARD (AK09799F250700)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2008		
RAB Status: No										MRS Final RC: FY 2051		
Investigation	0	1	\$15	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$3,471	\$550	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$57,219
Post-Cleanup/RC	1	1	\$5	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$57,219
Total	1	2	\$3,491	\$550	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - FORT PIERCE (AK09799F255600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2039		MRS Final RC: FY			
RAB Status: No											
Investigation	1	0	\$55	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$12,705
Cleanup	0	0	\$2,134	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,705
Total	2	0	\$2,189	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - FORT ROUSSEAU, SITKA (AK09799F696900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2068		MRS Final RC: FY			
RAB Status: No											
Investigation	1	0	\$1,466	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$22,056
Cleanup	1	0	\$4,707	\$0	\$262	\$0	\$51	\$0	\$18	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$6	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$22,056
Total	3	0	\$6,179	\$0	\$262	\$0	\$51	\$0	\$18	\$0	
◆ FORMERLY USED DEFENSE SITES - GREAT SITKIN ISL (AK09799F260400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2031		MRS Final RC: FY 2053			
RAB Status: No											
Investigation	1	1	\$7,151	\$76	\$5,816	\$0	\$97	\$0	\$4,411	\$0	IRP \$82,626
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$9,142
Post-Cleanup/RC	0	0	\$0	\$2	\$0	\$0	\$0	\$0	\$0	\$0	Total \$91,768
Total	1	1	\$7,151	\$78	\$5,816	\$0	\$97	\$0	\$4,411	\$0	
◆ FORMERLY USED DEFENSE SITES - HAINES FAIRBANKS PIPELINE (AK09799F980700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2037		MRS Final RC: FY			
RAB Status: No											
Investigation	8	0	\$5,070	\$0	\$3	\$0	\$51	\$0	\$239	\$0	IRP \$15,307
Cleanup	1	0	\$11,715	\$0	\$728	\$0	\$1,070	\$0	\$1,585	\$0	MMRP \$0
Post-Cleanup/RC	11	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$15,307
Total	20	0	\$16,785	\$0	\$731	\$0	\$1,121	\$0	\$1,824	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Alaska												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - KISKA ISL GARR(B & L) (AK09799F262700)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2054 MRS Final RC: FY 2036
Investigation	1	1	\$896	\$1,219	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$15,746	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$32,157	
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$47,903	
Total	2	1	\$896	\$1,219	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - KODIAK NAVY/ARMY (AK09799F913300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2051 MRS Final RC: FY
Investigation	5	0	\$10,453	\$0	\$811	\$0	\$1,598	\$0	\$816	\$0	IRP \$40,441	
Cleanup	0	0	\$41,181	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0	
Post-Cleanup/RC	6	0	\$4,424	\$0	\$296	\$0	\$158	\$0	\$224	\$0	Total \$40,441	
Total	11	0	\$56,058	\$0	\$1,107	\$0	\$1,756	\$0	\$1,040	\$0		
◆ FORMERLY USED DEFENSE SITES - TANAGA ISL (AK09799F271800)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2031 MRS Final RC: FY 2027
Investigation	2	1	\$7,072	\$4,787	\$112	\$59	\$4,820	\$9,170	\$130	\$114	IRP \$19,058	
Cleanup	0	0	\$3,802	\$0	\$74	\$0	\$77	\$0	\$77	\$0	MMRP \$22,308	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$41,366	
Total	2	1	\$10,874	\$4,787	\$186	\$59	\$4,897	\$9,170	\$207	\$114		
◆ FORMERLY USED DEFENSE SITES - UMIAT AFS (AK09799F273100)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2066 MRS Final RC: FY
Investigation	3	0	\$7,842	\$0	\$293	\$0	\$189	\$0	\$398	\$0	IRP \$198,066	
Cleanup	1	0	\$107,473	\$0	\$12	\$0	\$3,759	\$0	\$156	\$0	MMRP \$0	
Post-Cleanup/RC	7	0	\$241	\$0	\$53	\$0	\$46	\$0	\$47	\$0	Total \$198,066	
Total	11	0	\$115,556	\$0	\$358	\$0	\$3,994	\$0	\$601	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

American Samoa											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - AUA FUEL FARM (AS99799F371700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2022		MRS Final RC: FY			
Investigation	1	0	\$1,135	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$13,148
Cleanup	0	0	\$3,021	\$0	\$2,452	\$0	\$9,782	\$0	\$3,337	\$0	MMRP \$0
Post-Cleanup/RC	2	0	\$526	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$13,148
Total	3	0	\$4,682	\$0	\$2,452	\$0	\$9,782	\$0	\$3,337	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Arizona											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - YUMA PROVING GROUND (AZ921412099100)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: Yes									MRS Final RC: FY 2023		
Investigation	1	1	\$18,550	\$1,235	\$30	\$196	\$0	\$57	\$0	\$0	IRP \$8,883
Cleanup	6	0	\$12,079	\$2,180	\$535	\$0	\$107	\$0	\$439	\$0	MMRP \$6,836
Post-Cleanup/RC	45	2	\$3,061	\$0	\$23	\$0	\$90	\$0	\$93	\$0	Total \$15,719
Total	52	3	\$33,690	\$3,415	\$588	\$196	\$197	\$57	\$532	\$0	
◆ NAVY - YUMA MCAS (AZ917302449300)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2024		
RAB Status: Yes									MRS Final RC: FY 2023		
Investigation	0	1	\$23,367	\$3,383	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$13,773
Cleanup	1	0	\$34,549	\$6,387	\$509	\$1,774	\$291	\$0	\$1,241	\$818	MMRP \$4,165
Post-Cleanup/RC	25	6	\$6,113	\$138	\$1,891	\$0	\$54	\$66	\$54	\$66	Total \$17,938
Total	26	7	\$64,029	\$9,908	\$2,400	\$1,774	\$345	\$66	\$1,295	\$884	
◆ AIR FORCE - AIR FORCE PLANT 44 (AZ957172462900)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2052		
RAB Status: Yes									MRS Final RC: FY 2014		
Investigation	0	0	\$13,589	\$177	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$46,022
Cleanup	1	0	\$106,489	\$0	\$2,531	\$0	\$193	\$0	\$1,895	\$0	MMRP \$0
Post-Cleanup/RC	11	3	\$5,238	\$0	\$504	\$0	\$280	\$0	\$48	\$0	Total \$46,022
Total	12	3	\$125,316	\$177	\$3,035	\$0	\$473	\$0	\$1,943	\$0	
◆ AIR FORCE - DAVIS-MONTHAN AIR FORCE BASE (AZ957212405500)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2020		
RAB Status: Yes									MRS Final RC: FY 2022		
Investigation	0	0	\$8,255	\$2,132	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$10,191
Cleanup	1	3	\$24,637	\$229	\$78	\$18	\$66	\$117	\$0	\$51	MMRP \$783
Post-Cleanup/RC	55	12	\$1,762	\$0	\$132	\$0	\$344	\$0	\$295	\$0	Total \$10,974
Total	56	15	\$34,654	\$2,361	\$210	\$18	\$410	\$117	\$295	\$51	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Arizona											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - LUKE (AZ957152413300)											
NPL Status: Deleted		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2026			
RAB Status: Yes								MRS Final RC: FY 2016			
Investigation	0	0	\$14,980	\$299	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$13,174
Cleanup	6	0	\$12,869	\$0	\$468	\$0	\$396	\$0	\$354	\$0	MMRP \$0
Post-Cleanup/RC	30	4	\$1,042	\$0	\$96	\$0	\$78	\$0	\$72	\$0	Total \$13,174
Total	36	4	\$28,891	\$299	\$564	\$0	\$474	\$0	\$426	\$0	
◆ AIR FORCE - WILLIAMS (AZ957002858200)											
NPL Status: Listed		BRAC Round(s): BRAC 1991						IRP Final RC: FY 2059			
RAB Status: Yes								MRS Final RC: FY 2021			
Investigation	2	0	\$19,498	\$5,508	\$67	\$0	\$71	\$0	\$0	\$0	IRP \$56,727
Cleanup	1	1	\$74,754	\$0	\$134	\$0	\$2,993	\$1	\$1,174	\$1,231	MMRP \$1,683
Post-Cleanup/RC	76	3	\$26,380	\$0	\$826	\$0	\$1,058	\$0	\$1,375	\$419	Total \$58,410
Total	79	4	\$120,632	\$5,508	\$1,027	\$0	\$4,122	\$1	\$2,549	\$1,650	
◆ FORMERLY USED DEFENSE SITES - CAMP BOUSE (AZ99799F507300)											
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY			
RAB Status: No								MRS Final RC: FY 2063			
Investigation	0	7	\$0	\$265	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$35,456
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$35,456
Total	0	8	\$0	\$265	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP HORN (AZ99799F507500)											
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY			
RAB Status: No								MRS Final RC: FY 2091			
Investigation	0	5	\$0	\$238	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,568
Post-Cleanup/RC	0	2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,568
Total	0	7	\$0	\$238	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Arizona											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - FORT HUACHUCA (AZ99799FA38900) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: No IRP Final RC: FY 2025 MRS Final RC: FY 2025											
Investigation	0	0	\$0	\$4,131	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0 MMRP \$19,140 Total \$19,140
Cleanup	0	3	\$0	\$265	\$0	\$73	\$0	\$1,592	\$0	\$6,554	
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$442	
Total	0	4	\$0	\$4,396	\$0	\$73	\$0	\$1,592	\$0	\$6,996	
◆ FORMERLY USED DEFENSE SITES - KOFA NWR (AZ99799F505000) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: No IRP Final RC: FY 2079 MRS Final RC: FY 2079											
Investigation	0	7	\$0	\$7,232	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0 MMRP \$116,214 Total \$116,214
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
Post-Cleanup/RC	0	1	\$0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	
Total	0	8	\$0	\$7,233	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - LAGUNA MANEUVER AREA (AZ99799F512600) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: No IRP Final RC: FY 2070 MRS Final RC: FY 2070											
Investigation	0	12	\$0	\$1,237	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0 MMRP \$73,737 Total \$73,737
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
Post-Cleanup/RC	0	4	\$0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	
Total	0	16	\$0	\$1,238	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - MOHAVE MANEUVER AREA C (AZ99799F514700) NPL Status: Not Listed BRAC Round(s): N/A RAB Status: No IRP Final RC: FY 2152 MRS Final RC: FY 2152											
Investigation	0	2	\$0	\$296	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0 MMRP \$10,926 Total \$10,926
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
Total	0	2	\$0	\$296	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Arkansas												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - PINE BLUFF ARSENAL (AR62138207000)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2021 MRS Final RC: FY 2021
Investigation	1	0	\$2,825	\$9,440	\$149	\$0	\$0	\$0	\$0	\$0	IRP \$23,521	
Cleanup	0	2	\$7,214	\$27,864	\$0	\$8,172	\$0	\$204	\$0	\$0	MMRP \$7,938	
Post-Cleanup/RC	74	2	\$10,632	\$276	\$876	\$0	\$689	\$224	\$789	\$272	Total \$31,459	
Total	75	4	\$20,671	\$37,580	\$1,025	\$8,172	\$689	\$428	\$789	\$272		
◆ AIR FORCE - EAKER (AR657002447300)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 1991		IRP Final RC: FY 2058 MRS Final RC: FY 2027
Investigation	1	2	\$17,763	\$337	\$0	\$0	\$0	\$0	\$0	\$2,240	IRP \$23,574	
Cleanup	3	0	\$16,398	\$0	\$30	\$0	\$1,738	\$0	\$1,606	\$0	MMRP \$3,866	
Post-Cleanup/RC	22	7	\$2,089	\$0	\$110	\$0	\$130	\$0	\$170	\$0	Total \$27,440	
Total	26	9	\$36,250	\$337	\$140	\$0	\$1,868	\$0	\$1,776	\$2,240		
◆ AIR FORCE - LITTLE ROCK AIR FORCE BASE (AR657182480800)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2049 MRS Final RC: FY 2013
Investigation	0	0	\$17,467	\$489	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$26,575	
Cleanup	2	0	\$27,387	\$488	\$341	\$0	\$132	\$0	\$118	\$0	MMRP \$0	
Post-Cleanup/RC	51	1	\$2,662	\$19	\$112	\$0	\$175	\$0	\$84	\$0	Total \$26,575	
Total	53	1	\$47,516	\$996	\$453	\$0	\$307	\$0	\$202	\$0		
◆ FORMERLY USED DEFENSE SITES - CAMP ROBINSON/CAMP PIKE (AR69799F604600)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 1999 MRS Final RC: FY 2030
Investigation	0	2	\$65	\$6,765	\$0	\$11	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	4	\$141	\$10,513	\$0	\$35	\$0	\$9,469	\$0	\$7,475	MMRP \$131,381	
Post-Cleanup/RC	1	9	\$0	\$38	\$0	\$38	\$0	\$320	\$0	\$0	Total \$131,381	
Total	1	15	\$206	\$17,316	\$0	\$84	\$0	\$9,789	\$0	\$7,475		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - DEFENSE DIST DEPOT SAN JOAQUIN, SHARPE FACILITY (CA997152083200)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: No									MRS Final RC: FY		
Investigation	4	0	\$10,546	\$0	\$149	\$0	\$545	\$0	\$0	\$0	IRP \$58,145
Cleanup	10	0	\$97,283	\$0	\$4,467	\$0	\$3,445	\$0	\$3,449	\$0	MMRP \$0
Post-Cleanup/RC	140	0	\$2,957	\$0	\$203	\$0	\$563	\$0	\$43	\$0	Total \$58,145
Total	154	0	\$110,786	\$0	\$4,819	\$0	\$4,553	\$0	\$3,492	\$0	
◆ ARMY - FORT ORD (CA921372067600)											
NPL Status: Listed			BRAC Round(s): BRAC 1991						IRP Final RC: FY 2041		
RAB Status: Yes									MRS Final RC: FY 2027		
Investigation	0	0	\$37,434	\$102,925	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$92,009
Cleanup	4	2	\$287,377	\$250,765	\$3,246	\$2,800	\$7,230	\$6,295	\$5,936	\$2,910	MMRP \$209,713
Post-Cleanup/RC	42	20	\$18,767	\$10,182	\$0	\$930	\$167	\$1,435	\$194	\$599	Total \$301,722
Total	46	22	\$343,578	\$363,872	\$3,246	\$3,730	\$7,397	\$7,730	\$6,130	\$3,509	
◆ ARMY - JFHQ CA ARNG (CA92118060NG00)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2015		
RAB Status: No									MRS Final RC: FY 2027		
Investigation	0	0	\$0	\$1,126	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	1	\$684	\$40	\$0	\$40	\$0	\$12,403	\$0	\$0	MMRP \$12,403
Post-Cleanup/RC	1	16	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,403
Total	1	17	\$684	\$1,166	\$0	\$40	\$0	\$12,403	\$0	\$0	
◆ ARMY - MILITARY OCEAN TERMINAL CONCORD (CA921350696A00)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2023		
RAB Status: Yes									MRS Final RC: FY 2027		
Investigation	4	3	\$27,940	\$5,457	\$6,678	\$40	\$2,265	\$70	\$2,310	\$72	IRP \$95,822
Cleanup	2	0	\$14,875	\$0	\$48	\$0	\$0	\$0	\$2,658	\$0	MMRP \$1,039
Post-Cleanup/RC	44	1	\$8,696	\$0	\$1,067	\$0	\$924	\$0	\$1,021	\$0	Total \$96,861
Total	50	4	\$51,511	\$5,457	\$7,793	\$40	\$3,189	\$70	\$5,989	\$72	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - NATIONAL TRAINING CENTER AND FORT IRWIN (CA921402044600)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2022		
										MRS Final RC: FY 2025		
Investigation	3	9	\$25,930	\$26,219	\$939	\$243	\$886	\$329	\$0	\$666	IRP	\$23,041
Cleanup	0	0	\$4,523	\$57	\$0	\$57	\$0	\$0	\$0	\$0	MMRP	\$14,142
Post-Cleanup/RC	45	6	\$3,935	\$0	\$166	\$0	\$539	\$0	\$540	\$0	Total	\$37,183
Total	48	15	\$34,388	\$26,276	\$1,105	\$300	\$1,425	\$329	\$540	\$666		
◆ ARMY - RIVERBANK ARMY AMMUNITION PLANT (CA921382075900)												
NPL Status: Listed		BRAC Round(s): BRAC 2005 Closure										
RAB Status: No												
										IRP Final RC: FY 2049		
										MRS Final RC: FY 2008		
Investigation	1	0	\$5,834	\$37	\$8	\$0	\$38	\$0	\$0	\$0	IRP	\$23,842
Cleanup	4	0	\$74,756	\$0	\$1,238	\$0	\$1,800	\$0	\$1,106	\$0	MMRP	\$0
Post-Cleanup/RC	11	1	\$838	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$23,842
Total	16	1	\$81,428	\$37	\$1,246	\$0	\$1,838	\$0	\$1,106	\$0		
◆ ARMY - SIERRA ARMY DEPOT (CA921382084300)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1995/2005 Realignment										
RAB Status: Yes												
										IRP Final RC: FY 2049		
										MRS Final RC: FY 2049		
Investigation	0	0	\$29,145	\$8,138	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$15,524
Cleanup	4	1	\$39,394	\$21,178	\$585	\$0	\$435	\$0	\$444	\$0	MMRP	\$5,521
Post-Cleanup/RC	42	15	\$5,716	\$563	\$30	\$14	\$32	\$22	\$33	\$22	Total	\$21,045
Total	46	16	\$74,255	\$29,879	\$615	\$14	\$467	\$22	\$477	\$22		
◆ NAVY - ALAMEDA NAS (CA917002323600)												
NPL Status: Listed		BRAC Round(s): BRAC 1993										
RAB Status: Yes												
										IRP Final RC: FY 2050		
										MRS Final RC: FY		
Investigation	0	0	\$168,938	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$42,947
Cleanup	13	0	\$393,194	\$0	\$6,745	\$0	\$4,812	\$0	\$1,496	\$0	MMRP	\$0
Post-Cleanup/RC	30	0	\$22,007	\$0	\$5,718	\$0	\$935	\$0	\$579	\$0	Total	\$42,947
Total	43	0	\$584,139	\$0	\$12,463	\$0	\$5,747	\$0	\$2,075	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - BARSTOW MCLB (CA917302426100)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2050	
										MRS Final RC: FY	
Investigation	1	0	\$52,733	\$0	\$689	\$0	\$766	\$0	\$0	\$0	IRP \$46,546
Cleanup	3	0	\$81,947	\$0	\$1,722	\$0	\$1,994	\$0	\$1,523	\$0	MMRP \$0
Post-Cleanup/RC	39	0	\$2,583	\$0	\$116	\$0	\$115	\$0	\$118	\$0	Total \$46,546
Total	43	0	\$137,263	\$0	\$2,527	\$0	\$2,875	\$0	\$1,641	\$0	
◆ NAVY - BRIDGEPORT MCMWTC (CA917302756100)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2014	
										MRS Final RC: FY 2028	
Investigation	0	1	\$4,742	\$2,210	\$0	\$0	\$0	\$0	\$0	\$838	IRP \$2,107
Cleanup	0	0	\$11,950	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$14,914
Post-Cleanup/RC	18	0	\$6,214	\$0	\$0	\$0	\$126	\$0	\$45	\$0	Total \$17,021
Total	18	1	\$22,906	\$2,210	\$0	\$0	\$126	\$0	\$45	\$838	
◆ NAVY - CAMP PENDLETON MCB (CA917302353300)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2026	
										MRS Final RC: FY	
Investigation	1	0	\$76,263	\$0	\$1,675	\$0	\$0	\$0	\$0	\$0	IRP \$46,157
Cleanup	7	0	\$215,737	\$0	\$2,675	\$0	\$2,899	\$0	\$189	\$0	MMRP \$0
Post-Cleanup/RC	206	0	\$35,128	\$0	\$6,481	\$0	\$2,176	\$0	\$2,257	\$0	Total \$46,157
Total	214	0	\$327,128	\$0	\$10,831	\$0	\$5,075	\$0	\$2,446	\$0	
◆ NAVY - CHINA LAKE NAWS (CA917002315200)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2038	
										MRS Final RC: FY 2029	
Investigation	13	5	\$77,628	\$3,938	\$2,573	\$25	\$1,614	\$0	\$17,990	\$184	IRP \$110,496
Cleanup	5	0	\$54,029	\$0	\$721	\$0	\$91	\$0	\$1,906	\$79	MMRP \$16,224
Post-Cleanup/RC	78	0	\$12,205	\$0	\$846	\$0	\$230	\$0	\$393	\$45	Total \$126,720
Total	96	5	\$143,862	\$3,938	\$4,140	\$25	\$1,935	\$0	\$20,289	\$308	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - CONCORD NWS (CA917002452800)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: Yes												
										IRP Final RC: FY 2030		
										MRS Final RC: FY 2027		
Investigation	5	7	\$55,121	\$18,904	\$561	\$987	\$828	\$835	\$954	\$855	IRP	\$54,541
Cleanup	1	1	\$53,596	\$11,453	\$226	\$1,006	\$2,144	\$0	\$3,152	\$701	MMRP	\$10,006
Post-Cleanup/RC	13	4	\$29,815	\$191	\$2,394	\$4	\$713	\$227	\$2,054	\$30		
Total	19	12	\$138,532	\$30,548	\$3,181	\$1,997	\$3,685	\$1,062	\$6,160	\$1,586	Total	\$64,547
◆ NAVY - EL CENTRO NAF (CA917002453000)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2022		
										MRS Final RC: FY 2027		
Investigation	0	2	\$10,216	\$4,204	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$12,641
Cleanup	1	1	\$41,985	\$0	\$0	\$0	\$3,214	\$259	\$0	\$0	MMRP	\$15,531
Post-Cleanup/RC	21	1	\$4,073	\$0	\$369	\$0	\$493	\$0	\$2,446	\$0		
Total	22	4	\$56,274	\$4,204	\$369	\$0	\$3,707	\$259	\$2,446	\$0	Total	\$28,172
◆ NAVY - EL TORO MCAS (CA917302320800)												
NPL Status: Listed		BRAC Round(s): BRAC 1993										
RAB Status: Yes												
										IRP Final RC: FY 2048		
										MRS Final RC: FY		
Investigation	1	0	\$57,979	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$37,929
Cleanup	5	0	\$109,815	\$0	\$2,283	\$0	\$2,593	\$0	\$1,606	\$0	MMRP	\$0
Post-Cleanup/RC	22	0	\$8,262	\$0	\$279	\$0	\$429	\$0	\$620	\$0		
Total	28	0	\$176,056	\$0	\$2,562	\$0	\$3,022	\$0	\$2,226	\$0	Total	\$37,929
◆ NAVY - FALLBROOK NOC PAC DIV DET (CA917000039600)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2024		
										MRS Final RC: FY 2026		
Investigation	3	8	\$8,855	\$13,123	\$925	\$3,056	\$774	\$69	\$0	\$2,031	IRP	\$2,085
Cleanup	1	0	\$41	\$1,599	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$21,653
Post-Cleanup/RC	8	0	\$270	\$0	\$0	\$0	\$199	\$0	\$32	\$0		
Total	12	8	\$9,166	\$14,722	\$925	\$3,056	\$973	\$69	\$32	\$2,031	Total	\$23,738

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - IMPERIAL BEACH OLF (CA917002378900)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2028 MRS Final RC: FY 2018
Investigation	2	0	\$9,071	\$1,256	\$249	\$0	\$0	\$0	\$0	\$0	IRP \$14,834	
Cleanup	0	0	\$15,314	\$1,168	\$1,146	\$0	\$9,440	\$0	\$0	\$0	MMRP \$0	
Post-Cleanup/RC	4	1	\$475	\$0	\$0	\$0	\$72	\$0	\$48	\$0	Total \$14,834	
Total	6	1	\$24,860	\$2,424	\$1,395	\$0	\$9,512	\$0	\$48	\$0		
◆ NAVY - LEMOORE NAS (CA917002438100)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2024 MRS Final RC: FY
Investigation	2	0	\$21,086	\$0	\$0	\$0	\$433	\$0	\$1,671	\$0	IRP \$26,220	
Cleanup	3	0	\$14,642	\$0	\$0	\$0	\$728	\$0	\$6,107	\$0	MMRP \$0	
Post-Cleanup/RC	16	0	\$5,380	\$0	\$260	\$0	\$46	\$0	\$0	\$0	Total \$26,220	
Total	21	0	\$41,108	\$0	\$260	\$0	\$1,207	\$0	\$7,778	\$0		
◆ NAVY - LONG BEACH NS SAN PEDRO (CA917002755400)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 1991		IRP Final RC: FY 2023 MRS Final RC: FY
Investigation	4	0	\$7,719	\$0	\$576	\$0	\$421	\$0	\$314	\$0	IRP \$10,340	
Cleanup	0	0	\$2,996	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0	
Post-Cleanup/RC	5	0	\$950	\$0	\$0	\$0	\$20	\$0	\$242	\$0	Total \$10,340	
Total	9	0	\$11,665	\$0	\$576	\$0	\$441	\$0	\$556	\$0		
◆ NAVY - MARE ISLAND NSY (CA917002477500)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 1993		IRP Final RC: FY 2023 MRS Final RC: FY 2026
Investigation	3	8	\$75,662	\$23,055	\$899	\$1,219	\$285	\$1,480	\$0	\$0	IRP \$21,027	
Cleanup	0	1	\$148,021	\$42,816	\$0	\$1,026	\$0	\$10,301	\$2,441	\$9,638	MMRP \$42,955	
Post-Cleanup/RC	34	4	\$21,771	\$302	\$1,701	\$34	\$1,550	\$10	\$870	\$20	Total \$63,982	
Total	37	13	\$245,454	\$66,173	\$2,600	\$2,279	\$1,835	\$11,791	\$3,311	\$9,658		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - MIRAMAR MCAS (CA917309876500)												
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2023			
RAB Status: Yes									MRS Final RC: FY 2025			
Investigation	3	3	\$17,399	\$4,985	\$971	\$132	\$0	\$156	\$1,755	\$0	IRP	\$20,656
Cleanup	2	0	\$20,127	\$2,199	\$8,327	\$1,748	\$12,784	\$4,776	\$1,482	\$0	MMRP	\$10,663
Post-Cleanup/RC	16	12	\$2,296	\$118	\$706	\$0	\$87	\$0	\$41	\$0	Total	\$31,319
Total	21	15	\$39,822	\$7,302	\$10,004	\$1,880	\$12,871	\$4,932	\$3,278	\$0		
◆ NAVY - MOFFETT FIELD NAS (CA917002323800)												
NPL Status: Listed			BRAC Round(s): BRAC 1991						IRP Final RC: FY 2050			
RAB Status: Yes									MRS Final RC: FY			
Investigation	0	0	\$53,306	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$18,301
Cleanup	4	0	\$147,392	\$0	\$3,252	\$0	\$4,157	\$0	\$1,241	\$0	MMRP	\$0
Post-Cleanup/RC	28	0	\$15,503	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$18,301
Total	32	0	\$216,201	\$0	\$3,252	\$0	\$4,157	\$0	\$1,241	\$0		
◆ NAVY - NORTH ISLAND NAS (CA917002311800)												
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2055			
RAB Status: No									MRS Final RC: FY 2022			
Investigation	7	1	\$105,300	\$4,807	\$2,819	\$0	\$3,606	\$0	\$703	\$0	IRP	\$85,387
Cleanup	3	0	\$138,510	\$172	\$9,680	\$0	\$7,545	\$0	\$1,445	\$0	MMRP	\$917
Post-Cleanup/RC	20	1	\$10,482	\$13	\$532	\$7	\$321	\$6	\$112	\$6	Total	\$86,304
Total	30	2	\$254,292	\$4,992	\$13,031	\$7	\$11,472	\$6	\$2,260	\$6		
◆ NAVY - POINT MUGU NAWs (CA917002727100)												
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2025			
RAB Status: Yes									MRS Final RC: FY 2024			
Investigation	2	1	\$21,090	\$1,188	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$11,630
Cleanup	5	1	\$46,072	\$572	\$147	\$0	\$75	\$329	\$75	\$148	MMRP	\$3,540
Post-Cleanup/RC	31	3	\$3,989	\$228	\$566	\$50	\$1,831	\$50	\$451	\$50	Total	\$15,170
Total	38	5	\$71,151	\$1,988	\$713	\$50	\$1,906	\$379	\$526	\$198		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - SAN DIEGO NCCOSC (CA917002475000)												
NPL Status: Not Listed			BRAC Round(s): N/A			IRP Final RC: FY 2029		MRS Final RC: FY 2022				
RAB Status: Yes												
Investigation	5	1	\$18,548	\$959	\$0	\$0	\$638	\$0	\$1,130	\$184	IRP	\$20,729
Cleanup	0	0	\$11,989	\$792	\$0	\$792	\$1,380	\$0	\$227	\$0	MMRP	\$184
Post-Cleanup/RC	9	0	\$3,449	\$0	\$2,159	\$0	\$1,235	\$0	\$163	\$0	Total	\$20,913
Total	14	1	\$33,986	\$1,751	\$2,159	\$792	\$3,253	\$0	\$1,520	\$184		
◆ NAVY - SAN DIEGO NS (CA917002428900)												
NPL Status: Not Listed			BRAC Round(s): N/A			IRP Final RC: FY 2027		MRS Final RC: FY 2028				
RAB Status: Yes												
Investigation	9	1	\$57,985	\$2,086	\$596	\$158	\$2,149	\$0	\$1,620	\$0	IRP	\$34,938
Cleanup	0	0	\$72,022	\$0	\$361	\$0	\$0	\$0	\$698	\$0	MMRP	\$211,596
Post-Cleanup/RC	15	1	\$522	\$4,275	\$0	\$314	\$0	\$643	\$277	\$193	Total	\$246,534
Total	24	2	\$130,529	\$6,361	\$957	\$472	\$2,149	\$643	\$2,595	\$193		
◆ NAVY - SEAL BEACH NWS (CA917002449100)												
NPL Status: Not Listed			BRAC Round(s): N/A			IRP Final RC: FY 2062		MRS Final RC: FY 2023				
RAB Status: Yes												
Investigation	1	2	\$41,597	\$4,749	\$0	\$392	\$588	\$0	\$1,475	\$298	IRP	\$23,522
Cleanup	2	0	\$43,270	\$0	\$44	\$0	\$357	\$0	\$372	\$0	MMRP	\$15,137
Post-Cleanup/RC	77	4	\$3,872	\$0	\$0	\$0	\$175	\$0	\$0	\$0	Total	\$38,659
Total	80	6	\$88,739	\$4,749	\$44	\$392	\$1,120	\$0	\$1,847	\$298		
◆ NAVY - TREASURE ISLAND NS (CA917002333000)												
NPL Status: Not Listed			BRAC Round(s): BRAC 1993			IRP Final RC: FY 2025		MRS Final RC: FY				
RAB Status: Yes												
Investigation	3	0	\$51,756	\$0	\$148	\$0	\$621	\$0	\$0	\$0	IRP	\$34,598
Cleanup	3	0	\$222,429	\$0	\$4,183	\$0	\$21,341	\$0	\$1,234	\$0	MMRP	\$0
Post-Cleanup/RC	29	0	\$15,150	\$0	\$619	\$0	\$991	\$0	\$1,053	\$0	Total	\$34,598
Total	35	0	\$289,335	\$0	\$4,950	\$0	\$22,953	\$0	\$2,287	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - TREASURE ISLAND NS HUNTERS PT ANNEX (CA917002278400)											
NPL Status: Listed			BRAC Round(s): BRAC 1991						IRP Final RC: FY 2027		
RAB Status: Yes									MRS Final RC: FY		
Investigation	0	0	\$184,671	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$249,880
Cleanup	6	0	\$909,345	\$0	\$68,109	\$0	\$61,595	\$0	\$18,548	\$0	MMRP \$0
Post-Cleanup/RC	64	0	\$44,342	\$0	\$3,156	\$0	\$3,035	\$0	\$3,362	\$0	Total \$249,880
Total	70	0	\$1,138,358	\$0	\$71,265	\$0	\$64,630	\$0	\$21,910	\$0	
◆ NAVY - TUSTIN MCAS (CA917302478300)											
NPL Status: Not Listed			BRAC Round(s): BRAC 1991/1995						IRP Final RC: FY 2043		
RAB Status: Yes									MRS Final RC: FY		
Investigation	0	0	\$19,678	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$14,622
Cleanup	5	0	\$56,456	\$0	\$1,625	\$0	\$1,789	\$0	\$931	\$0	MMRP \$0
Post-Cleanup/RC	7	0	\$1,993	\$0	\$91	\$0	\$82	\$0	\$35	\$0	Total \$14,622
Total	12	0	\$78,127	\$0	\$1,716	\$0	\$1,871	\$0	\$966	\$0	
◆ AIR FORCE - AF PLANT NO 42 - B (CA957172462700)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2051		
RAB Status: Yes									MRS Final RC: FY 2013		
Investigation	1	0	\$13,615	\$0	\$35	\$0	\$48	\$0	\$288	\$0	IRP \$41,854
Cleanup	0	0	\$12,522	\$0	\$680	\$0	\$232	\$0	\$1,800	\$0	MMRP \$0
Post-Cleanup/RC	31	2	\$1,718	\$0	\$197	\$0	\$95	\$0	\$88	\$0	Total \$41,854
Total	32	2	\$27,855	\$0	\$912	\$0	\$375	\$0	\$2,176	\$0	
◆ AIR FORCE - BEALE (CA957212450800)											
NPL Status: Not Listed			BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2053		
RAB Status: Yes									MRS Final RC: FY 2028		
Investigation	5	8	\$74,901	\$18,596	\$1,824	\$1,929	\$290	\$100	\$143	\$0	IRP \$179,519
Cleanup	5	0	\$123,184	\$90	\$484	\$0	\$12,840	\$17,314	\$4,021	\$4,686	MMRP \$22,918
Post-Cleanup/RC	48	115	\$6,539	\$5	\$128	\$0	\$1,436	\$0	\$718	\$0	Total \$202,437
Total	58	123	\$204,624	\$18,691	\$2,436	\$1,929	\$14,566	\$17,414	\$4,882	\$4,686	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - CASTLE (CA957002455100)												
NPL Status: Listed		BRAC Round(s): BRAC 1991					IRP Final RC: FY 2052					
RAB Status: Yes							MRS Final RC: FY 2008					
Investigation	2	0	\$36,194	\$-1	\$44	\$0	\$5	\$0	\$1,788	\$0	IRP	\$76,781
Cleanup	2	0	\$136,831	\$0	\$344	\$0	\$1,209	\$0	\$1,822	\$0	MMRP	\$0
Post-Cleanup/RC	370	1	\$9,590	\$0	\$538	\$0	\$560	\$0	\$1,217	\$0	Total	\$76,781
Total	374	1	\$182,615	\$-1	\$926	\$0	\$1,774	\$0	\$4,827	\$0		
◆ AIR FORCE - EDWARDS AIR FORCE BASE (CA957172450400)												
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment					IRP Final RC: FY 2055					
RAB Status: Yes							MRS Final RC: FY 2024					
Investigation	44	6	\$216,266	\$15,203	\$7,274	\$233	\$4,975	\$197	\$3,773	\$32	IRP	\$568,497
Cleanup	24	0	\$318,861	\$217	\$13,160	\$0	\$29,219	\$0	\$11,048	\$6	MMRP	\$9,999
Post-Cleanup/RC	246	9	\$19,292	\$10	\$1,066	\$4	\$893	\$0	\$1,411	\$0	Total	\$578,496
Total	314	15	\$554,419	\$15,430	\$21,500	\$237	\$35,087	\$197	\$16,232	\$38		
◆ AIR FORCE - GEORGE (CA957002445300)												
NPL Status: Listed		BRAC Round(s): BRAC 1988					IRP Final RC: FY 2077					
RAB Status: Yes							MRS Final RC: FY 2041					
Investigation	7	0	\$43,774	\$55	\$504	\$0	\$217	\$0	\$354	\$0	IRP	\$93,941
Cleanup	3	2	\$112,710	\$2,885	\$411	\$0	\$516	\$12	\$2,523	\$542	MMRP	\$3,718
Post-Cleanup/RC	195	6	\$21,958	\$0	\$748	\$0	\$766	\$0	\$795	\$0	Total	\$97,659
Total	205	8	\$178,442	\$2,940	\$1,663	\$0	\$1,499	\$12	\$3,672	\$542		
◆ AIR FORCE - MARCH (CA957212452700)												
NPL Status: Listed		BRAC Round(s): BRAC 1993/2005 Realignment					IRP Final RC: FY 2117					
RAB Status: Yes							MRS Final RC: FY 1999					
Investigation	3	0	\$23,578	\$0	\$4,873	\$0	\$158	\$0	\$515	\$0	IRP	\$121,784
Cleanup	3	0	\$168,010	\$0	\$337	\$0	\$2,641	\$0	\$1,998	\$0	MMRP	\$0
Post-Cleanup/RC	74	3	\$12,395	\$0	\$211	\$0	\$655	\$0	\$915	\$0	Total	\$121,784
Total	80	3	\$203,983	\$0	\$5,421	\$0	\$3,454	\$0	\$3,428	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - MATHER (CA957002474300)												
NPL Status: Listed		BRAC Round(s): BRAC 1988				IRP Final RC: FY 2059		MRS Final RC: FY 2012				
RAB Status: Yes												
Investigation	2	0	\$59,402	\$0	\$0	\$0	\$0	\$0	\$1,824	\$0	IRP	\$135,254
Cleanup	3	0	\$170,523	\$1,412	\$3,707	\$0	\$2,651	\$0	\$3,727	\$0	MMRP	\$54
Post-Cleanup/RC	113	6	\$7,309	\$38	\$776	\$11	\$780	\$11	\$1,007	\$1	Total	\$135,308
Total	118	6	\$237,234	\$1,450	\$4,483	\$11	\$3,431	\$11	\$6,558	\$1		
◆ AIR FORCE - MCCLELLAN (CA957172433700)												
NPL Status: Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2058		MRS Final RC: FY 2013				
RAB Status: Yes												
Investigation	2	0	\$388,152	\$2,860	\$48	\$0	\$5	\$0	\$0	\$0	IRP	\$161,998
Cleanup	49	0	\$436,908	\$0	\$5,461	\$0	\$2,401	\$0	\$8,084	\$0	MMRP	\$7
Post-Cleanup/RC	285	2	\$13,471	\$2	\$1,071	\$0	\$1,756	\$0	\$2,311	\$0	Total	\$162,005
Total	336	2	\$838,531	\$2,862	\$6,580	\$0	\$4,162	\$0	\$10,395	\$0		
◆ AIR FORCE - NORTON (CA957002434500)												
NPL Status: Listed		BRAC Round(s): BRAC 1988				IRP Final RC: FY 2027		MRS Final RC: FY 2010				
RAB Status: Yes												
Investigation	2	0	\$50,089	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$12,265
Cleanup	1	0	\$73,429	\$0	\$19	\$0	\$160	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	199	5	\$5,793	\$0	\$320	\$0	\$563	\$0	\$496	\$0	Total	\$12,265
Total	202	5	\$129,311	\$0	\$339	\$0	\$723	\$0	\$496	\$0		
◆ AIR FORCE - TRAVIS AIR FORCE BASE (CA957182457500)												
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2076		MRS Final RC: FY 2019				
RAB Status: Yes												
Investigation	1	0	\$41,185	\$2,649	\$815	\$8	\$79	\$0	\$108	\$0	IRP	\$132,325
Cleanup	19	0	\$121,508	\$781	\$1,560	\$0	\$1,188	\$0	\$1,727	\$0	MMRP	\$0
Post-Cleanup/RC	39	4	\$7,403	\$0	\$48	\$0	\$39	\$0	\$36	\$0	Total	\$132,325
Total	59	4	\$170,096	\$3,430	\$2,423	\$8	\$1,306	\$0	\$1,871	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - VANDENBERG (CA957112514900)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2100		MRS Final RC: FY 2023				
RAB Status: Yes												
Investigation	27	1	\$182,992	\$11,951	\$1,864	\$94	\$1,137	\$5	\$302	\$2	IRP	\$182,234
Cleanup	21	31	\$179,056	\$62,606	\$19,758	\$90	\$9,828	\$195	\$9,791	\$0	MMRP	\$15,914
Post-Cleanup/RC	331	16	\$16,111	\$0	\$1,222	\$0	\$3,781	\$0	\$923	\$60	Total	\$198,148
Total	379	48	\$378,159	\$74,557	\$22,844	\$184	\$14,746	\$200	\$11,016	\$62		
◆ DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, TRACY FACILITY (CA997150682700)												
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2027		MRS Final RC: FY				
RAB Status: No												
Investigation	0	0	\$15,667	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$12,288
Cleanup	3	0	\$106,367	\$0	\$993	\$0	\$1,340	\$0	\$1,105	\$0	MMRP	\$0
Post-Cleanup/RC	72	0	\$1,145	\$0	\$187	\$0	\$19	\$0	\$49	\$0	Total	\$12,288
Total	75	0	\$123,179	\$0	\$1,180	\$0	\$1,359	\$0	\$1,154	\$0		
◆ FORMERLY USED DEFENSE SITES - BEALE AFB TITAN 1-A (CA99799F599600)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2027		MRS Final RC: FY				
RAB Status: No												
Investigation	1	0	\$7,916	\$0	\$301	\$0	\$117	\$0	\$120	\$0	IRP	\$14,367
Cleanup	0	0	\$2,194	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	2	0	\$394	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$14,367
Total	3	0	\$10,504	\$0	\$301	\$0	\$117	\$0	\$120	\$0		
◆ FORMERLY USED DEFENSE SITES - BOLSA CHICA MIL RES (CA99799F537300)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2049				
RAB Status: No												
Investigation	0	1	\$0	\$176	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$10,492
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$10,492
Total	0	2	\$0	\$176	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - BORREGO SPRINGS (CA99799F774300)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2056		MRS Final RC: FY 2056			
RAB Status: No											
Investigation	0	6	\$0	\$3,171	\$0	\$0	\$0	\$141	\$0	\$3,029	IRP \$0
Cleanup	0	1	\$0	\$6,004	\$0	\$5,910	\$0	\$169	\$0	\$89	MMRP \$41,389
Post-Cleanup/RC	0	1	\$0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	Total \$41,389
Total	0	8	\$0	\$9,176	\$0	\$5,910	\$0	\$310	\$0	\$3,118	
◆ FORMERLY USED DEFENSE SITES - CAMP BEALE (CA99799F736400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2009		MRS Final RC: FY 2044			
RAB Status: Yes											
Investigation	0	13	\$14	\$31,065	\$0	\$5,476	\$0	\$583	\$0	\$762	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$99,331
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$99,331
Total	1	13	\$14	\$31,065	\$0	\$5,476	\$0	\$583	\$0	\$762	
◆ FORMERLY USED DEFENSE SITES - CAMP CALLAN (CA99799F539400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2004		MRS Final RC: FY 2049			
RAB Status: No											
Investigation	0	3	\$11	\$212	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,350
Post-Cleanup/RC	2	1	\$8	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,350
Total	2	4	\$19	\$212	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP COXCOMB (CA99799F539600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2138		MRS Final RC: FY 2138			
RAB Status: No											
Investigation	0	7	\$0	\$208	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,428
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,428
Total	0	7	\$0	\$208	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CAMP ELLIOT (CA99799F527500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2054		MRS Final RC: FY 2054			
RAB Status: No											
Investigation	0	2	\$0	\$6,029	\$0	\$65	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	3	\$0	\$7,889	\$0	\$77	\$0	\$134	\$0	\$22	MMRP \$42,248
Post-Cleanup/RC	0	3	\$0	\$4,462	\$0	\$583	\$0	\$180	\$0	\$490	Total \$42,248
Total	0	8	\$0	\$18,380	\$0	\$725	\$0	\$314	\$0	\$512	
◆ FORMERLY USED DEFENSE SITES - CAMP ESSEX (CA99799F539900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2085		MRS Final RC: FY 2085			
RAB Status: No											
Investigation	0	5	\$0	\$321	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,831
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,831
Total	0	5	\$0	\$321	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP IRON MOUNTAIN (CA99799F224600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2056		MRS Final RC: FY 2056			
RAB Status: No											
Investigation	0	5	\$0	\$194	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$25,614
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$25,614
Total	0	5	\$0	\$194	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP LOCKETT (CA99799F979900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2002		MRS Final RC: FY 2043			
RAB Status: No											
Investigation	0	4	\$0	\$3,182	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$150	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,450
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,450
Total	1	4	\$150	\$3,182	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CAMP SAN LUIS OBISPO (CA99799F688000)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1997		MRS Final RC: FY 2032			
RAB Status: No											
Investigation	0	3	\$279	\$7,093	\$0	\$2,655	\$0	\$169	\$0	\$145	IRP \$0
Cleanup	0	0	\$250	\$1,237	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$43,391
Post-Cleanup/RC	4	1	\$972	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$43,391
Total	4	4	\$1,501	\$8,330	\$0	\$2,655	\$0	\$169	\$0	\$145	
◆ FORMERLY USED DEFENSE SITES - CAMP YOUNG (CAMA) (CA99799F541100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2088			
RAB Status: No											
Investigation	0	1	\$0	\$339	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$13,050
Post-Cleanup/RC	0	1	\$0	\$29	\$0	\$0	\$0	\$0	\$0	\$0	Total \$13,050
Total	0	2	\$0	\$368	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CARRIZO IMPACT AREA (CA99799F798100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2112			
RAB Status: No											
Investigation	0	2	\$0	\$564	\$0	\$0	\$0	\$128	\$0	\$2,728	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$148,530
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$148,530
Total	0	2	\$0	\$564	\$0	\$0	\$0	\$128	\$0	\$2,728	
◆ FORMERLY USED DEFENSE SITES - CASTROVILLE AMPHIBIOUS TRAINING AREA (CA99799F572200)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2013		MRS Final RC: FY 2037			
RAB Status: No											
Investigation	0	1	\$15	\$202	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$100	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,742
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,742
Total	2	1	\$115	\$202	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - DRAKES BAY RANGE (CA99799FA29900)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2051
Investigation	0	1	\$0	\$218	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,907	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,907	
Total	0	1	\$0	\$218	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - DRY CANYON ARTILLERY RANGE (CA99799F543100)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2033
Investigation	0	1	\$0	\$4,036	\$0	\$74	\$0	\$13	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$37,505	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$37,505	
Total	0	1	\$0	\$4,036	\$0	\$74	\$0	\$13	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - EL CENTRO ROCKET TARGET NO. 2 (#93) (CA99799F754000)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2030
Investigation	0	1	\$0	\$154	\$0	\$0	\$0	\$128	\$0	\$1,620	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,064	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,064	
Total	0	1	\$0	\$154	\$0	\$0	\$0	\$128	\$0	\$1,620		
◆ FORMERLY USED DEFENSE SITES - FORT BARRY (CA99799F689300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2018 MRS Final RC: FY 2034
Investigation	0	2	\$9,616	\$145	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$20,329	
Post-Cleanup/RC	3	0	\$0	\$12	\$0	\$0	\$0	\$0	\$0	\$0	Total \$20,329	
Total	3	2	\$9,616	\$157	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

California												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - HAMILTON ARMY AIRFIELD (CA99799F902400)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2028		MRS Final RC: FY 2010				
RAB Status: Yes												
Investigation	1	0	\$5,063	\$617	\$878	\$0	\$116	\$0	\$117	\$0	IRP	\$28,929
Cleanup	0	0	\$81,507	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	7	1	\$5,075	\$0	\$237	\$0	\$858	\$0	\$283	\$0	Total	\$28,929
Total	8	1	\$91,645	\$617	\$1,115	\$0	\$974	\$0	\$400	\$0		
◆ FORMERLY USED DEFENSE SITES - HOLTVILLE ROCKET TARGET 1R (#94) (CA99799F755700)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2031				
RAB Status: No												
Investigation	0	1	\$0	\$158	\$0	\$0	\$0	\$128	\$0	\$1,561	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$25,535
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$25,535
Total	0	1	\$0	\$158	\$0	\$0	\$0	\$128	\$0	\$1,561		
◆ FORMERLY USED DEFENSE SITES - IRON MTN & KILBECK HILLS (CA99799F525600)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2077				
RAB Status: No												
Investigation	0	1	\$0	\$241	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$15,624
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$15,624
Total	0	1	\$0	\$241	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - IRVINE PARK- ARMY CAMP (CA99799F995200)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2030				
RAB Status: No												
Investigation	0	1	\$0	\$179	\$0	\$0	\$0	\$71	\$0	\$1,165	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$17,350
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$17,350
Total	0	1	\$0	\$179	\$0	\$0	\$0	\$71	\$0	\$1,165		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Colorado											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - FORT CARSON (CO821402015000)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2049		MRS Final RC: FY			
RAB Status: Yes											
Investigation	0	0	\$21,496	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$19,205
Cleanup	9	0	\$71,699	\$0	\$462	\$0	\$698	\$0	\$688	\$0	MMRP \$0
Post-Cleanup/RC	87	0	\$9,344	\$0	\$587	\$0	\$271	\$0	\$225	\$0	Total \$19,205
Total	96	0	\$102,539	\$0	\$1,049	\$0	\$969	\$0	\$913	\$0	
◆ ARMY - PUEBLO CHEMICAL DEPOT (CO821382072500)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1988				IRP Final RC: FY 2034		MRS Final RC: FY 2035			
RAB Status: Yes											
Investigation	3	11	\$35,413	\$44,582	\$39	\$2,584	\$146	\$714	\$0	\$0	IRP \$54,450
Cleanup	7	1	\$154,497	\$7,911	\$0	\$802	\$4,290	\$5,070	\$4,199	\$0	MMRP \$147,077
Post-Cleanup/RC	36	3	\$4,109	\$25	\$0	\$0	\$0	\$0	\$0	\$0	Total \$201,527
Total	46	15	\$194,019	\$52,518	\$39	\$3,386	\$4,436	\$5,784	\$4,199	\$0	
◆ ARMY - ROCKY MOUNTAIN ARSENAL (CO821382076900)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2049		MRS Final RC: FY			
RAB Status: Yes											
Investigation	0	0	\$207,078	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$221,426
Cleanup	5	0	\$1,411,398	\$0	\$250	\$0	\$21,318	\$0	\$2,097	\$0	MMRP \$0
Post-Cleanup/RC	208	0	\$263,669	\$0	\$12,096	\$0	\$12,760	\$0	\$5,365	\$0	Total \$221,426
Total	213	0	\$1,882,145	\$0	\$12,346	\$0	\$34,078	\$0	\$7,462	\$0	
◆ AIR FORCE - AIR FORCE PLANT PJKS (CO857172553700)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2042		MRS Final RC: FY 2005			
RAB Status: Yes											
Investigation	0	0	\$22,755	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$18,908
Cleanup	3	0	\$31,696	\$0	\$370	\$0	\$441	\$0	\$807	\$0	MMRP \$0
Post-Cleanup/RC	58	5	\$2,647	\$0	\$48	\$0	\$26	\$0	\$0	\$0	Total \$18,908
Total	61	5	\$57,098	\$0	\$418	\$0	\$467	\$0	\$807	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Colorado												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - BUCKLEY AFB (CO857282564400)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2066				
RAB Status: Yes								MRS Final RC: FY 2023				
Investigation	0	1	\$15,446	\$2,791	\$31	\$27	\$0	\$10	\$0	\$4	IRP	\$53,701
Cleanup	7	3	\$14,721	\$4,811	\$1,005	\$1,818	\$9,226	\$78	\$509	\$34	MMRP	\$5,471
Post-Cleanup/RC	36	22	\$3,541	\$410	\$26	\$20	\$390	\$3,798	\$12	\$2	Total	\$59,172
Total	43	26	\$33,708	\$8,012	\$1,062	\$1,865	\$9,616	\$3,886	\$521	\$40		
◆ AIR FORCE - PETERSON AIR FORCE BASE (CO857112419100)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2025				
RAB Status: No								MRS Final RC: FY 2018				
Investigation	1	0	\$11,378	\$3,765	\$50	\$0	\$2,821	\$0	\$1,776	\$0	IRP	\$108,644
Cleanup	0	0	\$52,066	\$1,282	\$9,633	\$0	\$2,982	\$0	\$1,650	\$0	MMRP	\$0
Post-Cleanup/RC	13	15	\$4,835	\$0	\$0	\$0	\$12,612	\$0	\$0	\$0	Total	\$108,644
Total	14	15	\$68,279	\$5,047	\$9,683	\$0	\$18,415	\$0	\$3,426	\$0		
◆ AIR FORCE - USAF ACADEMY (CO857292492800)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2049				
RAB Status: Yes								MRS Final RC: FY 2018				
Investigation	0	0	\$4,131	\$737	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$19,568
Cleanup	2	0	\$4,084	\$50	\$166	\$0	\$612	\$0	\$366	\$0	MMRP	\$0
Post-Cleanup/RC	11	3	\$2,853	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$19,568
Total	13	3	\$11,068	\$787	\$166	\$0	\$612	\$0	\$366	\$0		
◆ FORMERLY USED DEFENSE SITES - BUCKLEY FIELD (CO89799F051500)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY				
RAB Status: Yes								MRS Final RC: FY 2034				
Investigation	0	2	\$0	\$16,579	\$0	\$79	\$0	\$67	\$0	\$1,317	IRP	\$0
Cleanup	0	0	\$0	\$156,226	\$0	\$171	\$0	\$20	\$0	\$0	MMRP	\$47,660
Post-Cleanup/RC	0	3	\$0	\$8	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$47,660
Total	0	5	\$0	\$172,813	\$0	\$250	\$0	\$87	\$0	\$1,317		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Colorado

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - CAMP HALE (CO89799F051300)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2029		MRS Final RC: FY 2039				
RAB Status: No												
Investigation	2	9	\$1,621	\$15,552	\$82	\$27	\$92	\$553	\$341	\$362	IRP	\$17,122
Cleanup	0	0	\$4,145	\$10,410	\$0	\$52	\$0	\$0	\$0	\$0	MMRP	\$123,059
Post-Cleanup/RC	1	3	\$0	\$0	\$0	\$0	\$0	\$253	\$0	\$47		
Total	3	12	\$5,766	\$25,962	\$82	\$79	\$92	\$806	\$341	\$409	Total	\$140,181

◆ FORMERLY USED DEFENSE SITES - PUEBLO PRE BOMB RGE #2 (CO89799F058600)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2043		MRS Final RC: FY 2043				
RAB Status: No												
Investigation	0	8	\$0	\$198	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$0	\$78	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$16,429
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	0	9	\$0	\$276	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$16,429

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Connecticut

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - STRATFORD ARMY ENGINE PLANT (CT121382292400)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1995								IRP Final RC: FY 2039 MRS Final RC: FY	
Investigation	2	0	\$5,601	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$39,927
Cleanup	0	0	\$12,954	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	2	0	\$210	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$39,927
Total	4	0	\$18,765	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

◆ NAVY - NEW LONDON NSB (CT117002202000)											
NPL Status: Listed		BRAC Round(s): N/A								IRP Final RC: FY 2028 MRS Final RC: FY	
Investigation	0	0	\$16,981	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$13,840
Cleanup	5	0	\$72,802	\$0	\$347	\$0	\$142	\$0	\$401	\$0	MMRP \$0
Post-Cleanup/RC	26	0	\$6,622	\$0	\$616	\$0	\$749	\$0	\$513	\$0	Total \$13,840
Total	31	0	\$96,405	\$0	\$963	\$0	\$891	\$0	\$914	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Delaware												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - DOVER AIR FORCE BASE (DE357182401000)												
NPL Status: Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2048 MRS Final RC: FY
Investigation	0	0	\$25,932	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$123,310	
Cleanup	23	0	\$85,126	\$0	\$3,334	\$0	\$2,857	\$0	\$2,702	\$0	MMRP \$0	
Post-Cleanup/RC	38	0	\$5,805	\$0	\$397	\$0	\$318	\$0	\$478	\$0	Total \$123,310	
Total	61	0	\$116,863	\$0	\$3,731	\$0	\$3,175	\$0	\$3,180	\$0		
◆ FORMERLY USED DEFENSE SITES - DELAWARE TARGET AREAS (DE39799F133400)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 1995 MRS Final RC: FY 2050
Investigation	0	2	\$0	\$169	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$439	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$27,896	
Post-Cleanup/RC	1	2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$27,896	
Total	1	4	\$0	\$608	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - FORT MILES MILITARY RESERVATION (DE39799F133300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2007 MRS Final RC: FY 2058
Investigation	0	1	\$532	\$1,105	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$914	\$2,753	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$26,644	
Post-Cleanup/RC	3	1	\$25	\$157	\$0	\$35	\$0	\$7	\$0	\$7	Total \$26,644	
Total	3	2	\$1,471	\$4,015	\$0	\$35	\$0	\$7	\$0	\$7		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

District of Columbia												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - WASHINGTON NAVY YARD (DC317002431000)												
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049			
RAB Status: Yes									MRS Final RC: FY 2012			
Investigation	0	0	\$18,109	\$709	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$25,898
Cleanup	4	0	\$23,774	\$0	\$1,430	\$0	\$1,006	\$0	\$3,545	\$0	MMRP	\$0
Post-Cleanup/RC	28	1	\$2,945	\$0	\$345	\$0	\$362	\$0	\$197	\$0		
Total	32	1	\$44,828	\$709	\$1,775	\$0	\$1,368	\$0	\$3,742	\$0	Total	\$25,898
◆ FORMERLY USED DEFENSE SITES - SPRING VALLEY (DC39799F833000)												
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2026			
RAB Status: Yes									MRS Final RC: FY 2025			
Investigation	1	1	\$38,911	\$121,846	\$98	\$0	\$99	\$0	\$101	\$0	IRP	\$3,438
Cleanup	1	2	\$46,896	\$109,682	\$66	\$10,870	\$0	\$6,141	\$0	\$5,114	MMRP	\$13,424
Post-Cleanup/RC	2	2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	4	5	\$85,807	\$231,528	\$164	\$10,870	\$99	\$6,141	\$101	\$5,114	Total	\$16,862

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Florida											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - CECIL FIELD NAS (FL417002247400)											
NPL Status: Listed		BRAC Round(s): BRAC 1993				IRP Final RC: FY 2050		MRS Final RC: FY 2015			
RAB Status: Yes											
Investigation	0	0	\$19,128	\$4,363	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$11,059
Cleanup	10	0	\$53,658	\$802	\$1,325	\$0	\$1,053	\$0	\$1,070	\$0	MMRP \$320
Post-Cleanup/RC	21	2	\$1,732	\$32	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,379
Total	31	2	\$74,518	\$5,197	\$1,325	\$0	\$1,053	\$0	\$1,070	\$0	
◆ NAVY - JACKSONVILLE NAS (FL417002441200)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2041		MRS Final RC: FY 2025			
RAB Status: Yes											
Investigation	3	1	\$37,556	\$2,012	\$1,672	\$0	\$0	\$110	\$0	\$0	IRP \$37,372
Cleanup	13	5	\$78,742	\$1,419	\$922	\$1,419	\$1,440	\$594	\$881	\$0	MMRP \$5,233
Post-Cleanup/RC	70	0	\$5,523	\$0	\$177	\$0	\$68	\$0	\$158	\$0	Total \$42,605
Total	86	6	\$121,821	\$3,431	\$2,771	\$1,419	\$1,508	\$704	\$1,039	\$0	
◆ NAVY - KEY WEST NAS (FL417002295200)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2027		MRS Final RC: FY 2029			
RAB Status: Yes											
Investigation	1	5	\$12,230	\$8,879	\$505	\$76	\$0	\$313	\$0	\$0	IRP \$9,476
Cleanup	3	3	\$23,488	\$4,481	\$139	\$4,008	\$171	\$696	\$517	\$172	MMRP \$45,613
Post-Cleanup/RC	31	0	\$8,825	\$0	\$322	\$0	\$182	\$0	\$647	\$41	Total \$55,089
Total	35	8	\$44,543	\$13,360	\$966	\$4,084	\$353	\$1,009	\$1,164	\$213	
◆ NAVY - MAYPORT NS (FL417002378800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2031		MRS Final RC: FY			
RAB Status: Yes											
Investigation	1	0	\$17,498	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$18,220
Cleanup	12	0	\$21,611	\$0	\$46	\$0	\$311	\$0	\$783	\$0	MMRP \$0
Post-Cleanup/RC	40	0	\$2,363	\$0	\$46	\$0	\$280	\$0	\$280	\$0	Total \$18,220
Total	53	0	\$41,472	\$0	\$92	\$0	\$591	\$0	\$1,063	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Florida											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - ORLANDO NTC (FL417002473600)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1993				IRP Final RC: FY 2038		MRS Final RC: FY			
RAB Status: Yes											
Investigation	0	0	\$16,197	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$11,932
Cleanup	5	0	\$26,527	\$0	\$652	\$0	\$790	\$0	\$790	\$0	MMRP \$0
Post-Cleanup/RC	11	0	\$7,405	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,932
Total	16	0	\$50,129	\$0	\$652	\$0	\$790	\$0	\$790	\$0	
◆ NAVY - PANAMA CITY CSS (FL417002379200)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2023		MRS Final RC: FY 2032			
RAB Status: Yes											
Investigation	0	3	\$6,412	\$704	\$0	\$401	\$0	\$579	\$0	\$0	IRP \$1,275
Cleanup	1	0	\$8,172	\$0	\$0	\$0	\$15	\$0	\$15	\$0	MMRP \$10,344
Post-Cleanup/RC	20	0	\$1,524	\$0	\$0	\$0	\$134	\$0	\$451	\$0	Total \$11,619
Total	21	3	\$16,108	\$704	\$0	\$401	\$149	\$579	\$466	\$0	
◆ NAVY - PENSACOLA NAS (FL417002461000)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2051		MRS Final RC: FY 2023			
RAB Status: Yes											
Investigation	1	0	\$49,341	\$1,557	\$0	\$0	\$35	\$0	\$0	\$0	IRP \$51,818
Cleanup	16	2	\$66,020	\$509	\$7,599	\$377	\$3,034	\$1,722	\$3,176	\$0	MMRP \$6,370
Post-Cleanup/RC	48	1	\$4,739	\$0	\$375	\$0	\$398	\$0	\$761	\$7	Total \$58,188
Total	65	3	\$120,100	\$2,066	\$7,974	\$377	\$3,467	\$1,722	\$3,937	\$7	
◆ NAVY - WHITING FIELD NAS (FL417002324400)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2032		MRS Final RC: FY 2026			
RAB Status: Yes											
Investigation	2	2	\$23,376	\$3,042	\$769	\$0	\$2,640	\$307	\$200	\$166	IRP \$18,165
Cleanup	2	0	\$32,610	\$1,156	\$315	\$0	\$617	\$0	\$212	\$86	MMRP \$7,437
Post-Cleanup/RC	42	1	\$959	\$0	\$0	\$0	\$187	\$0	\$26	\$0	Total \$25,602
Total	46	3	\$56,945	\$4,198	\$1,084	\$0	\$3,444	\$307	\$438	\$252	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Florida												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - CAPE CANAVERAL AIR FORCE STATION (FL457112440700)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2324		MRS Final RC: FY 2010				
RAB Status: No												
Investigation	1	0	\$49,855	\$889	\$236	\$0	\$13	\$0	\$83	\$0	IRP	\$207,251
Cleanup	30	0	\$144,110	\$0	\$4,388	\$0	\$16,648	\$0	\$2,149	\$0	MMRP	\$0
Post-Cleanup/RC	87	5	\$12,775	\$0	\$500	\$0	\$202	\$0	\$156	\$0	Total	\$207,251
Total	118	5	\$206,740	\$889	\$5,124	\$0	\$16,863	\$0	\$2,388	\$0		
◆ AIR FORCE - EGLIN (FL457172436600)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2048		MRS Final RC: FY 2031				
RAB Status: Yes												
Investigation	3	2	\$39,344	\$21,845	\$457	\$9	\$198	\$50	\$166	\$0	IRP	\$60,080
Cleanup	12	0	\$54,896	\$0	\$1,153	\$0	\$1,096	\$0	\$1,071	\$0	MMRP	\$2,864
Post-Cleanup/RC	141	25	\$18,412	\$6	\$320	\$0	\$414	\$0	\$456	\$0	Total	\$62,944
Total	156	27	\$112,652	\$21,851	\$1,930	\$9	\$1,708	\$50	\$1,693	\$0		
◆ AIR FORCE - HOMESTEAD (FL457212403700)												
NPL Status: Listed		BRAC Round(s): BRAC 1993/2005 Realignment				IRP Final RC: FY 2036		MRS Final RC: FY 2022				
RAB Status: Yes												
Investigation	7	1	\$23,634	\$2,997	\$1,070	\$9	\$372	\$30	\$363	\$4	IRP	\$35,670
Cleanup	3	1	\$15,678	\$73	\$253	\$57	\$183	\$39	\$501	\$34	MMRP	\$413
Post-Cleanup/RC	39	0	\$17,998	\$0	\$642	\$0	\$817	\$0	\$612	\$0	Total	\$36,083
Total	49	2	\$57,310	\$3,070	\$1,965	\$66	\$1,372	\$69	\$1,476	\$38		
◆ AIR FORCE - HURLBURT FIELD (FL457182437500)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2024		MRS Final RC: FY 2024				
RAB Status: Yes												
Investigation	1	1	\$5,720	\$2,017	\$0	\$13	\$0	\$30	\$12	\$4	IRP	\$11,963
Cleanup	3	0	\$22,977	\$213	\$234	\$0	\$215	\$0	\$195	\$0	MMRP	\$332
Post-Cleanup/RC	32	3	\$6,674	\$4	\$144	\$2	\$133	\$5	\$104	\$2	Total	\$12,295
Total	36	4	\$35,371	\$2,234	\$378	\$15	\$348	\$35	\$311	\$6		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Florida												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - MACDILL (FL457182458200)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2045				
RAB Status: Yes								MRS Final RC: FY 2029				
Investigation	0	2	\$44,517	\$4,979	\$0	\$1,210	\$0	\$60	\$0	\$8	IRP	\$41,384
Cleanup	5	0	\$50,229	\$60	\$2,442	\$0	\$369	\$0	\$177	\$0	MMRP	\$3,180
Post-Cleanup/RC	57	11	\$14,291	\$166	\$323	\$64	\$195	\$10	\$203	\$4		
Total	62	13	\$109,037	\$5,205	\$2,765	\$1,274	\$564	\$70	\$380	\$12	Total	\$44,564
◆ AIR FORCE - PATRICK AIR FORCE BASE (FL457112440400)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2081				
RAB Status: Yes								MRS Final RC: FY 2024				
Investigation	1	1	\$40,642	\$2,493	\$32	\$9	\$13	\$30	\$12	\$4	IRP	\$42,100
Cleanup	7	0	\$30,133	\$0	\$724	\$0	\$633	\$0	\$355	\$0	MMRP	\$578
Post-Cleanup/RC	49	5	\$7,008	\$0	\$241	\$0	\$141	\$0	\$84	\$0		
Total	57	6	\$77,783	\$2,493	\$997	\$9	\$787	\$30	\$451	\$4	Total	\$42,678
◆ AIR FORCE - TYNDALL (FL457152412400)												
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2033				
RAB Status: Yes								MRS Final RC: FY 2026				
Investigation	28	7	\$61,286	\$14,827	\$1,972	\$91	\$9,995	\$1,033	\$758	\$56	IRP	\$120,004
Cleanup	17	0	\$35,162	\$3,992	\$2,101	\$0	\$12,265	\$1,219	\$1,518	\$93	MMRP	\$35,271
Post-Cleanup/RC	46	5	\$738	\$0	\$0	\$0	\$2,824	\$0	\$24	\$0		
Total	91	12	\$97,186	\$18,819	\$4,073	\$91	\$25,084	\$2,252	\$2,300	\$149	Total	\$155,275
◆ FORMERLY USED DEFENSE SITES - CAMP BLANDING (FL49799F434300)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2008				
RAB Status: No								MRS Final RC: FY 2054				
Investigation	0	10	\$744	\$1,434	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	1	\$580	\$2,084	\$0	\$71	\$0	\$57	\$0	\$58	MMRP	\$60,941
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	1	11	\$1,325	\$3,518	\$0	\$71	\$0	\$57	\$0	\$58	Total	\$60,941

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Florida											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CAMP GORDON JOHNSTON (FL49799F715100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2018		MRS Final RC: FY 2028			
RAB Status: No											
Investigation	0	1	\$715	\$7,098	\$0	\$57	\$0	\$41	\$0	\$12	IRP \$0
Cleanup	0	0	\$675	\$2,901	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,550
Post-Cleanup/RC	2	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,550
Total	2	2	\$1,390	\$9,999	\$0	\$57	\$0	\$41	\$0	\$12	
◆ FORMERLY USED DEFENSE SITES - FORT PICKENS (FL49799F436000)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2027			
RAB Status: No											
Investigation	0	1	\$0	\$3,056	\$0	\$221	\$0	\$69	\$0	\$71	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$28,797
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$28,797
Total	0	1	\$0	\$3,056	\$0	\$221	\$0	\$69	\$0	\$71	
◆ FORMERLY USED DEFENSE SITES - FORT TAYLOR (FL49799F444700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2031			
RAB Status: No											
Investigation	0	3	\$0	\$3,829	\$0	\$109	\$0	\$173	\$0	\$177	IRP \$0
Cleanup	0	0	\$0	\$95	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$18,662
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$18,662
Total	0	3	\$0	\$3,924	\$0	\$109	\$0	\$173	\$0	\$177	
◆ FORMERLY USED DEFENSE SITES - FT PIERCE NAVAL AMPH BASE (FL49799F461400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2016		MRS Final RC: FY 2028			
RAB Status: No											
Investigation	0	3	\$0	\$5,114	\$0	\$114	\$0	\$202	\$0	\$211	IRP \$0
Cleanup	0	0	\$977	\$775	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$19,594
Post-Cleanup/RC	1	4	\$0	\$18	\$0	\$0	\$0	\$0	\$0	\$0	Total \$19,594
Total	1	7	\$977	\$5,907	\$0	\$114	\$0	\$202	\$0	\$211	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Florida												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - MOSQUITO LAGOON TARGET (FL49799F919200)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY		
RAB Status: No										MRS Final RC: FY		2028
Investigation	0	2	\$0	\$190	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$10,213
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	0	2	\$0	\$190	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$10,213

◆ FORMERLY USED DEFENSE SITES - PERRY BOMBING RANGE (FL49799F722200)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY		
RAB Status: No										MRS Final RC: FY		2063
Investigation	0	1	\$0	\$231	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$10,144
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0		
Total	0	1	\$0	\$231	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$10,144

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Georgia											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - FORT BENNING (GA421372101800)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: No									MRS Final RC: FY 2017		
Investigation	2	0	\$12,988	\$1,722	\$436	\$0	\$54	\$0	\$0	\$0	IRP \$28,194
Cleanup	11	0	\$39,019	\$40	\$1,391	\$0	\$2,670	\$0	\$1,000	\$0	MMRP \$0
Post-Cleanup/RC	40	2	\$5,747	\$12	\$29	\$0	\$50	\$0	\$51	\$0	Total \$28,194
Total	53	2	\$57,754	\$1,774	\$1,856	\$0	\$2,774	\$0	\$1,051	\$0	
◆ ARMY - HUNTER ARMY AIRFIELD (GA421402273300)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: No									MRS Final RC: FY		
Investigation	4	0	\$9,232	\$0	\$0	\$0	\$240	\$0	\$0	\$0	IRP \$19,592
Cleanup	1	0	\$25,447	\$0	\$491	\$0	\$1,001	\$0	\$579	\$0	MMRP \$0
Post-Cleanup/RC	16	0	\$889	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$19,592
Total	21	0	\$35,568	\$0	\$491	\$0	\$1,241	\$0	\$579	\$0	
◆ NAVY - ALBANY MCLB (GA417302369400)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2050		
RAB Status: Yes									MRS Final RC: FY		
Investigation	0	0	\$17,489	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$12,133
Cleanup	6	0	\$32,513	\$0	\$883	\$0	\$376	\$0	\$451	\$0	MMRP \$0
Post-Cleanup/RC	26	0	\$685	\$0	\$2	\$0	\$2	\$0	\$2	\$0	Total \$12,133
Total	32	0	\$50,687	\$0	\$885	\$0	\$378	\$0	\$453	\$0	
◆ AIR FORCE - AIR FORCE PLANT 6 (GA457172460600)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2048		
RAB Status: No									MRS Final RC: FY 2016		
Investigation	49	0	\$28,492	\$40	\$3,185	\$0	\$2,862	\$0	\$1,340	\$0	IRP \$199,045
Cleanup	0	0	\$82,574	\$3	\$3,530	\$0	\$952	\$0	\$1,372	\$0	MMRP \$0
Post-Cleanup/RC	21	1	\$2,565	\$0	\$487	\$0	\$374	\$0	\$785	\$0	Total \$199,045
Total	70	1	\$113,631	\$43	\$7,202	\$0	\$4,188	\$0	\$3,497	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Georgia											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - DOBBINS AIR FORCE BASE (GA457122458700)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2022 MRS Final RC: FY									
Investigation	4	0	\$3,344	\$0	\$388	\$0	\$316	\$0	\$71	\$0	IRP \$10,261
Cleanup	0	0	\$2,173	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	8	0	\$1,578	\$0	\$108	\$0	\$78	\$0	\$96	\$0	Total \$10,261
Total	12	0	\$7,095	\$0	\$496	\$0	\$394	\$0	\$167	\$0	
◆ AIR FORCE - MOODY AIR FORCE BASE (GA457212410600)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment									
RAB Status: Yes		IRP Final RC: FY 2048 MRS Final RC: FY 2021									
Investigation	0	0	\$11,894	\$3,430	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$64,578
Cleanup	10	1	\$69,303	\$1,770	\$780	\$18	\$2,700	\$39	\$3,059	\$17	MMRP \$56
Post-Cleanup/RC	33	3	\$17,220	\$0	\$0	\$0	\$20	\$0	\$47	\$0	Total \$64,634
Total	43	4	\$98,417	\$5,200	\$780	\$18	\$2,720	\$39	\$3,106	\$17	
◆ AIR FORCE - ROBINS (GA457172433000)											
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment									
RAB Status: Yes		IRP Final RC: FY 2047 MRS Final RC: FY 2021									
Investigation	0	0	\$23,633	\$199	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$102,987
Cleanup	12	1	\$217,710	\$0	\$1,105	\$0	\$11,135	\$39	\$5,564	\$17	MMRP \$2,145
Post-Cleanup/RC	41	0	\$29,474	\$359	\$102	\$0	\$481	\$0	\$107	\$2	Total \$105,132
Total	53	1	\$270,817	\$558	\$1,207	\$0	\$11,616	\$39	\$5,671	\$19	
◆ FORMERLY USED DEFENSE SITES - CAMP WHEELER (GA49799F472700)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY MRS Final RC: FY 2036									
Investigation	0	11	\$0	\$5,606	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$18,156	\$0	\$5,307	\$0	\$9,282	\$0	\$7,647	MMRP \$294,589
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$294,589
Total	0	12	\$0	\$23,762	\$0	\$5,307	\$0	\$9,282	\$0	\$7,647	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Guam												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - GUAM NAVACTS (GU917002758300)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2053		MRS Final RC: FY 2028				
RAB Status: Yes												
Investigation	4	4	\$32,716	\$5,024	\$433	\$1,751	\$248	\$522	\$0	\$0	IRP	\$49,953
Cleanup	0	0	\$33,314	\$0	\$0	\$0	\$0	\$0	\$3,772	\$170	MMRP	\$17,512
Post-Cleanup/RC	30	1	\$11,720	\$0	\$3,442	\$0	\$2,639	\$0	\$43	\$0	Total	\$67,465
Total	34	5	\$77,750	\$5,024	\$3,875	\$1,751	\$2,887	\$522	\$3,815	\$170		
◆ NAVY - GUAM NSRF (GU917002758500)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2028		MRS Final RC: FY				
RAB Status: Yes												
Investigation	4	0	\$9,942	\$0	\$0	\$0	\$2,422	\$0	\$1,701	\$0	IRP	\$14,248
Cleanup	0	0	\$4,249	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	8	0	\$155	\$0	\$5	\$0	\$2	\$0	\$2	\$0	Total	\$14,248
Total	12	0	\$14,346	\$0	\$5	\$0	\$2,424	\$0	\$1,703	\$0		
◆ NAVY - NSA ANDERSEN GUAM (GU917309951900)												
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2035		MRS Final RC: FY 2029				
RAB Status: Yes												
Investigation	4	9	\$71,968	\$18,546	\$2,524	\$5,106	\$906	\$1,417	\$1,125	\$1,383	IRP	\$17,107
Cleanup	4	0	\$77,947	\$902	\$285	\$0	\$2	\$0	\$0	\$220	MMRP	\$21,467
Post-Cleanup/RC	84	9	\$8,246	\$0	\$324	\$0	\$201	\$0	\$191	\$0	Total	\$38,574
Total	92	18	\$158,161	\$19,448	\$3,133	\$5,106	\$1,109	\$1,417	\$1,316	\$1,603		
◆ FORMERLY USED DEFENSE SITES - AREA 101 (GM99799F984700)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2048				
RAB Status: No												
Investigation	0	1	\$0	\$2,955	\$0	\$2,754	\$0	\$326	\$0	\$333	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$20,106
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$20,106
Total	0	1	\$0	\$2,955	\$0	\$2,754	\$0	\$326	\$0	\$333		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Guam												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - AREA 106 (GM99799F984900)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2029 MRS Final RC: FY 2029
Investigation	0	1	\$0	\$147	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$22,059	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$22,059	
Total	0	1	\$0	\$147	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - AREA 108 (GM99799F985000)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2048 MRS Final RC: FY 2048
Investigation	0	1	\$0	\$152	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$21,946	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$21,946	
Total	0	1	\$0	\$152	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - LONFIT PLANNING PROJECT (GM99799F985200)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2023 MRS Final RC: FY 2045
Investigation	0	1	\$303	\$149	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$1,787	
Cleanup	1	0	\$694	\$0	\$384	\$0	\$0	\$0	\$0	\$0	MMRP \$52,733	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$54,520	
Total	1	1	\$997	\$149	\$384	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - POHAKULOA TRAINING AREA (HI921452223400)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2022 MRS Final RC: FY 2049
Investigation	1	1	\$986	\$6,879	\$0	\$12	\$240	\$0	\$0	\$0	IRP \$1,475	
Cleanup	0	0	\$7	\$108	\$0	\$16	\$0	\$13,975	\$0	\$19,040	MMRP \$33,445	
Post-Cleanup/RC	18	5	\$1,451	\$0	\$60	\$0	\$124	\$0	\$16	\$0	Total \$34,920	
Total	19	6	\$2,444	\$6,987	\$60	\$28	\$364	\$13,975	\$16	\$19,040		
◆ ARMY - SCHOFIELD BARRACKS (HI921452223900)												
NPL Status: Deleted RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2049 MRS Final RC: FY 2015
Investigation	1	0	\$22,196	\$4,387	\$0	\$0	\$381	\$0	\$0	\$0	IRP \$11,649	
Cleanup	1	0	\$15,082	\$211	\$281	\$0	\$257	\$0	\$263	\$0	MMRP \$382	
Post-Cleanup/RC	139	15	\$17,158	\$114	\$120	\$24	\$66	\$12	\$67	\$12	Total \$12,031	
Total	141	15	\$54,436	\$4,712	\$401	\$24	\$704	\$12	\$330	\$12		
◆ NAVY - KANEOHE BAY MCB (HI917302276200)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2025 MRS Final RC: FY 2019
Investigation	2	0	\$16,678	\$5,043	\$0	\$0	\$503	\$0	\$2,195	\$0	IRP \$12,540	
Cleanup	1	0	\$7,263	\$5,013	\$42	\$83	\$7	\$0	\$24	\$0	MMRP \$2,541	
Post-Cleanup/RC	42	6	\$1,338	\$0	\$0	\$0	\$60	\$69	\$97	\$284	Total \$15,081	
Total	45	6	\$25,279	\$10,056	\$42	\$83	\$570	\$69	\$2,316	\$284		
◆ NAVY - LUALUALEI NAVMAG (HI917002227100)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2034 MRS Final RC: FY 2025
Investigation	9	10	\$26,242	\$13,103	\$212	\$691	\$608	\$363	\$134	\$302	IRP \$38,804	
Cleanup	0	0	\$18,240	\$1,986	\$978	\$0	\$4,916	\$1,832	\$0	\$1,640	MMRP \$14,323	
Post-Cleanup/RC	19	3	\$6,504	\$0	\$78	\$0	\$7	\$0	\$100	\$0	Total \$53,127	
Total	28	13	\$50,986	\$15,089	\$1,268	\$691	\$5,531	\$2,195	\$234	\$1,942		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - PEARL HARBOR FISC (HI917002434200)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2025	
										MRS Final RC: FY	
Investigation	3	0	\$30,471	\$0	\$0	\$0	\$92	\$0	\$916	\$0	IRP \$16,804
Cleanup	0	0	\$23,605	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	14	0	\$1,392	\$0	\$25	\$0	\$21	\$0	\$71	\$0	Total \$16,804
Total	17	0	\$55,468	\$0	\$25	\$0	\$113	\$0	\$987	\$0	
◆ NAVY - PEARL HARBOR NS (HI917002434100)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2055	
										MRS Final RC: FY 2026	
Investigation	4	3	\$142,191	\$4,089	\$843	\$0	\$1,333	\$0	\$3,708	\$181	IRP \$93,540
Cleanup	10	0	\$146,301	\$86	\$16,013	\$0	\$17,788	\$431	\$9,366	\$35	MMRP \$15,527
Post-Cleanup/RC	112	16	\$7,083	\$1,565	\$165	\$0	\$442	\$399	\$1,093	\$0	Total \$109,067
Total	126	19	\$295,575	\$5,740	\$17,021	\$0	\$19,563	\$830	\$14,167	\$216	
◆ NAVY - PEARL HARBOR PWC (HI917002433400)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2028	
										MRS Final RC: FY	
Investigation	5	0	\$25,192	\$0	\$615	\$0	\$923	\$0	\$503	\$0	IRP \$40,338
Cleanup	0	0	\$50,861	\$0	\$0	\$0	\$0	\$0	\$751	\$0	MMRP \$0
Post-Cleanup/RC	12	0	\$78	\$0	\$11	\$0	\$0	\$0	\$25	\$0	Total \$40,338
Total	17	0	\$76,131	\$0	\$626	\$0	\$923	\$0	\$1,279	\$0	
◆ FORMERLY USED DEFENSE SITES - BIG ISLAND BOMBING TARGETS (HI99799FA10000)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY	
										MRS Final RC: FY 2075	
Investigation	0	2	\$0	\$633	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$43,346
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$43,346
Total	0	3	\$0	\$633	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - GROVE FARM ARTY IMP (HI99799F412000)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2037
Investigation	0	1	\$0	\$156	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$3	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$17,972	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$17,972	
Total	0	1	\$0	\$159	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - GUNNERY SITE (HI99799F383800)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2031
Investigation	0	1	\$0	\$829	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$668	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,768	
Post-Cleanup/RC	0	0	\$0	\$58	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,768	
Total	0	1	\$0	\$1,555	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - HEEIA COMBAT TRAINING CAMP (HI99799F385900)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2035
Investigation	0	2	\$0	\$3,297	\$0	\$53	\$0	\$255	\$0	\$2,336	IRP \$0	
Cleanup	0	0	\$0	\$2,269	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$15,515	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$15,515	
Total	0	2	\$0	\$5,566	\$0	\$53	\$0	\$255	\$0	\$2,336		
◆ FORMERLY USED DEFENSE SITES - KAHUKU TRAINING CAMP (HI99799F388300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2040
Investigation	0	1	\$0	\$168	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$92,221	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$92,221	
Total	0	1	\$0	\$168	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - KANE PUU NAVAL BOMBING RANGE (HI99799F398300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2046 MRS Final RC: FY 2046
Investigation	0	1	\$0	\$187	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$16,849	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$16,849	
Total	0	1	\$0	\$187	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - KA'U BOMBING RANGE (HI99799F390400)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2047 MRS Final RC: FY 2047
Investigation	0	1	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,714	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,714	
Total	0	1	\$0	\$125	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - LANAI BOMBING TARGETS (HI99799F989800)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2063 MRS Final RC: FY 2063
Investigation	0	3	\$0	\$729	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$23,174	
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$23,174	
Total	0	4	\$0	\$729	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - MOKUHOONIKI ISLAND (HI99799F397400)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2057 MRS Final RC: FY 2057
Investigation	0	1	\$0	\$189	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$43,003	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$43,003	
Total	0	1	\$0	\$189	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - MOLOKAI BOMBING TARGETS (HI99799F989900)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2051
Investigation	0	1	\$0	\$335	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,400	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,400	
Total	0	1	\$0	\$335	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - PAKINI BOMBING RANGE (HI99799F739700)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2045
Investigation	0	1	\$0	\$385	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,078	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,078	
Total	0	1	\$0	\$385	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - PALI TRAINING CAMP (HI99799F400700)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2034
Investigation	0	2	\$0	\$4,124	\$0	\$0	\$0	\$12	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$1,531	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,609	
Post-Cleanup/RC	0	2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,609	
Total	0	4	\$0	\$5,655	\$0	\$0	\$0	\$12	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - PAPOHAKU RANGLAND SUB (HI99799F739500)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2031
Investigation	0	1	\$0	\$2,434	\$0	\$95	\$0	\$140	\$0	\$405	IRP \$0	
Cleanup	0	0	\$0	\$699	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$13,868	
Post-Cleanup/RC	0	0	\$0	\$303	\$0	\$0	\$0	\$0	\$0	\$0	Total \$13,868	
Total	0	1	\$0	\$3,436	\$0	\$95	\$0	\$140	\$0	\$405		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - RABBIT ISLAND (HI99799F404100)											
NPL Status: Not Listed BRAC Round(s): N/A											
RAB Status: No											
										IRP Final RC: FY 2043	
										MRS Final RC: FY 2043	
Investigation	0	1	\$0	\$234	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$18,895
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$18,895
Total	0	1	\$0	\$234	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - RANGE D-400-L (HI99799FA10300)											
NPL Status: Not Listed BRAC Round(s): N/A											
RAB Status: No											
										IRP Final RC: FY 2055	
										MRS Final RC: FY 2055	
Investigation	0	1	\$0	\$188	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,389
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,389
Total	0	1	\$0	\$188	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - UNEXPLODED ORD REMOVAL (HI99799F397700)											
NPL Status: Not Listed BRAC Round(s): N/A											
RAB Status: No											
										IRP Final RC: FY 2048	
										MRS Final RC: FY 2048	
Investigation	0	1	\$0	\$145	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$21,523
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$21,523
Total	0	1	\$0	\$145	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - WAIAWA TRAINING AREA (HI99799FA10200)											
NPL Status: Not Listed BRAC Round(s): N/A											
RAB Status: No											
										IRP Final RC: FY 2078	
										MRS Final RC: FY 2078	
Investigation	0	1	\$0	\$210	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$14,942
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$14,942
Total	0	1	\$0	\$210	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Hawaii											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - WAIKOLOA MANEUVER AREA (HI99799F407700)											
NPL Status: Not Listed RAB Status: Yes BRAC Round(s): N/A IRP Final RC: FY 2060 MRS Final RC: FY 2060											
Investigation	0	11	\$0	\$48,981	\$0	\$1,019	\$0	\$1,313	\$0	\$79	IRP \$0
Cleanup	0	9	\$0	\$194,803	\$0	\$3,256	\$0	\$21,866	\$0	\$9,835	MMRP \$327,591
Post-Cleanup/RC	0	2	\$0	\$981	\$0	\$41	\$0	\$24	\$0	\$181	Total \$327,591
Total	0	22	\$0	\$244,765	\$0	\$4,316	\$0	\$23,203	\$0	\$10,095	
◆ FORMERLY USED DEFENSE SITES - WAILUA ARTILLERY IMPACT AREA (HI99799F411900)											
NPL Status: Not Listed RAB Status: No BRAC Round(s): N/A IRP Final RC: FY 2046 MRS Final RC: FY 2046											
Investigation	0	1	\$0	\$219	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$20,975
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$20,975
Total	0	1	\$0	\$219	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - WAIMEA TRAINING SITE (HI99799F408300)											
NPL Status: Not Listed RAB Status: No BRAC Round(s): N/A IRP Final RC: FY 2072 MRS Final RC: FY 2072											
Investigation	0	1	\$0	\$196	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$24,072
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$24,072
Total	0	1	\$0	\$196	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Idaho											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - MOUNTAIN HOME AIR FORCE BASE (ID057212455700)											
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2049			
RAB Status: Yes								MRS Final RC: FY 2018			
Investigation	3	0	\$9,682	\$1,189	\$190	\$0	\$3,084	\$0	\$47	\$0	IRP \$46,547
Cleanup	3	0	\$17,770	\$56	\$4,674	\$0	\$1,438	\$0	\$1,145	\$0	MMRP \$0
Post-Cleanup/RC	33	6	\$4,634	\$0	\$64	\$0	\$188	\$0	\$140	\$0	Total \$46,547
Total	39	6	\$32,086	\$1,245	\$4,928	\$0	\$4,710	\$0	\$1,332	\$0	

◆ FORMERLY USED DEFENSE SITES - BOISE ARMY BARRACKS (ID09799F300900)											
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 1992			
RAB Status: Yes								MRS Final RC: FY 2029			
Investigation	0	1	\$13	\$4,075	\$0	\$82	\$0	\$2,384	\$0	\$79	IRP \$0
Cleanup	0	0	\$20	\$755	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$17,491
Post-Cleanup/RC	2	0	\$1	\$302	\$0	\$0	\$0	\$0	\$0	\$0	Total \$17,491
Total	2	1	\$34	\$5,132	\$0	\$82	\$0	\$2,384	\$0	\$79	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Illinois											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - JOLIET AAP (IL521382046000)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2050		MRS Final RC: FY 2021			
RAB Status: Yes											
Investigation	0	2	\$15,334	\$16,229	\$0	\$110	\$0	\$0	\$0	\$0	IRP \$25,513
Cleanup	12	0	\$110,738	\$456	\$1,321	\$0	\$991	\$0	\$717	\$0	MMRP \$0
Post-Cleanup/RC	42	4	\$5,873	\$470	\$0	\$237	\$0	\$0	\$0	\$0	Total \$25,513
Total	54	6	\$131,945	\$17,155	\$1,321	\$347	\$991	\$0	\$717	\$0	
◆ ARMY - ROCK ISLAND ARSENAL (IL521382183300)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2049		MRS Final RC: FY 2011			
RAB Status: No											
Investigation	6	0	\$12,084	\$595	\$880	\$0	\$675	\$0	\$121	\$0	IRP \$10,450
Cleanup	1	0	\$16,465	\$781	\$798	\$0	\$145	\$0	\$1,625	\$0	MMRP \$0
Post-Cleanup/RC	28	1	\$0	\$936	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,450
Total	35	1	\$28,549	\$2,312	\$1,678	\$0	\$820	\$0	\$1,746	\$0	
◆ ARMY - SAVANNA DEPOT ACTIVITY (IL521382080300)											
NPL Status: Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2050		MRS Final RC: FY 2035			
RAB Status: Yes											
Investigation	11	12	\$45,262	\$24,225	\$0	\$0	\$33	\$872	\$0	\$77	IRP \$5,890
Cleanup	8	0	\$80,302	\$8,231	\$0	\$0	\$102	\$0	\$63	\$160	MMRP \$22,033
Post-Cleanup/RC	108	3	\$1,865	\$0	\$0	\$0	\$78	\$0	\$79	\$0	Total \$27,923
Total	127	15	\$127,429	\$32,456	\$0	\$0	\$213	\$872	\$142	\$237	
◆ NAVY - GREAT LAKES NTC (IL517002259600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2030		MRS Final RC: FY 2030			
RAB Status: No											
Investigation	0	1	\$11,467	\$922	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$11,420
Cleanup	3	0	\$16,452	\$321	\$295	\$0	\$0	\$0	\$70	\$0	MMRP \$171,554
Post-Cleanup/RC	36	5	\$6,535	\$0	\$855	\$0	\$235	\$0	\$844	\$0	Total \$182,974
Total	39	6	\$34,454	\$1,243	\$1,150	\$0	\$235	\$0	\$914	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Illinois											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - CHANUTE (IL557002475700)											
NPL Status: Proposed		BRAC Round(s): BRAC 1988				IRP Final RC: FY 2059					
RAB Status: Yes						MRS Final RC: FY 2018					
Investigation	4	0	\$80,158	\$1,368	\$56	\$0	\$17	\$0	\$366	\$0	IRP \$57,059
Cleanup	5	0	\$74,591	\$0	\$134	\$0	\$134	\$0	\$188	\$0	MMRP \$0
Post-Cleanup/RC	267	14	\$5,944	\$86	\$253	\$0	\$383	\$0	\$458	\$0	Total \$57,059
Total	276	14	\$160,693	\$1,454	\$443	\$0	\$534	\$0	\$1,012	\$0	
◆ AIR FORCE - OHARE (IL557122427200)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2058					
RAB Status: Yes						MRS Final RC: FY 2002					
Investigation	1	0	\$2,969	\$0	\$5	\$0	\$6	\$0	\$0	\$0	IRP \$29,146
Cleanup	0	0	\$6,798	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	45	2	\$4,208	\$0	\$125	\$0	\$161	\$0	\$276	\$0	Total \$29,146
Total	46	2	\$13,975	\$0	\$130	\$0	\$167	\$0	\$276	\$0	
◆ AIR FORCE - SCOTT AIR FORCE BASE (IL557182417700)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2058					
RAB Status: No						MRS Final RC: FY 2005					
Investigation	5	0	\$26,413	\$0	\$2,194	\$0	\$277	\$0	\$201	\$0	IRP \$61,593
Cleanup	15	0	\$63,264	\$0	\$4,211	\$0	\$3,332	\$0	\$946	\$0	MMRP \$0
Post-Cleanup/RC	38	1	\$383	\$0	\$48	\$0	\$63	\$0	\$24	\$0	Total \$61,593
Total	58	1	\$90,060	\$0	\$6,453	\$0	\$3,672	\$0	\$1,171	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Indiana											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - JEFFERSON PROVING GROUND (IN521382045400)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1988									
RAB Status: Yes											
										IRP Final RC: FY 2049	
										MRS Final RC: FY 2003	
Investigation	0	0	\$12,202	\$84	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$34,005
Cleanup	4	0	\$23,712	\$4,856	\$967	\$0	\$1,538	\$0	\$1,538	\$0	MMRP \$0
Post-Cleanup/RC	79	15	\$2,274	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$34,005
Total	83	15	\$38,188	\$4,940	\$967	\$0	\$1,538	\$0	\$1,538	\$0	
◆ NAVY - CRANE NSWC (IN517002350000)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2054	
										MRS Final RC: FY 2053	
Investigation	8	0	\$41,495	\$1,240	\$643	\$0	\$566	\$0	\$1,154	\$0	IRP \$27,441
Cleanup	7	1	\$56,960	\$1,126	\$2,092	\$0	\$652	\$0	\$364	\$0	MMRP \$0
Post-Cleanup/RC	26	8	\$3,637	\$94	\$187	\$0	\$103	\$0	\$106	\$0	Total \$27,441
Total	41	9	\$102,092	\$2,460	\$2,922	\$0	\$1,321	\$0	\$1,624	\$0	
◆ AIR FORCE - GRISSOM ARB (IN557212447200)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1991									
RAB Status: Yes											
										IRP Final RC: FY 2057	
										MRS Final RC: FY 2002	
Investigation	3	0	\$15,900	\$0	\$32	\$0	\$266	\$0	\$171	\$0	IRP \$22,359
Cleanup	3	0	\$24,113	\$0	\$48	\$0	\$423	\$0	\$482	\$0	MMRP \$0
Post-Cleanup/RC	41	5	\$5,866	\$243	\$205	\$0	\$327	\$0	\$293	\$0	Total \$22,359
Total	47	5	\$45,879	\$243	\$285	\$0	\$1,016	\$0	\$946	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Iowa											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - IOWA ARMY AMMUNITION PLANT (IA721382044500)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2052		
RAB Status: Yes									MRS Final RC: FY 2017		
Investigation	43	0	\$37,192	\$4,453	\$1,665	\$0	\$1,994	\$0	\$0	\$0	IRP \$74,482
Cleanup	0	0	\$75,347	\$1,198	\$0	\$0	\$0	\$0	\$870	\$0	MMRP \$997
Post-Cleanup/RC	37	8	\$7,216	\$301	\$366	\$0	\$0	\$30	\$0	\$31	Total \$75,479
Total	80	8	\$119,755	\$5,952	\$2,031	\$0	\$1,994	\$30	\$870	\$31	

◆ FORMERLY USED DEFENSE SITES - OFFUTT AFB AF FAC S-3 (IA79799F021900)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2040		
RAB Status: No									MRS Final RC: FY		
Investigation	1	0	\$6,733	\$0	\$373	\$0	\$222	\$0	\$227	\$0	IRP \$20,865
Cleanup	0	0	\$3,899	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$20,865
Total	2	0	\$10,632	\$0	\$373	\$0	\$222	\$0	\$227	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Kansas												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - FORT RILEY (KS721402075600)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2055 MRS Final RC: FY 2049
Investigation	3	1	\$58,730	\$6,087	\$380	\$0	\$19	\$37	\$19	\$38	IRP \$32,477	
Cleanup	9	1	\$32,083	\$627	\$635	\$25	\$1,702	\$22	\$1,852	\$22	MMRP \$806	
Post-Cleanup/RC	66	2	\$8,164	\$0	\$0	\$0	\$45	\$0	\$52	\$0	Total \$33,283	
Total	78	4	\$98,977	\$6,714	\$1,015	\$25	\$1,766	\$59	\$1,923	\$60		
◆ ARMY - SUNFLOWER ARMY AMMUNITION PLANT (KS721382087800)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2028 MRS Final RC: FY 2003
Investigation	65	0	\$53,965	\$0	\$7,923	\$0	\$1,363	\$0	\$2,306	\$0	IRP \$50,854	
Cleanup	13	0	\$109,560	\$0	\$7,966	\$0	\$0	\$0	\$5,136	\$0	MMRP \$0	
Post-Cleanup/RC	16	2	\$1,810	\$0	\$0	\$0	\$24	\$0	\$40	\$0	Total \$50,854	
Total	94	2	\$165,335	\$0	\$15,889	\$0	\$1,387	\$0	\$7,482	\$0		
◆ AIR FORCE - MCCONNELL AIR FORCE BASE (KS757212414000)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2047 MRS Final RC: FY 2016
Investigation	15	0	\$66,605	\$10,421	\$2,534	\$0	\$777	\$0	\$403	\$0	IRP \$35,249	
Cleanup	40	0	\$32,355	\$0	\$1,326	\$0	\$1,420	\$0	\$696	\$0	MMRP \$0	
Post-Cleanup/RC	29	5	\$7,223	\$0	\$3,119	\$0	\$2,352	\$0	\$72	\$0	Total \$35,249	
Total	84	5	\$106,183	\$10,421	\$6,979	\$0	\$4,549	\$0	\$1,171	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Kentucky											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CAMP BRECKINRIDGE (KY49799F348400)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2053		
RAB Status: No									MRS Final RC: FY 2041		
Investigation	1	1	\$2,651	\$3,563	\$85	\$316	\$102	\$105	\$95	\$51	IRP \$9,414
Cleanup	0	0	\$480	\$1,491	\$0	\$1,491	\$0	\$0	\$0	\$0	MMRP \$68,459
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$77,873
Total	3	1	\$3,131	\$5,054	\$85	\$1,807	\$102	\$105	\$95	\$51	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Louisiana												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - BARKSDALE AIR FORCE BASE (LA657212405000)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2030 MRS Final RC: FY 2029
Investigation	21	2	\$17,178	\$10,710	\$1,197	\$8	\$1,077	\$66	\$1,067	\$8	IRP	\$50,052
Cleanup	1	0	\$21,431	\$5,510	\$0	\$0	\$0	\$0	\$59	\$0	MMRP	\$4,074
Post-Cleanup/RC	60	40	\$5,877	\$409	\$525	\$143	\$2,523	\$65	\$108	\$26	Total	\$54,126
Total	82	42	\$44,486	\$16,629	\$1,722	\$151	\$3,600	\$131	\$1,234	\$34		
◆ AIR FORCE - ENGLAND (LA657002445200)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 1991		IRP Final RC: FY 2059 MRS Final RC: FY 2012
Investigation	4	0	\$12,650	\$498	\$8	\$0	\$8	\$0	\$0	\$0	IRP	\$37,088
Cleanup	1	0	\$25,026	\$39	\$24	\$0	\$89	\$0	\$219	\$0	MMRP	\$0
Post-Cleanup/RC	216	8	\$7,467	\$1	\$393	\$0	\$293	\$0	\$417	\$0	Total	\$37,088
Total	221	8	\$45,143	\$538	\$425	\$0	\$390	\$0	\$636	\$0		
◆ FORMERLY USED DEFENSE SITES - BREEZY HILL ARTLY RG (LA69799F013600)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2030
Investigation	0	1	\$0	\$11,379	\$0	\$12	\$0	\$41	\$0	\$42	IRP	\$0
Cleanup	0	0	\$0	\$831	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$21,358
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$21,358
Total	0	1	\$0	\$12,210	\$0	\$12	\$0	\$41	\$0	\$42		
◆ FORMERLY USED DEFENSE SITES - CAMP LIVINGSTON (LA69799F013500)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2013 MRS Final RC: FY 2031
Investigation	0	4	\$13	\$6,430	\$0	\$220	\$0	\$136	\$0	\$60	IRP	\$0
Cleanup	0	0	\$2,841	\$367	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$24,820
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$24,820
Total	2	4	\$2,854	\$6,797	\$0	\$220	\$0	\$136	\$0	\$60		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Louisiana

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - FORMER CAMP CLAIBORNE (LA69799F013400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2007		MRS Final RC: FY 2025			
RAB Status: No											
Investigation	0	0	\$488	\$2,851	\$0	\$4	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	1	\$3,675	\$10,340	\$0	\$123	\$0	\$6,469	\$0	\$305	MMRP \$30,032
Post-Cleanup/RC	2	5	\$0	\$0	\$0	\$0	\$0	\$316	\$0	\$0	Total \$30,032
Total	2	6	\$4,163	\$13,191	\$0	\$127	\$0	\$6,785	\$0	\$305	

◆ FORMERLY USED DEFENSE SITES - HAMMOND BOMBING RANGE (LA69799F803900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2029			
RAB Status: No											
Investigation	0	2	\$0	\$2,906	\$0	\$31	\$0	\$31	\$0	\$22	IRP \$0
Cleanup	0	0	\$0	\$327	\$0	\$0	\$0	\$0	\$0	\$4	MMRP \$10,969
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,969
Total	0	3	\$0	\$3,233	\$0	\$31	\$0	\$31	\$0	\$26	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Maine												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - BRUNSWICK NAS (ME117002201800)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: Yes												
										IRP Final RC: FY 2051		
										MRS Final RC: FY 2023		
Investigation	1	0	\$13,163	\$19,293	\$0	\$0	\$0	\$0	\$431	\$0	IRP	\$32,456
Cleanup	6	2	\$82,575	\$6,215	\$1,217	\$42	\$2,644	\$21	\$3,994	\$0	MMRP	\$1,097
Post-Cleanup/RC	13	1	\$1,536	\$41	\$0	\$14	\$0	\$16	\$0	\$12	Total	\$33,553
Total	20	3	\$97,274	\$25,549	\$1,217	\$56	\$2,644	\$37	\$4,425	\$12		
◆ NAVY - CUTLER NCTS (ME117002435500)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2032		
										MRS Final RC: FY 2017		
Investigation	0	0	\$11,757	\$60	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$11,733
Cleanup	4	0	\$15,661	\$0	\$3,278	\$0	\$5,556	\$0	\$180	\$0	MMRP	\$0
Post-Cleanup/RC	5	1	\$78	\$0	\$0	\$0	\$0	\$0	\$3	\$0	Total	\$11,733
Total	9	1	\$27,496	\$60	\$3,278	\$0	\$5,556	\$0	\$183	\$0		
◆ AIR FORCE - LORING (ME157002452200)												
NPL Status: Listed		BRAC Round(s): BRAC 1991										
RAB Status: Yes												
										IRP Final RC: FY 2061		
										MRS Final RC: FY 1999		
Investigation	3	0	\$20,110	\$0	\$15	\$0	\$0	\$0	\$0	\$0	IRP	\$36,560
Cleanup	5	0	\$127,887	\$0	\$105	\$0	\$390	\$0	\$633	\$0	MMRP	\$0
Post-Cleanup/RC	69	8	\$10,250	\$11	\$270	\$0	\$574	\$0	\$521	\$0	Total	\$36,560
Total	77	8	\$158,247	\$11	\$390	\$0	\$964	\$0	\$1,154	\$0		
◆ FORMERLY USED DEFENSE SITES - AF GAT (ME19799FA23500)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2049		
										MRS Final RC: FY		
Investigation	0	0	\$4,278	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$10,187
Cleanup	1	0	\$1,309	\$0	\$308	\$0	\$419	\$0	\$357	\$0	MMRP	\$0
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$10,187
Total	1	0	\$5,587	\$0	\$308	\$0	\$419	\$0	\$357	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Maryland												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - ABERDEEN PROVING GROUND (MD321382135500)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: Yes		IRP Final RC: FY 2061 MRS Final RC: FY 2024										
Investigation	53	16	\$259,085	\$9,679	\$1,784	\$62	\$742	\$0	\$849	\$0	IRP	\$132,846
Cleanup	9	0	\$396,745	\$2,546	\$861	\$0	\$1,757	\$0	\$2,438	\$77	MMRP	\$1,088
Post-Cleanup/RC	209	13	\$11,168	\$0	\$289	\$0	\$317	\$0	\$297	\$0	Total	\$133,934
Total	271	29	\$666,998	\$12,225	\$2,934	\$62	\$2,816	\$0	\$3,584	\$77		
◆ ARMY - FOREST GLEN (MD321162460500)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: Yes		IRP Final RC: FY 2021 MRS Final RC: FY										
Investigation	2	0	\$6,336	\$0	\$193	\$0	\$880	\$0	\$0	\$0	IRP	\$13,935
Cleanup	3	0	\$2,059	\$0	\$1,002	\$0	\$10,384	\$0	\$10	\$0	MMRP	\$0
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$37	\$0	\$59	\$0	Total	\$13,935
Total	7	0	\$8,395	\$0	\$1,195	\$0	\$11,301	\$0	\$69	\$0		
◆ ARMY - FORT GEORGE G MEADE (MD321022056700)												
NPL Status: Listed		BRAC Round(s): BRAC 1988										
RAB Status: Yes		IRP Final RC: FY 2057 MRS Final RC: FY 2019										
Investigation	21	0	\$56,724	\$1,543	\$832	\$0	\$77	\$0	\$0	\$0	IRP	\$23,551
Cleanup	2	0	\$72,960	\$2,771	\$210	\$0	\$176	\$16	\$309	\$0	MMRP	\$4,444
Post-Cleanup/RC	23	10	\$5,334	\$3,831	\$0	\$34	\$148	\$100	\$11	\$34	Total	\$27,995
Total	46	10	\$135,018	\$8,145	\$1,042	\$34	\$401	\$116	\$320	\$34		
◆ NAVY - ANNAPOLIS NS (MD317009002200)												
NPL Status: Not Listed		BRAC Round(s): N/A										
RAB Status: No		IRP Final RC: FY 2030 MRS Final RC: FY 2028										
Investigation	0	5	\$3,314	\$2,679	\$32	\$597	\$0	\$0	\$0	\$0	IRP	\$7,307
Cleanup	1	0	\$32,860	\$0	\$500	\$0	\$0	\$323	\$2,311	\$0	MMRP	\$10,009
Post-Cleanup/RC	2	1	\$1,652	\$0	\$290	\$0	\$0	\$0	\$213	\$0	Total	\$17,316
Total	3	6	\$37,826	\$2,679	\$822	\$597	\$0	\$323	\$2,524	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Maryland											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - ANNAPOLIS US NAVAL ACADEMY (MD317002260200)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2015	
										MRS Final RC: FY 2027	
Investigation	0	1	\$1,773	\$333	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$85
Cleanup	0	0	\$3,065	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,489
Post-Cleanup/RC	8	0	\$240	\$0	\$0	\$0	\$5	\$0	\$0	\$0	Total \$11,574
Total	8	1	\$5,078	\$333	\$0	\$0	\$5	\$0	\$0	\$0	
◆ NAVY - BAINBRIDGE NTC (MD317002256200)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2025	
										MRS Final RC: FY	
Investigation	1	0	\$5,401	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$12,673
Cleanup	0	0	\$25,272	\$0	\$4,398	\$0	\$2,970	\$0	\$9,375	\$0	MMRP \$0
Post-Cleanup/RC	5	0	\$1,371	\$0	\$156	\$0	\$0	\$0	\$0	\$0	Total \$12,673
Total	6	0	\$32,044	\$0	\$4,554	\$0	\$2,970	\$0	\$9,375	\$0	
◆ NAVY - INDIAN HEAD NSWC (MD317002410900)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2061	
										MRS Final RC: FY 2030	
Investigation	4	10	\$27,017	\$15,289	\$560	\$0	\$324	\$2,946	\$527	\$0	IRP \$61,735
Cleanup	7	13	\$49,484	\$9,201	\$1,476	\$1,640	\$1,427	\$0	\$2,723	\$4,413	MMRP \$129,276
Post-Cleanup/RC	62	9	\$4,018	\$370	\$504	\$15	\$0	\$0	\$1,263	\$0	Total \$191,011
Total	73	32	\$80,519	\$24,860	\$2,540	\$1,655	\$1,751	\$2,946	\$4,513	\$4,413	
◆ NAVY - PATUXENT RIVER NAS (MD317002453600)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2036	
										MRS Final RC: FY 2030	
Investigation	4	2	\$20,492	\$3,517	\$77	\$0	\$4,318	\$0	\$1,660	\$0	IRP \$18,960
Cleanup	4	1	\$61,121	\$1,662	\$78	\$1,662	\$83	\$1,051	\$732	\$68	MMRP \$18,659
Post-Cleanup/RC	56	0	\$9,465	\$0	\$1,115	\$0	\$234	\$0	\$234	\$0	Total \$37,619
Total	64	3	\$91,078	\$5,179	\$1,270	\$1,662	\$4,635	\$1,051	\$2,626	\$68	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Maryland											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - SOLOMONS ANNEX NAVRECCEN (MD317002753100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2003		MRS Final RC: FY 2028			
RAB Status: No											
Investigation	0	1	\$325	\$3,515	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$129	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$17,164
Post-Cleanup/RC	1	5	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$17,164
Total	1	6	\$325	\$3,644	\$0	\$0	\$0	\$0	\$0	\$0	
◆ AIR FORCE - JB-ANDREWS (MD357182400000)											
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2050		MRS Final RC: FY 2026			
RAB Status: No											
Investigation	14	9	\$34,338	\$10,458	\$708	\$66	\$1,915	\$624	\$631	\$36	IRP \$136,183
Cleanup	9	0	\$115,676	\$148	\$1,286	\$0	\$10,496	\$0	\$3,241	\$0	MMRP \$3,702
Post-Cleanup/RC	39	0	\$5,147	\$0	\$80	\$0	\$65	\$0	\$72	\$0	Total \$139,885
Total	62	9	\$155,161	\$10,606	\$2,074	\$66	\$12,476	\$624	\$3,944	\$36	
◆ FORMERLY USED DEFENSE SITES - FORT HOWARD (MD39799F140600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1999		MRS Final RC: FY 2037			
RAB Status: No											
Investigation	0	2	\$273	\$191	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$8	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,386
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,386
Total	2	2	\$281	\$191	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Massachusetts											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - DEVENS RESERVE TRAINING FACILITY (MA121042027000)											
NPL Status: Listed		BRAC Round(s): BRAC 1991/2005 Realignment								IRP Final RC: FY 2049	
RAB Status: Yes										MRS Final RC: FY 2015	
Investigation	3	0	\$42,769	\$1,118	\$0	\$0	\$5,740	\$0	\$6,264	\$0	IRP \$100,970
Cleanup	2	0	\$114,887	\$1,042	\$0	\$0	\$15,319	\$0	\$10,076	\$0	MMRP \$0
Post-Cleanup/RC	71	12	\$33,718	\$84	\$0	\$0	\$703	\$0	\$185	\$0	Total \$100,970
Total	76	12	\$191,374	\$2,244	\$0	\$0	\$21,762	\$0	\$16,525	\$0	
◆ NAVY - BEDFORD NWIRP (MA117002357000)											
NPL Status: Listed		BRAC Round(s): N/A								IRP Final RC: FY 2049	
RAB Status: Yes										MRS Final RC: FY	
Investigation	0	0	\$8,687	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$21,922
Cleanup	2	0	\$23,925	\$0	\$894	\$0	\$2,811	\$0	\$622	\$0	MMRP \$0
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$21,922
Total	4	0	\$32,612	\$0	\$894	\$0	\$2,811	\$0	\$622	\$0	
◆ NAVY - SOUTH WEYMOUTH NAS (MA117002202200)											
NPL Status: Listed		BRAC Round(s): BRAC 1995								IRP Final RC: FY 2050	
RAB Status: Yes										MRS Final RC: FY 2020	
Investigation	0	1	\$18,840	\$696	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$44,948
Cleanup	2	0	\$48,620	\$6,027	\$190	\$0	\$217	\$0	\$217	\$0	MMRP \$4,825
Post-Cleanup/RC	12	1	\$17,109	\$1,092	\$1,845	\$0	\$6,043	\$25	\$1,081	\$25	Total \$49,773
Total	14	2	\$84,569	\$7,815	\$2,035	\$0	\$6,260	\$25	\$1,298	\$25	
◆ AIR FORCE - HANSCOM (MA157172442400)											
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment								IRP Final RC: FY 2041	
RAB Status: Yes										MRS Final RC: FY	
Investigation	1	0	\$7,182	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$41,030
Cleanup	4	0	\$43,885	\$0	\$762	\$0	\$2,466	\$0	\$2,467	\$0	MMRP \$0
Post-Cleanup/RC	20	0	\$382	\$0	\$67	\$0	\$432	\$0	\$177	\$0	Total \$41,030
Total	25	0	\$51,449	\$0	\$829	\$0	\$2,898	\$0	\$2,644	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Massachusetts											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - JB CAPE COD (MA157282448700)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2060		MRS Final RC: FY 2027			
RAB Status: Yes											
Investigation	0	4	\$114,328	\$548	\$0	\$238	\$0	\$74	\$0	\$15	IRP \$55,773
Cleanup	17	0	\$672,342	\$22	\$2,654	\$0	\$5,310	\$0	\$2,682	\$10	MMRP \$303
Post-Cleanup/RC	70	0	\$28,731	\$0	\$621	\$0	\$98	\$31	\$12	\$29	Total \$56,076
Total	87	4	\$815,401	\$570	\$3,275	\$238	\$5,408	\$105	\$2,694	\$54	
◆ FORMERLY USED DEFENSE SITES - BOMB AREA WEEPECKET IS (MA19799F906100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2032			
RAB Status: No											
Investigation	0	1	\$0	\$168	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$17,020
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$17,020
Total	0	1	\$0	\$168	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - FORT RODMAN (MA19799F809700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2015		MRS Final RC: FY 2048			
RAB Status: No											
Investigation	0	1	\$12	\$176	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$887	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,133
Post-Cleanup/RC	2	1	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,133
Total	2	2	\$900	\$176	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - FORT STANDISH (MA19799F184900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1994		MRS Final RC: FY 2035			
RAB Status: No											
Investigation	0	2	\$13	\$245	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$343	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$17,953
Post-Cleanup/RC	3	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$17,953
Total	3	3	\$356	\$245	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Massachusetts												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - HINGHAM NAD (ANNEX) (MA19799F186300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2026 MRS Final RC: FY 2039
Investigation	1	7	\$4,684	\$1,044	\$76	\$0	\$82	\$82	\$24	\$24	IRP \$4,363	
Cleanup	0	0	\$2,799	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,235	
Post-Cleanup/RC	5	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$14,598	
Total	6	7	\$7,483	\$1,044	\$76	\$0	\$82	\$82	\$24	\$24		

◆ FORMERLY USED DEFENSE SITES - QUABBIN BOMB RNG (MA19799FA10500)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2040
Investigation	0	2	\$0	\$302	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$15,134	
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$15,134	
Total	0	3	\$0	\$302	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Michigan												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - KI SAWYER (MI557002476000)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1993				IRP Final RC: FY 2057		MRS Final RC: FY 2007				
RAB Status: Yes												
Investigation	2	0	\$16,734	\$0	\$48	\$0	\$48	\$0	\$2,482	\$0	IRP	\$67,503
Cleanup	4	0	\$51,662	\$0	\$448	\$0	\$1,019	\$0	\$931	\$0	MMRP	\$0
Post-Cleanup/RC	137	6	\$4,406	\$0	\$368	\$0	\$524	\$0	\$344	\$0	Total	\$67,503
Total	143	6	\$72,802	\$0	\$864	\$0	\$1,591	\$0	\$3,757	\$0		
◆ AIR FORCE - WURTSMITH (MI557002427800)												
NPL Status: Proposed		BRAC Round(s): BRAC 1991				IRP Final RC: FY 2055		MRS Final RC: FY 2024				
RAB Status: Yes												
Investigation	5	1	\$20,154	\$383	\$70	\$0	\$7,679	\$0	\$187	\$0	IRP	\$237,018
Cleanup	15	0	\$74,997	\$60	\$5,424	\$0	\$11,119	\$0	\$12,069	\$0	MMRP	\$949
Post-Cleanup/RC	44	9	\$2,921	\$70	\$198	\$7	\$214	\$4	\$447	\$21	Total	\$237,967
Total	64	10	\$98,072	\$513	\$5,692	\$7	\$19,012	\$4	\$12,703	\$21		
◆ FORMERLY USED DEFENSE SITES - CAMP CLAYBANK AAA FIRING RANGE (MI59799F729300)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2023		MRS Final RC: FY 2042				
RAB Status: No												
Investigation	1	1	\$1,073	\$133	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$152
Cleanup	0	0	\$13	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$18,343
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$18,495
Total	3	1	\$1,086	\$133	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - FORT CUSTER REC/INDUSTRIAL AREAS (MI59799F225300)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2021		MRS Final RC: FY 2029				
RAB Status: No												
Investigation	2	4	\$1,916	\$3,653	\$178	\$149	\$114	\$239	\$54	\$228	IRP	\$291
Cleanup	1	0	\$1,266	\$0	\$307	\$0	\$82	\$0	\$41	\$0	MMRP	\$17,658
Post-Cleanup/RC	7	1	\$333	\$17	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$17,949
Total	10	5	\$3,515	\$3,670	\$485	\$149	\$196	\$239	\$95	\$228		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Michigan												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - KINCHELOE AIR FORCE BASE (MI59799F226000)												
NPL Status: Not Listed RAB Status: Yes BRAC Round(s): N/A IRP Final RC: FY 2036 MRS Final RC: FY 2040												
Investigation	2	3	\$19,235	\$146	\$104	\$0	\$107	\$0	\$0	\$0	IRP	\$9,600
Cleanup	1	1	\$15,133	\$0	\$1,334	\$0	\$1,161	\$0	\$211	\$15	MMRP	\$5,792
Post-Cleanup/RC	8	1	\$322	\$6	\$0	\$0	\$0	\$0	\$0	\$0		
Total	11	5	\$34,690	\$152	\$1,438	\$0	\$1,268	\$0	\$211	\$15	Total	\$15,392

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Minnesota											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - TWIN CITIES ARMY AMMUNITION PLANT (MN521382090800)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2049 MRS Final RC: FY									
Investigation	0	0	\$17,567	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$26,006
Cleanup	9	0	\$156,164	\$0	\$1,042	\$0	\$1,519	\$0	\$2,352	\$0	MMRP \$0
Post-Cleanup/RC	19	0	\$1,256	\$0	\$184	\$0	\$0	\$0	\$0	\$0	Total \$26,006
Total	28	0	\$174,987	\$0	\$1,226	\$0	\$1,519	\$0	\$2,352	\$0	
◆ NAVY - FRIDLEY NIROP (MN517002291400)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2050 MRS Final RC: FY									
Investigation	0	0	\$8,315	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$32,505
Cleanup	1	0	\$48,866	\$0	\$4,376	\$0	\$3,147	\$0	\$953	\$0	MMRP \$0
Post-Cleanup/RC	4	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$32,505
Total	5	0	\$57,181	\$0	\$4,376	\$0	\$3,147	\$0	\$953	\$0	
◆ FORMERLY USED DEFENSE SITES - DULUTH INTERNATIONAL AIRPORT (MN59799F237400)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2037 MRS Final RC: FY									
Investigation	1	0	\$1,079	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$10,632
Cleanup	0	0	\$3,296	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	2	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,632
Total	3	0	\$4,376	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Mississippi											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - GULFPORT NCBC (MS417002262600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2022		MRS Final RC: FY 2012			
RAB Status: Yes											
Investigation	0	0	\$10,405	\$218	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$14,466
Cleanup	2	0	\$40,046	\$0	\$5,353	\$0	\$2,630	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	9	1	\$3,962	\$0	\$1,363	\$0	\$652	\$0	\$685	\$0	Total \$14,466
Total	11	1	\$54,413	\$218	\$6,716	\$0	\$3,282	\$0	\$685	\$0	
◆ NAVY - MERIDIAN NAS (MS417002436800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2023		MRS Final RC: FY 2020			
RAB Status: No											
Investigation	1	0	\$8,711	\$341	\$15	\$0	\$441	\$0	\$0	\$0	IRP \$11,837
Cleanup	3	1	\$9,614	\$927	\$492	\$0	\$150	\$0	\$1,026	\$0	MMRP \$0
Post-Cleanup/RC	9	0	\$2,686	\$0	\$782	\$0	\$2,107	\$0	\$464	\$0	Total \$11,837
Total	13	1	\$21,011	\$1,268	\$1,289	\$0	\$2,698	\$0	\$1,490	\$0	
◆ FORMERLY USED DEFENSE SITES - GULF ORDNANCE PLANT (MS49799F000500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2002		MRS Final RC: FY 2049			
RAB Status: No											
Investigation	0	7	\$777	\$152	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$719	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$16,066
Post-Cleanup/RC	5	0	\$2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$16,066
Total	5	7	\$1,498	\$152	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - MISSISSIPPI ORD PLANT (MS49799F007700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2005		MRS Final RC: FY 2053			
RAB Status: No											
Investigation	0	7	\$12	\$191	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$658	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,351
Post-Cleanup/RC	2	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,351
Total	2	8	\$670	\$191	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Missouri												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - FORT LEONARD WOOD (MO721372097900)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2029 MRS Final RC: FY 2024
Investigation	12	7	\$35,286	\$5,170	\$29	\$0	\$450	\$193	\$0	\$0	IRP \$28,420	
Cleanup	9	0	\$8,512	\$69	\$82	\$0	\$196	\$0	\$6,173	\$208	MMRP \$8,428	
Post-Cleanup/RC	59	6	\$2,285	\$0	\$171	\$0	\$479	\$0	\$490	\$0	Total \$36,848	
Total	80	13	\$46,083	\$5,239	\$282	\$0	\$1,125	\$193	\$6,663	\$208		
◆ ARMY - LAKE CITY ARMY AMMUNITION PLANT (MO721382048900)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2100 MRS Final RC: FY
Investigation	0	0	\$33,358	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$108,243	
Cleanup	19	0	\$130,796	\$0	\$401	\$0	\$1,933	\$0	\$1,525	\$0	MMRP \$0	
Post-Cleanup/RC	18	0	\$3,993	\$0	\$0	\$0	\$54	\$0	\$54	\$0	Total \$108,243	
Total	37	0	\$168,147	\$0	\$401	\$0	\$1,987	\$0	\$1,579	\$0		
◆ AIR FORCE - RICHARDS-GEBAUR (MO757002429200)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 1991		IRP Final RC: FY 2057 MRS Final RC: FY
Investigation	1	0	\$7,883	\$0	\$36	\$0	\$0	\$0	\$0	\$0	IRP \$12,673	
Cleanup	3	0	\$10,833	\$0	\$108	\$0	\$141	\$0	\$474	\$0	MMRP \$0	
Post-Cleanup/RC	57	0	\$419	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,673	
Total	61	0	\$19,135	\$0	\$144	\$0	\$141	\$0	\$474	\$0		
◆ AIR FORCE - WHITEMAN AIR FORCE BASE (MO757212454900)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2034 MRS Final RC: FY 2003
Investigation	1	0	\$13,709	\$0	\$63	\$0	\$497	\$0	\$0	\$0	IRP \$11,847	
Cleanup	0	0	\$12,842	\$0	\$0	\$0	\$178	\$0	\$12	\$0	MMRP \$0	
Post-Cleanup/RC	45	2	\$6,554	\$0	\$244	\$0	\$913	\$0	\$84	\$0	Total \$11,847	
Total	46	2	\$33,105	\$0	\$307	\$0	\$1,588	\$0	\$96	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Missouri											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
<p>◆ FORMERLY USED DEFENSE SITES - FEDERAL CENTER COMPLEX (MO79799F034500)</p> <p>NPL Status: Not Listed BRAC Round(s): N/A</p> <p>RAB Status: No</p> <p style="text-align: right;">IRP Final RC: FY 2030 MRS Final RC: FY</p>											
Investigation	1	0	\$5,349	\$0	\$84	\$0	\$153	\$0	\$169	\$0	IRP \$12,920
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	2	0	\$620	\$0	\$0	\$0	\$0	\$0	\$0	\$0	
Total	3	0	\$5,969	\$0	\$84	\$0	\$153	\$0	\$169	\$0	Total \$12,920

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Nebraska											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - CORNHUSKER ARMY AMMUNITION PLANT (NE721382023400)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2049 MRS Final RC: FY 2021									
Investigation	1	1	\$10,806	\$2,149	\$146	\$0	\$0	\$141	\$0	\$0	IRP \$27,105
Cleanup	1	0	\$69,506	\$16,788	\$4,889	\$0	\$813	\$0	\$829	\$0	MMRP \$141
Post-Cleanup/RC	64	0	\$8,575	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$27,246
Total	66	1	\$88,887	\$18,937	\$5,035	\$0	\$813	\$141	\$829	\$0	
◆ AIR FORCE - OFFUTT (NE757212464800)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2049 MRS Final RC: FY 2015									
Investigation	0	0	\$12,345	\$2,451	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$69,026
Cleanup	6	0	\$37,241	\$9	\$991	\$0	\$1,660	\$0	\$2,868	\$0	MMRP \$171
Post-Cleanup/RC	28	6	\$4,480	\$91	\$1,316	\$86	\$6,379	\$20	\$310	\$8	Total \$69,197
Total	34	6	\$54,066	\$2,551	\$2,307	\$86	\$8,039	\$20	\$3,178	\$8	
◆ FORMERLY USED DEFENSE SITES - BLAINE NAVAL AMMUNITION DEPOT (NE79799F041100)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2107 MRS Final RC: FY 2045									
Investigation	0	7	\$54,736	\$7,348	\$0	\$201	\$0	\$213	\$0	\$156	IRP \$151,864
Cleanup	1	0	\$99,569	\$0	\$3,560	\$0	\$1,381	\$0	\$2,505	\$0	MMRP \$24,425
Post-Cleanup/RC	6	2	\$748	\$0	\$56	\$0	\$51	\$0	\$57	\$0	Total \$176,289
Total	7	9	\$155,053	\$7,348	\$3,616	\$201	\$1,432	\$213	\$2,562	\$156	
◆ FORMERLY USED DEFENSE SITES - LINCOLN AFB AF FAC S-4 (NE79799F046900)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2046 MRS Final RC: FY									
Investigation	1	0	\$3,325	\$0	\$53	\$0	\$93	\$0	\$95	\$0	IRP \$33,253
Cleanup	0	0	\$112	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$33,253
Total	2	0	\$3,438	\$0	\$53	\$0	\$93	\$0	\$95	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Nebraska

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - NEBRASKA ORDNANCE PLANT (NE79799F041800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2127		MRS Final RC: FY 2031			
RAB Status: Yes											
Investigation	1	2	\$26,653	\$2,945	\$0	\$498	\$0	\$198	\$0	\$102	IRP \$247,824
Cleanup	1	0	\$145,049	\$36	\$3,427	\$0	\$1,569	\$0	\$3,364	\$0	MMRP \$8,836
Post-Cleanup/RC	7	2	\$3	\$1	\$0	\$0	\$0	\$0	\$0	\$0	Total \$256,660
Total	9	4	\$171,705	\$2,982	\$3,427	\$498	\$1,569	\$198	\$3,364	\$102	

◆ FORMERLY USED DEFENSE SITES - SIOUX ARMY DEPOT (NE79799F046700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2038		MRS Final RC: FY			
RAB Status: No											
Investigation	4	0	\$10,992	\$631	\$251	\$0	\$707	\$0	\$74	\$0	IRP \$19,650
Cleanup	0	0	\$97	\$13,491	\$66	\$0	\$925	\$0	\$31	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$19,650
Total	5	0	\$11,089	\$14,122	\$317	\$0	\$1,632	\$0	\$105	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Nevada											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - HAWTHORNE ARMY DEPOT (NV921382295000)											
NPL Status: Not Listed		BRAC Round(s): N/A									IRP Final RC: FY 2120
RAB Status: No											MRS Final RC: FY 2026
Investigation	0	0	\$26,657	\$19,308	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$8,372
Cleanup	5	3	\$40,194	\$13,859	\$326	\$243	\$221	\$55	\$396	\$56	MMRP \$59,273
Post-Cleanup/RC	141	17	\$3,238	\$0	\$107	\$0	\$0	\$0	\$0	\$0	Total \$67,645
Total	146	20	\$70,089	\$33,167	\$433	\$243	\$221	\$55	\$396	\$56	
◆ NAVY - FALLON NAS (NV917002217300)											
NPL Status: Not Listed		BRAC Round(s): N/A									IRP Final RC: FY 2027
RAB Status: Yes											MRS Final RC: FY 2024
Investigation	3	1	\$20,520	\$0	\$590	\$0	\$0	\$0	\$0	\$641	IRP \$25,547
Cleanup	5	0	\$18,050	\$0	\$420	\$0	\$1,378	\$0	\$1,369	\$0	MMRP \$641
Post-Cleanup/RC	26	0	\$7,421	\$0	\$157	\$0	\$1,246	\$0	\$1,618	\$0	Total \$26,188
Total	34	1	\$45,991	\$0	\$1,167	\$0	\$2,624	\$0	\$2,987	\$641	
◆ AIR FORCE - NELLIS AIR FORCE BASE (NV957212411000)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment									IRP Final RC: FY 2036
RAB Status: Yes											MRS Final RC: FY 2021
Investigation	1	0	\$10,179	\$4,764	\$63	\$0	\$111	\$0	\$24	\$0	IRP \$16,565
Cleanup	2	5	\$51,868	\$345	\$156	\$2	\$186	\$220	\$213	\$85	MMRP \$14,255
Post-Cleanup/RC	51	12	\$5,383	\$30	\$160	\$0	\$190	\$9,134	\$132	\$10	Total \$30,820
Total	54	17	\$67,430	\$5,139	\$379	\$2	\$487	\$9,354	\$369	\$95	
◆ FORMERLY USED DEFENSE SITES - NELLIS SMALL ARMS RGE AX (NV99799F602000)											
NPL Status: Not Listed		BRAC Round(s): N/A									IRP Final RC: FY
RAB Status: No											MRS Final RC: FY 2036
Investigation	0	2	\$0	\$4,740	\$0	\$217	\$0	\$35	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$50,083
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$50,083
Total	0	2	\$0	\$4,740	\$0	\$217	\$0	\$35	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New Hampshire											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - COLD REGIONS RESEARCH AND ENGINEERING LABORATORY (NH121082255600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2054		MRS Final RC: FY			
RAB Status: No											
Investigation	4	0	\$17,634	\$0	\$1,455	\$0	\$1,496	\$0	\$0	\$0	IRP \$39,382
Cleanup	0	0	\$24,405	\$0	\$0	\$0	\$0	\$0	\$1,772	\$0	MMRP \$0
Post-Cleanup/RC	14	0	\$413	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$39,382
Total	18	0	\$42,452	\$0	\$1,455	\$0	\$1,496	\$0	\$1,772	\$0	

◆ AIR FORCE - PEASE (NH157002484700)											
NPL Status: Listed		BRAC Round(s): BRAC 1988				IRP Final RC: FY 2070		MRS Final RC: FY 1996			
RAB Status: No											
Investigation	2	0	\$96,083	\$0	\$865	\$0	\$2,476	\$0	\$35	\$0	IRP \$188,737
Cleanup	16	0	\$131,407	\$0	\$3,585	\$0	\$6,854	\$0	\$3,412	\$0	MMRP \$0
Post-Cleanup/RC	64	1	\$14,635	\$0	\$564	\$0	\$1,031	\$0	\$1,087	\$0	Total \$188,737
Total	82	1	\$242,125	\$0	\$5,014	\$0	\$10,361	\$0	\$4,534	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New Jersey												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - FORT MONMOUTH (NJ221382059700)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1993/2005 Closure						IRP Final RC: FY 2024				
RAB Status: Yes								MRS Final RC: FY 2007				
Investigation	5	0	\$17,513	\$193	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$16,035
Cleanup	10	0	\$38,478	\$0	\$0	\$0	\$37	\$0	\$0	\$0	MMRP	\$0
Post-Cleanup/RC	41	1	\$4,571	\$0	\$164	\$0	\$427	\$0	\$90	\$0	Total	\$16,035
Total	56	1	\$60,562	\$193	\$164	\$0	\$464	\$0	\$90	\$0		
◆ ARMY - PICATINNY ARSENAL (NJ221382070400)												
NPL Status: Listed		BRAC Round(s): N/A						IRP Final RC: FY 2050				
RAB Status: Yes								MRS Final RC: FY 2028				
Investigation	25	10	\$70,642	\$9,718	\$793	\$425	\$0	\$0	\$0	\$0	IRP	\$35,929
Cleanup	10	0	\$59,383	\$11,979	\$240	\$545	\$605	\$447	\$1,119	\$496	MMRP	\$102,965
Post-Cleanup/RC	144	6	\$1,364	\$0	\$320	\$0	\$233	\$0	\$284	\$0	Total	\$138,894
Total	179	16	\$131,389	\$21,697	\$1,353	\$970	\$838	\$447	\$1,403	\$496		
◆ NAVY - COLTS NECK NWS EARLE (NJ217002217200)												
NPL Status: Listed		BRAC Round(s): N/A						IRP Final RC: FY 2055				
RAB Status: Yes								MRS Final RC: FY 2030				
Investigation	1	1	\$8,236	\$984	\$283	\$0	\$378	\$0	\$0	\$0	IRP	\$16,540
Cleanup	3	0	\$26,154	\$0	\$70	\$0	\$695	\$0	\$111	\$0	MMRP	\$35,337
Post-Cleanup/RC	65	1	\$4,888	\$0	\$320	\$0	\$502	\$0	\$305	\$0	Total	\$51,877
Total	69	2	\$39,278	\$984	\$673	\$0	\$1,575	\$0	\$416	\$0		
◆ NAVY - TRENTON NAWC (NJ217002269500)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1993						IRP Final RC: FY 2050				
RAB Status: Yes								MRS Final RC: FY				
Investigation	0	0	\$7,595	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$24,385
Cleanup	1	0	\$29,977	\$0	\$984	\$0	\$843	\$0	\$814	\$0	MMRP	\$0
Post-Cleanup/RC	10	0	\$382	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$24,385
Total	11	0	\$37,954	\$0	\$984	\$0	\$843	\$0	\$814	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New Jersey												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - JBMDL-DIX (NJ221042027500)												
NPL Status: Deleted		BRAC Round(s): N/A					IRP Final RC: FY 2045					
RAB Status: Yes							MRS Final RC: FY 2028					
Investigation	2	2	\$13,997	\$3,810	\$486	\$139	\$106	\$60	\$94	\$8	IRP	\$19,398
Cleanup	11	0	\$20,583	\$43	\$1,570	\$18	\$785	\$0	\$691	\$0	MMRP	\$2,173
Post-Cleanup/RC	45	1	\$9,026	\$0	\$113	\$0	\$39	\$0	\$48	\$0	Total	\$21,571
Total	58	3	\$43,606	\$3,853	\$2,169	\$157	\$930	\$60	\$833	\$8		
◆ AIR FORCE - JBMDL-LAKEHURST (NJ217002727400)												
NPL Status: Listed		BRAC Round(s): N/A					IRP Final RC: FY 2042					
RAB Status: Yes							MRS Final RC: FY 2026					
Investigation	0	6	\$9,912	\$7,464	\$0	\$291	\$0	\$150	\$0	\$28	IRP	\$20,025
Cleanup	10	0	\$78,342	\$8,280	\$2,735	\$4,251	\$843	\$39	\$1,137	\$17	MMRP	\$9,038
Post-Cleanup/RC	35	0	\$2,571	\$0	\$0	\$0	\$0	\$0	\$73	\$2	Total	\$29,063
Total	45	6	\$90,825	\$15,744	\$2,735	\$4,542	\$843	\$189	\$1,210	\$47		
◆ AIR FORCE - JBMDL-MCGUIRE (NJ257182401800)												
NPL Status: Listed		BRAC Round(s): N/A					IRP Final RC: FY 2153					
RAB Status: Yes							MRS Final RC: FY 2029					
Investigation	40	6	\$86,425	\$2,000	\$4,422	\$78	\$10,616	\$180	\$1,657	\$33	IRP	\$140,056
Cleanup	12	0	\$58,098	\$1,979	\$2,197	\$18	\$1,683	\$39	\$5,108	\$0	MMRP	\$5,877
Post-Cleanup/RC	31	0	\$1,000	\$0	\$80	\$0	\$52	\$0	\$77	\$0	Total	\$145,933
Total	83	6	\$145,523	\$3,979	\$6,699	\$96	\$12,351	\$219	\$6,842	\$33		
◆ FORMERLY USED DEFENSE SITES - FORT HANCOCK (NJ29799F692400)												
NPL Status: Not Listed		BRAC Round(s): N/A					IRP Final RC: FY 2028					
RAB Status: No							MRS Final RC: FY 2038					
Investigation	1	4	\$1,193	\$5,158	\$1,072	\$83	\$179	\$157	\$42	\$42	IRP	\$1,895
Cleanup	0	0	\$3,179	\$4	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$8,244
Post-Cleanup/RC	2	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$10,139
Total	3	5	\$4,372	\$5,162	\$1,072	\$83	\$179	\$157	\$42	\$42		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New Jersey											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - MILLVILLE BOMB&GUN RGE (NJ29799F098500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2041		MRS Final RC: FY 2041			
RAB Status: No											
Investigation	0	6	\$0	\$217	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$38,122
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$38,122
Total	0	6	\$0	\$217	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - MORGAN ORD SUP DEPOT (NJ29799F733500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2036		MRS Final RC: FY 2036			
RAB Status: No											
Investigation	0	1	\$0	\$1,111	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$781	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$19,594
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$19,594
Total	0	2	\$0	\$1,892	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - RARITAN ARSN-TA ED PK (NJ29799F095700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2049		MRS Final RC: FY 2028			
RAB Status: Yes											
Investigation	5	1	\$36,832	\$10,566	\$200	\$301	\$113	\$326	\$18	\$156	IRP \$3,267
Cleanup	1	0	\$28,028	\$13,861	\$0	\$0	\$20	\$0	\$281	\$0	MMRP \$7,716
Post-Cleanup/RC	9	1	\$0	\$49	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,983
Total	15	2	\$64,860	\$24,476	\$200	\$301	\$133	\$326	\$299	\$156	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New Mexico											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - FORT WINGATE DEPOT ACTIVITY (NM621382097400)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1988				IRP Final RC: FY 2042		MRS Final RC: FY 2040			
RAB Status: Yes											
Investigation	10	3	\$34,413	\$39,970	\$0	\$0	\$5,157	\$0	\$0	\$0	IRP \$59,547
Cleanup	1	0	\$52,508	\$120,840	\$0	\$0	\$4,720	\$8,831	\$959	\$13,411	MMRP \$78,956
Post-Cleanup/RC	32	2	\$501	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$138,503
Total	43	5	\$87,422	\$160,810	\$0	\$0	\$9,877	\$8,831	\$959	\$13,411	
◆ AIR FORCE - CANNON (NM657212445400)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Closure				IRP Final RC: FY 2024		MRS Final RC: FY 2017			
RAB Status: Yes											
Investigation	7	0	\$16,138	\$0	\$412	\$0	\$371	\$0	\$235	\$0	IRP \$75,074
Cleanup	5	0	\$11,075	\$1,204	\$1,180	\$0	\$427	\$0	\$501	\$0	MMRP \$0
Post-Cleanup/RC	61	3	\$12,672	\$90	\$1,793	\$0	\$1,824	\$0	\$621	\$0	Total \$75,074
Total	73	3	\$39,885	\$1,294	\$3,385	\$0	\$2,622	\$0	\$1,357	\$0	
◆ AIR FORCE - HOLLOMAN (NM657212442200)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2024		MRS Final RC: FY 2022			
RAB Status: Yes											
Investigation	10	1	\$33,589	\$4,193	\$536	\$0	\$371	\$0	\$207	\$8	IRP \$28,432
Cleanup	5	5	\$77,368	\$6,119	\$1,326	\$90	\$3,001	\$718	\$1,304	\$68	MMRP \$932
Post-Cleanup/RC	107	21	\$10,604	\$0	\$364	\$0	\$3,713	\$0	\$263	\$0	Total \$29,364
Total	122	27	\$121,561	\$10,312	\$2,226	\$90	\$7,085	\$718	\$1,774	\$76	
◆ AIR FORCE - KIRTLAND (NM657182442300)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2050		MRS Final RC: FY 2022			
RAB Status: Yes											
Investigation	5	0	\$53,180	\$11,253	\$770	\$0	\$1,003	\$0	\$260	\$0	IRP \$123,579
Cleanup	7	7	\$185,670	\$5,494	\$4,531	\$90	\$10,696	\$156	\$5,316	\$17	MMRP \$1,200
Post-Cleanup/RC	91	49	\$5,262	\$107	\$85	\$2	\$137	\$15	\$428	\$8	Total \$124,779
Total	103	56	\$244,112	\$16,854	\$5,386	\$92	\$11,836	\$171	\$6,004	\$25	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New York												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - SENECA ARMY DEPOT ACTIVITY (NY221382083000)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): BRAC 1995		IRP Final RC: FY 2049 MRS Final RC: FY 2020
Investigation	0	1	\$32,264	\$661	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$4,361	
Cleanup	1	0	\$60,635	\$12,818	\$0	\$0	\$59	\$71	\$61	\$0	MMRP \$17,840	
Post-Cleanup/RC	71	12	\$3,335	\$949	\$0	\$0	\$61	\$30	\$64	\$32	Total \$22,201	
Total	72	13	\$96,234	\$14,428	\$0	\$0	\$120	\$101	\$125	\$32		
◆ ARMY - WEST POINT MIL RESERVATION (NY221462091500)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2024 MRS Final RC: FY 2024
Investigation	1	8	\$3,279	\$8,971	\$0	\$124	\$281	\$93	\$0	\$0	IRP \$35,804	
Cleanup	0	2	\$11,217	\$1,103	\$0	\$22	\$0	\$1,059	\$0	\$578	MMRP \$28,828	
Post-Cleanup/RC	31	15	\$14,982	\$6	\$729	\$3	\$301	\$8	\$1,246	\$15	Total \$64,632	
Total	32	25	\$29,478	\$10,080	\$729	\$149	\$582	\$1,160	\$1,246	\$593		
◆ NAVY - BETHPAGE NWIRP (NY217002216200)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2061 MRS Final RC: FY
Investigation	0	0	\$8,326	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$485,878	
Cleanup	2	0	\$148,076	\$0	\$14,195	\$0	\$14,032	\$0	\$28,835	\$0	MMRP \$0	
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$485,878	
Total	4	0	\$156,402	\$0	\$14,195	\$0	\$14,032	\$0	\$28,835	\$0		
◆ NAVY - CALVERTON NWIRP (NY217002379400)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2038 MRS Final RC: FY
Investigation	0	0	\$8,744	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$16,396	
Cleanup	3	0	\$51,955	\$0	\$3,686	\$0	\$1,201	\$0	\$2,134	\$0	MMRP \$0	
Post-Cleanup/RC	10	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$16,396	
Total	13	0	\$60,699	\$0	\$3,686	\$0	\$1,201	\$0	\$2,134	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New York											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - NIAGARA FALLS (NY257122427300)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2026		MRS Final RC: FY			
RAB Status: No											
Investigation	0	0	\$2,296	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$10,608
Cleanup	5	0	\$14,318	\$0	\$390	\$0	\$399	\$0	\$220	\$0	MMRP \$0
Post-Cleanup/RC	13	0	\$3,377	\$0	\$127	\$0	\$140	\$0	\$118	\$0	Total \$10,608
Total	18	0	\$19,991	\$0	\$517	\$0	\$539	\$0	\$338	\$0	
◆ AIR FORCE - PLATTSBURGH (NY257002477400)											
NPL Status: Listed		BRAC Round(s): BRAC 1993				IRP Final RC: FY 2084		MRS Final RC: FY 2003			
RAB Status: Yes											
Investigation	6	0	\$26,936	\$0	\$87	\$0	\$95	\$0	\$1,380	\$0	IRP \$111,712
Cleanup	6	0	\$45,195	\$0	\$267	\$0	\$1,035	\$0	\$1,192	\$0	MMRP \$0
Post-Cleanup/RC	305	6	\$13,115	\$0	\$947	\$0	\$959	\$0	\$969	\$0	Total \$111,712
Total	317	6	\$85,246	\$0	\$1,301	\$0	\$2,089	\$0	\$3,541	\$0	
◆ AIR FORCE - ROME RESEARCH SITE (NY257002445100)											
NPL Status: Listed		BRAC Round(s): BRAC 1993/1995				IRP Final RC: FY 2061		MRS Final RC: FY 2004			
RAB Status: Yes											
Investigation	4	0	\$63,507	\$0	\$52	\$0	\$79	\$0	\$59	\$0	IRP \$49,032
Cleanup	7	0	\$92,073	\$0	\$585	\$0	\$902	\$0	\$1,343	\$0	MMRP \$0
Post-Cleanup/RC	731	12	\$17,722	\$0	\$393	\$0	\$409	\$0	\$682	\$0	Total \$49,032
Total	742	12	\$173,302	\$0	\$1,030	\$0	\$1,390	\$0	\$2,084	\$0	
◆ FORMERLY USED DEFENSE SITES - CP HERO (NY29799F106300)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2021		MRS Final RC: FY 2045			
RAB Status: No											
Investigation	1	2	\$5,349	\$907	\$218	\$0	\$176	\$0	\$0	\$0	IRP \$271
Cleanup	0	0	\$5,036	\$292	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$22,583
Post-Cleanup/RC	2	1	\$0	\$10	\$0	\$0	\$0	\$0	\$37	\$0	Total \$22,854
Total	3	3	\$10,385	\$1,209	\$218	\$0	\$176	\$0	\$37	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

New York											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - FORT H G WRIGHT (NY29799F114900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2021		MRS Final RC: FY 2039			
RAB Status: No											
Investigation	1	1	\$0	\$273	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$29
Cleanup	0	0	\$708	\$0	\$411	\$0	\$29	\$0	\$0	\$0	MMRP \$16,340
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$16,369
Total	1	1	\$708	\$273	\$411	\$0	\$29	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - FORT MICHIE (NY29799F115100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2012		MRS Final RC: FY 2036			
RAB Status: No											
Investigation	0	1	\$0	\$197	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$1,137	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$12,050
Post-Cleanup/RC	1	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,050
Total	1	2	\$1,137	\$197	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - FORT SLOCUM (NY29799F115500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2030		MRS Final RC: FY 2011			
RAB Status: No											
Investigation	0	0	\$14	\$17	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$26,974
Cleanup	1	0	\$42	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	1	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$26,974
Total	2	1	\$57	\$17	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - PLUM ISLAND ANIMAL RESEARCH CENTER (NY29799F105600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2046		MRS Final RC: FY			
RAB Status: No											
Investigation	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$18,469
Cleanup	0	0	\$478	\$0	\$10	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	3	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$18,469
Total	4	0	\$478	\$0	\$10	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

North Carolina											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - CAMP LEJEUNE MCB (NC417302258000)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2051		MRS Final RC: FY 2029			
RAB Status: Yes											
Investigation	2	3	\$50,923	\$19,796	\$175	\$0	\$210	\$1,618	\$445	\$2,852	IRP \$96,111
Cleanup	19	1	\$181,894	\$13,641	\$12,293	\$244	\$3,703	\$0	\$6,129	\$137	MMRP \$37,892
Post-Cleanup/RC	178	26	\$9,946	\$772	\$562	\$617	\$353	\$123	\$331	\$263	Total \$134,003
Total	199	30	\$242,763	\$34,209	\$13,030	\$861	\$4,266	\$1,741	\$6,905	\$3,252	
◆ NAVY - CHERRY POINT MCAS (NC417302726100)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2051		MRS Final RC: FY 2027			
RAB Status: Yes											
Investigation	1	1	\$22,977	\$3,118	\$46	\$150	\$725	\$0	\$0	\$0	IRP \$50,141
Cleanup	18	0	\$97,910	\$559	\$2,965	\$0	\$1,796	\$0	\$2,265	\$0	MMRP \$33,105
Post-Cleanup/RC	90	2	\$3,047	\$724	\$2	\$724	\$2	\$82	\$2	\$82	Total \$83,246
Total	109	3	\$123,934	\$4,401	\$3,013	\$874	\$2,523	\$82	\$2,267	\$82	
◆ AIR FORCE - SEYMOUR JOHNSON AIR FORCE BASE (NC457212447400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2022		MRS Final RC: FY 2013			
RAB Status: Yes											
Investigation	0	0	\$8,107	\$624	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$15,739
Cleanup	2	0	\$28,888	\$0	\$156	\$0	\$132	\$0	\$109	\$0	MMRP \$0
Post-Cleanup/RC	58	13	\$8,252	\$1	\$385	\$0	\$328	\$0	\$458	\$0	Total \$15,739
Total	60	13	\$45,247	\$625	\$541	\$0	\$460	\$0	\$567	\$0	
◆ FORMERLY USED DEFENSE SITES - CHARLOTTE ARMY MIS PL (NC49799F483800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2036		MRS Final RC: FY			
RAB Status: No											
Investigation	1	0	\$4,375	\$0	\$183	\$0	\$354	\$0	\$25	\$0	IRP \$19,746
Cleanup	0	0	\$3,546	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$19,746
Total	1	0	\$7,921	\$0	\$183	\$0	\$354	\$0	\$25	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

North Carolina

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	

◆ FORMERLY USED DEFENSE SITES - CP BUTNER TRNG CMP (NC49799F482700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1999					
RAB Status: Yes						MRS Final RC: FY 2045					
Investigation	0	1	\$298	\$7,628	\$0	\$73	\$0	\$31	\$0	\$20	IRP \$0
Cleanup	0	0	\$25	\$10,202	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$208,404
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$208,404
Total	2	1	\$323	\$17,830	\$0	\$73	\$0	\$31	\$0	\$20	

◆ FORMERLY USED DEFENSE SITES - CP/FT DAVIS (NC49799F482800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1999					
RAB Status: No						MRS Final RC: FY 2049					
Investigation	0	2	\$257	\$175	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$26	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$13,001
Post-Cleanup/RC	2	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$13,001
Total	2	3	\$283	\$175	\$0	\$0	\$0	\$0	\$0	\$0	

◆ FORMERLY USED DEFENSE SITES - FT GREEN (NC49799F483100)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY					
RAB Status: No						MRS Final RC: FY 2047					
Investigation	0	1	\$0	\$159	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$285	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$18,761
Post-Cleanup/RC	0	0	\$0	\$53	\$0	\$0	\$0	\$0	\$0	\$0	Total \$18,761
Total	0	1	\$0	\$497	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

North Dakota												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - GRAND FORKS AIR FORCE BASE (ND857212475900)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2039 MRS Final RC: FY 2005
Investigation	0	0	\$2,914	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$18,597
Cleanup	4	0	\$15,743	\$0	\$312	\$0	\$2,742	\$0	\$557	\$0	MMRP	\$0
Post-Cleanup/RC	6	2	\$3,214	\$0	\$108	\$0	\$26	\$0	\$92	\$0		
Total	10	2	\$21,871	\$0	\$420	\$0	\$2,768	\$0	\$649	\$0	Total	\$18,597

◆ AIR FORCE - MINOT (ND857212475800)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2049 MRS Final RC: FY 2028
Investigation	3	1	\$4,376	\$4,004	\$883	\$761	\$1,682	\$5	\$307	\$2	IRP	\$50,540
Cleanup	4	0	\$13,818	\$43	\$234	\$0	\$2,928	\$0	\$1,067	\$0	MMRP	\$1,106
Post-Cleanup/RC	25	7	\$3,153	\$4	\$267	\$2	\$979	\$5	\$361	\$2		
Total	32	8	\$21,347	\$4,051	\$1,384	\$763	\$5,589	\$10	\$1,735	\$4	Total	\$51,646

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Northern Mariana Islands												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - KOBLER NAVAL SUPPLY CENTER (CN99799F844500)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2028		
RAB Status: No										MRS Final RC: FY		
Investigation	1	0	\$831	\$0	\$5	\$0	\$100	\$0	\$936	\$0	IRP	\$12,025
Cleanup	1	0	\$3,822	\$0	\$3,095	\$0	\$605	\$0	\$506	\$0	MMRP	\$0
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$12,025
Total	2	0	\$4,653	\$0	\$3,100	\$0	\$705	\$0	\$1,442	\$0		
◆ FORMERLY USED DEFENSE SITES - MARPI POINT FIELD (CN99799F737700)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY		
RAB Status: No										MRS Final RC: FY 2035		
Investigation	0	1	\$0	\$4,164	\$0	\$315	\$0	\$153	\$0	\$83	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$44,121
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$44,121
Total	0	1	\$0	\$4,164	\$0	\$315	\$0	\$153	\$0	\$83		
◆ FORMERLY USED DEFENSE SITES - NAFTAN BOMB STORAGE (CN99799F692900)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY		
RAB Status: No										MRS Final RC: FY 2034		
Investigation	0	1	\$0	\$3,344	\$0	\$140	\$0	\$329	\$0	\$1	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$138,899
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$138,899
Total	0	1	\$0	\$3,344	\$0	\$140	\$0	\$329	\$0	\$1		
◆ FORMERLY USED DEFENSE SITES - NORTH FIELD (CN99799F372900)												
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY		
RAB Status: No										MRS Final RC: FY 2030		
Investigation	0	2	\$0	\$168	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$20,091
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$20,091
Total	0	2	\$0	\$168	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Ohio											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - JFHQ OH ARNG (OH52118390NG00)											
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2051 MRS Final RC: FY 2051	
Investigation	0	0	\$0	\$7,676	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	2	\$0	\$4,791	\$0	\$4,279	\$0	\$243	\$0	\$205	MMRP \$14,040
Post-Cleanup/RC	0	4	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$14,040
Total	0	6	\$0	\$12,467	\$0	\$4,279	\$0	\$243	\$0	\$205	
◆ ARMY - RAVENNA ARMY AMMUNITION PLANT (OH521382073600)											
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2053 MRS Final RC: FY 2031	
Investigation	20	11	\$64,126	\$18,807	\$1,619	\$60	\$254	\$980	\$665	\$0	IRP \$24,791
Cleanup	2	0	\$44,713	\$4,127	\$2,471	\$0	\$160	\$0	\$482	\$8,286	MMRP \$9,266
Post-Cleanup/RC	45	9	\$17,663	\$0	\$303	\$0	\$101	\$0	\$207	\$0	Total \$34,057
Total	67	20	\$126,502	\$22,934	\$4,393	\$60	\$515	\$980	\$1,354	\$8,286	
◆ AIR FORCE - AIR FORCE PLANT 85 (OH557172887000)											
NPL Status: Proposed		BRAC Round(s): N/A								IRP Final RC: FY 2024 MRS Final RC: FY	
Investigation	0	0	\$2,003	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$11,561
Cleanup	2	0	\$8,518	\$0	\$231	\$0	\$132	\$0	\$59	\$0	MMRP \$0
Post-Cleanup/RC	11	0	\$2,414	\$0	\$206	\$0	\$143	\$0	\$132	\$0	Total \$11,561
Total	13	0	\$12,935	\$0	\$437	\$0	\$275	\$0	\$191	\$0	
◆ AIR FORCE - RICKENBACKER (OH557002454400)											
NPL Status: Proposed		BRAC Round(s): BRAC 1991								IRP Final RC: FY 2059 MRS Final RC: FY	
Investigation	3	0	\$11,530	\$0	\$63	\$0	\$0	\$0	\$0	\$0	IRP \$10,472
Cleanup	4	0	\$22,096	\$0	\$84	\$0	\$251	\$0	\$344	\$0	MMRP \$0
Post-Cleanup/RC	76	0	\$3,086	\$0	\$63	\$0	\$100	\$0	\$65	\$0	Total \$10,472
Total	83	0	\$36,712	\$0	\$210	\$0	\$351	\$0	\$409	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Ohio											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - WRIGHT PATTERSON (OH557172431200)											
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2060			
RAB Status: Yes								MRS Final RC: FY 2025			
Investigation	7	2	\$124,240	\$2,582	\$2,246	\$8	\$423	\$20	\$308	\$8	IRP \$130,709
Cleanup	5	0	\$93,924	\$20	\$576	\$0	\$1,643	\$0	\$1,320	\$0	MMRP \$2,334
Post-Cleanup/RC	72	4	\$12,590	\$0	\$1,220	\$0	\$844	\$0	\$755	\$0	Total \$133,043
Total	84	6	\$230,754	\$2,602	\$4,042	\$8	\$2,910	\$20	\$2,383	\$8	

◆ FORMERLY USED DEFENSE SITES - LOCKBOURNE AIR FORCE BASE (OH59799F363700)											
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2027			
RAB Status: No								MRS Final RC: FY 2028			
Investigation	1	3	\$10,150	\$1,945	\$0	\$208	\$0	\$124	\$0	\$37	IRP \$15,498
Cleanup	2	0	\$23,981	\$7	\$247	\$0	\$5,223	\$0	\$388	\$0	MMRP \$5,933
Post-Cleanup/RC	8	4	\$1,063	\$20	\$230	\$0	\$282	\$0	\$275	\$0	Total \$21,431
Total	11	7	\$35,194	\$1,972	\$477	\$208	\$5,505	\$124	\$663	\$37	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Oklahoma											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - ALTUS AIR FORCE BASE (OK657152404500)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2049			
RAB Status: Yes								MRS Final RC: FY 2013			
Investigation	0	0	\$26,079	\$346	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$72,677
Cleanup	11	0	\$42,014	\$40	\$2,382	\$0	\$3,067	\$0	\$864	\$0	MMRP \$0
Post-Cleanup/RC	13	5	\$1,510	\$0	\$166	\$0	\$200	\$0	\$107	\$0	Total \$72,677
Total	24	5	\$69,603	\$386	\$2,548	\$0	\$3,267	\$0	\$971	\$0	
◆ AIR FORCE - TINKER (OK657172439100)											
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment						IRP Final RC: FY 2033			
RAB Status: Yes								MRS Final RC: FY 2023			
Investigation	8	1	\$71,919	\$4,650	\$447	\$0	\$1,613	\$353	\$747	\$0	IRP \$103,885
Cleanup	10	0	\$187,719	\$0	\$758	\$0	\$5,938	\$179	\$3,209	\$17	MMRP \$567
Post-Cleanup/RC	35	7	\$29,084	\$0	\$169	\$0	\$1,629	\$0	\$357	\$0	Total \$104,452
Total	53	8	\$288,722	\$4,650	\$1,374	\$0	\$9,180	\$532	\$4,313	\$17	
◆ AIR FORCE - VANCE (OK657152409500)											
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2029			
RAB Status: Yes								MRS Final RC: FY 2014			
Investigation	2	0	\$18,205	\$487	\$138	\$0	\$675	\$0	\$315	\$0	IRP \$45,353
Cleanup	9	0	\$45,002	\$0	\$1,246	\$0	\$2,280	\$0	\$2,163	\$0	MMRP \$0
Post-Cleanup/RC	27	15	\$3,060	\$0	\$37	\$0	\$83	\$0	\$109	\$0	Total \$45,353
Total	38	15	\$66,267	\$487	\$1,421	\$0	\$3,038	\$0	\$2,587	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Oregon												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - UMATILLA CHEMICAL DEPOT (OR021382091700)												
NPL Status: Listed		BRAC Round(s): BRAC 1988/2005 Closure						IRP Final RC: FY 2049				
RAB Status: Yes								MRS Final RC: FY 2021				
Investigation	0	0	\$20,983	\$7	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$30,362
Cleanup	1	1	\$43,836	\$85,677	\$643	\$14,985	\$1,070	\$20,397	\$953	\$193	MMRP	\$22,543
Post-Cleanup/RC	116	1	\$1,754	\$347	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$52,905
Total	117	2	\$66,573	\$86,031	\$643	\$14,985	\$1,070	\$20,397	\$953	\$193		
◆ FORMERLY USED DEFENSE SITES - BOARDMAN AIR FORCE RANGE (OR09799F307600)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY				
RAB Status: No								MRS Final RC: FY 2037				
Investigation	0	7	\$0	\$5,452	\$0	\$2,435	\$0	\$231	\$0	\$234	IRP	\$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$22,272
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$22,272
Total	0	7	\$0	\$5,452	\$0	\$2,435	\$0	\$231	\$0	\$234		
◆ FORMERLY USED DEFENSE SITES - CAMP ABBOT (OR09799F307000)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2012				
RAB Status: No								MRS Final RC: FY 2049				
Investigation	0	4	\$12	\$253	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$0
Cleanup	0	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$14,764
Post-Cleanup/RC	1	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$14,764
Total	1	5	\$13	\$253	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - CAMP ADAIR/ADAIR AFS (OR09799F306700)												
NPL Status: Not Listed		BRAC Round(s): N/A						IRP Final RC: FY 2018				
RAB Status: No								MRS Final RC: FY 2038				
Investigation	0	8	\$1,492	\$2,388	\$0	\$37	\$0	\$129	\$0	\$126	IRP	\$0
Cleanup	0	0	\$568	\$9	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$55,363
Post-Cleanup/RC	3	3	\$61	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$55,363
Total	3	11	\$2,121	\$2,397	\$0	\$37	\$0	\$129	\$0	\$126		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Pennsylvania											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - TOBYHANNA ARMY DEPOT (PA321382089200)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2052 MRS Final RC: FY 2013									
Investigation	2	0	\$10,370	\$831	\$0	\$0	\$167	\$0	\$0	\$0	IRP \$8,777
Cleanup	3	0	\$4,851	\$29	\$243	\$0	\$223	\$0	\$255	\$0	MMRP \$3,094
Post-Cleanup/RC	63	6	\$1,737	\$2,525	\$0	\$81	\$0	\$108	\$0	\$94	Total \$11,871
Total	68	6	\$16,958	\$3,385	\$243	\$81	\$390	\$108	\$255	\$94	
◆ NAVY - WARMINSTER NAWC (PA317002454500)											
NPL Status: Listed		BRAC Round(s): BRAC 1995/1995									
RAB Status: Yes		IRP Final RC: FY 2050 MRS Final RC: FY									
Investigation	0	0	\$8,343	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$50,472
Cleanup	7	0	\$51,609	\$0	\$2,945	\$0	\$1,649	\$0	\$1,527	\$0	MMRP \$0
Post-Cleanup/RC	3	0	\$106	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$50,472
Total	10	0	\$60,058	\$0	\$2,945	\$0	\$1,649	\$0	\$1,527	\$0	
◆ NAVY - WILLOW GROVE NAS (PA317002231200)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2049 MRS Final RC: FY									
Investigation	0	0	\$8,697	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$58,179
Cleanup	3	0	\$50,852	\$0	\$4,413	\$0	\$4,353	\$0	\$1,785	\$0	MMRP \$0
Post-Cleanup/RC	10	0	\$515	\$0	\$0	\$0	\$0	\$0	\$138	\$0	Total \$58,179
Total	13	0	\$60,064	\$0	\$4,413	\$0	\$4,353	\$0	\$1,923	\$0	
◆ AIR FORCE - WILLOW GROVE ANG (PA357282534900)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2050 MRS Final RC: FY									
Investigation	1	0	\$18,217	\$0	\$1,512	\$0	\$207	\$0	\$293	\$0	IRP \$23,146
Cleanup	0	0	\$5,894	\$0	\$83	\$0	\$3,093	\$0	\$314	\$0	MMRP \$0
Post-Cleanup/RC	10	0	\$241	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$23,146
Total	11	0	\$24,352	\$0	\$1,595	\$0	\$3,300	\$0	\$607	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Puerto Rico											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - FORT BUCHANAN (PR22140RQ32700)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2049		MRS Final RC: FY 2013			
RAB Status: No											
Investigation	1	0	\$3,018	\$1,165	\$72	\$0	\$146	\$0	\$0	\$0	IRP \$12,607
Cleanup	2	0	\$4,806	\$0	\$452	\$0	\$439	\$0	\$789	\$0	MMRP \$0
Post-Cleanup/RC	25	3	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$12,607
Total	28	3	\$7,824	\$1,165	\$524	\$0	\$585	\$0	\$789	\$0	
◆ NAVY - NAVACT PUERTO RICO (PR217004000300)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2049		MRS Final RC: FY 2022			
RAB Status: Yes											
Investigation	3	0	\$25,445	\$2,206	\$532	\$0	\$0	\$0	\$0	\$0	IRP \$30,817
Cleanup	16	2	\$81,949	\$6,893	\$4,461	\$0	\$1,304	\$0	\$2,451	\$0	MMRP \$0
Post-Cleanup/RC	44	0	\$352	\$0	\$0	\$0	\$286	\$0	\$801	\$0	Total \$30,817
Total	63	2	\$107,746	\$9,099	\$4,993	\$0	\$1,590	\$0	\$3,252	\$0	
◆ NAVY - ROOSEVELT ROADS CAMP GARCIA (PR217300007400)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2053		MRS Final RC: FY			
RAB Status: Yes											
Investigation	1	0	\$8,729	\$0	\$3,135	\$0	\$1,242	\$0	\$0	\$0	IRP \$10,305
Cleanup	0	0	\$4,943	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	12	0	\$246	\$0	\$25	\$0	\$28	\$0	\$28	\$0	Total \$10,305
Total	13	0	\$13,918	\$0	\$3,160	\$0	\$1,270	\$0	\$28	\$0	
◆ NAVY - VIEQUES EAST (PR217006932100)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2032			
RAB Status: Yes											
Investigation	0	16	\$0	\$50,571	\$0	\$1,241	\$0	\$402	\$0	\$1,902	IRP \$0
Cleanup	0	0	\$0	\$228,259	\$0	\$14,130	\$0	\$19,477	\$0	\$14,223	MMRP \$261,155
Post-Cleanup/RC	0	2	\$0	\$0	\$0	\$0	\$0	\$42	\$0	\$42	Total \$261,155
Total	0	18	\$0	\$278,830	\$0	\$15,371	\$0	\$19,921	\$0	\$16,167	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Puerto Rico											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CULEBRA PUERTO RICO (PR29799F414300)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2021		
RAB Status: Yes									MRS Final RC: FY 2030		
Investigation	1	13	\$2,854	\$31,619	\$28	\$3,376	\$69	\$1,759	\$71	\$1,160	IRP \$140
Cleanup	0	0	\$363	\$23,581	\$0	\$1,392	\$0	\$1,392	\$0	\$167	MMRP \$103,386
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$103,526
Total	1	14	\$3,217	\$55,200	\$28	\$4,768	\$69	\$3,151	\$71	\$1,327	

◆ FORMERLY USED DEFENSE SITES - FT BROOKE (PR29799F418300)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 1999		
RAB Status: No									MRS Final RC: FY 2046		
Investigation	0	3	\$16	\$187	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$169	\$7	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$14,022
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$14,022
Total	1	3	\$185	\$194	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Rhode Island											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - DAVISVILLE NCBC (RI17002203600)											
NPL Status: Listed		BRAC Round(s): BRAC 1991									
RAB Status: Yes		IRP Final RC: FY 2049 MRS Final RC: FY									
Investigation	0	0	\$35,991	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$29,427
Cleanup	2	0	\$26,912	\$0	\$259	\$0	\$1,501	\$0	\$422	\$0	MMRP \$0
Post-Cleanup/RC	23	0	\$16,382	\$0	\$641	\$0	\$836	\$0	\$709	\$0	Total \$29,427
Total	25	0	\$79,285	\$0	\$900	\$0	\$2,337	\$0	\$1,131	\$0	
◆ NAVY - NEWPORT NETC (RI17002424300)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes		IRP Final RC: FY 2057 MRS Final RC: FY 2053									
Investigation	7	0	\$43,558	\$3,029	\$1,161	\$0	\$1,357	\$0	\$689	\$0	IRP \$61,885
Cleanup	5	1	\$149,899	\$1,086	\$5,143	\$673	\$5,366	\$0	\$5,056	\$2,886	MMRP \$9,214
Post-Cleanup/RC	21	1	\$5,632	\$0	\$531	\$0	\$520	\$0	\$832	\$0	Total \$71,099
Total	33	2	\$199,089	\$4,115	\$6,835	\$673	\$7,243	\$0	\$6,577	\$2,886	
◆ FORMERLY USED DEFENSE SITES - FORT NATHANIEL GREENE (RI19799F212700)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2013 MRS Final RC: FY 2035									
Investigation	0	1	\$0	\$141	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$441	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$13,347
Post-Cleanup/RC	2	1	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$13,347
Total	2	2	\$442	\$141	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - QUONSET POINT NAS (RI19799F210900)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No		IRP Final RC: FY 2090 MRS Final RC: FY									
Investigation	1	0	\$17,915	\$0	\$449	\$0	\$92	\$0	\$26	\$0	IRP \$66,214
Cleanup	2	0	\$12,436	\$0	\$1,747	\$0	\$383	\$0	\$3,787	\$0	MMRP \$0
Post-Cleanup/RC	15	0	\$3,054	\$0	\$451	\$0	\$77	\$0	\$79	\$0	Total \$66,214
Total	18	0	\$33,405	\$0	\$2,647	\$0	\$552	\$0	\$3,892	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

South Carolina											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - FORT JACKSON (SC421372044900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2058		MRS Final RC: FY 2025			
RAB Status: No											
Investigation	7	3	\$15,167	\$3,687	\$1,232	\$622	\$232	\$99	\$236	\$102	IRP \$40,020
Cleanup	5	3	\$21,505	\$3,204	\$1,180	\$1,522	\$525	\$108	\$537	\$110	MMRP \$7,472
Post-Cleanup/RC	40	5	\$3,173	\$412	\$1,270	\$410	\$690	\$44	\$705	\$38	Total \$47,492
Total	52	11	\$39,845	\$7,303	\$3,682	\$2,554	\$1,447	\$251	\$1,478	\$250	
◆ NAVY - BEAUFORT MCAS (SC417302320900)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2042		MRS Final RC: FY 2027			
RAB Status: No											
Investigation	3	1	\$9,307	\$2,239	\$263	\$0	\$0	\$320	\$0	\$0	IRP \$24,214
Cleanup	12	1	\$17,329	\$957	\$1,735	\$0	\$705	\$0	\$1,675	\$0	MMRP \$4,252
Post-Cleanup/RC	31	4	\$1,570	\$10	\$21	\$10	\$181	\$103	\$181	\$82	Total \$28,466
Total	46	6	\$28,206	\$3,206	\$2,019	\$10	\$886	\$423	\$1,856	\$82	
◆ NAVY - PARRIS ISLAND MCRD (SC417302276300)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2060		MRS Final RC: FY 2040			
RAB Status: Yes											
Investigation	9	6	\$12,787	\$5,707	\$3,342	\$1,064	\$2,979	\$4,568	\$0	\$265	IRP \$51,772
Cleanup	2	0	\$15,193	\$0	\$226	\$0	\$54	\$0	\$54	\$0	MMRP \$31,281
Post-Cleanup/RC	16	2	\$7,766	\$0	\$310	\$0	\$454	\$0	\$401	\$0	Total \$83,053
Total	27	8	\$35,746	\$5,707	\$3,878	\$1,064	\$3,487	\$4,568	\$455	\$265	
◆ AIR FORCE - JB CHARLESTON-AIR (SC457182446000)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2079		MRS Final RC: FY 2022			
RAB Status: No											
Investigation	2	2	\$13,558	\$1,447	\$31	\$8	\$221	\$27	\$48	\$0	IRP \$39,995
Cleanup	13	0	\$37,752	\$21	\$2,152	\$0	\$1,579	\$101	\$963	\$34	MMRP \$1,593
Post-Cleanup/RC	51	1	\$10,990	\$2	\$216	\$2	\$160	\$5	\$241	\$4	Total \$41,588
Total	66	3	\$62,300	\$1,470	\$2,399	\$10	\$1,960	\$133	\$1,252	\$38	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

South Carolina												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - JB CHARLESTON-WEAPONS (SC417002262000)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2079		MRS Final RC: FY 2021				
RAB Status: Yes												
Investigation	2	2	\$25,711	\$5,781	\$219	\$8	\$130	\$41	\$24	\$0	IRP	\$45,938
Cleanup	22	0	\$37,545	\$707	\$3,391	\$90	\$2,838	\$90	\$1,478	\$28	MMRP	\$4,802
Post-Cleanup/RC	76	9	\$6,023	\$56	\$340	\$31	\$423	\$56	\$216	\$20	Total	\$50,740
Total	100	11	\$69,279	\$6,544	\$3,950	\$129	\$3,391	\$187	\$1,718	\$48		
◆ AIR FORCE - MYRTLE BEACH (SC457002482100)												
NPL Status: Not Listed		BRAC Round(s): BRAC 1991				IRP Final RC: FY 2059		MRS Final RC: FY 2019				
RAB Status: Yes												
Investigation	2	0	\$21,225	\$2,000	\$14	\$0	\$14	\$0	\$607	\$0	IRP	\$30,432
Cleanup	8	0	\$48,461	\$0	\$373	\$0	\$623	\$0	\$540	\$0	MMRP	\$309
Post-Cleanup/RC	183	4	\$3,721	\$0	\$312	\$0	\$348	\$7	\$398	\$8	Total	\$30,741
Total	193	4	\$73,407	\$2,000	\$699	\$0	\$985	\$7	\$1,545	\$8		
◆ AIR FORCE - SHAW AIR FORCE BASE (SC457212446600)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2053		MRS Final RC: FY 2002				
RAB Status: Yes												
Investigation	0	0	\$22,735	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$75,768
Cleanup	9	0	\$96,816	\$0	\$4,992	\$0	\$1,000	\$0	\$2,173	\$0	MMRP	\$0
Post-Cleanup/RC	31	1	\$4,865	\$0	\$126	\$0	\$91	\$0	\$108	\$0	Total	\$75,768
Total	40	1	\$124,416	\$0	\$5,118	\$0	\$1,091	\$0	\$2,281	\$0		
◆ FORMERLY USED DEFENSE SITES - CONWAY BMB&GUNRY RNG (SC49799F492900)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2013		MRS Final RC: FY 2036				
RAB Status: No												
Investigation	0	4	\$11	\$6,211	\$0	\$143	\$0	\$239	\$0	\$20	IRP	\$0
Cleanup	0	0	\$112	\$5,873	\$0	\$0	\$0	\$0	\$0	\$0	MMRP	\$49,692
Post-Cleanup/RC	1	4	\$0	\$7	\$0	\$7	\$0	\$10	\$0	\$10	Total	\$49,692
Total	1	8	\$123	\$12,091	\$0	\$150	\$0	\$249	\$0	\$30		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

South Carolina											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CP CROFT (SC49799F492600)											
NPL Status: Not Listed			BRAC Round(s): N/A							IRP Final RC: FY 2011	
RAB Status: Yes										MRS Final RC: FY 2037	
Investigation	0	8	\$3,347	\$5,188	\$0	\$83	\$0	\$60	\$0	\$30	IRP \$0
Cleanup	0	1	\$4,830	\$12,304	\$0	\$305	\$0	\$11,251	\$0	\$4,099	MMRP \$180,603
Post-Cleanup/RC	2	1	\$5	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$180,603
Total	2	10	\$8,182	\$17,492	\$0	\$388	\$0	\$11,311	\$0	\$4,129	

◆ FORMERLY USED DEFENSE SITES - DONALDSON AFB (SC49799F494600)											
NPL Status: Not Listed			BRAC Round(s): N/A							IRP Final RC: FY 2029	
RAB Status: No										MRS Final RC: FY	
Investigation	2	0	\$11,359	\$0	\$253	\$0	\$124	\$0	\$21	\$0	IRP \$10,160
Cleanup	1	0	\$12,169	\$0	\$1,186	\$0	\$1,154	\$0	\$159	\$0	MMRP \$0
Post-Cleanup/RC	6	0	\$289	\$0	\$9	\$0	\$46	\$0	\$5	\$0	Total \$10,160
Total	9	0	\$23,817	\$0	\$1,448	\$0	\$1,324	\$0	\$185	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

South Dakota											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - ELLSWORTH AIR FORCE BASE (SD857212464400)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2049	
										MRS Final RC: FY 2025	
Investigation	3	1	\$29,462	\$654	\$393	\$9	\$145	\$20	\$36	\$4	IRP \$92,909
Cleanup	4	0	\$80,043	\$0	\$2,876	\$0	\$6,480	\$0	\$10,443	\$0	MMRP \$28
Post-Cleanup/RC	36	3	\$6,331	\$0	\$1,002	\$0	\$6,128	\$0	\$10,309	\$0	Total \$92,937
Total	43	4	\$115,836	\$654	\$4,271	\$9	\$12,753	\$20	\$20,788	\$4	
◆ FORMERLY USED DEFENSE SITES - BLACK HILLS ORD DPT (SD89799F077100)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2050	
										MRS Final RC: FY 2030	
Investigation	2	4	\$20,087	\$7,385	\$83	\$0	\$1,849	\$0	\$52	\$0	IRP \$2,963
Cleanup	0	1	\$8,655	\$4,499	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$7,802
Post-Cleanup/RC	2	3	\$75	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,765
Total	4	8	\$28,817	\$11,884	\$83	\$0	\$1,849	\$0	\$52	\$0	
◆ FORMERLY USED DEFENSE SITES - PINE RIDGE GUNNERY RANGE (SD89799F077200)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2006	
										MRS Final RC: FY 2029	
Investigation	0	4	\$2,395	\$15,622	\$0	\$1,041	\$0	\$4,030	\$0	\$3,121	IRP \$0
Cleanup	0	0	\$0	\$20,974	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$21,000
Post-Cleanup/RC	1	0	\$219	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$21,000
Total	1	4	\$2,614	\$36,596	\$0	\$1,041	\$0	\$4,030	\$0	\$3,121	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Tennessee											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - HOLSTON ARMY AMMUNITION PLANT (TN421382042100)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2021		
RAB Status: Yes									MRS Final RC: FY 2004		
Investigation	1	0	\$5,765	\$0	\$30	\$0	\$0	\$0	\$0	\$0	IRP \$10,939
Cleanup	0	0	\$14,901	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	31	2	\$4,424	\$0	\$483	\$0	\$328	\$0	\$335	\$0	Total \$10,939
Total	32	2	\$25,090	\$0	\$513	\$0	\$328	\$0	\$335	\$0	
◆ ARMY - MILAN ARMY AMMUNITION PLANT (TN421382058200)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2075		
RAB Status: Yes									MRS Final RC: FY 2014		
Investigation	1	0	\$36,960	\$2,597	\$241	\$0	\$0	\$0	\$0	\$0	IRP \$24,122
Cleanup	3	0	\$151,172	\$1,297	\$1,348	\$0	\$1,480	\$0	\$1,288	\$0	MMRP \$673
Post-Cleanup/RC	38	3	\$5,016	\$433	\$1,188	\$396	\$40	\$23	\$37	\$23	Total \$24,795
Total	42	3	\$193,148	\$4,327	\$2,777	\$396	\$1,520	\$23	\$1,325	\$23	
◆ ARMY - VOLUNTEER ARMY AMMUNITION PLANT (TN421382093300)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2049		
RAB Status: Yes									MRS Final RC: FY 2003		
Investigation	0	0	\$39,009	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$19,481
Cleanup	1	0	\$34,708	\$0	\$274	\$0	\$570	\$0	\$655	\$0	MMRP \$0
Post-Cleanup/RC	19	2	\$2,246	\$0	\$456	\$0	\$0	\$0	\$0	\$0	Total \$19,481
Total	20	2	\$75,963	\$0	\$730	\$0	\$570	\$0	\$655	\$0	
◆ AIR FORCE - ARNOLD (TN457172404400)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2055		
RAB Status: Yes									MRS Final RC: FY 2019		
Investigation	0	0	\$42,519	\$12,935	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$105,031
Cleanup	6	0	\$98,632	\$11,328	\$643	\$54	\$531	\$0	\$488	\$0	MMRP \$5,622
Post-Cleanup/RC	26	18	\$5,412	\$2,018	\$370	\$1,089	\$311	\$90	\$442	\$1,647	Total \$110,653
Total	32	18	\$146,563	\$26,281	\$1,013	\$1,143	\$842	\$90	\$930	\$1,647	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Texas											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - FORT BLISS (TX621372010100)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2022		
RAB Status: Yes									MRS Final RC: FY 2030		
Investigation	3	4	\$8,973	\$16,301	\$2,468	\$119	\$0	\$57	\$0	\$109	IRP \$115
Cleanup	1	1	\$14,965	\$423	\$864	\$0	\$12	\$0	\$0	\$0	MMRP \$29,448
Post-Cleanup/RC	79	3	\$1,440	\$0	\$55	\$0	\$12	\$0	\$10	\$61	Total \$29,563
Total	83	8	\$25,378	\$16,724	\$3,387	\$119	\$24	\$57	\$10	\$170	
◆ ARMY - LONGHORN ARMY AMMUNITION PLANT (TX621382052900)											
NPL Status: Listed			BRAC Round(s): N/A						IRP Final RC: FY 2125		
RAB Status: Yes									MRS Final RC: FY 2018		
Investigation	3	0	\$49,530	\$2,510	\$1,802	\$0	\$0	\$0	\$0	\$0	IRP \$79,141
Cleanup	10	0	\$88,774	\$110	\$511	\$0	\$1,621	\$0	\$8,804	\$0	MMRP \$1,176
Post-Cleanup/RC	39	4	\$333	\$1,204	\$0	\$34	\$0	\$35	\$0	\$36	Total \$80,317
Total	52	4	\$138,637	\$3,824	\$2,313	\$34	\$1,621	\$35	\$8,804	\$36	
◆ ARMY - RED RIVER ARMY DEPOT (TX621382073800)											
NPL Status: Not Listed			BRAC Round(s): BRAC 1995/2005 Realignment						IRP Final RC: FY 2038		
RAB Status: Yes									MRS Final RC: FY 2022		
Investigation	0	0	\$14,396	\$3,452	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$14,116
Cleanup	12	1	\$33,336	\$2,015	\$528	\$0	\$665	\$0	\$570	\$0	MMRP \$17,472
Post-Cleanup/RC	66	12	\$5,077	\$0	\$0	\$0	\$42	\$0	\$43	\$0	Total \$31,588
Total	78	13	\$52,809	\$5,467	\$528	\$0	\$707	\$0	\$613	\$0	
◆ NAVY - CORPUS CHRISTI NAS (TX617002278700)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2036		
RAB Status: Yes									MRS Final RC: FY 2027		
Investigation	0	7	\$7,539	\$5,659	\$0	\$222	\$0	\$283	\$0	\$114	IRP \$17,108
Cleanup	2	0	\$13,068	\$1,161	\$0	\$0	\$487	\$0	\$0	\$114	MMRP \$9,730
Post-Cleanup/RC	20	0	\$1,637	\$0	\$37	\$0	\$4	\$0	\$449	\$0	Total \$26,838
Total	22	7	\$22,244	\$6,820	\$37	\$222	\$491	\$283	\$449	\$228	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Texas											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - DALLAS NAS (TX617002278600)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1993				IRP Final RC: FY 2049		MRS Final RC: FY 2005			
RAB Status: Yes											
Investigation	0	0	\$15,275	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$23,078
Cleanup	2	0	\$74,187	\$0	\$730	\$0	\$1,262	\$0	\$11,410	\$0	MMRP \$0
Post-Cleanup/RC	45	2	\$1,766	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$23,078
Total	47	2	\$91,228	\$0	\$730	\$0	\$1,262	\$0	\$11,410	\$0	
◆ NAVY - MCGREGOR NWIRP (TX617002470800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2050		MRS Final RC: FY			
RAB Status: Yes											
Investigation	0	0	\$13,303	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$25,524
Cleanup	5	0	\$42,989	\$0	\$78	\$0	\$1,945	\$0	\$2,258	\$0	MMRP \$0
Post-Cleanup/RC	14	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$25,524
Total	19	0	\$56,292	\$0	\$78	\$0	\$1,945	\$0	\$2,258	\$0	
◆ AIR FORCE - AIR FORCE PLANT 4 (TX657172460500)											
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2048		MRS Final RC: FY 2013			
RAB Status: Yes											
Investigation	0	0	\$13,491	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$72,190
Cleanup	2	0	\$71,437	\$0	\$430	\$0	\$1,754	\$0	\$547	\$0	MMRP \$0
Post-Cleanup/RC	29	1	\$5,325	\$0	\$1,180	\$0	\$1,614	\$0	\$591	\$0	Total \$72,190
Total	31	1	\$90,253	\$0	\$1,610	\$0	\$3,368	\$0	\$1,138	\$0	
◆ AIR FORCE - BERGSTROM (TX657002418800)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1991				IRP Final RC: FY 2058		MRS Final RC: FY 2024			
RAB Status: Yes											
Investigation	1	1	\$19,962	\$238	\$12	\$0	\$12	\$0	\$0	\$308	IRP \$21,044
Cleanup	1	0	\$28,255	\$0	\$12	\$0	\$12	\$0	\$0	\$0	MMRP \$2,006
Post-Cleanup/RC	226	8	\$4,128	\$0	\$120	\$0	\$270	\$0	\$330	\$0	Total \$23,050
Total	228	9	\$52,345	\$238	\$144	\$0	\$294	\$0	\$330	\$308	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Texas												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - JBSA-CAMP BULLIS (TX621162013300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2049 MRS Final RC: FY 2017
Investigation	0	0	\$7,184	\$762	\$31	\$0	\$0	\$0	\$0	\$0	IRP \$14,807	
Cleanup	1	0	\$5,592	\$4,462	\$1,037	\$0	\$66	\$0	\$541	\$0	MMRP \$780	
Post-Cleanup/RC	6	6	\$338	\$153	\$0	\$4	\$0	\$44	\$0	\$4	Total \$15,587	
Total	7	6	\$13,114	\$5,377	\$1,068	\$4	\$66	\$44	\$541	\$4		
◆ AIR FORCE - JBSA-LACKLAND (TX657152412900)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2024 MRS Final RC: FY 2016
Investigation	0	0	\$22,297	\$5,878	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$46,796	
Cleanup	12	0	\$85,268	\$129	\$998	\$0	\$1,194	\$0	\$725	\$0	MMRP \$0	
Post-Cleanup/RC	101	25	\$5,843	\$18	\$112	\$0	\$350	\$0	\$592	\$0	Total \$46,796	
Total	113	25	\$113,408	\$6,025	\$1,110	\$0	\$1,544	\$0	\$1,317	\$0		
◆ AIR FORCE - JBSA-RANDOLPH (TX657152411700)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2049 MRS Final RC: FY 2016
Investigation	0	0	\$8,632	\$1,283	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$13,304	
Cleanup	1	0	\$5,895	\$632	\$309	\$0	\$185	\$0	\$240	\$0	MMRP \$950	
Post-Cleanup/RC	30	8	\$5,113	\$41	\$96	\$2	\$65	\$5	\$48	\$2	Total \$14,254	
Total	31	8	\$19,640	\$1,956	\$405	\$2	\$250	\$5	\$288	\$2		
◆ AIR FORCE - KELLY (TX657172433300)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 1995		IRP Final RC: FY 2058 MRS Final RC: FY 2015
Investigation	3	0	\$68,174	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$110,149	
Cleanup	8	0	\$256,778	\$16	\$70	\$0	\$1,233	\$0	\$1,962	\$0	MMRP \$0	
Post-Cleanup/RC	724	2	\$12,707	\$0	\$469	\$0	\$547	\$0	\$718	\$0	Total \$110,149	
Total	735	2	\$337,659	\$16	\$539	\$0	\$1,780	\$0	\$2,680	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Texas											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - LAUGHLIN (TX657152410500)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2050		MRS Final RC: FY 2014			
RAB Status: Yes											
Investigation	0	0	\$15,098	\$1,497	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$36,119
Cleanup	5	0	\$6,395	\$0	\$464	\$0	\$510	\$0	\$578	\$0	MMRP \$0
Post-Cleanup/RC	23	3	\$5,098	\$18	\$96	\$0	\$78	\$0	\$96	\$0	Total \$36,119
Total	28	3	\$26,591	\$1,515	\$560	\$0	\$588	\$0	\$674	\$0	
◆ AIR FORCE - REESE (TX657152409100)											
NPL Status: Not Listed		BRAC Round(s): BRAC 1995				IRP Final RC: FY 2056		MRS Final RC: FY 2000			
RAB Status: Yes											
Investigation	2	0	\$14,642	\$0	\$67	\$0	\$8,601	\$0	\$150	\$0	IRP \$398,104
Cleanup	0	0	\$125,099	\$12	\$11,461	\$0	\$15,877	\$0	\$6,713	\$0	MMRP \$0
Post-Cleanup/RC	74	3	\$9,137	\$68	\$1,273	\$0	\$1,459	\$0	\$1,817	\$0	Total \$398,104
Total	76	3	\$148,878	\$80	\$12,801	\$0	\$25,937	\$0	\$8,680	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP BARKELEY (FORT BARKLEY) (TX69799F644200)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1998		MRS Final RC: FY 2048			
RAB Status: No											
Investigation	0	5	\$13	\$268	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$31	\$1	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$13,901
Post-Cleanup/RC	2	2	\$1	\$5	\$0	\$0	\$0	\$0	\$0	\$0	Total \$13,901
Total	2	7	\$45	\$274	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP BOWIE (TX69799F644400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2013		MRS Final RC: FY 2031			
RAB Status: No											
Investigation	0	1	\$1,242	\$8,078	\$0	\$334	\$0	\$137	\$0	\$106	IRP \$0
Cleanup	0	0	\$73	\$88	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$43,992
Post-Cleanup/RC	3	0	\$2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$43,992
Total	3	1	\$1,317	\$8,166	\$0	\$334	\$0	\$137	\$0	\$106	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Texas											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CAMP HOWZE (FELDERHOFF) (TX69799F644700)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 2020		
RAB Status: No									MRS Final RC: FY 2049		
Investigation	1	9	\$1,094	\$5,297	\$33	\$75	\$2	\$148	\$0	\$0	IRP \$2
Cleanup	0	4	\$55	\$20,441	\$0	\$33	\$0	\$9	\$0	\$0	MMRP \$215,472
Post-Cleanup/RC	1	0	\$5	\$1	\$0	\$0	\$0	\$54	\$0	\$0	Total \$215,474
Total	2	13	\$1,154	\$25,739	\$33	\$108	\$2	\$211	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP HULEN (PALACIOS IND. CO.) (TX69799F644800)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 1998		
RAB Status: No									MRS Final RC: FY 2066		
Investigation	0	3	\$13	\$217	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$346	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$29,914
Post-Cleanup/RC	1	1	\$2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$29,914
Total	1	4	\$361	\$217	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - CAMP MAXEY (TX69799F668600)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 1999		
RAB Status: No									MRS Final RC: FY 2037		
Investigation	0	12	\$0	\$5,320	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	1	\$47	\$14,725	\$0	\$4,688	\$0	\$10,420	\$0	\$2,228	MMRP \$37,073
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$37,073
Total	1	13	\$48	\$20,045	\$0	\$4,688	\$0	\$10,420	\$0	\$2,228	
◆ FORMERLY USED DEFENSE SITES - CAMP SWIFT (TX69799F668500)											
NPL Status: Not Listed			BRAC Round(s): N/A						IRP Final RC: FY 1996		
RAB Status: No									MRS Final RC: FY 2045		
Investigation	0	16	\$13	\$6,978	\$0	\$42	\$0	\$162	\$0	\$100	IRP \$0
Cleanup	0	0	\$411	\$456	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$76,414
Post-Cleanup/RC	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$76,414
Total	2	16	\$424	\$7,434	\$0	\$42	\$0	\$162	\$0	\$100	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Texas											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - CAMP WOLTERS (TX69799F646400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2015		MRS Final RC: FY 2051			
RAB Status: No											
Investigation	0	4	\$1,167	\$964	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$1,395	\$175	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,604
Post-Cleanup/RC	2	0	\$7	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,604
Total	2	4	\$2,569	\$1,139	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - FORT CLARK (TX69799F644600)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1999		MRS Final RC: FY 2089			
RAB Status: No											
Investigation	0	8	\$13	\$273	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$164	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,955
Post-Cleanup/RC	1	1	\$2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,955
Total	1	9	\$179	\$273	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - GALVESTON COUNTY(CROCKETT) (TX69799F807700)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY		MRS Final RC: FY 2115			
RAB Status: No											
Investigation	0	1	\$0	\$244	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$16,875
Post-Cleanup/RC	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$16,875
Total	0	2	\$0	\$244	\$0	\$0	\$0	\$0	\$0	\$0	
◆ FORMERLY USED DEFENSE SITES - MATAGORDA ISLAND AF RANGE (TX69799F648300)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 1995		MRS Final RC: FY 2067			
RAB Status: No											
Investigation	0	1	\$84	\$126	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0
Cleanup	0	0	\$1,278	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$64,520
Post-Cleanup/RC	3	0	\$2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$64,520
Total	3	1	\$1,364	\$126	\$0	\$0	\$0	\$0	\$0	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Utah												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - DEFENSE DIST DEPOT OGDEN UTAH (UT821002092200)												
NPL Status: Listed		BRAC Round(s): BRAC 1995									IRP Final RC: FY 2049	
RAB Status: No											MRS Final RC: FY	
Investigation	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$10,123
Cleanup	1	0	\$12,919	\$0	\$1	\$0	\$462	\$0	\$278	\$0	MMRP	\$0
Post-Cleanup/RC	2	0	\$572	\$0	\$3	\$0	\$138	\$0	\$96	\$0	Total	\$10,123
Total	3	0	\$13,491	\$0	\$4	\$0	\$600	\$0	\$374	\$0		
◆ ARMY - DUGWAY PROVING GROUND (UT821412028300)												
NPL Status: Not Listed		BRAC Round(s): N/A									IRP Final RC: FY 2024	
RAB Status: Yes											MRS Final RC: FY 2024	
Investigation	2	1	\$61,044	\$1,425	\$0	\$0	\$381	\$0	\$103	\$71	IRP	\$63,217
Cleanup	0	0	\$96,305	\$0	\$213	\$0	\$0	\$0	\$0	\$0	MMRP	\$2,014
Post-Cleanup/RC	204	0	\$10,491	\$0	\$74	\$0	\$1,826	\$0	\$1,862	\$0	Total	\$65,231
Total	206	1	\$167,840	\$1,425	\$287	\$0	\$2,207	\$0	\$1,965	\$71		
◆ ARMY - TOOELE ARMY DEPOT (UT821382089400)												
NPL Status: Listed		BRAC Round(s): BRAC 1993									IRP Final RC: FY 2024	
RAB Status: Yes											MRS Final RC: FY 2021	
Investigation	1	0	\$47,118	\$4,163	\$0	\$0	\$240	\$0	\$0	\$0	IRP	\$49,042
Cleanup	2	5	\$109,724	\$719	\$1,093	\$67	\$2,142	\$0	\$2,000	\$0	MMRP	\$6,743
Post-Cleanup/RC	62	3	\$2,696	\$0	\$0	\$0	\$143	\$0	\$141	\$205	Total	\$55,785
Total	65	8	\$159,538	\$4,882	\$1,093	\$67	\$2,525	\$0	\$2,141	\$205		
◆ ARMY - TOOELE ARMY DEPOT SOUTH (UT821382026500)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Closure									IRP Final RC: FY 2049	
RAB Status: Yes											MRS Final RC: FY 2058	
Investigation	0	4	\$20,658	\$19,377	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$4,492
Cleanup	2	0	\$14,941	\$64,658	\$109	\$0	\$145	\$0	\$113	\$4,160	MMRP	\$106,309
Post-Cleanup/RC	31	2	\$2,620	\$0	\$36	\$0	\$0	\$0	\$0	\$0	Total	\$110,801
Total	33	6	\$38,219	\$84,035	\$145	\$0	\$145	\$0	\$113	\$4,160		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Utah												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - HILL AIR FORCE BASE (UT857172435000)												
NPL Status: Listed RAB Status: Yes BRAC Round(s): BRAC 2005 Realignment IRP Final RC: FY 2125 MRS Final RC: FY 2023												
Investigation	5	13	\$132,165	\$48,714	\$884	\$258	\$303	\$200	\$83	\$12	IRP	\$401,917
Cleanup	20	1	\$325,690	\$9,574	\$3,971	\$112	\$11,852	\$78	\$10,525	\$31,001	MMRP	\$41,643
Post-Cleanup/RC	104	28	\$17,986	\$63	\$552	\$32	\$678	\$41	\$487	\$8		
Total	129	42	\$475,841	\$58,351	\$5,407	\$402	\$12,833	\$319	\$11,095	\$31,021	Total	\$443,560

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Virginia												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - FORT BELVOIR (VA321022008200)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2053		MRS Final RC: FY 2053				
RAB Status: No												
Investigation	7	11	\$10,100	\$12,019	\$57	\$58	\$311	\$20	\$42	\$21	IRP	\$24,119
Cleanup	10	1	\$21,484	\$10,433	\$470	\$0	\$47	\$23	\$111	\$23	MMRP	\$4,763
Post-Cleanup/RC	94	24	\$1,313	\$1,750	\$74	\$75	\$6	\$0	\$6	\$6	Total	\$28,882
Total	111	36	\$32,897	\$24,202	\$601	\$133	\$364	\$43	\$159	\$50		
◆ ARMY - FORT MONROE (VA321372060300)												
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Closure				IRP Final RC: FY 2025		MRS Final RC: FY 2050				
RAB Status: Yes												
Investigation	2	3	\$9,921	\$3,046	\$0	\$0	\$199	\$0	\$301	\$0	IRP	\$11,309
Cleanup	0	0	\$1,986	\$572	\$0	\$0	\$22	\$0	\$63	\$0	MMRP	\$479
Post-Cleanup/RC	15	13	\$87	\$106	\$0	\$0	\$0	\$26	\$0	\$113	Total	\$11,788
Total	17	16	\$11,994	\$3,724	\$0	\$0	\$221	\$26	\$364	\$113		
◆ NAVY - DAHLGREN NSWC (VA317002468500)												
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2036		MRS Final RC: FY 2028				
RAB Status: No												
Investigation	3	1	\$19,279	\$2,496	\$714	\$24	\$330	\$0	\$0	\$0	IRP	\$9,213
Cleanup	2	0	\$52,990	\$0	\$612	\$0	\$0	\$0	\$612	\$0	MMRP	\$12,002
Post-Cleanup/RC	65	0	\$7,114	\$0	\$0	\$0	\$0	\$0	\$295	\$0	Total	\$21,215
Total	70	1	\$79,383	\$2,496	\$1,326	\$24	\$330	\$0	\$907	\$0		
◆ NAVY - LITTLE CREEK NAB (VA317002248200)												
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2050		MRS Final RC: FY 2030				
RAB Status: Yes												
Investigation	0	1	\$17,669	\$1,577	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$20,296
Cleanup	7	0	\$32,798	\$0	\$450	\$0	\$755	\$0	\$416	\$0	MMRP	\$331,154
Post-Cleanup/RC	43	2	\$3,815	\$0	\$621	\$0	\$1,539	\$0	\$2,500	\$0	Total	\$351,450
Total	50	3	\$54,282	\$1,577	\$1,071	\$0	\$2,294	\$0	\$2,916	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Virginia												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - NORFOLK COMNAVBASE (VA317002741400)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2051 MRS Final RC: FY
Investigation	0	0	\$16,384	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$41,276	
Cleanup	7	0	\$103,340	\$0	\$2,512	\$0	\$1,435	\$0	\$1,264	\$0	MMRP \$0	
Post-Cleanup/RC	56	0	\$3,001	\$0	\$63	\$0	\$71	\$0	\$102	\$0	Total \$41,276	
Total	63	0	\$122,725	\$0	\$2,575	\$0	\$1,506	\$0	\$1,366	\$0		
◆ NAVY - NORFOLK NSY (VA317002481300)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2058 MRS Final RC: FY
Investigation	1	0	\$13,073	\$0	\$825	\$0	\$202	\$0	\$478	\$0	IRP \$15,774	
Cleanup	0	0	\$30,310	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0	
Post-Cleanup/RC	31	0	\$409	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$15,774	
Total	32	0	\$43,792	\$0	\$825	\$0	\$202	\$0	\$478	\$0		
◆ NAVY - OCEANA NAS (VA317002460600)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2060 MRS Final RC: FY 2035
Investigation	9	7	\$11,998	\$6,161	\$1,794	\$214	\$8,162	\$0	\$898	\$0	IRP \$78,220	
Cleanup	12	2	\$34,183	\$3,693	\$10,201	\$707	\$7,357	\$6,163	\$2,288	\$974	MMRP \$124,615	
Post-Cleanup/RC	23	2	\$2,556	\$4	\$23	\$2	\$20	\$2	\$20	\$104	Total \$202,835	
Total	44	11	\$48,737	\$9,858	\$12,018	\$923	\$15,539	\$6,165	\$3,206	\$1,078		
◆ NAVY - QUANTICO MCB (VA317302472200)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2037 MRS Final RC: FY 2033
Investigation	2	14	\$22,323	\$17,378	\$199	\$0	\$66	\$840	\$0	\$1,133	IRP \$32,804	
Cleanup	2	0	\$45,216	\$19,390	\$0	\$3,168	\$409	\$0	\$14	\$0	MMRP \$65,817	
Post-Cleanup/RC	102	20	\$15,367	\$69	\$993	\$0	\$970	\$0	\$783	\$0	Total \$98,621	
Total	106	34	\$82,906	\$36,837	\$1,192	\$3,168	\$1,445	\$840	\$797	\$1,133		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Virginia											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - ST JULIEN'S CREEK ANNEX (VA317002758100)											
NPL Status: Listed		BRAC Round(s): N/A									IRP Final RC: FY 2049
RAB Status: Yes											MRS Final RC: FY 2013
Investigation	0	0	\$10,074	\$1,128	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$15,405
Cleanup	3	0	\$27,398	\$0	\$475	\$0	\$1,242	\$0	\$396	\$0	MMRP \$0
Post-Cleanup/RC	13	1	\$1,222	\$0	\$92	\$0	\$50	\$0	\$50	\$0	Total \$15,405
Total	16	1	\$38,694	\$1,128	\$567	\$0	\$1,292	\$0	\$446	\$0	
◆ NAVY - WILLIAMSBURG FISC CHEATHAM ANNEX (VA317002460500)											
NPL Status: Listed		BRAC Round(s): N/A									IRP Final RC: FY 2056
RAB Status: Yes											MRS Final RC: FY 2011
Investigation	5	0	\$18,107	\$177	\$907	\$0	\$0	\$0	\$1,061	\$0	IRP \$42,608
Cleanup	2	0	\$14,074	\$0	\$1,073	\$0	\$397	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	11	1	\$99	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$42,608
Total	18	1	\$32,280	\$177	\$1,980	\$0	\$397	\$0	\$1,061	\$0	
◆ NAVY - YORKTOWN FISC FUELS DIVISION (VA317002756700)											
NPL Status: Not Listed		BRAC Round(s): N/A									IRP Final RC: FY 2050
RAB Status: No											MRS Final RC: FY
Investigation	0	0	\$4,258	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$28,011
Cleanup	1	0	\$46,541	\$0	\$701	\$0	\$911	\$0	\$911	\$0	MMRP \$0
Post-Cleanup/RC	20	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$28,011
Total	21	0	\$50,799	\$0	\$701	\$0	\$911	\$0	\$911	\$0	
◆ NAVY - YORKTOWN NWS (VA317002417000)											
NPL Status: Listed		BRAC Round(s): N/A									IRP Final RC: FY 2060
RAB Status: Yes											MRS Final RC: FY 2058
Investigation	12	1	\$38,069	\$2,304	\$1,233	\$382	\$1,571	\$179	\$969	\$96	IRP \$59,579
Cleanup	2	0	\$41,710	\$0	\$444	\$0	\$532	\$0	\$2,016	\$0	MMRP \$6,409
Post-Cleanup/RC	40	2	\$6,497	\$0	\$16	\$0	\$5	\$0	\$97	\$0	Total \$65,988
Total	54	3	\$86,276	\$2,304	\$1,693	\$382	\$2,108	\$179	\$3,082	\$96	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Virginia												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ AIR FORCE - JBLE-EUSTIS (VA321372032100)												
NPL Status: Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2049 MRS Final RC: FY 2051
Investigation	1	8	\$17,598	\$1,070	\$31	\$67	\$180	\$1,357	\$0	\$48	IRP \$13,721	
Cleanup	3	0	\$51,525	\$1,197	\$3,242	\$0	\$909	\$0	\$417	\$19	MMRP \$7,761	
Post-Cleanup/RC	27	8	\$6,701	\$264	\$159	\$0	\$176	\$0	\$108	\$0	Total \$21,482	
Total	31	16	\$75,824	\$2,531	\$3,432	\$67	\$1,265	\$1,357	\$525	\$67		
◆ AIR FORCE - JBLE-LANGLEY (VA357212447700)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): BRAC 2005 Realignment		IRP Final RC: FY 2021 MRS Final RC: FY 2023
Investigation	1	5	\$18,941	\$8,005	\$83	\$20	\$26	\$50	\$24	\$0	IRP \$14,135	
Cleanup	0	0	\$51,382	\$185	\$0	\$0	\$0	\$1,186	\$0	\$0	MMRP \$2,652	
Post-Cleanup/RC	65	11	\$15,277	\$0	\$471	\$0	\$156	\$123	\$156	\$6	Total \$16,787	
Total	66	16	\$85,600	\$8,190	\$554	\$20	\$182	\$1,359	\$180	\$6		
◆ DEFENSE LOGISTICS AGENCY - DSC RICHMOND (VA397152075100)												
NPL Status: Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2064 MRS Final RC: FY
Investigation	0	0	\$34,969	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$32,985	
Cleanup	5	0	\$48,316	\$0	\$2,151	\$0	\$1,138	\$0	\$1,378	\$0	MMRP \$0	
Post-Cleanup/RC	30	0	\$1,793	\$0	\$69	\$0	\$10	\$0	\$10	\$0	Total \$32,985	
Total	35	0	\$85,078	\$0	\$2,220	\$0	\$1,148	\$0	\$1,388	\$0		
◆ FORMERLY USED DEFENSE SITES - CHOPAWAMSIK TROOP TRAINING SITE (VA39799F166700)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY MRS Final RC: FY 2033
Investigation	0	3	\$0	\$2,039	\$0	\$108	\$0	\$290	\$0	\$150	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$51,031	
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$51,031	
Total	0	3	\$0	\$2,039	\$0	\$108	\$0	\$290	\$0	\$150		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Virginia												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ FORMERLY USED DEFENSE SITES - FORT WOOL (VA39799F158300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2049 MRS Final RC: FY 2049
Investigation	0	1	\$0	\$156	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$11,331	
Post-Cleanup/RC	0	1	\$0	\$4	\$0	\$0	\$0	\$0	\$0	\$0	Total \$11,331	
Total	0	2	\$0	\$160	\$0	\$0	\$0	\$0	\$0	\$0		
◆ FORMERLY USED DEFENSE SITES - NANSEMOND ORDNANCE DEPOT (VA39799F156700)												
NPL Status: Not Listed RAB Status: Yes										BRAC Round(s): N/A		IRP Final RC: FY 2028 MRS Final RC: FY 2035
Investigation	7	2	\$36,718	\$2,353	\$1,484	\$46	\$1,929	\$143	\$548	\$26	IRP \$16,177	
Cleanup	2	0	\$6,014	\$20,123	\$1,150	\$540	\$124	\$0	\$0	\$0	MMRP \$900	
Post-Cleanup/RC	9	0	\$0	\$0	\$0	\$0	\$0	\$0	\$130	\$0	Total \$17,077	
Total	18	2	\$42,732	\$22,476	\$2,634	\$586	\$2,053	\$143	\$678	\$26		
◆ FORMERLY USED DEFENSE SITES - PLUM TREE ISLAND RANGE (VA39799F167300)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2006 MRS Final RC: FY 2025
Investigation	0	0	\$0	\$4,537	\$0	\$130	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	8	\$280	\$0	\$0	\$0	\$0	\$762	\$0	\$10,063	MMRP \$27,701	
Post-Cleanup/RC	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$27,701	
Total	1	8	\$280	\$4,537	\$0	\$130	\$0	\$762	\$0	\$10,063		
◆ FORMERLY USED DEFENSE SITES - VIRGINIA ORDNANCE WORKS (VA39799F163700)												
NPL Status: Not Listed RAB Status: No										BRAC Round(s): N/A		IRP Final RC: FY 2007 MRS Final RC: FY 2039
Investigation	0	1	\$789	\$187	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$0	
Cleanup	0	0	\$0	\$525	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$10,163	
Post-Cleanup/RC	1	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$10,163	
Total	1	2	\$789	\$712	\$0	\$0	\$0	\$0	\$0	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Washington												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ ARMY - JOINT BASE LEWIS-MCCHORD (WA021402050600)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: No												
										IRP Final RC: FY 2049		
										MRS Final RC: FY 2023		
Investigation	3	2	\$37,652	\$1,703	\$63	\$53	\$1,228	\$0	\$0	\$0	IRP	\$29,635
Cleanup	13	0	\$88,021	\$3,372	\$697	\$0	\$893	\$0	\$1,056	\$0	MMRP	\$0
Post-Cleanup/RC	106	22	\$10,867	\$0	\$647	\$0	\$0	\$0	\$0	\$0	Total	\$29,635
Total	122	24	\$136,540	\$5,075	\$1,407	\$53	\$2,121	\$0	\$1,056	\$0		
◆ NAVY - BANGOR NSB (WA017002729100)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: Yes												
										IRP Final RC: FY 2049		
										MRS Final RC: FY 2030		
Investigation	0	16	\$27,548	\$11,060	\$0	\$9,970	\$0	\$1,920	\$0	\$0	IRP	\$74,197
Cleanup	5	0	\$89,490	\$4,318	\$5,821	\$0	\$4,257	\$0	\$4,149	\$0	MMRP	\$68,578
Post-Cleanup/RC	37	1	\$278	\$0	\$0	\$0	\$283	\$0	\$23	\$0	Total	\$142,775
Total	42	17	\$117,316	\$15,378	\$5,821	\$9,970	\$4,540	\$1,920	\$4,172	\$0		
◆ NAVY - KEYPORT NUWC (WA017002341900)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: Yes												
										IRP Final RC: FY 2051		
										MRS Final RC: FY		
Investigation	0	0	\$15,851	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$24,094
Cleanup	3	0	\$29,983	\$0	\$2,117	\$0	\$2,581	\$0	\$1,629	\$0	MMRP	\$0
Post-Cleanup/RC	10	0	\$302	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$24,094
Total	13	0	\$46,136	\$0	\$2,117	\$0	\$2,581	\$0	\$1,629	\$0		
◆ NAVY - PUGET SOUND NSY (WA017002341800)												
NPL Status: Listed		BRAC Round(s): N/A										
RAB Status: Yes												
										IRP Final RC: FY 2055		
										MRS Final RC: FY 2027		
Investigation	0	0	\$28,973	\$20,364	\$0	\$0	\$0	\$0	\$0	\$0	IRP	\$74,698
Cleanup	7	1	\$167,664	\$20,152	\$2,708	\$408	\$13,889	\$288	\$7,231	\$563	MMRP	\$27,200
Post-Cleanup/RC	27	1	\$122	\$622	\$9	\$154	\$9	\$106	\$17	\$106	Total	\$101,898
Total	34	2	\$196,759	\$41,138	\$2,717	\$562	\$13,898	\$394	\$7,248	\$669		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Washington												
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)	
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		
◆ NAVY - WHIDBEY ISLAND NAS (WA017002336100)												
NPL Status: Listed		BRAC Round(s): N/A				IRP Final RC: FY 2051		MRS Final RC: FY 2031				
RAB Status: Yes												
Investigation	4	1	\$37,418	\$1,313	\$447	\$0	\$2,089	\$0	\$1,415	\$0	IRP	\$75,184
Cleanup	5	1	\$106,778	\$2,510	\$14,062	\$20	\$9,462	\$660	\$3,419	\$648	MMRP	\$19,512
Post-Cleanup/RC	86	2	\$3,269	\$269	\$122	\$40	\$134	\$46	\$134	\$46	Total	\$94,696
Total	95	4	\$147,465	\$4,092	\$14,631	\$60	\$11,685	\$706	\$4,968	\$694		
◆ AIR FORCE - FAIRCHILD AIR FORCE BASE (WA057212464700)												
NPL Status: Listed		BRAC Round(s): BRAC 2005 Realignment				IRP Final RC: FY 2061		MRS Final RC: FY 2029				
RAB Status: Yes												
Investigation	10	3	\$32,456	\$5,695	\$1,466	\$198	\$1,231	\$70	\$144	\$0	IRP	\$98,818
Cleanup	5	0	\$52,503	\$660	\$2,616	\$0	\$3,600	\$78	\$2,764	\$34	MMRP	\$1,631
Post-Cleanup/RC	56	11	\$4,023	\$0	\$363	\$0	\$211	\$0	\$112	\$0	Total	\$100,449
Total	71	14	\$88,982	\$6,355	\$4,445	\$198	\$5,042	\$148	\$3,020	\$34		
◆ AIR FORCE - MAKAH AIR FORCE STATION (WA035897993327)												
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2027		MRS Final RC: FY				
RAB Status: No												
Investigation	16	0	\$1,687	\$0	\$79	\$0	\$822	\$0	\$705	\$0	IRP	\$18,464
Cleanup	8	0	\$1,145	\$0	\$125	\$0	\$961	\$0	\$855	\$0	MMRP	\$0
Post-Cleanup/RC	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total	\$18,464
Total	24	0	\$2,832	\$0	\$204	\$0	\$1,783	\$0	\$1,560	\$0		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

West Virginia											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ NAVY - ALLEGANY BALLISTICS LAB (WV317002369100)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2051	
										MRS Final RC: FY	
Investigation	1	0	\$9,798	\$0	\$8	\$0	\$7	\$0	\$0	\$0	IRP \$57,705
Cleanup	5	0	\$80,471	\$0	\$8,201	\$0	\$2,959	\$0	\$2,416	\$0	MMRP \$0
Post-Cleanup/RC	35	0	\$928	\$0	\$8	\$0	\$7	\$0	\$7	\$0	Total \$57,705
Total	41	0	\$91,197	\$0	\$8,217	\$0	\$2,973	\$0	\$2,423	\$0	
◆ FORMERLY USED DEFENSE SITES - WEST VIRGINIA ORD WORKS (WV39799F346100)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2049	
										MRS Final RC: FY 2009	
Investigation	2	0	\$31,673	\$0	\$77	\$0	\$138	\$0	\$254	\$0	IRP \$72,099
Cleanup	1	0	\$44,970	\$0	\$788	\$0	\$1,022	\$0	\$970	\$0	MMRP \$0
Post-Cleanup/RC	41	1	\$21,891	\$7	\$1,037	\$0	\$1,975	\$0	\$1,767	\$0	Total \$72,099
Total	44	1	\$98,534	\$7	\$1,902	\$0	\$3,135	\$0	\$2,991	\$0	
◆ FORMERLY USED DEFENSE SITES - WV MANEUVER AREA/DOLLY SODS (WV39799F346000)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY	
										MRS Final RC: FY 2033	
Investigation	0	4	\$0	\$7,063	\$0	\$1,413	\$0	\$322	\$0	\$396	IRP \$0
Cleanup	0	0	\$0	\$2,806	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$32,038
Post-Cleanup/RC	0	4	\$0	\$2,138	\$0	\$75	\$0	\$167	\$0	\$202	Total \$32,038
Total	0	8	\$0	\$12,007	\$0	\$1,488	\$0	\$489	\$0	\$598	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Wisconsin

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ ARMY - BADGER ARMY AMMUNITION PLANT (WI521382005600)											
NPL Status: Not Listed		BRAC Round(s): N/A								IRP Final RC: FY 2049	
RAB Status: Yes										MRS Final RC: FY	
Investigation	0	0	\$24,688	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$20,034
Cleanup	3	0	\$172,216	\$0	\$1,037	\$0	\$3,866	\$0	\$371	\$0	MMRP \$0
Post-Cleanup/RC	35	0	\$25,147	\$0	\$75	\$0	\$100	\$0	\$102	\$0	Total \$20,034
Total	38	0	\$222,051	\$0	\$1,112	\$0	\$3,966	\$0	\$473	\$0	

◆ AIR FORCE - GEN B MITCHELL (WI557282841100)											
NPL Status: Not Listed		BRAC Round(s): BRAC 2005 Relocation								IRP Final RC: FY 2057	
RAB Status: Yes										MRS Final RC: FY	
Investigation	7	0	\$3,085	\$0	\$112	\$0	\$102	\$0	\$435	\$0	IRP \$10,333
Cleanup	0	0	\$543	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	27	0	\$301	\$0	\$32	\$0	\$36	\$0	\$64	\$0	Total \$10,333
Total	34	0	\$3,929	\$0	\$144	\$0	\$138	\$0	\$499	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Wyoming											
Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ AIR FORCE - FRANCIS E WARREN AIR FORCE BASE (WY857212417900)											
NPL Status: Listed		BRAC Round(s): N/A									
RAB Status: Yes											
										IRP Final RC: FY 2105	
										MRS Final RC: FY 2015	
Investigation	0	0	\$73,923	\$1,986	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$68,795
Cleanup	6	0	\$73,705	\$3	\$871	\$0	\$3,639	\$0	\$861	\$0	MMRP \$0
Post-Cleanup/RC	43	1	\$2,421	\$0	\$180	\$0	\$1,014	\$0	\$189	\$0	Total \$68,795
Total	49	1	\$150,049	\$1,989	\$1,051	\$0	\$4,653	\$0	\$1,050	\$0	
◆ FORMERLY USED DEFENSE SITES - FE WARREN AFB FAC SITE 1 (WY89799F086500)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2053	
										MRS Final RC: FY	
Investigation	1	0	\$2,607	\$0	\$66	\$0	\$2,647	\$0	\$99	\$0	IRP \$27,906
Cleanup	0	0	\$709	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$27,906
Total	2	0	\$3,317	\$0	\$66	\$0	\$2,647	\$0	\$99	\$0	
◆ FORMERLY USED DEFENSE SITES - FE WARREN AFB FAC SITE 2 (WY89799F086600)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2038	
										MRS Final RC: FY	
Investigation	1	0	\$6,731	\$0	\$62	\$0	\$759	\$0	\$114	\$0	IRP \$37,344
Cleanup	0	0	\$234	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$37,344
Total	2	0	\$6,966	\$0	\$62	\$0	\$759	\$0	\$114	\$0	
◆ FORMERLY USED DEFENSE SITES - FE WARREN AFB FAC SITE 3 (WY89799F086700)											
NPL Status: Not Listed		BRAC Round(s): N/A									
RAB Status: No											
										IRP Final RC: FY 2221	
										MRS Final RC: FY	
Investigation	0	0	\$6,530	\$0	\$0	\$0	\$0	\$0	\$0	\$0	IRP \$104,940
Cleanup	1	0	\$14,519	\$0	\$164	\$0	\$142	\$0	\$204	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$104,940
Total	2	0	\$21,050	\$0	\$164	\$0	\$142	\$0	\$204	\$0	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.

Table 6: Status of Installations with a Cost Estimate from FY20 to Completion Greater Than \$10,000,000

Wyoming

Phase Category	Current Status (Number of Sites)		Costs Through FY19 (\$000)		FY19 Funds Obligated (\$000)		FY20 Planned Execution (\$000)		FY21 Planning Estimate (\$000)		Cost Estimate from FY20 to Completion (\$000)
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	
◆ FORMERLY USED DEFENSE SITES - FE WARREN AFB FAC SITE 4 (WY89799F090800)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2055		MRS Final RC: FY			
RAB Status: Yes											
Investigation	1	0	\$30,958	\$0	\$8,521	\$0	\$491	\$0	\$509	\$0	IRP \$38,943
Cleanup	0	0	\$7,414	\$0	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$0
Post-Cleanup/RC	1	0	\$1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$38,943
Total	2	0	\$38,373	\$0	\$8,521	\$0	\$491	\$0	\$509	\$0	

◆ FORMERLY USED DEFENSE SITES - POLE MOUNTAIN (WY89799F086400)											
NPL Status: Not Listed		BRAC Round(s): N/A				IRP Final RC: FY 2008		MRS Final RC: FY 2044			
RAB Status: No											
Investigation	0	4	\$424	\$11,710	\$0	\$57	\$0	\$40	\$0	\$40	IRP \$0
Cleanup	0	0	\$50	\$43	\$0	\$0	\$0	\$0	\$0	\$0	MMRP \$115,154
Post-Cleanup/RC	1	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	Total \$115,154
Total	1	5	\$474	\$11,753	\$0	\$57	\$0	\$40	\$0	\$40	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs. The information presented in this table for installations impacted by BRAC may apply to both active and BRAC sites.