

## Appendix L: Installation Narrative Summaries

This appendix contains narratives describing environmental restoration progress and funding at 202 Department of Defense (DoD) installations and former properties. These narratives summarize Defense Environmental Restoration Program (DERP) activities at (1) active DoD installations and Formerly Used Defense Sites (FUDS) that are on, or proposed for, the U.S. Environmental Protection Agency's (EPA's) National Priorities List (NPL); and (2) Base Realignment and Closure (BRAC) installations that have closed or have been identified for closure with significant environmental restoration costs as of September 30, 2008. The NPL is the national prioritized list of the known releases or threatened releases of hazardous substances, pollutants, or contaminants throughout the United States and its territories. Currently, unexploded ordnance and discarded military munitions are not considerations for placing sites on the NPL.

### Installation Narrative Format


Each narrative provides specific information about the installation and its progress toward restoration goals. The data section at the top of the narrative displays the installation's Federal Facility Identification (FFID) number, location and size in acres, mission, any Hazard Ranking System (HRS) score, interagency agreement (IAG) status, contaminants found at the installation, and media affected. Other information in the top box includes total funding to date, estimated cost-to-complete (CTC), completion year (the estimated time in which all response actions at the installation will be completed), number of sites, final remedy in place (RIP) or response complete (RC) dates for DERP sites in the Installation Restoration Program (IRP) and the Military Munitions Response Program (MMRP), 5-year review status, an IRP / MMRP status figure and reference to additional information. Figure L-1 describes each of these data elements in more detail.

The narrative summaries also highlight the installation's past environmental restoration activities and planned efforts. The Progress to Date section provides background information on the installation and summarizes important environmental restoration events. Additionally, this section provides detailed descriptions of environmental restoration progress at the installation under the IRP and MMRP for Fiscal Year (FY) 2004 through FY2007. The next two sections of each narrative, FY2008 IRP Progress and FY2008 MMRP Progress, address environmental restoration progress in detail for the IRP and MMRP categories, which took place during the reporting year. The final narrative section, entitled Plan of Action, includes information on activities that will be conducted at the installation during the next two fiscal years, with action items distinguished by IRP and MMRP categories.

### Reporting Requirements

This appendix fulfills the statutory reporting requirements of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) §120(e)(5) and the Superfund Amendments and Reauthorization Act (SARA) §211.

Figure L-1 Narrative Top Box Data Elements



Data Element Description	
1	Installation Name—provides the name of the DoD installation or FUDS property.
2	NPL/BRAC Status—if NPL or proposed NPL is displayed, indicates that the DoD installation or FUDS property is listed on or has been proposed for listing on the U.S. Environmental Protection Agency's (EPA's) NPL. The NPL is the list of national priorities among the known releases or threatened releases of hazardous substances, pollutants, or contaminants throughout the United States and its territories. If BRAC is displayed, indicates that the DoD installation has been identified for closure or realignment under one or more of the five BRAC rounds (1988, 1991, 1993, 1995, and 2005).
3	Federal Facility Identification Number—a unique 14-digit alphanumeric identifier used to manage and track each DoD installation and FUDS property.
4	Location (Size)—identifies the city or county, and state where the installation is located, and the size of the installation in acres.
5	Mission—describes the primary activities conducted at the installation.
6	Hazard Ranking System Score—used by EPA to assess the installation's relative threat to human health and the environment. Sites scoring 28.50 or higher are eligible for placement on the NPL.
7	IAG Status—indicates whether the installation has signed a federal facility agreement (FFA) under CERCLA Section 120's requirement for an interagency agreement (IAG).
8	Contaminants—identifies contaminants known or suspected to be present at the installation.
9	Media Affected—identifies environmental media known or suspected to be impacted by contaminants at the installation. Media types include groundwater, surface water, sediment, and soil.
10	Funding to Date—represents funding allocated to IRP sites and munitions response sites (MRSs) for each phase from the time cleanup activities were initiated through FY2008, in millions of dollars.
11	Estimated CTC—represents funding projected for allocation to IRP sites and MRSs from FY2009 through completion of cleanup activities, including LTM, in millions of dollars.
12	Completion Year—represents the projected new year when remedial action, excluding LTM, is complete at IRP sites and MRSs..
13	IRP Sites—represents the total number of IRP sites at the DoD installation or FUDS property.
14	Final IRP RIP/RC—represents the date by which all IRP sites will have achieved remedy in place or response complete.
15	MMRP Sites (Final MMRP RIP/RC)—represents the total number of MRSs at the DoD installation or FUDS property.
16	Final MMRP RIP/RC—represents the date by which all MRSs will have achieved remedy in place or response complete.
17	Five-Year Review Status—provides the status of the 5-year review for the DoD installation or FUDS property, where such review is required. A 5-year review may be completed, underway, planned for the future, or any combination thereof. Five-year reviews may be required for selected sites, not necessarily all sites at a DoD installation or FUDS property.
18	IRP/MMRP Status Table—references the location of detailed cleanup information for the DoD installation or FUDS property in Appendix M: Installation Restoration Program and Military Munitions Response Program Status Tables.
19	IRP/MMRP Status Figure—illustrates the number of IRP sites and MRSs with cleanup in progress (e.g., investigation and remedial action) and with response complete, including LTM.

Required elements of these installation narratives include a description of any hazardous materials present at each facility, plans and schedules for completing response actions, and an explanation of any postponements or failures to complete response actions as planned. All of these requirements are covered in the narrative text.

Interagency agreement status and 5-year review status are also statutorily required elements of the installation narratives. Reviews of the remedial action may be required for specific sites no less than every 5 years after initiating the remedy. Information on these elements can be found in the data section and summaries of each narrative.

Additionally, installation narratives include information on munitions response activity and MMRP progress to comply with Congressional reporting requirements. Past MMRP accomplishments are described in the Progress to Date section of the narrative, while reporting year activities are discussed under the FY2008 MMRP Progress section.

An installation may need to change its funding projections from year to year. Installations that have an estimated cost of completing cleanup activities greater than \$10 million must include an explanation for environmental cleanup cost estimate differences of greater than 10 percent from the previous year. Significant changes in an installation's CTC estimate are noted in the FY2008 IRP Progress section, along with an explanation of why the estimate has changed. There are three explanation categories of CTC changes: technical issues (including, but not limited to, additional sites found, incomplete site data, and additional or extended remedial action operations); regulatory issues (including, but not limited to, lowering an existing cleanup requirement and creating new regulations); and estimating criteria (including, but not limited to, the addition of cost data that were overlooked or previously unknown, database updates, and corrections).

### Installation Narrative Status

Figure L-2 provides a status summary of the narratives for NPL, proposed NPL, and BRAC installations that have undergone or have been identified for closure or realignment organized by Component. The header of each narrative identifies current and former installation names and NPL/BRAC status. The BRAC status reflects Commission actions impacting the installations, not the funding source. Installations realigned under BRAC 2005 continue to receive funding for cleanup activities from the Component's Environmental Restoration account.

As environmental restoration progresses, some installations previously included in this appendix no longer require a narrative. A narrative may no longer be needed for many reasons, including the installation's deletion from the NPL or a DoD determination of no further action (NFA) required for the property. No narratives were removed in FY2008. Figure L-3 lists installations that previously had narratives in this appendix, the reason for each installation's removal from the appendix, and the year of the last Annual Report to Congress (ARC) in which a complete narrative for the installation appears. Installations that do not require narratives after this reporting year are noted in the FY2008 IRP Progress section. These narratives include Fort Chaffee, Fort Ritchie, Hamilton Army Airfield, Lexington Facility, Driver Naval Radio Transmitting Facility, Louisville Naval Surface Warfare Center, and Chicago O'Hare IAP.

In FY2008, EPA proposed Fort Detrick to its NPL. As a result, DoD included the installation's first narrative in this year's appendix.

Figure L-4 provides an index to the Appendix L narratives, listing all of the installation narratives alphabetically, by Component. For each installation in this appendix, the index also includes the status of the installation (NPL, proposed NPL, or BRAC) and the page on which each restoration narrative is located. BRAC status may refer to installations slated for realignment or closure.

Each installation narrative contains a unique FFID, which is used to identify and track federal facilities and assist with prioritizing, managing, and tracking environmental projects. However, the narrative for Brandywine Defense Reutilization and Marketing Office is listed under the same FFID as Andrews Air Force Base, as the Brandywine facility is included in the Andrews Air Force Base IRP site inventory.

The Reference section of this report defines acronyms found in the installation narratives. Appendix M: Installation Restoration Program and Military Munitions Response Program Status Tables provides more information about site status and program costs for each installation in this appendix. Detailed information on environmental restoration activities at an installation prior to FY2004 can be found in the installation narratives from earlier editions of the DEP ARC, which can be accessed through the Defense Environmental Management Network and Information eXchange (DENIX) Web site at <https://www.denix.osd.mil/>.

**Figure L-2** Status of Installation Narratives by Component\*

Component	NPL	Proposed NPL	BRAC	Total
Army	34	1	45	<b>58</b>
Navy	49	0	55	<b>68</b>
Air Force	40	4	46	<b>60</b>
DLA	4	0	2	<b>5</b>
FUDS	11	0	0	<b>11</b>
<b>Total</b>	<b>138</b>	<b>5</b>	<b>148</b>	<b>202</b>

\* This report includes 202 installation narratives in Appendix L. The sum of the subtotals in the table above is higher than the total number of narratives, as some installations are both NPL and BRAC.

Figure L-3 Installations No Longer Requiring Narratives

Army						
Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Army Research Laboratory—Woodbridge	VA321382098100	VA	BRAC 1991	All remedies are in place at this installation and all property has been transferred.	FY2001	M-8-60
Cameron Station	VA321022013900	VA	BRAC 1988	All remedies are in place at this installation and all property has been transferred.	FY2000	M-7-43
Camp Bonneville	WA021402011200	WA	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2006	M-7-44
Defense Distribution Depot Ogden	UT821002092200	UT	NPL/ BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	M-6-162
Detroit Arsenal and Tank Plant	MI521382026800	MI	BRAC 1995	The Army has completed all required actions at the installation. The installation achieved RIP and RC status and all property has been transferred.	FY2002	M-8-31
Fitzsimons Army Medical Center	CO821162033300	CO	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	M-8-11
Fort Benjamin Harrison	IN521372040200	IN	BRAC 1991	The Army has completed all required actions at the installation. The installation achieved RIP/RC status and all property has been transferred.	FY2000	M-8-21
Fort Greely	AK021452215500	AK	BRAC 1995	The installation became part of the Strategic Missile Defense Command and is no longer a BRAC installation.	FY2002	M-6-3
Fort Pickett	VA321402070500	VA	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2006	M-8-60
Fort Totten	NY221022089700	NY	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2004	M-8-41
Hingham Annex	MA121402280500	MA	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	M-8-29
Military Ocean Terminal, Bayonne	NJ221352275200	NJ	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2002	M-8-39
Presidio of San Francisco	CA921402079100	CA	BRAC 1988	The Army is no longer responsible for restoration activities at this installation. Subsequent activities will be conducted by the Presidio Trust.	FY1999	M-8-7
Schofield Barracks	HI921452223900	HI	NPL	The installation has reached the construction complete milestone and has been delisted from the NPL.	FY2000	M-6-66
Sudbury Training Annex	MA121402300900	MA	NPL/ BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	M-8-29
Sunflower Army Ammunition Plant	KS721382087800	KS	Proposed NPL	EPA withdrew the proposal to place this installation on the NPL and all property has been transferred.	FY2006	M-8-23
Navy and Marine Corps						
Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Glenview Naval Air Station and Libertyville Training Site	IL517002293000/ IL517009999900	IL	BRAC 1993	The transfer of all property was completed and no further cleanup is required by Navy.	FY2003	M-7-18
Indianapolis Naval Air Warfare Center	IN517002349900	IN	BRAC 1995	The transfer of all land and offshore property was completed and no further cleanup is required by Navy.	FY2003	M-7-19
Kaho'olawe Island	N/A	HI	N/A	A narrative is not legally required.	FY2004	N/A
Midway Naval Air Facility	MQ917002758400	MQ	BRAC 1993	No further cleanup is required by Navy.	FY2004	M-8-33
Naval Magazine Indian Island	WA017002756800	WA	NPL	The installation was delisted from the NPL and all response actions are complete.	FY2005	M-7-44
Oakland Fleet and Industrial Supply Center	CA917002477600	CA	BRAC 1995	The transfer of all land and offshore property was completed and no further cleanup is required by Navy.	FY1999	M-7-6
Sabana Seca Naval Security Group Activity	PR217002753500	PR	NPL	The installation was delisted from the NPL and NFA is required for any sites.	FY1999	M-6-52

**Air Force**

Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Air Force Plant No. 85	OH557172887000	OH	Proposed NPL	No further cleanup is required by Air Force.	FY2005	M-7-35
Luke Air Force Base	AZ957152413300	AZ	NPL	The installation was delisted from the NPL with only remedial action operations and long-term management.	FY2002	M-6-14
Minneapolis-St. Paul Air Reserve Base	MN557122427500	MN	NPL	The installation was delisted from the NPL and NFA is required for any sites.	FY1999	M-8-33
Roslyn Air Guard Station	NY257282429600	NY	BRAC 1995	RC has been achieved for all sites and no long-term monitoring is required. The Air Force does not plan to spend additional restoration funds at this installation.	FY1997	M-8-42

**FUDS**

Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Avco Lycoming Superfund Site	PA39799F145100	PA	NPL	NFA is required by DoD at this property.	FY1996	M-8-51
Former Weldon Spring Ordnance Works	MO79799F037400	MO	NPL	NFA is required by DoD at this property.	FY2006	M-8-36
Jet Propulsion Laboratory	CA99799F546700	CA	NPL	No current cleanup is conducted by the U.S. Army Corps of Engineers (USACE). NASA is managing the site remediation.	FY2005	M-7-8
Kingsbury (Fisher-Calo)	IN59799F357000	IN	NPL	NFA is required by DoD. EPA and the private potentially responsible parties are managing the site remediation.	FY1999	M-6-80
Malta Rocket Fuel Area	NY29799F128100	NY	NPL	DoD has no remaining liability at this property.	FY1999	M-8-42
Marathon Battery Corporation	NY29799F114200	NY	NPL	NFA is required by DoD. The property was delisted from the NPL.	FY1996	M-8-42
Middletown Air Field	PA39799F144500	PA	NPL	The property was delisted from the NPL.	FY1996	M-8-51
National Presto Industries	WI59799F244900	WI	NPL	No further cleanup is required by USACE.	FY2005	M-8-65
New Hanover County Airport	NC49799F483500	NC	NPL	DoD has no remaining liability at this property.	FY2006	M-8-44
Ordnance Works Disposal Areas	WV39799F346200	WV	NPL	No further cleanup is required by USACE.	FY2006	M-8-64
San Bernardino Engineering Depot	CA99799F558700	CA	NPL	No further cleanup is required by USACE.	FY2005	M-8-10
San Fernando Valley (Area 1)	CA99799F530400	CA	NPL	DoD has no remaining liability at this property.	FY2001	M-8-8
Strother Army Airfield	KS79799F031800	KS	NPL	DoD has no remaining liability at this property.	FY2001	M-7-20

Figure L-4 Installation Narrative Summaries Index\*

Army				Army, cont.				Navy and Marine Corps			
Installation Name	State	Status*	Page	Installation Name	State	Status*	Page	Installation Name	State	Status*	Page
Aberdeen Proving Ground	MD	NPL/BRAC	L-9	Kansas Army Ammunition Plant	KS	BRAC	L-104	Adak Naval Air Facility	AK	NPL/BRAC	L-10
Alabama Army Ammunition Plant	AL	NPL/BRAC	L-15	Lake City Army Ammunition Plant	MO	NPL	L-107	Agana Naval Air Station	GU	BRAC	L-11
Anniston Army Depot	AL	NPL/BRAC	L-21	Letterkenny Army Depot	PA	NPL/BRAC	L-110	Alameda Naval Air Station	CA	NPL/BRAC	L-16
Army Research Laboratory— Watertown	MA	NPL/BRAC	L-22	Lexington Facility, Lexington-Blue Grass Army Depot	KY	BRAC	L-111	Albany Marine Corps Logistics Base	GA	NPL/BRAC	L-17
Cornhusker Army Ammunition Plant	NE	NPL	L-41	Lone Star Army Ammunition Plant	TX	NPL/BRAC	L-112	Allegany Ballistics Laboratory	WV	NPL	L-18
Deseret Chemical Depot	UT	BRAC	L-49	Longhorn Army Ammunition Plant	TX	NPL	L-114	Bangor Naval Submarine Base	WA	NPL/BRAC	L-25
Fort Chaffee	AR	BRAC	L-64	Louisiana Army Ammunition Plant	LA	NPL	L-116	Barbers Point Naval Air Station	HI	BRAC	L-26
Fort Detrick	MD	Proposed NPL	L-66	Milan Army Ammunition Plant	TN	NPL	L-128	Barstow Marine Corps Logistics Base	CA	NPL/BRAC	L-27
Fort Devens	MA	NPL/BRAC	L-67	Mississippi Army Ammunition Plant	MS	BRAC	L-129	Bedford Naval Weapons Industrial Reserve Plant	MA	NPL	L-28
Fort Dix	NJ	NPL/BRAC	L-68	Newport Chemical Depot	IN	BRAC	L-148	Camp Lejeune Marine Corps Base	NC	NPL	L-32
Fort Dix BRAC	NJ	BRAC	L-69	Oakland Army Base	CA	BRAC	L-152	Camp Pendleton Marine Corps Base	CA	NPL/BRAC	L-33
Fort Eustis	VA	NPL/BRAC	L-70	Picatinny Arsenal	NJ	NPL/BRAC	L-162	Cecil Field Naval Air Station	FL	NPL/BRAC	L-36
Fort George G. Meade	MD	NPL/BRAC	L-71	Pueblo Chemical Depot	CO	BRAC	L-165	Charleston Naval Complex	SC	BRAC	L-38
Fort Gillem	GA	BRAC	L-72	Red River Army Depot	TX	BRAC	L-167	Cherry Point Marine Corps Air Station	NC	NPL/BRAC	L-39
Fort Lewis	WA	NPL/BRAC	L-73	Redstone Arsenal	AL	NPL/BRAC	L-168	Dallas Naval Air Station	TX	BRAC	L-42
Fort McClellan	AL	BRAC	L-74	Riverbank Army Ammunition Plant	CA	NPL/BRAC	L-172	Davisville Naval Construction Battalion Center	RI	NPL/BRAC	L-43
Fort McPherson	GA	BRAC	L-75	Rocky Mountain Arsenal	CO	NPL	L-174	Driver Naval Radio Transmitting Facility	VA	BRAC	L-51
Fort Monmouth	NJ	BRAC	L-76	Sacramento Army Depot	CA	NPL/BRAC	L-175	Earle Naval Weapons Station	NJ	NPL	L-53
Fort Monroe	VA	BRAC	L-77	Savanna Army Depot	IL	NPL/BRAC	L-178	El Toro Marine Corps Air Station	CA	NPL/BRAC	L-56
Fort Ord	CA	NPL/BRAC	L-78	Seneca Army Depot	NY	NPL/BRAC	L-179	Fridley Naval Industrial Reserve Ordnance Plant	MN	NPL	L-85
Fort Richardson	AK	NPL/BRAC	L-79	Sierra Army Depot	CA	BRAC	L-180	Guam Apra Harbor Complex	GU	BRAC	L-91
Fort Riley	KS	NPL	L-80	Stratford Army Engine Plant	CT	BRAC	L-183	Hunter's Point Annex— Treasure Island Naval Station	CA	NPL/BRAC	L-97
Fort Ritchie	MD	BRAC	L-81	Tobyhanna Army Depot	PA	NPL/BRAC	L-185	Indian Head Naval Surface Warfare Center	MD	NPL/BRAC	L-98
Fort Sheridan	IL	BRAC	L-82	Tooele Army Depot	UT	NPL/BRAC	L-186	Jacksonville Naval Air Station	FL	NPL/BRAC	L-100
Fort Wainwright	AK	NPL	L-83	Twin Cities Army Ammunition Plant	MN	NPL	L-192	Keyport Naval Undersea Warfare Center	WA	NPL	L-106
Fort Wingate	NM	BRAC	L-84	U.S. Army Soldiers Systems Center	MA	NPL/BRAC	L-194				
Hamilton Army Airfield	CA	BRAC	L-92	Umatilla Chemical Depot	OR	NPL/BRAC	L-195				
Iowa Army Ammunition Plant	IA	NPL	L-99	Vint Hill Farms Station	VA	BRAC	L-196				
Jefferson Proving Ground	IN	BRAC	L-101								
Joliet Army Ammunition Plant	IL	NPL	L-102								

\* BRAC status may refer to installations slated for realignment or closure.

Navy and Marine Corps, cont.

Installation Name	State	Status*	Page
Lakehurst Naval Air Engineering Station	NJ	NPL	L-108
Long Beach Naval Complex	CA	BRAC	L-113
Louisville Naval Surface Warfare Center	KY	BRAC	L-117
Mare Island Naval Shipyard	CA	BRAC	L-120
Marine Corps Base Quantico	VA	NPL/BRAC	L-121
Mechanicsburg Naval Inventory Control Point	PA	NPL	L-127
Moffett Field Naval Air Station	CA	NPL/BRAC	L-130
Naval Activity Puerto Rico	PR	BRAC	L-134
Naval Air Station Brunswick	ME	NPL/BRAC	L-135
Naval Amphibious Base Little Creek	VA	NPL	L-136
Naval Auxiliary Landing Field Crows Landing	CA	BRAC	L-137
Naval Computer and Telecommunications Area Master Station, Pacific	HI	NPL	L-138
Naval Facilities on Vieques	PR	NPL	L-139
Naval Fuel Depot, Point Molate	CA	BRAC	L-140
Naval Station Newport	RI	NPL	L-141
Naval Support Facility, Dahlgren	VA	NPL/BRAC	L-143
Naval Weapons Station Seal Beach, Detachment Concord	CA	NPL/BRAC	L-144
New London Naval Submarine Base	CT	NPL/BRAC	L-146
Norfolk Naval Base	VA	NPL	L-149
Norfolk Naval Shipyard	VA	NPL	L-150
Orlando Naval Training Center	FL	BRAC	L-154
Parris Island Marine Corps Recruit Depot	SC	NPL	L-156
Patuxent River Naval Air Station	MD	NPL/BRAC	L-157
Pearl Harbor Naval Complex	HI	NPL	L-158
Pensacola Naval Air Station	FL	NPL/BRAC	L-160
Philadelphia Naval Complex	PA	BRAC	L-161

Navy and Marine Corps, cont.

Installation Name	State	Status*	Page
Portsmouth Naval Shipyard	ME	NPL	L-164
Puget Sound Naval Shipyard	WA	NPL	L-166
San Diego Naval Training Center	CA	BRAC	L-176
South Weymouth Naval Air Station	MA	NPL/BRAC	L-181
St. Juliens Creek Annex	VA	NPL	L-182
Treasure Island Naval Station	CA	BRAC	L-188
Trenton Naval Air Warfare Center Aircraft Division	NJ	BRAC	L-189
Tustin Marine Corps Air Station	CA	BRAC	L-191
Warminster Naval Air Warfare Center Aircraft Division	PA	NPL/BRAC	L-197
Washington Navy Yard	DC	NPL/BRAC	L-198
Whidbey Island Naval Air Station	WA	NPL/BRAC	L-200
White Oak Naval Surface Warfare Center	MD	BRAC	L-201
Whiting Field Naval Air Station	FL	NPL	L-202
Williamsburg FISC, Cheatham Annex	VA	NPL	L-204
Willow Grove Naval Air Station Joint Reserve Base	PA	NPL/BRAC	L-206
Yorktown Naval Weapons Station	VA	NPL/BRAC	L-209
Yuma Marine Corps Air Station	AZ	NPL/BRAC	L-210

Air Force

Installation Name	State	Status*	Page
Air Force Plant No. 4	TX	NPL	L-12
Air Force Plant No. 44	AZ	NPL	L-13
Air Force Plant PJKS	CO	NPL	L-14
Andersen Air Force Base	GU	NPL/BRAC	L-19
Andrews Air Force Base	MD	NPL/BRAC	L-20
Arnold Engineering Development Center	TN	Proposed NPL	L-23
Atlantic City Air National Guard Base	NJ	NPL/BRAC	L-24

Air Force, cont.

Installation Name	State	Status*	Page
Bergstrom Air Force Base	TX	BRAC	L-29
Brandywine Defense Reutilization and Marketing Office	MD	NPL	L-30
Brooks City Base	TX	BRAC	L-31
Carswell Air Force Base	TX	BRAC	L-34
Castle Air Force Base	CA	NPL/BRAC	L-35
Chanute Air Force Base	IL	Proposed NPL/BRAC	L-37
Chicago O'Hare International Airport Air Reserve Station	IL	BRAC	L-40
Dover Air Force Base	DE	NPL	L-50
Eaker Air Force Base	AR	BRAC	L-52
Edwards Air Force Base	CA	NPL/BRAC	L-54
Eielson Air Force Base	AK	NPL/BRAC	L-55
Ellsworth Air Force Base	SD	NPL	L-57
Elmendorf Air Force Base	AK	NPL/BRAC	L-58
England Air Force Base	LA	BRAC	L-59
F.E. Warren Air Force Base	WY	NPL	L-60
Fairchild Air Force Base	WA	NPL/BRAC	L-61
Galena Forward Operating Location	AK	BRAC	L-86
Gentile Air Force Station	OH	BRAC	L-87
George Air Force Base	CA	NPL/BRAC	L-88
Griffiss Air Force Base	NY	NPL/BRAC	L-89
Grissom Air Force Base	IN	BRAC	L-90
Hanscom Air Force Base	MA	NPL/BRAC	L-93
Hill Air Force Base	UT	NPL/BRAC	L-95
Homestead Air Force Base	FL	NPL/BRAC	L-96
K.I. Sawyer Air Force Base	MI	BRAC	L-103
Kelly Air Force Base	TX	BRAC	L-105
Langley Air Force Base	VA	NPL/BRAC	L-109
Loring Air Force Base	ME	NPL/BRAC	L-115
Lowry Air Force Base	CO	BRAC	L-118

\* BRAC status may refer to installations slated for realignment or closure.

Air Force, cont.

Installation Name	State	Status*	Page
March Air Force Base	CA	NPL/BRAC	L-119
Massachusetts Military Reservation	MA	NPL	L-122
Mather Air Force Base	CA	NPL/BRAC	L-123
McCord Air Force Base	WA	NPL/BRAC	L-124
McClellan Air Force Base	CA	NPL/BRAC	L-125
McGuire Air Force Base	NJ	NPL	L-126
Mountain Home Air Force Base	ID	NPL/BRAC	L-132
Myrtle Beach Air Force Base	SC	BRAC	L-133
Newark Air Force Base	OH	BRAC	L-147
Norton Air Force Base	CA	NPL/BRAC	L-151
Pease Air Force Base	NH	NPL/BRAC	L-159
Plattsburgh Air Force Base	NY	NPL/BRAC	L-163
Reese Air Force Base	TX	BRAC	L-169
Richards-Gebaur Air Reserve Station	MO	BRAC	L-170
Rickenbacker Air National Guard Base	OH	Proposed NPL/BRAC	L-171
Robins Air Force Base	GA	NPL/BRAC	L-173
Tinker Air Force Base	OK	NPL/BRAC	L-184
Travis Air Force Base	CA	NPL	L-187
Tucson International Airport	AZ	NPL	L-190
Tyndall Air Force Base	FL	NPL/BRAC	L-193
Williams Air Force Base	AZ	NPL/BRAC	L-203
Wright-Patterson Air Force Base	OH	NPL/BRAC	L-206
Wurtsmith Air Force Base	MI	Proposed NPL/BRAC	L-208

DLA

Installation Name	State	Status*	Page
Defense Distribution Depot Memphis	TN	NPL/BRAC	L-44
Defense Distribution Depot San Joaquin, Sharpe Facility	CA	NPL	L-45
Defense Distribution Depot San Joaquin, Tracy Facility	CA	NPL	L-46
Defense Supply Center Philadelphia	PA	BRAC	L-47
Defense Supply Center Richmond	VA	NPL	L-48

FUDS

Installation Name	State	Status*	Page
Fike-Artel Chemical	WV	NPL	L-62
Former Nansemond Ordnance Depot	VA	NPL	L-63
Fort Crowder	MO	NPL	L-65
Hastings Groundwater Contamination Site	NE	NPL	L-94
Moses Lake Wellfield Contamination Site	WA	NPL	L-131
Naval Station Todd-Tacoma	WA	NPL	L-142
Nebraska Ordnance Plant	NE	NPL	L-145
Old Navy Dump/Manchester Annex	WA	NPL	L-153
Pantex Plant	TX	NPL	L-155
Sangamo Electric Dump/Crab Orchard National Wildlife Refuge	IL	NPL	L-177
West Virginia Ordnance Works	WV	NPL	L-199

\* BRAC status may refer to installations slated for realignment or closure.