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MEMORANDUM THRU THE DEPUTY UNDER SECRETARY OF DEFENSE FOR 
INSTALLATIONS AND ENVIRONMENT 

FOR THE UNDER SECRETARY OF DEFENSE FOR ACQUISITION, TECHNOLOGY 
AND LOGISTICS 

SUBJECT: Designation of Responsibility for Recovery and Destruction of Buried 
Chemical Warfare Material 

1. The enclosed Department of Defense (DoD) Recovered Chemical Warfare Material 
Program Implementation Plan responds to the Under Secretary of Defense for 
Acquisition, Technology and Logistics' tasking for development of a plan for the 
recovery and destruction of buried chemical warfare material at active installations and 
formerly used defense sites subject to the Defense Environmental Restoration Program. 

2. I believe the consolidation of responsibilities for this Program, under the Army, will 
provide for consistency in approach, avoid duplicating programs, and aid in efficient use 
of limited resources. While the enclosed plan addresses preliminary implementation 
procedures, additional coordination will be required within DoD and among the Services 
to determine precise resource requirements and finalize roles and responsibilities. 

3. My point of contact is Mr. Tad Davis, Deputy Assistant Secretary of the Army for 
Environment, Safety and Occupational Health. Mr. Davis can be reached at (703) 
697-2014. 
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Recovered Chemical Warfare Material Program  
Implementation Plan 

(Recovery and Destruction of Buried Chemical Warfare Material) 
 

Executive Summary 
 
 

1.  On May 3, 2005, the Under Secretary of Defense for Acquisition, Technology and 
Logistics (USD(ATL)) tasked the Secretary of the Army (SA) with developing an 
implementation plan for the recovery and destruction of buried chemical warfare 
material (CWM)1 at active installations and formerly used defense sites (FUDS) subject 
to the Defense Environmental Restoration Program (DERP) (Appendix A).  Per 
USD(ATL), the Secretary of Defense will consider this plan and other information when 
determining whether to designate the SA as the Executive Agent (EA) for the recovery 
and destruction of buried CWM in the United States.2   
 
2.  Although USD’s tasking was specific to the recovery and destruction of buried CWM, 
the Army understood that the intent was to address all situations in which current assets 
were used to address CWM that are recovered, regardless of the circumstances of 
recovery.  As such, the Army expanded the plan’s scope to provide a comprehensive 
approach for addressing recovered CWM (RCWM)3 including CWM that are unexploded 
ordnance (UXO)4, and other materials of interest, including munitions that have an 
unknown liquid fill and chemical agent identification sets (CAIS).  The Integrated 
Product Team (IPT) and Overarching Integrated Product Team (OIPT) that developed 
this plan believe this expansion necessary to avoid program duplication and aid in 
efficient use of limited resources, specifically the crews that assess any munitions 
recovered and the technology used for destruction of any RCWM.   
 
                                                 
1 Chemical Warfare Material (CWM).  Items generally configured as a munition containing a chemical compound 
that is intended to kill, seriously injure, or incapacitate a person through its physiological effects.  CWM includes V- 
and G-series nerve agents or H-series (mustard) and L-series (lewisite) blister agents in other-than-munition 
configurations; and certain industrial chemicals (e.g., hydrogen cyanide (AC), cyanogen chloride (CK), or carbonyl 
dichloride (called phosgene or CG)) configured as a military munition.  Due to their hazards, prevalence, and 
military-unique application, CAIS are also managed as CWM.  CWM does not include: riot control devices; 
chemical defoliants and herbicides; industrial chemicals (e.g., AC, CK, or CG) not configured as a munition; smoke 
and other obscuration producing items; flame and incendiary producing items; or soil, water, debris or other media 
contaminated with low concentrations of chemical agents where no CA hazards exist. 
2 Should a response outside the United States be required, the CWM Program Management Office (PMO) will 
coordinate the response. 
3 Recovered Chemical Warfare Material (RCWM).  CWM used for its intended purpose or previously disposed 
of as waste, which has been discovered during a CWM response or by chance (e.g., accidental discovery by a 
member of the public), that DoD has either secured in place or placed under DoD control, normally in a DDESB-
approved storage location or interim holding facility, pending final disposition. 
4 Unexploded Ordnance (UXO).  Military munitions that: (a) have been primed, fuzed, armed, or otherwise 
prepared for action; (b) have been fired, dropped, launched, projected, or placed in such a manner as to constitute a 
hazard to operations, installations, personnel, or material; and (c) remain unexploded whether by malfunction, 
design, or any other cause. (10 U.S.C. 101(e)(5)) 
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3.  The Deputy Assistant Secretary of the Army for Environment, Safety and 
Occupational Health (DASA(ESOH)) formed the Buried CWM IPT and OIPT to develop 
the requested plan in response to the USD(ATL) tasking.   
 
4.  The IPT determined that: 
 
 a.  The assignment of EA responsibility to the Army will provide Department of 
Defense (DoD) with visibility of total requirements for addressing RCWM and 
consistency in its approach. 
 
 b.  The scope of the EA’s responsibilities and the RCWM Program should be 
broadened from the specifications in the tasker to make the EA responsible for the 
support of all circumstances that could involve RCWM.  This includes addressing the 
discovery and assessment of munitions with unknown liquid fills; UXO determined to be 
chemical-filled munitions; CWM commingled with conventional munitions; and, providing 
an approach for addressing CWM on operational ranges and other areas that are 
outside the DERP.   
 
 c.  Overall, the RCWM Program should be managed as part of DoD’s Installations 
and Environment (I&E) program, not as an acquisition program.  Because this program 
will address CWM recovered under a variety of situations (e.g., during munitions 
response5 on active, Base Realignment and Closure (BRAC) and FUDS properties, 
during range clearance activities, and during explosives and munitions emergencies) 
multiple funding sources may be involved. 
 
 d.  Planning for and management of CWM responses6 should remain integrated with 
the Services I&E Programs, not managed as a separate program.  This will allow the 
Services to conduct an integrated approach while presenting a single face to the 
regulatory community and public regardless of the reason for the responses  
(e.g., hazardous waste, conventional munitions). 
 
 e.  RCWM should be handled as non-surety material.  However, procedures for 
access, storage and security must provide appropriate safeguards. 
 
 f.  The roles and responsibilities for Chemical Weapons Convention compliance are 
not expected to change should the Army be made EA for the RCWM Program.   
 
 g.  Project Manager for Non-Stockpile Chemical Material (PM NSCM)’s response 
and operations-related equipment that is approved for assessment of recovered 
munitions and the destruction of RCWM (hereinafter referred to as assessment and 

                                                 
5 Munitions Response.  Response actions, including investigation, removal actions and remedial actions to address 
the explosives safety, human health, or environmental risks presented by UXO, DMM, or MC, or to support a 
determination that no removal or remedial action is required. 
6 Chemical Warfare Material (CWM) Response.  Munitions responses and other responses to address the 
chemical safety; explosives safety, when applicable; human health; or environmental risks presented by CA-filled 
munitions and CA in other than munitions configurations.  (See Munitions Response.) 
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destruction) and the associated personnel should transition from the PM NSCM-
managed acquisition-related program to an Army operational activity. 
 
 h.  Any estimate for the RCWM Program’s total estimated cost should include 
specific funds to support: 
 
  (1)  PM NSCM’s sustainment of operational crews, staff, and equipment. 
 
  (2)  Any research, development, test and evaluation (RDT&E) required to support 
the RCWM Program, to include evaluation and prove out of off-the-shelf technology. 
 
  (3)  Archival research7 necessary to ensure: 
 
   (a)  The inventory of CWM sites and other locations at which CWM may be 
present is complete and auditable. 
 
   (b)  Comprehensive information about the production, distribution, storage, 
use and disposal of chemical agents is assembled and retained. 
 
  (4)  The U.S. Army Forces Command (FORSCOM) 20th Support Command 
(Chemical, Biological, Radiological, Nuclear and High Yield Explosives) (CBRNE)’s two 
chemical battalions (Technical Escort (TE)) (formerly U.S. Army Material Command’s 
Technical Escort Unit) support of explosive and munitions emergency responses.  
 
 i.  Funding and management of CWM responses should be consolidated to the 
extent practical, however: 
  
  (1)  Separate funding−a separate appropriation−should be established to address 
the below activities.  These activities are collectively referred to as the firehouse 
functions.  (See 4.i.(3) below.) 
 

(a)  Assessment and destruction of RCWM, at no cost to the supported 
activity.  

 
(b)  Sustainment of the crews and equipment required for assessment and 

destruction of RCWM.  
  
(c)  Required RDT&E for equipment improvements to meet new requirements 

and to evaluate off-the-shelf technology to support RCWM assessment and destruction. 
 
(d)  Explosives or munitions emergencies that involve munitions with an 

unknown liquid fill or CWM. 
 
(e)  Archival research.   

                                                 
7  This addresses DoD’s need to review thousands of documents that are held in classified repositories and in 
national archives for information on CWM-related activities, not including sea-disposal of CWM. 
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  (2)  Service I&E Programs should: 
 

(a)  Continue to prioritize, plan and fund CWM response actions, less 
assessment and destruction.   
 

(b)  Coordinate with the EA to obtain prioritization based on Defense-wide 
needs, planning and ensure assessment and destruction requirements can be met. 

 
  (3)  If a separate appropriation is not established, the costs associated with these 
functions will be absorbed by the Services’ I&E Programs.  However, some costs would 
not be attributable to a specific site (e.g., sustainment of crews and equipment for 
assessment and destruction, comprehensive archival search) and may not be eligible 
for DERP funding.  Any cost associated with an operational range would be funded by 
affected the installation.  Costs required to support explosives and munitions 
emergencies that involve CWM would require an increase in FORSCOM’s funding for 
its 20th Support Command (CBRNE).  Due to the complexity of the requirements, the 
uncertainties of costs at specific installations, the high level of public concern, and the 
risk to the Services’ I&E Programs, the best approach is believed to be a separate 
appropriation. 
 
5.  The OIPT recommends: 
 
 a.  The Secretary of Defense assign the SA as the EA for DoD’s RCWM Program. 
 
 b.  The SA: 
 
  (1)  Delegate the EA responsibilities to the Assistant Secretary of the Army for 
Installations and Environment (ASA(I&E)), allowing for further delegation authority as 
ASA(I&E) determines necessary.  
 
  (2)  Designate the U.S. Army Corps of Engineers (USACE) as the RCWM 
Response Executor.  
 
 c.  The EA establish a RCWM Program Management Office (PMO) to manage the 
resources and develop policy necessary to respond to and destroy any RCWM, and 
guide the transition process.  Program oversight will include establishment and 
maintenance of a database containing DoD’s inventory of properties known or 
suspected to contain CWM. 
 
 d.  U.S. Army Chemical Materials Agency (CMA) support development of a separate 
appropriation to fund the firehouse functions (see 4.i.(1)). 
 
6.  The need to establish an EA for the RCWM Program has become clear during this 
plan’s development.  Multiple agencies within the Army are currently responsible for 
various aspects (e.g., planning, budgeting, execution) of a response that involves or 
potentially involves the recovery of CWM.  Several cost estimates for the recovery and 
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destruction of buried CWM have been generated in the past.  These estimates have 
been highly variable.  This problem has been noted in the DoD Inspector General’s 
September 2003 report, the Chemical Demilitarization Program:  Increased Costs for 
Stockpile and Non-Stockpiled Chemical Warfare Material Disposal Program  
(D-2003-128).  In part, this problem is a result of individual organizations creating cost 
estimates using different assumptions for the same function or the overall approach.   
To address this problem, an integrated approach to the oversight and management of 
all aspects of the RCWM Program is needed.  The EA will serve as the final arbiter for 
assumptions to be used for forming the basis of cost estimates.  This will result in more 
consistent estimates that are fully supported by the multiple parties involved in the 
RCWM Program.  It will also provide for consistency in dealing with regulatory agencies 
and addressing matters of concern to the public.  This plan, which recommend 
establishment of an EA, provides an integrated consistent approach for addressing the 
CWM aspects of: 
 
 a.  Responses conducted at DERP-funded munitions response sites (MRS)8   
(e.g., FUDS, installations affected by BRAC decisions, active installations, and other 
properties transferred from DoD control). 
 
 b.  Range clearance and other activities conducted on sites (e.g., operational 
ranges) where CWM or CAIS is known or suspected to be present, or where it is 
encountered. 
 
 c.  Explosives or munitions emergency responses9 where a munition with an 
unknown liquid fill, CWM or, when appropriate, CAIS is encountered. 
 
7.  Currently, there are 194 DERP CWM sites and 55 locations on operational ranges 
known or suspected to contain CWM (see Appendix B).  The majority are the Army’s 
responsibility.  These sites are located on FUDS, BRAC and active installations.  There 
are 699 locations that are listed separately, but for which cost data is not included.  
These are listed separately because there is only anecdotal information that chemical-
related activities (e.g., CAIS expended in training, CWM stored at the facility) occurred 
at these locations.  Over time, some of these locations or locations on operational 
ranges may be added to the list of CWM sites if CWM or CAIS are discovered.   
 
8.  The total estimated cost of the RCWM Program over 30 years is presented as a 
range.  The estimates provided, which do not identify the funding source, are based on 

                                                 
8 Munitions Response Site (MRS).  A discrete location within an MRA that is known to require a munitions 
response. 
9 Explosives or Munitions Emergency Responses.  All immediate response activities by an explosives and 
munitions emergency response specialist to control, mitigate, or eliminate the actual or potential threat encountered 
during an explosives or munitions emergency.  An explosives or munitions emergency response may include in-
place render-safe procedures, treatment or destruction of the explosives or munitions, and/or transporting those 
items to another location to be rendered safe, treated, or destroyed.  Any reasonable delay in the completion of an 
explosives or munitions emergency response caused by a necessary, unforeseen, or uncontrollable circumstance will 
not terminate the explosives or munitions emergency.  Explosives and munitions emergency responses can occur on 
either public or private lands and are not limited to responses at RCRA facilities.  (40 CFR 260.10) 
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all current known or suspected requirements.  These requirements include an estimated 
cost for addressing CWM on operational ranges at the end of the range’s life-cycle or 
should a CWM burial site on an operational range be determined to present a threat to 
human health or the environment.10  As with any estimate, a number of factors (e.g., 
discovery of more or less munitions than estimated; a change in regulatory climate; or a 
change in the land’s present, determined, or reasonably anticipated end use) will impact 
the actual cost of the RCWM Program.  Both the low and high estimates include some 
ancillary costs.  The RCWM Program startup costs (including training staff, developing 
appropriate cost estimating tools) are approximately $10M.  Assessment and 
destruction approximates $36M per year for the firehouse functions; $5M per year for 
RDT&E; and an additional $10M for archival research over 4 years. 
 
 a.  The lower range cost of the RCWM Program includes the cost of investigation; 
cleanup, including the cost for assessment and destruction of RCWM regardless of 
circumstances; and closeout.  For some CWM sites, the estimated cost is based on 
what DoD believes is the most likely response—in many cases this is in-situ  
capping—given projected land uses, and not on a response vetted with regulatory 
agencies and affected stakeholders.  The estimated cost for assessment and 
destruction is based on the number of munitions that are expected to require 
assessment, and the number of those assessed that are likely to be determined CWM.  
The low range cost is $2.5 billion (B).  This is the sum of $765M for investigation; 
cleanup, less assessment and destruction; and site closeout, and $1.7B for assessment 
and destruction and the other firehouse functions. 
 
 b.  The higher range cost of the RCWM Program reflects the projected cost of 
complete removal of all munitions at CWM sites where there is no record of decision.  
The high range cost is $17B.  This is the sum of $1B for investigation; cleanup, less 
assessment and destruction; and site closeout, and $16B for assessment and 
destruction and the other firehouse functions. 
 
9.  The OIPT recognizes the recommended funding approach may not be optimum for 
funding management.  However, it believes this approach optimum for both ensuring 
the continued availability of the firehouse functions (see 4.i.(1)), without a need for 
duplication, and integrating CWM responses, with other environmental responses, to 
allow a property to be returned to beneficial use (i.e., clean property, not property 
cleaned of just CWM).  To obtain the desired visibility over the entire cost of the RCWM 
Program, the OIPT recommends establishment of a PB28 note for informational, non-
additive exhibit.  A proposed PB28 is provided at Appendix C. 

                                                 
10  DoD guidance does not allow cleanup of operational ranges with DERP funding.  The cost estimate developed 
for the RCWM Program recognizes that there is a cost associated with these ranges that is not DERP eligible. 
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Recovered Chemical Warfare Material Program Implementation Plan 
(Recovery and Destruction of Buried Chemical Warfare Material) 

 
 

1.  Purpose.   
 
 a.  This implementation plan:  
 
  (1)  Responds to the Under Secretary of Defense for Technology and Logistics 
(USD(ATL))’s May 3, 2005 request (Appendix A) Subject:  Designation of Responsibility 
for Recovery and Destruction of Buried Chemical Warfare Material (CWM). 
 
  (2)  Provides for a comprehensive, consistent Department of Defense (DoD) 
approach to addressing chemical munitions and chemical agent11 (CA) in other than 
munitions configurations (e.g., laboratory vials) (referred to as CWM), chemical agent 
identification sets (CAIS), and munitions with an unknown liquid fill.   
 
 b.  This plan further addresses: 
 
  (1)  The scope of the RCWM Program. 
 
  (2)  The requirements associated with responses (e.g., characterization, 
destruction, and cleanup) to residual CA-contamination. 
 
  (3)  Compliance with the Chemical Weapons Convention (CWC). 
 
  (4)  Requirements for consolidating the management of the resources necessary 
to respond to and destroy any recovered CWM (RCWM) in a single office within the 
Army.  While this plan focuses on munitions responses12 that involve CWM (CWM 
response), it also addresses explosives or munitions emergency responses and 
responses involving CWM encountered on operational ranges and other locations. 
 
  (5)  Available resources and recommends leveraging of these resources to 
implement an optimized and effective RCWM Program. 
 
  (6)  RCWM Program Cost Estimate.   
 
 c.  In response to the tasking by the USD(ATL), the Deputy Assistant Secretary of 
the Army for Environment, Safety and Occupational Health (DASA(ESOH)) formed, 
within the Army, a Buried CWM Integrated Product Team (IPT) and an Overarching 

                                                 
11 Chemical Agent (CA) Safety.  A condition where operational capability and readiness, people, property, and the 
environment are protected from the unacceptable effects or risks of a mishap involving CWM and CA in other than 
munitions configurations. 
12 Munitions Response.  Response actions, including investigation, removal actions and remedial actions to address 
the explosives safety, human health, or environmental risks presented by UXO, DMM, or MC, or to support a 
determination that no removal or remedial action is required. 
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Integrated Product Team (OIPT) to develop the requested plan.  Representatives from 
the following organizations participated in these teams.   
 
  (1)  Office of the DASA(ESOH) (ODASA(ESOH)). 
  
  (2)  Office of the Deputy Assistant Secretary of the Army for Elimination of 
Chemical Weapons (ODASA(ECW)). 
 
  (3)  Office of the Assistant Chief of Staff for Installation Management (ACSIM).  
 
  (4)  G-3, Department of the Army (DA G-3). 
 
  (5)  U.S. Army Corps of Engineers (USACE). 
 
  (6)  U.S. Army Chemical Materials Agency (CMA). 
 
  (7)  CMA’s Project Manager for Non-Stockpile Chemical Material  
(PM NSCM). 
 
  (8)  U.S. Army Forces Command (FORSCOM) 20th Support Command 
(CBRNE).  
 
2.  Background. 

 a.  Over the past two decades, the Army has prepared three reports to address 
DoD’s potential liabilities for CWM response-related matters.  The reports listed 
locations (now munitions response sites (MRS)) on properties that DoD used or 
formerly used for CA-related activities (e.g., production, training and disposal) that were 
known or suspected to contain CWM.  These MRS, referred to as CWM sites, may be 
found on Formerly Used Defense Sites (FUDS), installations affected by Base 
Realignment and Closure (BRAC) decisions, active installations and other properties 
transferring or transferred from DoD.  The three reports listed below provided rough cost 
estimates that varied greatly.  The variations in estimates resulted from the use of 
different assumptions about the response required, variations in site counts and 
different approaches for the destruction of RCWM.   
 
  (1)  In 1992, Public Law 102-484, Section 176, directed the Program Manager for 
Chemical Demilitarization (PMCD) to submit a report inventorying all non-stockpile 
CWM13 recovered (referred to as RCWM) to date; identifying locations where CWM was 
known or suspected to be present; and providing cost estimates, to include destruction 
of any RCWM, for the clean up of these CWM sites.  PMCD’s 1993 report, “The Survey 
and Analysis Report” identified 215 CWM sites that contained varying types and 
quantities of CWM across 33 states.  PMCD believed the approximate contingent 

                                                 
13 CWM is divided into two categories:  “stockpile” and “non-stockpile.”  The unitary stockpile materiel includes all 
CWM available for use on the battlefield.  Stockpile CWM was stored at select locations in the United States.  Non-
stockpile CWM is a diverse grouping that includes all other CWM. 
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liability cost of this program was $12 billion (B).  This liability included the CWM 
responses14 PMCD believed required at 109 of these CWM sites (primarily on active 
Army installations and FUDS), and sustainment of equipment that the PM NSCM was 
developing for destruction of any CWM recovered at these sites.  
 
  (2)  In 1996, PM NSCM revised PMCD’s report.  PM NSCM separated the 
inventory of locations where CWM was known or suspected to be present into three 
categories and included a total cost for each category.  These categories described 
locations as either small or large sites, and sites only believed to have CAIS.  The cost 
breakdown was $5.4B for small sites, $6B for large sites, and $540 million (M) for sites 
with only CAIS.  In this revision, PM NSCM: 
 
   (a)  Increased the number of CWM sites from 215 to 224 sites across 38, 
instead of 33, states;  
 
   (b)  Decreased the estimated number of sites that required a response  
from 109 to 101;  
 
   (c)  Retained an estimate for sustainment of equipment that is used for 
destruction of any CWM recovered at these sites; and 
 
   (d)  Provided a contingent liability of $11.9B.   
 
  (3)  In 2003, at the request of the ASA(I&E), PM NSCM provided a cost estimate 
for required response (cleanup) actions at three installations (Newport Chemical Depot, 
Indiana; Deseret Chemical Depot, Utah; and Pueblo Chemical Depot, Colorado).   
The estimate to complete the Army’s planned response to remove and destroy any 
CWM recovered at these three sites totaled $4.1B.  This estimate was for a cradle-to-
grave CWM response to the most stringent cleanup standard–unrestricted use.   
This $4.1B liability for the three installations included the handling and disposal of all 
CA-contaminated media (e.g., soil) using mobile destruction equipment and modified, 
unitary RCWM destruction plants at each installation.15  
   
  (4)  In addition to the above estimates, liabilities for FUDS, active installations, 
and BRAC are included in the Defense Environmental Restoration Program (DERP).  
Some of these sites also are listed in the 2003 report by PM NSCM.  The costs listed in 
the DERP, including FUDS, provide for recovery of CWM, but do not include all costs 
for the assessment and destruction of RCWM.  Collectively, these reports provided 
rough cost estimates for the number of CWM sites that were believed to require a CWM 
response, although there was some overlap between the DERP and the sites reported 
by PM NSCM. 
 

                                                 
14 Chemical Warfare Material (CWM) Response.  Munitions responses and other responses to address the 
chemical safety; explosives safety, when applicable; human health; or environmental risks presented by CA-filled 
munitions and CA in other than munitions configurations.  (See Munitions Response.) 
15 A breakdown of costs by site was not available. 
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 b.  As a result of the disparity between these estimates and the overlap of 
responsibilities for these sites, on September 4, 2003, the DoD Inspector General (IG) 
concluded in its report, “The Chemical Demilitarization Program: Increased Costs for 
Stockpile and Non-Stockpile Chemical Material Disposal Programs,” that the PM NSCM 
Program did not have the information from the Military Components to prepare a reliable 
cost estimate and schedule to dispose of buried CWM.  The IG recommended that 
USD(ATL) direct the environmental offices of the Military Components to identify, 
schedule, and fund the disposal of buried CWM from active installations and BRAC 
installations, and that PM NSCM update the plan and cost estimate for disposal of 
buried CWM after receiving the cost estimates from each of the Military Components.  
In response, USD(ATL) requested that the Secretary of the Army (SA) develop an 
implementation plan consolidating requirements, reconciling sites and costs associated 
with each site for the recovery and destruction of buried CWM at active and BRAC 
installations and FUDS in the DERP.  
 
 c.  During this plan’s development, the need for an Executive Agent (EA) for the 
RCWM Program was made clear.  Multiple agencies are currently responsible for 
various aspects of a response that involves or potentially involves CWM (e.g., planning, 
budgeting, execution).  The agencies have independently developed costs for various 
aspects of the RCWM Program.  These estimates have been highly variable.  The 
assumption having the greatest impact on the CWM site cost-to-complete, where no 
record of decision (ROD) has been made, is the final remedy.  This assumption is open 
to debate and results in widely variant costs (e.g., a plan for in-situ capping of buried 
CWM instead of complete removal and destruction).  An integrated approach is needed 
to address these issues.  The designation of an EA with responsibility for ensuring an 
integrated consistent approach to the oversight and management of all aspects of the 
RCWM Program is recommended. 
 
3.  Scope of the RCWM Program. 
 
 a.  The proposed RCWM Program provides a comprehensive DoD approach for 
addressing CWM, CAIS, and munitions with an unknown liquid fill that are: 
 
  (1)  Known or suspected to be present at MRS funded under the DERP.   
(MRS exist on FUDS, installations affected by BRAC decisions, active installations, and 
other properties transferred from DoD control.) 
 
  (2)  Encountered in the public domain or on DoD property on other than 
operational ranges that are addressed during an explosives or munitions emergency. 
 
  (3)  Discovered on operational ranges during range operations. 
 
 b.  The RCWM Program includes: 
 
  (1)  Explosives or munitions emergencies that involve CWM or munitions (or 
containers) with an unknown liquid fill; 
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  (2)  CWM response actions (e.g., investigation, recovery, temporary storage) that 
involve CWM or munitions (or containers) with an unknown liquid fill and assessment 
and destruction of: 
 
   (a)  CWM.  The recovery, storage and assessment of munitions with an 
unknown liquid fill is also addressed.  The destruction of munitions that are not 
determined to be CWM is not included. 
 
   (b)  CWM components (e.g., bomb bodies, projectiles) designed for CA fill 
and thus covered by the CWC. 
 
   (c)  CAIS. 
 
   (d)  Any resultant hazardous wastes. 
 
  (3)  Responses to CA-contaminated media. 
 
  (4)  Sustainment of the PM NSCM resources required to support the RCWM 
Program. 

 
 c.  It does not include: 
 
  (1)  Responses to explosives or munitions emergencies involving only 
conventional military munitions. 
 
  (2)  CWM responses or explosives and munitions emergencies outside the 
United States.  
 
  (3)  Responses to sea-disposed CWM. 
 
4.  Current Estimated Requirements. 

 
a.  DERP CWM responses.  The below table outlines the 194 CWM sites located in 

30 states, the District of Columbia, Guam and the Virgin Islands.  When FUDS are 
included (the Army is DoD’s EA for FUDS), the Army is responsible for approximately 
86 percent of known CWM sites.  The Air Force and Navy combined are responsible for 
only about 14 percent of known CWM sites. 
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DERP CWM Sites 

 

 Breakdown of Number of 
Active Environmental 

Restoration Sites Breakdown of Number of 
Number of  and FUDS Sites BRAC Sites 

Sites Percentage CWM CAIS Only CWM CAIS Only 
Army      

109 56% 84 6 17 2 
USAF       

23 11% 19 3 - 1 
Department of Navy     

3 2% 2 - 1 - 
Marine Corps     

1 1% - 1 - - 
FUDS      

58 30% 22 36 - - 
TOTALS      

194 TOTALS 127 46 18 3 
 
 b.  The below table outlines 55 locations on operational ranges where CWM are 
known or suspected to be present.    
 
 

CWM Locations on Operational Ranges 
Number of  Breakdown of Number of Locations 
Locations Percentage CWM CAIS Only 

Army    
51 93% 51 - 

National Guard Bureau  
4 7% 4 - 

USAF     
0 0% 0 - 

Department of Navy   
0 0% - - 

TOTALS    
55 TOTALS 55 0 
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c.  The below table outlines 699 locations where anecdotal evidence indicates that 
CWM or CAIS may have been stored or used, but there is no physical evidence that it 
may be present.   
 
 

Locations with Only Anecdotal Evidence of CWM 
or CAIS 

Number of   
CWM Locations Percentage Comment 

Army   
87 12% -- 
11 2% NGB 

USAF    
31 4% -- 

USN    
6 1% Navy 
5 1% Marine Corps 

FUDS   
559 80%  

TOTALS -  
699 TOTALS -- 

 
5.  CWM Response Process. 
 
 a.  CWM responses, by definition, are planned responses that comply with 
applicable laws and regulations, international agreements, regulatory agreements  
(e.g., Federal Facility Agreements) and DoD and Service policies.  Normally, such 
responses are conducted under the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) and the National Contingency Plan (NCP).  
However, in some cases, these responses may be conducted under the Resource 
Conservation and Recovery Act (RCRA).  Operational ranges will not typically be 
addressed by the CWM response process except during closure. 
 
 b.  In some cases, it may be necessary to obtain RCRA operating permits to treat, 
store and dispose of RCWM.  As the individual States typically have primacy for the 
regulation of Treatment, Storage and Disposal Facilities, the requirement to obtain a 
RCRA permit varies between States.  
 
 c.  A relative priority for response actions must be determined for each MRS by the 
application of the Munitions Response Site Prioritization Protocol (MRSPP) (32 CFR, 
Part 179).  The MRSPP’s application assesses all munitions-related hazards (i.e., 
explosive, CWM, and human health).  Per DoD policy, CWM sites are prioritized for 
response action, along with all other MRS, based on the relative risk assigned, with 
sites posing the highest relative risk, regardless the hazards present, given priority.  
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CWM sites may have hazards from each of the three categories, and not all sites known 
or suspected to contain CWM are assigned the highest relative priority under the 
MRSPP. 
 
  (1)  The MRSPP must be applied to all known MRS by 2011.  The Services are 
conducting CERCLA Site Inspections to obtain the information necessary to complete 
the MRSPP’s application.  The Services determine the sequencing of each MRS, to 
include those that contain CWM, for response actions.  
 
  (2)  Locations on operational ranges known or suspected to contain CWM are not 
evaluated under the MRSPP.   
 
  (3)  Sequencing of MRS for response actions may consider factors  
(e.g., environmental justice, community interests) other than risk.   
 
 d.  Incidental environmental contaminants, including CA-breakdown products, would 
be considered part of the response action.   
 
6.  Compliance with the Chemical Weapons Convention.  

 
 a.  The United States ratified the CWC on April 25, 1997.  The CWC entered into 
force on April 29, 1997.  DoD destroys all CWM per the CWC (10 U.S.C., Section 142).   
 
 b.  The Deputy Assistant to the Secretary of Defense for Chemical Demilitarization 
and Threat Reduction (DATSD (CD and TR)) and the Army developed guidelines in 
May 2004 for implementation of the CWC.  These DoD guidelines provide procedures 
for required notification and declarations related to the recovery of CWM, Chemical 
Weapons Storage Facilities (CWSF), and Chemical Weapons Destruction Facilities 
(CWDF).  Among other things, DoD or Army procedures also address explosives or 
munitions emergencies that involve CWM; protocols to follow once CWM is discovered; 
coordination requirements; and disposition instructions. 
 
 c.  Current HQDA G-3/5/7 charter designates the U.S. Army Materiel Command 
(AMC) as the Army Implementing Agent for the CWC.  AMC designated the Director of 
CMA, who through CMA‘s Center for Treaty Implementation and Compliance (CTIC), 
performs this function with ongoing oversight and management through channels by 
HQDA G-3/5/7.  The Army Treaty Compliance Manager in ASA(I&E) is responsible for 
CWC compliance issues that reasonably raise a concern of Army compliance with the 
CWC.  The roles and responsibilities for CWC compliance are not expected to change 
should the Army be made EA for the RCWM Program.  However, USACE, as the 
RCWM Response Executor may need to establish a Treaty Compliance Officer, and the 
Services may need to program funds to support compliance with the CWC.  
  
 d.  In December 2005, the Organization for the Prohibition of Chemical Weapons 
(OPCW) approved DoD’s declaration of the RCWM Destruction Facility (RCWDF).  The 
RCWDF declaration allows the Army to designate any mobile or transportable 
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destruction technology for use within the United States without adhering to the 365-day 
CWDF notification timeline each time the DoD mobilizes the equipment. 
 
 e.  Integration and synchronization of DoD’s CWC compliance requirements with its 
safety and environmental protection requirements is normally seamless.  Where all 
obligations can not be met, every effort to adhere to the CWC’s intent and purposes, 
while complying with public safety and environmental regulations, will be made.   
 

f.  To the extent possible, the Army Treaty Compliance Manager in ASA(I&E) will 
seek clearance from the Under Secretary of Defense for Acquisitions (USD(A)), through 
the appropriate Compliance Review Group (CRG), before taking an action that 
reasonably raises an issue of DoD compliance with the CWC.  When there is doubt 
whether clearance is necessary, clearance shall be sought. 
 
7.  Consolidation of Resources 
 
 a.  Management. 
 
  (1)  Most CWM sites are included in DoD’s MRS Inventory,16 and many are 
already being addressed under the Military Munitions Response Program (MMRP).  
DoD implemented the MMRP under the legal authority of CERCLA and DERP.  The 
MMRP addresses unexploded ordnance (UXO), discarded military munitions17 (DMM) 
and munitions constituents18 (MC).  
 
  (2)  The RCWM Program should address all UXO and DMM that have CA fill; 
CA-contaminated media; CA in other than munitions configurations (e.g., CA in one-ton 
containers, CA in drums); and CAIS.   
 
  (3)  The RCWM Program should also address the assessment of munitions with 
an unknown liquid fill that are encountered during CWM responses, in the public 
domain, or on operational ranges.  Only those munitions determined to be CWM would 
be destroyed under the RCWM Program.  This will ensure consistency nationwide and 
across DoD, avoid duplicating programs, and aid in efficient use of limited resources 
(crew and destruction equipment).  The basic approach and management of required 
responses (e.g., the technology to assess and destroy the RCWM, and CWC 
notification requirements) for CWM sites and activities ineligible for DERP are the same. 

 
                                                 
16 The National Defense Authorization Act for Fiscal Year 2002, Section 311(a), required the DoD to establish an 
inventory of defense sites known or suspected of containing unexploded ordnance (UXO), discarded military 
munitions (DMM), or munitions constituents (MC).  DoD refers to such sites as munitions response sites (MRS). 
17 Discarded Military Munitions (DMM).  Military munitions that have been abandoned without proper disposal 
or removed from storage in a military magazine or other storage area for the purpose of disposal.  The term does not 
include unexploded ordnance, military munitions that are being held for future use or planned disposal, or military 
munitions that have been properly disposed of, consistent with applicable environmental laws and regulations.   
(10 USC 2710(e)(2)) 
18 Munitions Constituents (MC).  Any materials originating from UXO, DMM, or other military munitions, 
including explosive and non-explosive materials, and emission, degradation, or breakdown elements of such 
ordnance or munitions. (10 USC 2710(e)(3)) 
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 b.  Implementation (Available Resources).  
 
  (1)  Currently, planned (CWM responses) and unplanned (e.g., explosive or 
munitions emergency) responses known or suspected to involve CWM require support 
from a number of organizations, involve different funding sources, and require the use 
of equipment and operating crews provided by PM NSCM.  Until full implementation of 
this plan (projected for 2011), the organizational structure that supports the current 
assessment and destruction process will remain viable. 
 
  (2)  In this interim period, DASA(ESOH) will establish a RCWM Program 
Management Office (PMO).  Initially, the RCWM PMO will be lead by DASA(ESOH)’s 
Assistant for Munitions and Chemical Matters and staffed by PM NSCM and USACE 
personnel, who working in coordination with DASA(ECW) and the Services’ Program 
Managers, will address CWM response-related matters.  The Services’ Program 
Managers and other organizations that conduct or support CWM-responses will identify 
a single point of contact to work with the RCWM PMO.  The RCWM PMO would be 
responsible for developing or revising CWM response policy and working with the 
Services’ Program Managers to ensure resources are available to meet scheduled 
CWM responses and respond to explosives and munitions emergencies and other 
encounters of CWM. 
 
 c.  Long-Term Implementation.  The RCWM PMO will evolve into an organization 
with a small staff that reports to the EA.  Since the majority of the activities performed by 
the RCWM PMO address operational matters, the RCWM PMO should not be a part of 
the acquisition community.  However, the development, testing, and procurement of 
equipment and systems necessary to support the mission will continue to be managed 
as an acquisition program. 
 
 d.  Proposed Responsibilities:   
 
  (1)  Office of the Assistant Under Secretary of Defense (Environment, Safety and 
Occupational Health) will: 
 
   (a)  Provide policy and guidance. 
 
   (b)  Develop the Future Years Defense Program (FYDP) using input from the 
Services.  
 
  (2)  The Assistant Secretary of the Army for Acquisition, Logistics and 
Technology (ASA(ALT)) is responsible for providing oversight of: 
 
   (a)  Acquisition activities, including equipment development, procurement, 
testing, or fielding.   
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   (b)  Any use of Chemical Agents and Munitions Destruction, Defense 
(CAM,D) appropriations, including actions involving PM NSCM, as long as  
CAM,D-funded or within ASA(ALT)’s management control.   
 
  (3)  The Assistant Secretary of the Army (Installations and Environment) through 
HQDA G-3/5/7 and the appropriate chain of command is responsible for providing 
oversight of CTIC-related activities to ensure compliance with the CWC. 
 
  (4)  The Army, as EA for the RCWM Program, will provide centralized 
management oversight of CWM responses under DERP, range clearance activities, and 
other actions (e.g., explosives and munitions emergencies) that involve or potentially 
involve non-stockpiled CWM.  The EA: 
 
   (a)  Approves the allocation of resources required to support and oversee the 
execution of the firehouse functions. 
 
   (b)  Ensures cross-functional coordination among Services, cost-effective and 
efficient use of limited resources. 
 
   (c)  Develops policy and implementing procedures for CWM responses,  
to include: 
 
    1  Explosives and CA safety. 
 
    2  CWC compliance. 
 
    3  Security. 
 
    4  Assessment of UXO and DMM that contain an unknown liquid or CA fill. 
 
    5  Destruction of UXO, DMM and CA in other than munitions 
configurations discovered during: 
 
     a  Planned munitions (CWM) responses funded by DERP.  
 
     b  Explosives or munitions emergency responses. 
 
     c  Range clearance operations.19  

 
   (d)  Assembles data from each of the Services to provide visibility of total 
RCWM Program costs for responses that involve munitions with an unknown liquid or 

                                                 
19 Range Clearance.  The destruction or removal and proper disposition of used military munitions (e.g., UXO and 
munitions debris) and other range-related debris (e.g., target debris, military munitions packaging and crating 
material) to maintain or enhance operational range safety or prevent the accumulation of such material from 
impairing or preventing operational range use.  “Range clearance” does not include removal, treatment, or 
remediation of chemical residues or munitions constituents from environmental media, nor actions to address 
discarded military munitions (e.g., burial pits) on operational ranges. 
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CA fill, including development and maintenance of an inventory of CWM sites and other 
locations of potential interest. 
 
   (e)  Reviews and approves Research, Development, Testing and Evaluation 
(RDT&E) requirements related to CWM responses.  
 
   (f)  Reviews RCWM reports (e.g., Material Assessment Review Board 
(MARB), Chemical and Biological Event Reporting System (CBERS)) related to CWM 
responses to ensure the validity of established policy, consistency with policy, and 
identify potential policy gaps. 
 
  (5)  The RCWM PMO will provide RCWM Program oversight to ensure 
requirements are met.  AMC (CMA and PM NSCM) and USACE will designate single 
points of contact, who have tasking authority for their respective organizations, to work 
with DASA(ESOH)’s Assistant for Munitions and Chemical Matters to address RCWM 
Program-related matters.  The RCWM PMO will, with DASA(ECW) and FORSCOM, 
work with the Services’ Program Managers (see 7.d.(6)) to ensure requirements are 
met.  The RCWM PMO: 
 
   (a)  Allocates resources to meet assessment and destruction requirements for 
all response actions (i.e., CWM responses, explosives or munitions emergencies, range 
clearance activities) involving CWM or munitions with unknown liquid fills. 
 
   (b)  Reviews and recommends EA approval of schedules for CWM responses 
and other actions (e.g., operational range clearance activities) at sites that are known or 
suspected to contain CWM. 
 
   (c)  Works with the Services’ Program Managers and CMA, to develop and 
maintain an inventory of CWM sites and locations known or suspected to contain CWM 
and a detailed CWM-site life cycle cost estimate.  Provides the Office of the Secretary of 
Defense (OSD) information required to develop FYDP and RCWM Program Objective 
Memorandum (POM) submissions, including a separate appropriation. 
 
   (d)  Reviews RDT&E requirements. 
 
   (e)  Ensures CWC compliance requirements are implemented via CTIC. 
 
   (f)  Provides coordination with: 
 
    1  OSD (e.g., USD(ATL), Deputy Undersecretary of Defense (Installations 
and Environment), and DoD Explosive Safety Board (DDESB)). 
 
    2  RCWM Response Executor. 
 
    3  Supporting agencies (e.g., PM NSCM; Services’ Program Managers, 
Safety Centers; and Explosives Ordnance Disposal commands, particularly 
FORSCOM’s 20th Support (CBRNE)’s chemical battalions). 
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    4  The Services and OSD staff entities (e.g., DASA(ECW), CMA). 
 
   (g)  Develops strategy to transition certain PM NSCM and USACE resources 
to a single entity responsible for the execution of the firehouse functions. 
 
   (h)  Oversees and coordinates completion of CWM archival research. 
 
  (6)  Services’ Program Managers.  The role of the Service Component staffs 
regarding program management, oversight and integration does not substantially 
change under this plan.  Among other functions, these staffs continue to be responsible 
for providing environmental policy guidance, execution authority, and program 
management on all matters related to resourcing environmental responses, including 
CWM responses (less assessment and destruction).  They also remain responsible for 
integrating CWM responses with other environmental response activities at a given site.  
The Services’ Program Managers will:  
 
   (a)  Ensure that installations and USACE Districts apply the MRSPP and 
forward the completed relative risk assigned for CWM response sites to the EA for the 
RCWM Program. 
 
   (b)  Develop work plans for environmental responses, coordinating work plan 
scheduling of CWM responses with the RCWM PMO. 
 
   (c)  Ensure coordination with the RCWM Response Executor representatives 
throughout the CERCLA or RCRA process and in the selection and design of CWM 
responses. 
 
   (d)  Provide the RCWM Response Executor with the funding required to 
execute the CWM response, less firehouse functions, per applicable DoD policy and 
federal and state laws.   
 
   (e)  Provide a single face to regulatory community and stakeholders, to 
include public affairs, during planning and oversight of CWM response actions.  (The 
RCWM Response Executor will be responsible for on site management, CWM response 
activities, coordinating assessment and destruction of any CWM recovered, and 
providing technical support and materials to support outreach and public affairs.) 
 
   (f)  Perform, with RCWM Response Executor support, real estate functions 
(e.g., obtaining rights of entry, reviewing deed restrictions) to support a CWM response.  
 
   (g)  Prepare, coordinate and submit required reports (e.g., environmental 
liabilities, input for annual report to Congress), except CWC notifications and CBERS 
reports that the RCWM Response Executor submits.  (Reports related to RCWM 
Program will be coordinated with RCWM PMO.) 
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   (h)  Maintain an inventory of CWM sites and locations on operational ranges 
where CWM is known or suspected to be present and notify the RCWM PMO of any 
potential new sites, as soon as they are identified.  
 
  (7)  The US Army Chemical Materials Agency (CMA) has been tasked by the SA 
with responsibility for the demilitarization of chemical weapons, including non-stockpile 
CWM, and related functions.  CMA: 
 
   (a)  Will provide the RCWM PMO a single point of contact who has CMA 
decision and tasking authority to coordinate the scheduling and execution of CWM 
responses. 
 
   (b)  Develops the life-cycle cost estimate and schedule for the CWM 
Assessment and Destruction separate appropriation to fund the firehouse functions.  
This funding requirement will: 
 
    1  Be projected for 30 years for CWM responses, and address the 
estimated costs of response designs for which regulatory concurrence has been 
obtained and worst-case costs (complete removal) of any known or suspected CWM 
present where there is no regulatory concurrence. 
 
    2  Be based on the 13 year CMA history in supporting explosives or 
munitions emergencies.   
 
    3  Include: 
 
     a  Archival research for potential CWM sites in CONUS yet to be 
identified.  
 
     b  RDT&E of equipment to support mission requirements or 
improvements to current assessment and destruction equipment. 
 
   (c)  Under an appropriate acquisition program, will test and develop 
technology or technological improvements required to support the RCWM Program, and 
other related requirements. 
 
   (d)  Sustains implementation of CWC treaty requirements until DoD’s 
stockpiled chemical munitions are destroyed and will, unless transferred to another 
entity, sustain those treaty responsibilities performed by CTIC that need to be retained 
to support the RCWM Program. 
 
   (e)  Pending approval of a strategy to transition the firehouse functions and 
certain PM NSCM and USACE resources to a single entity: 
 
    1  Resources and conducts the assessment of UXO, DMM, and munitions 
and containers that contain either an unknown liquid fill or a CA fill. 
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    2  Ensures destruction of RCWM and derived secondary wastes in a safe, 
environmentally responsible, and cost effective manner in compliance with the CWC, 
during: 
 
     a  Planned CWM responses conducted under DERP. 
 
     b  Explosives or munitions emergency responses. 
 
     c  Range clearance operations. 
 
     e  Other, as required. 
 
    3  Sustains, as operational entities, resources required to support 
assessments of munitions with an unknown liquid fill and CWM, and the destruction of 
RCWM.  Sustainment requirements include, but may not be limited to maintaining 
sufficient equipment, trained crews, and the ability to surge to meet mission 
requirements. 
 
    4  Maintains, as required by the EA for the RCWM Program, a 
programmatic database of information (e.g., MARB, air monitoring, CWC compliance for 
destruction, lessons learned).   
. 
    5  Funds, records and catalogs all MARB recommendations and activities.  
(MARB recommendations will be provided to the RCWM PMO for distribution as 
appropriate.)  
 

6  Provides annual, updated site level estimate information regarding 
assessment and destruction costs to the Services’ Program Managers to support 
coordination, integration and planning.   
 
  (8)  US Army Corps of Engineers (USACE), as the RCWM Response Executor: 
 
   (a)  Will provide the RCWM PMO a single point of contact who has USACE 
decision and tasking authority to coordinate the scheduling and execution of CWM 
responses. 
 
   (b)  Provides technical advice to Services’ Program Managers and Installation 
Project Managers on the need for and design of CWM responses, operational range 
clearance and other activities where the probability of encountering CWM or CAIS is 
medium to high.  Provides similar advice on low probability sites, when requested. 
 
   (c)  Supports the Services’ Program Managers in: 
 
    1  Planning CWM responses 
 
    2  Developing MRS cost-to-complete for CWM sites and sequence for 
POM submittal.   
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   (d)  Executes CWM responses, operational range clearance and other 
activities where the probability of encountering CWM and CAIS is medium to high or 
where CWM and CAIS have been encountered.  Execution includes: 
 
    1  Preparing and coordinating required submissions to the DDESB and 
required plans for submission and approval per DoD and appropriate Service policy. 
 
    2  Coordinating all plans and operational details with the stakeholders. 
 
    3  Providing Public Affairs support for information exchange and public 
involvement.  
 
    4  Coordinating and integrating all on-site CWM response activities.  
 
    5  Coordinating and conducting required pre-operation surveys20 and 
Table Top Exercises21. 
 
    6  Managing all on-site CWM site activities, in coordination with the 
Services’ Program Managers. 
 
   (e)  Performs all contract activities for CWM response that involve the 
placement of explosives on a site; the intentional physical contact with munitions and 
explosives of concern (MEC), or CA regardless of configuration; or the conduct of 
ground-disturbing or other intrusive activities in areas known or suspected to contain CA 
regardless of its configuration. 
 
   (f)  Supports installations and USACE Districts in: 
 
    1  Preparing and submitting required reports (e.g., chemical event reports 
(CER)) related to CWM responses or range clearance or other activities under its 
management. 
 
    2  Responding to regulatory inquires and concerns. 
 
    3  Performing real estate functions (e.g., obtaining rights of entry, 
reviewing deed restrictions) required to support a CWM response. 
 

                                                 
20 Survey to ascertain that personnel, equipment, and material required for work activities are onsite, that personnel 
are trained and qualified to perform their work assignments, and that work procedures and safety controls are 
appropriate for the tasks, effective in accomplishing the work objectives, and provide for an adequate level of safety.  
Preoperational surveys are based on the approved safety submission, incorporate personnel interviews, records 
reviews, equipment and material inventories and performance tests, and simulations of planned work and emergency 
response activities. 
21 An exercise using simulations to conduct drills of emergency response to differing accident or incident scenarios 
to ensure the effectiveness of the response, identify deficiencies or omissions in the emergency response process, 
and establish continuity and coordination among response agencies. 
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    4  Conducting public affairs and outreach, to include the implementation of 
required UXO Safety Education Programs. 
 
   (g)  Provides for safety oversight on all CWM responses. 
 
   (h)  Requests and participates on the MARB. 
 
8.  Resources for the RCWM Program 
 
 a.  Funding. 
 
  (1)  Program Cost History. 

 
   (a)  Understanding the various cost estimates developed (see Background, 
above) to address the potential contingent liability associated with a RCWM Program 
and knowing that these and other related studies about this potential liability have little 
or no direct correlation to each other is critical to understanding the reason for the 
different cost estimate in this plan.   
 
   (b)  The three primary cost estimates that were described previously varied 
for a number of reasons.  These include, but are not limited to, the number of CWM 
sites considered, the destruction approach for any RCWM (e.g., transportable 
technology versus construction of fixed facilities), the cleanup standard applied given 
undefined end uses (e.g., unrestricted reuse or restricted reuse), and general 
vagueness in the definition of each CWM site.   
 
   (c)  Since the estimates were made, the DoD has better defined the number 
of CWM sites, enhanced its destruction capability, and better determined cleanup 
requirements.  It also has a better understanding of locations, both on operational 
ranges that are known or suspected to contain CWM and where anecdotal evidence 
indicates that CWM or CAIS may have been stored or used, but there is no physical 
evidence that it may be present.  (See Appendix B.) 
 
 b.  Cost Estimates.  The total cost estimate (potential DoD liability) to address the 
RCWM Program focuses on the conduct of CWM responses (planned environmental 
responses at munitions response sites known or suspected to contain CWM) including 
the assessment and destruction of munitions.  It also includes known response 
requirements on operational ranges and DoD’s support of the other firehouse functions 
(i.e., support of explosives or munitions emergencies, sustainment of crews operational 
and assessment and destruction equipment, archival research, required RDT&E).  Cost 
for sea-disposed CWM is not addressed. 
 
  (1)  The total estimated cost of CWM responses over 30 years is presented as a 
range for investigation; cleanup, and site closeout, with additive costs provided for the 
other firehouse functions.  The low and high estimates provided are based on all current 
known or suspected requirements, to include an estimated cost for the cleanup of 
operational ranges at the end of their life-cycle, or a CWM burial site on such a range 



 

 - 18 -

that is determined to present a threat to human health or the environment.  As with any 
estimate, a number of factors (e.g., recovery of more or less munitions than estimated, 
a change in regulatory climate, a change in the land’s current, determined, or 
reasonably anticipated end use) will impact the actual cost of the RCWM Program.  
Both the low and high estimates include some ancillary costs detailed in (c) below. 
 
   (a)  The lower range cost includes the cost of investigation; cleanup, including 
the cost for assessment and destruction of RCWM regardless of circumstances; and 
closeout.  For some CWM sites, the estimated cost is based on what DoD believes is 
the most likely response given projected land uses, and not on a response vetted with 
regulatory agencies and affected stakeholders.  The cost for assessment and 
destruction is based on an estimated number of munitions requiring assessment and 
the number likely to be CWM.  The low range cost for the RCWM Program is $2.5B, 
which is the sum of $765M for investigation; cleanup, less assessment and destruction; 
and site closeout, and $1.7B for assessment and destruction and the other firehouse 
functions. 
 
   (b)  The higher range cost reflects the projected cost of complete removal of 
all munitions at CWM sites where there is not a ROD .  The high range cost for the 
RCWM Program is $17B, which is the sum of $1B for investigation; cleanup, less 
assessment and destruction; and site closeout, and $16B for assessment and 
destruction and the other firehouse functions.  
 
   (c)  The funding for the other firehouse functions include the below.  The 
programmatic costs are expected to decrease quickly as the RCWM Program matures. 
 
     1  Explosives or munitions emergencies:  $16M per year 
 
     2  RDT&E:  $5M per year 
 
     3  Sustainment of crews and equipment:  $5M per year 
 
     4  Programmatic support, including program integration (air monitoring, 
safety, technical) support, configuration management, environmental oversight support, 
procurement support, and information management:  $15M per year 
 
     5  Archival research:  $2.5M per year for 4 years. 
 
     Total firehouse cost per year:  $41M per year, with $43.5M required 
the first 4 years, based on the added $2.5M for the archival research effort. 
 
  (2)  As indicated above, assessment and destruction estimates are based on 
variations in the CWM response required at each CWM site on DoD’s MRS inventory 
given projections about site-specific conditions, to include potential end uses.   
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   (a)  No cost data are included for CWM sites in the inventory that have been 
determined to be response complete (RC) or where, based on evaluation, a decision of 
“no further action for CWM” has been made.   
 
   (b)  For sites that have a ROD for which a cost-to-complete (CTC) exists and 
all major factors considered remain true, only the CTC was applied.  DERP response 
costs are directly derived from the annual MRS CTC updates for each CWM site.  
These estimates consider reasonably anticipated future uses of each site, regulatory 
requirements, and public concerns. 
 
   (c)  Where site conditions are not fully known and where a major factor  
(i.e., property to be retained within DoD control has now been identified for release) has 
changed, even if a ROD or CTC exists, two costs were computed—one for most likely 
response action and one for worst case (removal of all munitions).   
 
  (3)  Based on the known destruction cost, recorded CWM sites were divided into 
four categories: small, medium, large, and extra-large.   
 
   (a)  Small CWM sites.  Destruction costs were computed using a range of 1 to 
25 CWM that have a fill of 2 CA types and are made up of 1 to 3 munitions body types.  
Small CWM sites are more prevalent at FUDS properties and active installations.  
Examples, where Small CWM site responses have been performed, are at Dugway  
Proving Ground, Aberdeen Proving Ground, Spring Valley (the former American 
University Experiment Station Test Sites), the former Rocky Mountain Arsenal, and the 
former Camp Sibert.   
 
   (b)  Medium CWM sites.  Destruction costs were computed using a range of 
25 to 200 CWM that have a fill of 3 to 5 CA types and are made up of 3 to 5 munitions 
body types.  Examples, where Medium CWM site responses have been performed, are 
at Schofield Barracks, Dugway Proving Ground, Aberdeen Proving Ground, and 
Redstone Arsenal. 
 
   (c)  Large CWM sites.  Destruction costs were computed using a range  
of 201 to 1,200 CWM that have a fill of 3 to 5 CA types and are made up of 3 to 5 
munitions body types.  The destruction requirements for RCWM at Pine Bluff Arsenal 
provide a cost factor for Large CWM sites.  Examples, where Large CWM sites may 
exist, are at Aberdeen Proving Ground and Redstone Arsenal. 
 
   (d)  Extra Large CWM sites.  Destruction costs were computed using a 
potential CWM quantity of 1,201 or more that have a fill of 3 to 5 CA types and are 
made up of 3 to 5 munitions body types.  Examples, where Extra Large CWM sites are 
believed to exist, are at Deseret Chemical Depot, Pueblo Chemical Depot, and 
Aberdeen Proving Ground.  
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 c.  Near-Term RCWM Program Funding: 
 
  (1)  On-going program management funds (estimated at $3.2M) will be required 
to establish and maintain the RCWM Response Executor.  In the out-years, these funds 
may come from programmed CWM responses.  
 
  (2)  RDT&E funds (estimated at $5M annually, based on historical funding) will 
be needed for continued RDT&E of technologies required to support the RCWM 
Program.  The complexity and site-specific nature of CWM sites and current 
technological constraints may require continued development or testing of off-the-shelf 
technologies.  This may include development or testing of:  
 
   (a)  Non-intrusive ground-penetrating detection equipment 
 
   (b)  Glassware detection technology 
 
   (c)  Wide area assessment technology 
 
   (d)  Individual CWM assessment (field, rapid)  
 
   (e)  Storage and transport technologies   
 
   (f)  RCWM destruction technologies (replacement or enhancement) 
 
  (3)  O&M funds (estimated at $36M annually based on 30 years of operations) 
will be required to sustain the resources (e.g., destruction, assessment technologies; 
crews; training; repair parts, waste disposal service) and to support explosives or 
munitions emergencies, CWM responses, range clearance or modernization activities 
that involve CWM. 
 
 d.  Long-Term RCWM Program Funding: 
 
  (1)  Funding of CWM Response (less assessment and destruction).  The 
Services’ Program Managers will integrate CWM responses in their respective 
programs and provide funding as per an annual plan of work.  The funding for this 
proposed 30-year program will be laid out under the Planning, Programming, Budgeting 
and Execution System (PPBE) once the EA for RCWM Program is designated. 
 
  (2)  Funding of Firehouse Functions.  The second source of funding would be by 
a separate appropriation.  Currently, the CAM,D account funds the firehouse functions, 
the baseline stockpile, and the 2009 completion of existing non-stockpile programs.  It 
only provides limited funding for explosives or munitions emergency responses.  A new 
separate appropriation is needed by 2011, when the CAM,D account no longer funds 
PM NSCM functions.  If established sooner, funds included in the CAM,D account that 
support firehouse related functions would need to be realigned into the new separate 
appropriation.
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THE UNDER SECRETARY OF DEFENSE 

ACQUISITION, 
TECHNOLOGY 

AND LOGISTICS 

3010 DEFENSE PENTAGON 
WASHINGTON, DC 20301-3010 

MEMORANDUM FOR SECRETARY OF THE ARMY 

MAY . 3 2005 

SUBJECT: Designation of Responsibility for Recovery and Destruction of Buried 
Chemical Warfare Material (CWM) 

The Secretary of the Army, in coordination with the Deputy Under Secretary of 
Defense (Installations and Environment) (DUSD (!&E)), is requested to develop an 
implementation plan for the recovery and destruction of buried CWM at active 
installations and formerly used defense sites subject to the Defense Environmental 
Restoration Program (DERP). The plan will be one of several factors considered in 
support of a decision by the Secretary of Defense regarding whether to designate the 
Secretary of the Army as the executive agent for recovery and destruction buried 
chemical warfare material in the U.S. 

The plan should address at a minimum: (I) requirements for the consolidation of 
the associated resources for recovery and destruction of buried CWM sites into a single 
office within the Army; (2) the scope of the program; (3) the characterization, 
destruction, and cleanup of residuals contamination; (4) plans for declaring the uncovered 
chemical weapons and/or chemical weapon-related material in accordance with 
provisions of the Chemical Weapons Convention; (5) available resources; (6) funding 
requirements over the Future Years Defense Program (FYDP); and, (7) life cycle cost 
requirements. 

The Army should submit the plan through the DUSD (!&E) within 180 days after 
the date of this memorandum. My point of contact for this action, Mr. Patrick Meehan, 
can be reached at (703) 695-7957. 

~ 50I3d5 tJD 
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Army - CWM
Old Bone Yard Site  MSFC-003-R-02 AL213820742 Redstone Arsenal AL A- Army PA/SI

World War II 
Lewisite 
Manufacturing 
Facility Site  

RSA-049 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Former Chemical 
Storage Area X  

RSA-065 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Former Chemical 
Storage Area AA

RSA-067 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Former Mustard Gas 
Storage Area Y 

RSA-069 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Area Of Former 
Mustard Gas Demil 
Operations  

RSA-112 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Mustard Gas Demil 
Site and Disposal 
Trenches  and Burn 
Pits

RSA-113 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Inactive Madkin 
Mountain Rock 
Quarry

RSA-114 AL213820742 Redstone Arsenal AL A- Army AMC RI/FS

Building 4656, 4.3-in 
Mortar Disposal Site 

RSA-141-R-1 AL213820742 Redstone Arsenal AL A- Army AMC PA/SI

Bombing Mat Vicinity PBA-001-R-01 AR213820707 Pine Bluff Arsenal AR A- Army AMC PA/SI

Mortar Range 
(Yellow Lake Borrow 
Area) 

PBA-002-R-01 AR213820707 Pine Bluff Arsenal AR A- Army AMC PA/SI

Depot Storage Yard 
(SWMU-22)

PBA-7A AR213820707 Pine Bluff Arsenal AR A- Army RA(C)

Old Chemical 
Laboratory

YPG-01 AZ214120991 Yuma Proving 
Ground

AZ A- Army LTM

Basin A/South Plants 
No. Plume

A-SPN CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)

Disposal Trenches-
Complex Trenches

CSA-1C CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

Enhanced 
Hazardous Waste 
Landfill

ELF CO213820769 Rocky Mountain 
Arsenal

CO A- Army LTM

Basin F Wastepile Fwastepile CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

North/Basins C&F 
Plume

N-CF CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)

Lime Basins-Settling 
Basins

NCSA-1B CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

Section 36 Bal. of 
Areas Soil 
Remediation

NCSA-1G CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

Secondary Basins-
Basin F Exterior

NCSA-4B CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

North Boundary 
Containment System

N-NP CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Agent Testing-
Underground Spill 
Area

NPSA-6 CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

Northwest Boundary 
Containment Sys

NW-A CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)

Northwest/Sand 
Creek Lateral 
Plumes

NW-SC CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)

Northern Pathway OU-N CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)

Fiirst Creek OU-NW CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(O)

South Plants 
Balance Central 
Processing

SPSA-1A CO213820769 Rocky Mountain 
Arsenal

CO A- Army RA(C)

Hero Road Trench 
Area

FTSW-008-R-1 GA214020872 Fort Stewart GA A- Army FORSCOM RI/FS

Demilitarization 
Grounds & Trench

BLGR-006 KY213820105 Blue Grass Army 
Depot

KY A- Army AMC LTM

Antitank Range FTDV-005-R-01 MA210420270 Ft. Devens 
(Devens Reserve 
Training Facility)

MA A- Army PA/SI

Former EOD Range FTDV-006-R-01 MA210420270 Ft. Devens 
(Devens Reserve 
Training Facility)

MA A- Army PA/SI

King's Creek (Kings 
Crk Cluster 3B)

APG-002-R-02 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

King's Creek (Kings 
Creek disposal area)

APG-002-R-03 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

King's Creek (30th 
Street Landfill)

APG-003-R-02 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

King's Creek (Bush 
River Dock)

APG-003-R-03 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

King's Creek APG-003-R-04 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

Canal Creek Study 
Area (EACC7)

APG-004-R-01 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

Lauderick Creek - 
Study Area School 
Fields

APG-013-R-01 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC PA/SI

22nd Street Landfill EABR11-C MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RD

Radioactive Material 
Disposal

EABR11-I MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

King's Creek Chem 
Disposal Site CLU15

EABR-15A MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army RI/FS

King's Creek EABR15-B MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army RI/FS
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Canal Creek Study 
Area (G-Street 
Salvage Yard CLU 
1A)

EACC1A-B MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area

EACC1H-E MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC LTM

Canal Creek Study 
Area (Mustard Plant 
Area CLU 1H)

EACC1H-G MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area

EACC1K MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area

EACC2A MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area (Bldg E3570 
assembly plant CLU 
3I)

EACC3I MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area (Bldg E3640 
Process Lab CLU 
3L)

EACC3L MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area (B-Field Range 
Clu 30)

EACC3O MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

J-Field Study Area EAJF00 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC LTM

G-Field EAOE08 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

H-Field EAOE12 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

K-Field EAOE51 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RI/FS

Old O-Field EAOF01 MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A- Army AMC RD

Chemical Warfare 
Demonstration Area

FTSH-006-R-01 TX211620429 Fort Sam Houston TX A- Army PA/SI

V-Grid DPG-003 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Storage DPG-009 UT214120283 Dugway Proving 
Ground

UT A- Army AMC LTM

DPG-014 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RA(C)

DPG-015 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RA(C)

South Tower Grid DPG-017 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Base Pond DPG-023 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Unknown 4 DPG-037 UT214120283 Dugway Proving 
Ground

UT A- Army AMC LTM
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

DPG-051 
(Evaporation Pond 
Near DTC)

DPG-051 UT214120283 Dugway Proving 
Ground

UT A- Army AMC LTM

East Carr DPG-052 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

East Carr Old Range DPG-054 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RD

Carr Facility (3X 
Disposal Pits)

DPG-055 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Carr Facility 
(Evapooration Pond 
at Carr Facility)

DPG-058 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RD

Carr Facility 
(Chemical Storage 
Facility at Carr)

DPG-060 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Unknown 2 DPG-061 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Waste Pit DPG-079 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Carr Facility DPG-090 UT214120283 Dugway Proving 
Ground

UT A- Army AMC LTM

Carr Facility DPG-098 UT214120283 Dugway Proving 
Ground

UT A- Army AMC LTM

Test Site DPG-114 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Carr Facility DPG-150 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Carr Facility DPG-154 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Landfill DPG-180 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Rocket Pit DPG-192 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Old Range DPG-194 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

North Camel Back 
Ridge 

DPG-201 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Range 1 DPG-204 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Carr Facility 
(Disposal Trenches 
and Mounds)

DPG-207 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RD

Carr Facility (Drum 
Burial Site SE of 
Carr)

DPG-208 UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Army - CAIS
Poleline Road 
Disposal Area

FTRS-39 x Fort Richardson AK A- Army USARPAC RA(O)

Operation Cleanup 
Disposal Pits

GRTS-001 x Gerstle River Test 
Site

AK A- Army USARPAC RI/FS

GRTS-003 GRTS-003 x Gerstle River Test 
Site

AK A- Army USARPAC RC

Jamestown Road 
Site

FBSB-87 x Fort Benning GA A- Army TRADOC NFAC

Range 23-A POLK-06 A06LA0047 Fort Polk LA A- Army FORSCOM RC
Landfill Site #8 Site-08 x Camp Bullis TX A- Army MEDCOM RI/FS
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

USN - CWM
Southeast Quarter 
Mustard Gas Burial 
Ground

IN517002350000 Naval Surface 
Warfare Center, 
Crane Division

IN N- Navy CNI RIP

Proving Ground UXO 00003
Proving Ground

NJ21700272740
0

Naval Air Warfare 
Center, Aircraft 
Division, 
Lakehurst

NJ N- Navy NVNSSC PA/SI

USN - CAIS
Rifle Range 
Chemical Dump

Camp LeJeune 
CAIS

x Camp Lejeune NC N-Navy Marine 
Corps

CMS

USAF - CWM
Gas #1 1943 (MRA 
605)

CW605 CA95721245080
0

Beale AFB CA AF-Air Force PA/SI

Gas #5 1943 (MRA 
606)

CW606 CA95721245080
0

Beale AFB CA AF-Air Force PA/SI

Gas #18 1943 (MRA 
607)

CW607 CA95721245080
0

Beale AFB CA AF-Air Force PA/SI

Gas #2 1943 (MRA 
608)

CW608 CA95721245080
0

Beale AFB CA AF-Air Force PA/SI

Site 432, East 
Aberdeen Bombing 
Mission Target Area

OT432 CA95717245040
0

Edwards Air Force 
Base

CA AF-Air Force AFMC RI/FS

Site 442, Known 
Explosive Ordnance 
Division Burial 
Location

OT442 CA95717245040
0

Edwards Air Force 
Base

CA AF-Air Force AFMC RI/FS

Area of Concern 
(AOC) 471, Agent 
Orange Test 
Location

CA95717245040
0

Edwards Air Force 
Base

CA AF-Air Force AFMC

Ranges CA95717245040
0

Edwards Air Force 
Base

CA AF-Air Force AFMC

Old Strategic Air 
Command SWMU-
11

LF011 FL457182458200 MacDill Air Force 
Base

FL AF-Air Force AFAMC RI/FS

East Red Chute 
Bayou Rifle Range

ML051 LA65721240500
0

Barksdale AFB LA AF-Air Force PA/SI

Remainder of East 
Reservation

MU055 LA65721240500
0

Barksdale AFB LA AF-Air Force PA/SI

Western Bomb 
Target

MU056 LA65721240500
0

Barksdale AFB LA AF-Air Force PA/SI

Poorman Type 
Range

SR050 LA65721240500
0

Barksdale AFB LA AF-Air Force PA/SI

Moving Target 
Machine Gun

SR053 LA65721240500
0

Barksdale AFB LA AF-Air Force PA/SI

Carbine SR054 LA65721240500
0

Barksdale AFB LA AF-Air Force PA/SI

DP-36 Mustard 
Gas/Lewisite 
Training Facility

DP036 LA65721240500
0

Barksdale Air 
Force Base

LA AF-Air Force DCC RI/FS

Unknown-Columbus MS45715240600
0

Columbus Army 
Airfield

MS AF-Air Force ATEC

Chemical Training 
Site

CW691 NC45721244750
0

Pope AFB NC AF-Air Force PA/SI

Gas Chamber Area IN618 WA05718242000
0

McChord AFB WA AF-Air Force PA/SI

USAF - CAIS
Holloman landfill, 
Alamogordo Army 
Airfield

x Holloman Air 
Force Base

NM AF-Air Force ACC RC 2004
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Southwest Corner of 
Air Base Boundary 
Fence

CAIS SD85721246440
0

Ellsworth Air 
Force Base

SD AF-Air Force ACC

Unknown-Warren CAIS x F.E. Warren Air 
Force Base

WY AF-Air Force RI/FS

FUDS - CWM
Unalaska Island, 
Dutch Habor

F10AK084107 AK09799F25040
0

Captain's Bay AK F-FUDs FUDS RI/FS

Attu Island F10AK005504 AK09799F25450
0

Chemical Area AK F-FUDs FUDS RI/FS

Fort Glenn F10AK098404 AK09799F27830
0

Chemical Storage 
Area, CWS 
Decontamination 
Areas A&B, 
former 
Ammunition 
Storage Area.

AK F-FUDs FUDS RI/FS

Camp Sibert I04AL005702 AL49799F42160
0

Site 2A & B. Alt 
Site 2B, Site 3, 
Site 4, Site 6, Site 
8, Site 9, Site 11, 
Site 11A, Site 12, 
Site 13, Site 14, 
Site 15, Site 16

AL F-FUDs FUDS RI/FS

Catholic University 
Research Station

C03DC092001 DC39799F81250
0

Maloney Chemical 
Laboratory

DC F-FUDs FUDS RI/FS

Spring Valley C03DC091801 Spring Valley DC F-FUDs FUDS RA(C)

Fort Pierce Naval 
Amphibious Training 
Base

I04FL069801 FL49799F46140
0

CWM Test Area, 
Chemical Training 
Area, Former 
Artillery Range - 
Area 6

FL F-FUDs FUDS RI/FS

Withlacoochee AF I04FL007801 FL49799F43650
0

Section 4 Area; 
Sections 19, 30 
and 31; Sections 
21, 28, and 29; 
Harden Hammock.

FL F-FUDs FUDS RI/FS

Marysville Chemical 
Site

B07KS000101 Milepost #116 KS F-FUDs FUDS PA/SI

Chemical Warfare 
Development 
Division

E05MI120701 MI59799FA2090
0

Bldg 20A, Bldg 30, 
Graveyard/Sandhil
l

MI F-FUDs FUDS Site Closeout

Cleveland Plant G05OH099006 OH59799F88340
0

Cleveland Plant OH F-FUDs FUDS RA(C)

Ohio Rubber 
Company

G05OH098301 OH59799F37170
0

Ohio Rubber 
Company

OH F-FUDs FUDS RI/FS

Charleston Army 
Depot

I04SC000801 SC49799F49190
0

Poison Gas (Area 
6), Small Boat 
Wet Storage 
Basin (Area 7), 
Port Terminal 
Dock Area (Area 
8) and
the Sea Dump 
Site (Area 9)

SC F-FUDs FUDS RI/FS
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DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Black Hills Ordnance 
Depot

B08SD000802 SD89799F07710
0

Burning 
Ground(BG) 1, BG-
2, BG-3,
the Ammunition 
Workshop Area, 
Igloo Block G, and 
the Chemical 
Area

SD F-FUDs RI/FS

Duck River Chemical 
Warfare Service 
Plant

G04TN017200 Duck River 
Chemical Warfare 
Service Plant

TN F-FUDs PA/SI

San Jacinto 
Ordnance Depot

K06TX003602 TX69799F64660
0

Destruction Area 
A and B

TX F-FUDs RI/FS

Fort Segarra I02VI097701 Test Areas 4, 5 8, 
and Flamingo Bay 
Landfill

USVI F-FUDs RA(C)

Yellow Jacket 
Ranges

J08UT109801 UT89799F82500
0

Yellow Jacket 
Mines, Great 
Western Mines 
and Old Ironside 
Mine 

UT F-FUDs RI/FS

Tulalip Munitions 
Depot

WA09799F31890
0

Suspect Chemcial 
Burial Area

WA F-FUDs PA/SI

FUDS - CAIS
Courtland Army 
Airfield

I04AL004904 AL49799F42090
0

Area D, Area E, 
Area F

AL F-FUDs FUDS RI/FS

Stuttgart Army 
Airfield

K06AR006302 AR69799F60510
0

Area 1, Area 6 AR F-FUDs FUDS RI/FS

Base Chemical 
Depot, the Chemical 
Ammunition Dump 
and the Infiltration 
Course

J09CA029601 Camp Young CA F-FUDs FUDS RI/FS

Area A J09CA0532 J09CA053202 Palm Springs 
Army Airfield

CA F-FUDs FUDS RI/FS

Santa Rosa Army 
Airfield

J09CA002602 CA99799F52440
0

Santa Rosa Army 
Airfield

CA F-FUDs FUDS RI/FS

Camp Hale B08CO001403 CO89799F05130
0

Gas Chamber 
Area, Poison Gas 
Burial Area

CO F-FUDs FUDS RI/FS

Buckley Field B08CO0021 CO F-FUDs FUDS RA(C)
Boca Raton AAF Gas Instruction 

Building, 
Laboratory and 
Demonstration 
Area

I04FL016701 Boca Raton AAF FL F-FUDs FUDS RI/FS

Brooksville Army 
Airfield

I04FL006601 FL49799F43630
0

Area 1, Area 2, 
Suspect Disposal 
Site

FL F-FUDs FUDS RA(C)

LakelandAAF I04FL018903 FL49799F44130
0

Gas Chamber and 
storage buildings - 
Area 1, Mustard 
Area Chemical 
Magazine - Area 2

FL F-FUDs FUDS RI/FS

Bushnell AAF I04FL006702 FL49799F43640
0

FL F-FUDs RI/FS

Daniel Field I04GA098900 GA49799F82730
0

Daniel Field GA F-FUDs FUDS RI/FS

B-7  6/2007



Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
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Location

State Installation 
Type

MACOM Regulatory 
Phase

Herbert Smart Field I04GA100701 GA49799F78930
0

Herbert Smart 
Field

GA F-FUDs FUDS RI/FS

5th Field Marine 
Supply Depot

H09GM0301 x 5th Field Marine 
Supply Depot

Guam F-FUDs FUDS RA(C)

Camp Dodge and 
Polk County National 
Guard Target Range

B07IA000401 x Camp Dodge IA F-FUDs FUDS RI/FS

Fort Des Moines B07IA072903 IA79799F022800 Pistol Range and 
Chemical Training 
Site

IA F-FUDs FUDS RI/FS

Independence Army 
Airfield

B07KS022702 KS79799F02850
0

Gas Instruction 
Bldg, Dump site, 
Ordnance Storagr 
Area

KS F-FUDs FUDS RI/FS

Coffeyville Army 
Airfield

B07KS018702 KS79799F02550
0

Gas Instruction 
Building, Chemical 
Warfare 
Warehouse, Toxic 
Gas Yard

KS F-FUDs FUDS RI/FS

Pratt Army Airfield Chemical Area, 
Ordnance Storage 
Area, Dump Site 
North of Sewage 
Treatment Lagoon, 
Landfill North of 
Airfield off Hwy. 
281

B07KS024402 Pratt Army Airfield KS F-FUDs FUDS RI/FS

Walker Army Airfield B07KS028602 KS79799F03240
0

Ordnance Storage 
Area, Gas 
Chamber and 
Demonstration 
Area, Instruction 
Bldg, Landfill

KS F-FUDs FUDS RI/FS

Gas Chamber #110, 
Former Pistol
Ranges

B07MO013801 x Camp Crowder MO F-FUDs FUDS RI/FS

Camp Shelby 
Manuever Area

A04MS027401 MS49799F01200
0

Mustard Gas 
Area, 1950 
Technical Escort 
Investigation Area, 
Possible Buried 
Chemical Agent, 
Unknown Fenced 
Area, EOD-4, 
EOD-5, FUDS 
Area II

MS F-FUDs RI/FS

Jackson Fairgrounds A04MS037101 x Jackson 
Fairgrounds

MS F-FUDs FUDS Site Closeout

Laurinburg-Maxton 
Army Air Base

I04NC001903 NC49799F48290
0

Laurinburg-Maxton 
Army Air Base

NC F-FUDs FUDS RI/FS

Atlantic City Naval 
Air Station

Building 32, 
Building 72

C02NJ097701 Atlantic City Naval 
Air Station

NJ F-FUDs FUDS SI

Raritan Arsenal C02NJ008404 NJ29799F09570
0

Area 5 NJ F-FUDs FUDS RI/FS

Harvard Target 
Range

B07NE0055 Harvard Target 
Range

NE F-FUDs FUDS RA(C)

McCook Army 
Airfield

B07NE0441 B07NE044101 McCook Army 
Airfield

NE F-FUDs FUDS RA( C)
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Table B-1
DERP CWM Sites - Active Environmental Restoration and FUD Sites

Name of Site Official Site 
Name

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Gas Chamber Area K06NM0342 K06NM034202 Carlsbad Army 
Airfield

NM F-FUDs FUDS RA( C)

Deming Army Airfield K06NM0380 K06NM038003 Deming Army 
Airfield

NM F-FUDs FUDS RA( C)

Lockbourne Air 
Force Base

Lockbourne Air 
Force Base

G05OH000725 Lockbourne Air 
Force Base

OH F-FUDs FUDS RI/FS

Camp Reynolds C03PA1072 C03PA107202 Camp Reynolds PA F-FUDs FUDS RA(C)

New Cumberland 
Army Depot

C03PA040302 PA39799F14720
0

Marsh Run Field, 
Ddisposal Area 
south of Marsh 
Run Creek

PA F-FUDs FUDS RI/FS

Columbia Army 
Airbase

I04SC044503 SC49799FF4949
00

Columbia Army Air 
Base

SC F-FUDs FUDS RI/FS

Walterboro Army 
Airfield

I04SC044603 SC49799F49500 Walterboro Army 
Airfield

SC F-FUDs FUDS RI/FS

Fort Barkeley
Area Marked with 
Four "Gas Danger" 
Signs

Camp Barkeley KO6TX000705 Camp Barkeley TX F-FUDs FUDS RA(C)

Ordnance Storage, 
Gas Chamber and 
the Suspected Burial 
Site

K06TX0062 K06TX006201 Pampa Army 
Airfield

TX F-FUDs FUDS RI/FS

Paine Field F10WA003806 Paine Field WA F-FUDs FUDS RI/FS
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Table B-2
DERP CWM Sites - BRAC

Name of Site Official Site Name FFIDC Name of Location State Installation 
Type

MACOM Regulatory 
Phase

Army - CWM
SWMU 12 (Gas or 
Mustard Disposal 
Area, PUADA-011)

PUADA-008-R-01 CO213820725 Pueblo Chemical 
Depot

CO A- Army AMC RI/FS

SWMU 13 (Chemical 
Warfare Burial, 
PUADA-010)

PUADA-009-R-01 CO213820725 Pueblo Chemical 
Depot

CO A- Army AMC RI/FS

SVAD-009 (Area 9) SVAD-004-R-01 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

SVAD-007 (Disposal) SVAD-007-R-01 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

SVAD-008 (Area 8, 
Fire Pits)

SVAD-008-R-01 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

SVAD-013 (Disposal) 
& SVAD-014 (Area 
14)

SVAD-009-R-01 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

SVAD-074 SVAD-074 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

SVAD-038 (Storage) SVAD-38 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

SVAD-039 (Storage) SVAD-39 IL213820803 Savanna Army 
Depot Activity

IL A- Army AMC RI/FS

Chemical Plant NAAP-014 IN213822272 Newport Chemical 
Depot

IN A- Army AMC RA(C)

Decontaminated 
Waste Burial Ground

NAAP-022-R-01 IN213822272 Newport Chemical 
Depot

IN A- Army AMC PA/SI

East Demil 
Area/Disposal Pits 
(SWMU 1) & Mortar 
Pit (SWMU 4)

DCD-002-R-01 UT213820265 Deseret Chemical 
Depot

UT A- Army AMC PA/SI

Gravel Pit (SWMU 2) DCD-003-R-01 UT213820265 Deseret Chemical 
Depot

UT A- Army AMC PA/SI

West Demil 
Area/Disposal Pits 
(SWMU 25)

DCD-006-R-01 UT213820265 Deseret Chemical 
Depot

UT A- Army AMC PA/SI

Disposal Pit (SWMU 
3)

TEAD(S)-03 UT213820265 Deseret Chemical 
Depot

UT A- Army AMC RA(C)

Building 600 
Foundation, 
Drainage Pond, and 
Ditch (SWMU 5)

TEADS-05 UT213820265 Deseret Chemical 
Depot

UT A- Army AMC LTM

Area 2 and Old Area 
2 (SWMU 9)

TEADS-09 UT213820265 Deseret Chemical 
Depot

UT A- Army AMC LTM

Army - CAIS
CAIS Recovery Site CA214020791 Presidio of San 

Francisco
CA A- Army FORSCOM RA(C)

USAF - CAIS
Former EOD Range Grid E58 Plattsburgh Air 

Force Base
NY AF-Air Force AFBCA  

USN - CWM
Charleston NWS SWMU 75

Goose Creek
SC49799498400 SC N- Navy PA/SI
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Table B-3
CWM Locations on Operational Ranges

Name of Site Official Site 
Name

Historical 
Name(s)

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Army -CWM
Unlined Inactive 
Open Burn Pads 

RSA-013 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Unlined Inactive Burn 
Trenches 

RSA-014 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Inactive Chemical 
Munitions Test Site

RSA-046 OU-12 Inactive 
Munitions Demil & 

Disposal Area

AL213820742 Redstone 
Arsenal

AL A- Army AMC

Inactive Chemical 
Disposal Site H  

RSA-050 AL213820742 Redstone 
Arsenal

AL A- Army AMC

Inactive Disposal 
Site N  

RSA-052 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Former Disposal Site 
O & Inactive 
Munitions Demil and 
Disposal Area

RSA-061/RSA-
062

Former Disposal 
Site P  

AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Former Chemical 
Disposal Site M  

RSA-063 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Former Mustard Gas 
Demil Site BB

RSA-064 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Inactive Ash 
Disposal Site and 
Demil Area

RSA-066 xRSA-066-R-01 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Inactive Toxic 
Chemical Disposal 
Area, Toxic Area Z  

RSA-068 RSA-068-R-01 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Inactive Toxic Chem 
Disposal Area (Toxic 
Areas Y1 + Z) 
Munitions

RSA-068-R-01 AL213820742 Redstone 
Arsenal

AL A- Army RI/FS

Former Chemical 
Storage Area

RSA-110 AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS

Dismantled and 
Removed Popping 
Furnace

RSA-132 RSA-132-r-01 AL213820742 Redstone 
Arsenal

AL A- Army AMC

OU-17 Inactive 
Munitions Demil & 
Disposal Area

RSA-51 OU-17 Inactive 
Munitions Demil & 
Disposal Area

AL213820742 Redstone 
Arsenal

AL A- Army AMC RI/FS
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Table B-3
CWM Locations on Operational Ranges

Name of Site Official Site 
Name

Historical 
Name(s)

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

AREE-3 (Chemical 
Canyon and all from 
AEC)

NAAD-002-R-01 NAAD-100 AZ211804010 Camp Navajo AZ A- Army AZ Army 
NG

RI/FS

Former White 
Phosphorus 
Detonation and Burn 
Area

NAAD-03 Chemical Canyon; 
Dam; Site ID #s 
NAAD 3, NADA 7, 
AREE 3

AZ211804010 Camp Navajo AZ A- Army AZ Army 
NG

RI/FS

Former CK/CG 
Demolition Site

NAAD-04 Site ID #s NAAD 4, 
NADA 4, AREE 4

AZ211804010 Camp Navajo AZ A- Army AZ Army 
NG

RC

Potential Mustard 
Round Burial Site

NAAD-E76 Potential Drum 
Burial Site; Site ID 
#s NAADE76, 
NADA 3, AREE 3

AZ211804010 Camp Navajo AZ A- Army AZ Army 
NG

RC

The West 
Environmental Test 
Area

YPG-31 AZ214120991 Yuma Proving 
Ground

AZ A- Army AMC LTM

Not Specific 
(Unknown)

YPG-32 Chemical Agent 
Disposal Area

AZ214120991 Yuma Proving 
Ground

AZ A- Army AMC LTM

Kahuka Range 
(Unknown 1)

HI214522239 Schofield 
Barracks

HI A- Army USARPAC

Coopers Creek Study 
Area

Coopers Creek 
Study Area

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC

Carrol Island Study 
Area

EACI00 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC PA/SI

Carrolls Island EACI01-D MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RC

Carroll Island EACI07-B MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC PA/SI

Graces Quarters 
Study Area 1

EAGQ00 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC LTM

Graces Quarters 
Study Area 2 

EAGQ03-D Graces Quarters 
Test Site

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC

I-Field EAOE23 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

M-Field EAOE27 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS
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Table B-3
CWM Locations on Operational Ranges

Name of Site Official Site 
Name

Historical 
Name(s)

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

H-Field EAOE28 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

Maxwell Point EAOE29 Maxwell Pt cluster 
29 MEC/CWM

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

Canal Creek Study 
Area

EAOE30 C-Field Munitions 
burial CLU30

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC PA/SI

H-Field EAOE31 H-field Tank test 
Range - CLU  31

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

D-Field EAOE37 D-Field Chem 
Agent test grid 
CLU37

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

G-Field EAOE41 Tunnel complex 
CLU41

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

E-Field EAOE45 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

Lauderick Creek EAOE49 L-field Old Bush 
River Dock CLU49

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army RI/FS

G-Field EAOE50 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

I-Field EAOE54 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

Old O-Field EAOF02 O-Field Source 
Area OU2

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RD

New O-Field EAOF04 O-Field GW 
source area OU4

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC RI/FS

Westwood Range 
Area

EAWW00 MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC PA/SI

Swaderick Creek 
Study Area

Swaderick 
Creek Study 
Area

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC

Wright Creek Study 
Area

Wright Creek 
Study Area

MD21382135
5

Aberdeen 
Proving Ground-
Edgewood Area

MD A- Army AMC

HWAD-A6e HWAAP-A6e Old Bomb Disposal 
Area No. 5

NV213822950 Hawthorne Army 
Depot

NV A- Army AMC

Area 15 Test Range 
Area 15

Tower Grid Area UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Area 17  Test Range 
Area 17

Tower Grid Area UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Area 18  Test Range 
Area 18

Mortar Range UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Range 2 Test Range 
Area 2

Rising Sun Grid 
Area

UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS

Range 3 Test Range 
Area 3

Granite Peak 
Impact Area; 
SWMU-24

UT214120283 Dugway Proving 
Ground

UT A- Army AMC RI/FS
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Table B-3
CWM Locations on Operational Ranges

Name of Site Official Site 
Name

Historical 
Name(s)

FFIDC Name of 
Location

State Installation 
Type

MACOM Regulatory 
Phase

Range 4  Test Range 
Area 4

All Purpose Grid 
Facility 

UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Area 5  Test Range 
Area 5

Chemical, 
Biological, and 
Radiological 
Target Area 

UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Area 6  Test range Area 
6

Chemical Corps 
Board Area 

UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Area 8  Test Range 
Area 8

V-Grid UT214120283 Dugway Proving 
Ground

UT A- Army AMC

Area 9 Test Range 
Area 9

Target X Area UT214120283 Dugway Proving 
Ground

UT A- Army AMC

South Triangle J08UT109501 UT89799F806
800

Dugway Proving 
Ground (FUDS)

UT A- Army Site Closeout

USAF - CWM
Site 442, Known 
Explosive Ordnance 
Division Burial 
Location

OT442 CA957172450
400

Edwards Air 
Force Base

CA AF-Air Force AFMC RI/FS
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Table B-4
Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Army
Alabama 
Ammunition Army 
Plant

I04AL0041 Alabama 
Ammunition Army 
Plant

AL A-Army

Fort Rucker I04AL0704 Fort Rucker AL A-Army
Huntsville Arsenal I04ALT905 Redstone Arsenal 

(Huntsville Arsenal)
AL A-Army

Navajo Depot 
Activity

J09AZT902 Camp Navajo AZ A-Army

Storage Storage AZ214120991 Yuma Proving 
Ground

AZ A-Army AMC

Yuma Test Station J09AZT905 Yuma Test Station AZ A-Army
Camp Roberts J09CA0030 Camp Roberts CA A-Army NGB
Hamilton AAF J09CA7062 Hamilton AAF CA A-Army
Oakland Port of 
Embarkation

J09CAT947 Oakland Port of 
Embarkation

CA A-Army

Pueblo AAB B08CO0712 Pueblo AAB CO A-Army
South Plant Area  CO213820769 Rocky Mountain 

Arsenal
CO A-Army AMC

Fort McNair C03DCT904 Fort McNair DC A-Army
Camp Blanding I04FL0015 Camp Blanding FL A-Army NGB
Lawson Field I04GA0394 Fort Benning GA A-Army
Hunter Field I04GA0392 Hunter Field GA A-Army
Chemical War Def. 
Res.

H09HI0000 Fort Shafter HI A-Army

Kapalma Military 
Reservation

H09HI0163 Kapalma Military 
Reservation

HI A-Army

Schofield Barracks H09HIT915 Schofield Barracks HI A-Army
Gowen Field F10ID0110 Gowen Field ID A-Army NGB
Impact Area  IL214020838 Fort Sheridan IL A-Army FORSCOM-

BRAC
Camp Atterbury G05IN0010 Camp Atterbury IN A-Army NGB
Fort Benjamin 
Harrison

G05IN0108 Fort Benjamin 
Harrison

IN A-Army

Chemical Activity G05IN0073 Newport Army 
Ammunition Plant

IN A-Army

VX Production and 
Fill Site

IN213822272 Newport Chemical 
Depot

IN A-Army AMC

Blue Grass 
Ordnance Depot

G04KY0023 Blue Grass 
Ordnance Depot

KY A-Army

Chemical Warfare 
Training Field 

 KY213720479 Fort Knox KY A-Army TRADOC

Fort Knox G04KY0056 Fort Knox KY A-Army
Lexington-Blue 
Grass Army Depot

G04KY003000 Lexington-Blue 
Grass Army Depot

KY A-Army

Golf Course A06LA0047 Fort Polk LA A- Army FORSCOM
Fort Polk A06LA0047 Fort Polk LA A-Army
Camp Edwards D01MA0009 Camp Edwards MA A-Army NGB
Maynard D01MA0241 Maynard MA A-Army
Watertown Arsenal D01MA0019 Watertown Arsenal MA A-Army
Aberdeen Proving 
Ground

C03MD0083 Aberdeen Proving 
Ground

MD A-Army

APG Binary Bulk 
Storage

MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

Douglas Road 
Munitions Disposal 
Site

MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Table B-4
Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

N-Field MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

North Field Bunker MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

Pilot Plant 
Complex

MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

Pilot Plant 
Compound

MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

Storage MD213821355 Aberdeen Proving 
Ground-Edgewood 
Area

MD A-Army AMC

Fort George G. 
Meade

C03MD0080 Fort George G. 
Meade

MD A-Army

NIKE (Bat-3) 
Phoenix Mil Res

C03MD0073 NIKE (Bat-3) 
Phoenix Mil Res

MD A-Army

Twin Cities Army 
Ammunition Plant

MN0234 E05MN0234 Twin Cities Army 
Ammunition Plant 
(MN0234)

MN A-Army

Lake City Army 
Ammunition Plant

B07MOT915 Lake City Army 
Ammunition Plant

MO A-Army

Tyson Valley 
Powder Farm

B07MO0173 Tyson Valley 
Powder Farm

MO A-Army NGB

Camp MacKall I04NC078502 Camp MacKall NC A-Army NGB
Camp MacKall I04NCT901 Camp MacKall NC A-Army NGB
Scott Street 
Warehouse

x Fort Bragg NC A-Army FORSCOM

Sunny Point I04NCT906 Sunny Point NC A-Army
Sunny Point Army 
Terminal (Spart)

NC0000 I04NC0000 Sunny Point Army 
Terminal (Spart) 
(NC0000)

NC A-Army

Nebraska 
Ordnance Plant

B07NE0037 Nebraska 
Ordnance Plant

NE A-Army

Fort Dix C02NJ0001 Fort Dix NJ A-Army NGB
Fort Monmouth C02NJ0788 Fort Monmouth NJ A-Army
Storage NM213820974 Fort Wingate Depot 

Activity
NM A-Army AMC

Wingate Ordnance 
Depot

NM1901 Wingate Ordnance 
Depot

NM A-Army

Hawthorne Naval 
Ammunition Depot

NV1091 Hawthorne Naval 
Ammunition Depot

NV A-Army

Brooklyn Army 
Terminal

C02NYT918 Brooklyn Army 
Terminal

NY A-Army

Fort Drum C02NY0200 Fort Drum NY A-Army
Fort Slocum C02NY0616 Fort Slocum NY A-Army
Camp Sherman G05OH0043 Camp Sherman OH A-Army
West end of NACA 
Runway

OH213820736 Ravenna Army 
Ammunition Plant

OH A-Army AMC

Ravenna Army 
Ammunition Plant

G05OH0153 Ravenna Army 
Ammunition Plant

OH A-Army

McAlester Naval 
Ammunition Depot

K06OK0661 McAlester Naval 
Ammunition Depot

OK A-Army

Fort Buchanan I02PR0984 Fort Buchanan Puerto Rico A-Army
Fort Jackson I04SC0011 Fort Jackson SC A-Army
Area 3 TX211620133 Camp Bullis TX A-Army MEDCOM
Area 6 TX211620133 Camp Bullis TX A-Army MEDCOM

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Table B-4
Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Area 7 TX211620133 Camp Bullis TX A-Army MEDCOM

Camp Bullis K06TX0006 Camp Bullis TX A-Army NGB
Fort Bliss K06TX0412 Fort Bliss TX A-Army
Fort Hood TX0020 Fort Hood TX A-Army
Red River Arsenal K06TX0139 Red River Arsenal TX A-Army
Area 16 Test Range Area 

16?
UT214120283 Dugway Proving 

Ground
UT A-Army AMC

Area 19 UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Target Q 2 UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Test Area 2 UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Test Area A UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Test Area B UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Unknown 3 DPG-067 UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Unknown-DPG UT214120283 Dugway Proving 
Ground

UT A-Army AMC

Dugway Proving 
Ground

J08UTT901 Dugway Proving 
Ground

UT A-Army

Dugway Proving 
Grounds - Leased 
Land

J08UTT920 Dugway Proving 
Grounds - Leased 
Land

UT A-Army

Naval Supply 
Depot (Tooele)

J08UT0001 Naval Supply 
Depot (Tooele)

UT A-Army

Tooele Army Depot-
South Area

J08UT1102 Tooele Army Depot-
South Area

UT A-Army

Camp Pickett C03VAT905 Camp Pickett VA A-Army
Fort Belvoir C03VA0518 Fort Belvoir VA A-Army
Fort Monroe/Ft 
Wool Area

C03VA01030 Fort Monroe/Ft 
Wool Area

VA A-Army

Fort Myer 
(C03VA0536)

C04VA0563 Fort Myer 
(C03VA0536)

VA A-Army

Fort Pickett A 
Airport

C03VA0220 Fort Pickett A 
Airport

VA A-Army

Woodbridge 
Research Facility

C03VAT934 Woodbridge 
Research Facility

VA A-Army

Mustard Training 
Area and Gas ID 
Site

Camp Bonneville 
CPBO-007

CPBO-007-R-01 Camp Bonneville WA A-Army

Camp Bonneville 
(F10ORT902)

F10WA0257 Camp Bonneville 
(F10ORT902)

WA A-Army

Unknown-Lewis 4.2 mortar CG   WA02140205060
0

Fort Lewis WA A-Army

Fort McCoy, 
Training Area

E05WI0089 Fort McCoy, 
Training Area

WI A-Army NGB

Vancouver 
Barracks Staging 
Area

F10ORT907 Vancouver 
Barracks Staging 
Area

OR Army?

Vancouver Staging 
Area

F10WAT926 Vancouver Staging 
Area

WA Army?

USAF
Davis Monthan 
Field

J09AZ1023 Davis Monthan 
Field

AZ AF- Air Force

Beale AFB J09CA013601 Beale AFB CA AF- Air Force
March Field J09CA0011 March Air Force 

Base (March Field)
CA AF- Air Force

McClellan Field J09CAT942 McClellan Field CA AF- Air Force

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Table B-4
Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Muroc AAF J09CA0008 Muroc AAF 
(Edwards AAF)

CA AF- Air Force

U.S. Air Force 
Academy

B08CO0723 U.S. Air Force 
Academy

CO AF- Air Force

Bolling Field C03DC0497 Bolling Field DC AF- Air Force

Dover AAF C03DE0251 / 
C03DE0546

Dover AAF DE AF- Air Force

Avon Park AAF I04FL0001 Avon Park AAF FL AF- Air Force
Avon Park AF 
range

I04FL020301 Avon Park AF 
range

FL AF- Air Force

Eglin Field I04FL1042 Eglin Field FL AF- Air Force
Eglin Gulf Test 
Range

I04FL0149 Eglin Gulf Test 
Range

FL AF- Air Force

Macdill Field AFB I04FL0008 Macdill Field AFB FL AF- Air Force

Tyndall Field I04FL0748 Tyndall Field FL AF- Air Force
Mountain Home 
AAF

F10ID0026 Mountain Home 
AAF

ID AF- Air Force

Westover Field D01MAT918 Westover Field MA AF- Air Force
Minot AFB B08ND0788 Minot AFB ND AF- Air Force
Minot AFB B08ND0788 Minot AFB ND AF- Air Force
Kirtland Air Force 
Base Per N1 N3

K06NM0445 Kirtland Air Force 
Base Per N1 N3

NM AF- Air Force

Kirtland Field K06NM0446 Kirtland Field NM AF- Air Force

Nellis AFR Area C J09NV110501 Nellis AFR Area C NV AF- Air Force

Nellis AFR Area E J09NV110701 Nellis AFR Area E NV AF- Air Force
Nellis small Arms 
Range

J09NV051001 Nellis Small Arms 
Range

NV AF- Air Force

Ellsworth AFB B08SD0533 Ellsworth AFB SD AF- Air Force
Hill Field J08UT0020 Hill Field UT AF- Air Force
Wendover Air 
Force Aux Field

J08UT100104 Wendover Air 
Force Aux Field

UT AF- Air Force

Wendover 
Bombing and 
Gunnery Range

J08UT1099 Wendover 
Bombing and 
Gunnery Range

UT AF- Air Force

Langley AFB C03VA1039 Langley AFB VA AF- Air Force
Langley Field C03VA0006 Langley Field VA AF- Air Force
McChord Field F10WA0025 McChord Field WA AF- Air Force
McChord Field F10WA0207 McChord Field WA AF- Air Force
FUDS
Alaska F10AKT900 Alaska AK F-FUDs FUDS
Amchitka 
(F10AKT901)

F10AKT901 F10AK0970 Amchitka 
(F10AKT901)

AK F-FUDs FUDS

Big Delta AFB F10AK0064 Big Delta AFB AK F-FUDs FUDS
Storage AK09799F253000 Cape Yakak Radio 

Station
AK F-FUDs

Excursion Inlet Sub-
Port

F10AKT903 Excursion Inlet Sub-
Port

AK F-FUDs FUDS

Glen Base F10AKT908  F10AK029805 Fort Glenn AK F-FUDs FUDS
Unknown-Greely Fort Greely AK F-FUDs

Fort Sleigh F10AK029800 Fort Sleigh AK F-FUDs FUDS
Juneau  Sub-Port F10AK0569 Juneau  Sub-Port AK F-FUDs FUDS
Ladd Field F10AKT910 Ladd Field AK F-FUDs FUDS
Naknek Base F10AKT911 Naknek Base AK F-FUDs FUDS
Naval Artic 
Laboratory

F10AKT912 Naval Artic 
Laboratory

AK F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Table B-4
Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Shemya F10AKT913 Shemya AK F-FUDs FUDS
Skagway Port of 
Embarkation

F10AKT915 Skagway Port of 
Embarkation

AK F-FUDs FUDS

Tin City Unknown-Tin City Tin City AK F-FUDs FUDS
Birmingham AAB I04AL0048 Birmingham AAB AL F-FUDs FUDS
Craig Field I04AL0050 Craig Field AL F-FUDs FUDS
Gunter Field I04AL0120 Gunter Field AL F-FUDs FUDS
Maxwell Field I04AL0668 Maxwell Field AL F-FUDs FUDS
Montgomery Army 
Airfield

I04AL0053 Montgomery Army 
Airfield

AL F-FUDs FUDS

Muscle Shoals 
Chlorine Plant

I04AL0055 Muscle Shoals 
Chlorine Plant

AL F-FUDs FUDS

Napier Field I04AL0056 Napier Field AL F-FUDs FUDS
Tuskegee AAF I04AL0012 Tuskegee AAF AL F-FUDs FUDS
Area 2 AR69799F60460 Camp Robinson AR F-FUDs
Camp 
Robinson/Camp 
Pike

K06AR0029 Camp 
Robinson/Camp 
Pike

AR F-FUDs FUDS

Area 4 Fort Chaffee 
(FUDS)

AR F-FUDs

Second  Army 
Ammunition Depot

K06AR090801 Second  Army 
Ammunition Depot

AR F-FUDs FUDS

Unknown-SWPG AR69799F60500
0

Southwestern 
Proving Ground

AR F-FUDs

Southwestern 
Proving Grounds

K06AR005101 Southwestern 
Proving Grounds

AR F-FUDs FUDS

Camp Horn J09AZ0281 Camp Horn AZ F-FUDs FUDS
Coolidge AAF J09AZ030703 Coolidge AAF AZ F-FUDs FUDS
Douglas AAF J09AZ0345 Douglas AAF AZ F-FUDs FUDS
Laguna Maneuver 
Area

J09AZ043900 Laguna Maneuver 
Area

AZ F-FUDs FUDS

Marana AAF J09AZ0475 Marana AAF AZ F-FUDs FUDS
Bomb TAR RGE 
#6

J09AZ072701 Williamas Field 
(Bomb TAR RGE 
#6)

AZ F-FUDs FUDS

Yuma Auxiliary 
Field #1

J09AZ0740 Yuma Auxiliary 
Field #1

AZ F-FUDs FUDS

Yuma Auxiliary 
Field #3

J09AZ0742 Yuma Auxiliary 
Field #3

AZ F-FUDs FUDS

Yuma Auxiliary 
Field #4

J09AZ0743 Yuma Auxiliary 
Field #4

AZ F-FUDs FUDS

Yuma Camp Site J09AZ0744 Yuma Camp Site AZ F-FUDs FUDS

Yuma Test Branch J09AZ1129 Yuma Test Branch AZ F-FUDs FUDS
Barstow-Daggett 
AP

J09CA031701 Barstow-Daggett 
AP

CA F-FUDs FUDS

Base General 
Depot

J09CAT903 Base General 
Depot

CA F-FUDs FUDS

Basic Training 
Center No. 8, 
Fresno

J09CA7280 Basic Training 
Center No. 8, 
Fresno

CA F-FUDs FUDS

Camp Beale J09CA0766 Beale AFB (Camp 
Beale)

CA F-FUDs FUDS

Benicia Arsenal J09CA0756 Benicia Arsenal CA F-FUDs FUDS
Blythe Army J09CA0245 Blythe Army Airfield CA F-FUDs FUDS
Camp Anza J09CA0267 Camp Anza CA F-FUDs FUDS
Camp Beale J09CA0136 Camp Beale CA F-FUDs FUDS
Camp Callan J09CA027203 Camp Callan CA F-FUDs FUDS
Camp Elliot J09CA006701 Camp Elliot CA F-FUDs FUDS
Camp Essex J09CA027801 Camp Essex CA F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Camp Fremont J09CAT996 J09CA0017 Camp Fremont 
(J09CAT996)

CA F-FUDs FUDS

Camp Haan J09CA0279 Camp Haan CA F-FUDs FUDS
Camp Ibis J09CA028301 Camp Ibis CA F-FUDs FUDS
Camp Knight J09CAT916 Camp Knight CA F-FUDs FUDS
Camp McQuaide J09CA076900 Camp McQuaide CA F-FUDs FUDS
Camp Pinedale J09CA0772 Camp Pinedale CA F-FUDs FUDS
Camp San Luis 
Obispo

J09CA0031 J09CA2031 Camp San Luis 
Obispo 
(J09CA0031)

CA F-FUDs FUDS

Camp Stoneman J09CA077300 Camp Stoneman CA F-FUDs FUDS
Camp Tanforan J09CA0779 J09CA0774 Camp Tanforan 

(J09CA0779)
CA F-FUDs FUDS

Chico AAF J09CA0783 Chico AAF CA F-FUDs FUDS
Daggett AAF J09CA0317 Daggett AAF CA F-FUDs FUDS
Day & Night 
Manufacturing 
Company San 
Bernardino 
Chemical Warfare

J09CAT997 Day & Night 
Manufacturing 
Company San 
Bernardino 
Chemical Warfare

CA F-FUDs FUDS

Desert Training 
Center

J09CAT900 Desert Training 
Center

CA F-FUDs FUDS

Dow Chemical 
Company

J09CA7364 Dow Chemical 
Company

CA F-FUDs FUDS

J09CA0088 J09CA7364 Dow Chemical 
Company 
(J09CA0088)

CA F-FUDs FUDS

J09CAT923 J09CA7056 Emeryville 
Ordnance Depot 
(J09CAT923)

CA F-FUDs FUDS

J09CAT924 J09CA7059 Fort Baker (East) 
(J09CAT924)

CA F-FUDs FUDS

Fort Cronkhite J09CAT930 Fort Cronkhite CA F-FUDs FUDS
Lower Reservation J09CA0150 Fort MacArthur 

(Lower 
Reservation)

CA F-FUDs FUDS

Upper Reservation J09CA0151 Fort MacArthur 
(Upper 
Reservation)

CA F-FUDs FUDS

Fort Mason POE J09CA0901 Fort Mason POE CA F-FUDs FUDS
Fort McDowell J09CA0805 Fort McDowell CA F-FUDs FUDS
Fresno J09CAT929 Fresno CA F-FUDs FUDS
Gardner Field J09CA0374 Gardner Field CA F-FUDs FUDS
Glendale J09CAT930 Glendale CA F-FUDs FUDS
Hammer Field J09CA082300 Hammer Field CA F-FUDs FUDS

Independence 
Warehouse

J09CAT935 Independence 
Warehouse

CA F-FUDs FUDS

Lemoore AAF J09CA0850 Lemoore AAF CA F-FUDs FUDS
Long Beach J09CA0450 Long Beach CA F-FUDs FUDS
Los Alamitos 
USNAS

J09CA1044 Los Alamitos 
USNAS

CA F-FUDs FUDS

Los Angeles Port 
of Embarkation

CA0435 Los Angeles Port of 
Embarkation

CA F-FUDs FUDS

Los Angeles Sub-
Port of 
Embarkation

J09CAT941 Los Angeles Sub-
Port of 
Embarkation

CA F-FUDs FUDS

Mather Field J09CA0012 Mather Field CA F-FUDs FUDS
Minter Field J09CA0486 Minter Field CA F-FUDs FUDS

Unknown-Shasta Mount Shasta CA F-FUDs

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Mount Shasta Gas 
Dispersion Test

J09CA7275 Mount Shasta Gas 
Dispersion Test

CA F-FUDs FUDS

Muroc Air Force 
Base

J09CA1106 Muroc Air Force 
Base

CA F-FUDs FUDS

Muroc Lake J09CAT945 Muroc Lake CA F-FUDs FUDS
Naval Ammuniton 
Depot/ Port of 
Chicago Nav Mag

J09CA1022 Naval Ammuniton 
Depot/ Port of 
Chicago Nav Mag

CA F-FUDs FUDS

Ontario AAF J09CA0531 Ontario AAF CA F-FUDs FUDS
Ordinance Base 
DTC

J09CAT948 Ordinance Base 
DTC

CA F-FUDs FUDS

Palmdale AAF J09CA0533 Palmdale AAF CA F-FUDs FUDS
Rialto Ammunition 
Storage Yard

J09CA05720 Rialto Ammunition 
Storage Yard

CA F-FUDs FUDS

Rice Airport J09CAT961 Rice Airport CA F-FUDs FUDS
Richmond Pier 
No.1

J09CAT963 Richmond Pier 
No.1

CA F-FUDs FUDS

Salinas AAF J09CA0925 Salinas AAF CA F-FUDs FUDS
San Bernardino 
Army Airfield

J09CAT968 San Bernardino 
Army Airfield

CA F-FUDs FUDS

Santa Ana AAB J09CA0614 Santa Ana AAB CA F-FUDs FUDS
Sharpe Army J09CA0948 Sharpe Army CA F-FUDs FUDS
Stanford University J09CATT02 Stanford University CA F-FUDs FUDS
Stockton Field J09CA0013 Stockton Field CA F-FUDs FUDS
Sunnyvale JO9CAT983 J09CA7055 Sunnyvale 

(JO9CAT983)
CA F-FUDs FUDS

Turlock Chemical 
Corps Plant

J09CA0981 Turlock Chemical 
Corps Plant

CA F-FUDs FUDS

University of 
California

J09CATT03 University of 
California

CA F-FUDs FUDS

Van Nuys AAF J09CA0179 J09CA7405 Van Nuys AAF 
(J09CA0179)

CA F-FUDs FUDS

Victorville AAF J09CA7003 Victorville AAF CA F-FUDs FUDS
Victorville AFB 
(North American 
Aviation)

J09CA0014 Victorville AFB 
(North American 
Aviation)

CA F-FUDs FUDS

Fort Logan B08CO0695 Fort Logan CO F-FUDs FUDS
LaJunta AAF B08CO0701 LaJunta AAF CO F-FUDs FUDS
Peterson Field B08CO0128 Peterson Field CO F-FUDs FUDS
American Synthetic 
Color Company

D01CTT900 American Synthetic 
Color Company

CT F-FUDs FUDS

Bradley Military 
Field

D01CT0085 Bradley Military 
Field

CT F-FUDs FUDS

New Britain D01CTT906 New Britain CT F-FUDs FUDS
New Haven AAF D01CT009202 New Haven AAF CT F-FUDs FUDS
Plum Island D01CTT907 Plum Island CT F-FUDs FUDS
Wesleyan 
University

D01CTT912 Wesleyan 
University

CT F-FUDs FUDS

Yale University/ 
Athletic Club 
House

D01CTT911 Yale University/ 
Athletic Club 
House

CT F-FUDs FUDS

Camp Barry C03DCT905 Camp Barry DC F-FUDs FUDS
Wilmington 
International 
Airport

C03DE0540 Bluethenal Field DE F-FUDs FUDS

Fort Miles Mil 
Reservation

C03DE0063 Fort Miles Mil 
Reservation

DE F-FUDs FUDS

New Castle AAF C03DE0547 New Castle AAF DE F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

AAF Base Unit, 
CrbD-ATC (Miami 
Beach Service 
Base)

AAF Base Unit, 
CrbD-ATC (Miami 
Beach Service 
Base)

FL F-FUDs FUDS

Brooks Field 
(Possibly Bushnell 
Army Airfield)

I04FL0067 Brooks Field 
(Possibly Bushnell 
Army Airfield)

FL F-FUDs FUDS

Buckingham AAF I04FL0165 Buckingham AAF FL F-FUDs FUDS
Camp Gordon 
Johnston

I04FL0110 Camp Gordon 
Johnston

FL F-FUDs FUDS

Dale Mabry Field I04FL0117 Dale Mabry Field FL F-FUDs FUDS
Gotha Ordnance 
Depot

FL021100 I04FL0211 Gotha Ordnance 
Depot (FL021100)

FL F-FUDs FUDS

Hendricks Field I04FL0180 Hendricks Field FL F-FUDs FUDS
Holopaw Bomb 
Target

I04FL091301 Holopaw Bomb 
Target

FL F-FUDs FUDS

Isco Division of 
Innis, Speiden & 
Company

I04FLT921 Isco Division of 
Innis, Speiden & 
Company

FL F-FUDs FUDS

Kissimmee AAF I04FL0186 Kissimmee AAF FL F-FUDs FUDS
Leesburg Army 
Airfield

I04FL0191 Leesburg Army 
Airfield

FL F-FUDs FUDS

Mariana AAF I04FL0061 Mariana AAF FL F-FUDs FUDS
Marquesas Key 
CWS

I04FL0192 Marquesas Key 
CWS

FL F-FUDs FUDS

Miami AAF I04FL016701 Miami AAF FL F-FUDs FUDS
Miami Army Airfield I04FLT913 Miami Army Airfield FL F-FUDs FUDS
Orlando AAF I04FL001700 Orlando AAF FL F-FUDs FUDS
Sarasota AAF I04FL0207 Sarasota AAF FL F-FUDs FUDS
Venice AAF I04FL0209 Venice AAF FL F-FUDs FUDS
Zephyr Hills City 
Airport

I04FL0103 Zephyr Hills City 
Airport

FL F-FUDs FUDS

Atlanta Army 
Service Forces 
Depot

I04GAT900 Atlanta Army 
Service Forces 
Depot

GA F-FUDs FUDS

Travis Field I04GA0587 Chatham Field 
AAB (Travis Field)

GA F-FUDs FUDS

Chickamauga I04GA0002 Chickamauga GA F-FUDs FUDS
Cochran Field I04GA0588 Cochran Field GA F-FUDs FUDS
Spence Field I04GA0579 Spence Field GA F-FUDs FUDS
Turner Field 
(Albany, GA)

I04GA0397 Turner Field 
(Albany, GA)

GA F-FUDs FUDS

Grand Bay Range 
AFR

Grand Bay Range 
AFR

GA? F-FUDs FUDS

Aliamanu Storage 
Facility

H09HIT924 Aliamanu Storage 
Facility

HI F-FUDs FUDS

Fort Kamehameha H09HI0089 Fort Kamehameha HI F-FUDs FUDS
Fort Ruger HO9HI0090 Fort Ruger HI F-FUDs FUDS
Hawaiian Chemical 
Warfare Depot

H09HIT928 Hawaiian Chemical 
Warfare Depot

HI F-FUDs FUDS

Kipapa Ammo 
Storage Site

H09HI0182 Kipapa Ammo 
Storage Site

HI F-FUDs FUDS

Naval Ammunition 
Depot, Oahu

H09HI0027 Naval Ammunition 
Depot, Oahu

HI F-FUDs FUDS

Des Moines 
Ordnance Plant

B07IA0111 Des Moines 
Ordnance Plant

IA F-FUDs FUDS

Pocatello AAF F10ID0027 Pocatello AAF ID F-FUDs FUDS
Saylor Creek AFR F10ID0130 Saylor Creek AFR ID F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Burdette Oxygen 
Company

E05ILT900 Burdette Oxygen 
Company

IL F-FUDs FUDS

Camp Ellis Military 
Reserve

E05IL0007 Camp Ellis Military 
Reserve

IL F-FUDs FUDS

Camp Grant E05IL0041 Camp Grant IL F-FUDs FUDS
Camp Grant Rifle 
Range

E05IL0008 Camp Grant Rifle 
Range

IL F-FUDs FUDS

Chicago Chemical 
Warfare 
Warehouse

E05IL3283 Chicago Chemical 
Warfare 
Warehouse

IL F-FUDs FUDS

Chicago Depot E05ILT904 E05IL3284 Chicago Depot 
(E05ILT904)

IL F-FUDs FUDS

Edwal Laboratory 
Incorporated

E05ILT919 Edwal Laboratory 
Incorporated

IL F-FUDs FUDS

George Field E05IL0254 George Field IL F-FUDs FUDS
Illinois Ordnance 
Plant

E05IL000203 Illinois Ordnance 
Plant

IL F-FUDs FUDS

Northwestern 
University CWM 
Site

E05ILT924 Northwestern 
University CWM 
Site

IL F-FUDs FUDS

University of 
Chicago CWM Site

E05IL3287 University of 
Chicago CWM Site

IL F-FUDs FUDS

University of Illinois 
CWM Site

E05IL3288 University of Illinois 
CWM Site

IL F-FUDs FUDS

William C. Fencil 
Company

E05ILT917 William C. Fencil 
Company

IL F-FUDs FUDS

Baer Field G05IN0973 Baer Field IN F-FUDs FUDS
Evansville 
Ordnance Plant

G05IN0106 Evansville 
Ordnance Plant

IN F-FUDs FUDS

Freeman Field G05IN0005 Freeman Field IN F-FUDs FUDS
Indianapolis 
Chemical Warfare 
Depot

G05INT928 Indianapolis 
Chemical Warfare 
Depot

IN F-FUDs FUDS

Jeffersonville 
Quartermaster 
Depot 

G05INT927 G05IN0019 Jeffersonville 
Quartermaster 
Depot (G05INT927)

IN F-FUDs FUDS

Kingsbury 
Ordnance Plant

G05INT933 G05IN0019 Kingsbury 
Ordnance Plant 
(G05INT933)

IN F-FUDs FUDS

Naval Ammunition 
Depot

G05IN0270 Naval Ammunition 
Depot

IN F-FUDs FUDS

Purdue University G05INT929 Purdue University IN F-FUDs FUDS
Stout Field IN  Stout Field IN F-FUDs FUDS
Terre Haute 
Ordnance Depot

G05IN0082 Terre Haute 
Ordnance Depot

IN F-FUDs FUDS

Vigo Plant 
Chemical Warfare

G05IN0085 Vigo Plant 
Chemical Warfare

IN F-FUDs FUDS

Dodge City AAF B07KS019300 Dodge City AAF KS F-FUDs FUDS
Fairfax Field B07KS0197 Fairfax Field KS F-FUDs FUDS
Garden City AAF B07KS0209 Garden City AAF KS F-FUDs FUDS
Great Bend AAF - 
GRD GNY R

B07KS0218 Great Bend AAF - 
GRD GNY R

KS F-FUDs FUDS

Herrington AAF B07KS0223 Herrington AAF KS F-FUDs FUDS
Kansas Ordnance 
Depot

B07KST903 Kansas Ordnance 
Depot

KS F-FUDs FUDS

Liberal AAF B07KS0233 Liberal AAF KS F-FUDs FUDS
Parsons Kansas B07KST904 Parsons Kansas KS F-FUDs FUDS
Schilling (Smoky 
Hill) AFB

B07KS0256 Schilling (Smoky 
Hill) AFB

KS F-FUDs FUDS

Strother Field B07KS0277 Strother Field KS F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Topeka AAF B07KS0282 Topeka AAF KS F-FUDs FUDS
Bowman Field G04KY0265 Bowman Field KY F-FUDs FUDS
Camp 
Breckenridge

G04KY0028 Camp 
Breckenridge

KY F-FUDs FUDS

Fort Thomas G04KY0057 Fort Thomas KY F-FUDs FUDS
Godman Army Air 
Field

G04KY0006 Godman Army Air 
Field

KY F-FUDs FUDS

Camp Beauregard A06LA0005 Camp Beauregard LA F-FUDs FUDS
Bombing and 
Gunnery Range

LA69799F013400 Camp Claiborne LA F-FUDs FUDS

Camp Claiborne A06LA0006 Camp Claiborne LA F-FUDs FUDS
Chemical 
Warehouse

LA69799F013400 Camp Claiborne LA F-FUDs FUDS

Gas Chamber LA69799F013400 Camp Claiborne LA F-FUDs FUDS
Impact Area LA69799F013400 Camp Claiborne LA F-FUDs FUDS
Magazine Area LA69799F013400 Camp Claiborne LA F-FUDs FUDS
Camp Livingston A06LA0008 Camp Livingston LA F-FUDs FUDS
Camp Plauche A06LA0050 Camp Plauche LA F-FUDs FUDS
Camp Villere A06LA0078 Camp Villere LA F-FUDs FUDS
Concord Spur A06LA0308 Concord Spur LA F-FUDs FUDS
Crowley Depot A06LAT903 Crowley Depot LA F-FUDs FUDS
De Ridder AAB A06LA0045 De Ridder AAB LA F-FUDs FUDS
Esler Field A06LA010200 Esler Field LA F-FUDs FUDS
Harding AAF A06LA0081 Harding AAF LA F-FUDs FUDS
Lake Charles AAF A06LA0083 Lake Charles AAF LA F-FUDs FUDS
Lake Charles 
Depot

A06LAT905 Lake Charles 
Depot

LA F-FUDs FUDS

A06LAT907 A06LAT907 A06LA0328 Louisiana 
Maneuver Area 
(A06LAT907)

LA F-FUDs FUDS

Mansfield Depot A06LAT908 Mansfield Depot LA F-FUDs FUDS
New Orleans Port 
of Embarkation

A06LAT910 New Orleans Port 
of Embarkation

LA F-FUDs FUDS

Selman Field 
(Monroe Municipal 
Apt.)

A06LA0403 Selman Field 
(Monroe Municipal 
Apt.)

LA F-FUDs FUDS

Slidell Rifle Range A06LAT912 Slidell Rifle Range LA F-FUDs FUDS
Amherst College D01MAT916 Amherst College MA F-FUDs FUDS
Boston Army Base D01MA0167 Boston Army Base MA F-FUDs FUDS
Camp Miles 
Standish

D01MA0183 Camp Miles 
Standish

MA F-FUDs FUDS

Camp Standish 
Chem Warfare 
Warehouse

D01MAT903 Camp Standish 
Chem Warfare 
Warehouse

MA F-FUDs FUDS

Camp Wellfleet D01MA0033 Camp Wellfleet MA F-FUDs FUDS
Castle Island D01MA0186 Castle Island MA F-FUDs FUDS
HQS. 1st Service 
Com 808 
Commonwealth 
Ave

B08MAT921 HQS. 1st Service 
Com 808 
Commonwealth 
Ave

MA F-FUDs FUDS

Lawrence Depot D01MAT909 Lawrence Depot MA F-FUDs FUDS
Marine Biological 
Laboratory

D01MAT920 Marine Biological 
Laboratory

MA F-FUDs FUDS

Massachusetts 
Institute of 
Technology

D01MAT911 Massachusetts 
Institute of 
Technology

MA F-FUDs FUDS

Medford D01MAT914 Medford MA F-FUDs FUDS
Medford CWS Test 
Site

D01MA052900 Medford CWS Test 
Site

MA F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

National Fireworks 
Site

D01MA0489 National Fireworks 
Site

MA F-FUDs FUDS

NAV AMM Depot NAV AMM Depot MA or CA? F-FUDs FUDS
(Curtis Bay) Nat'l 
Defense Ordnance 
Dept

C03MD0201 (Curtis Bay) Nat'l 
Defense Ordnance 
Dept

MD F-FUDs FUDS

Baltimore AAF, 
Logan

C03MD1033 Baltimore AAF, 
Logan

MD F-FUDs FUDS

Baltimore Cargo 
Port of Emb.

CO3MDT903 CO3MD1034 Baltimore Cargo 
Port of Emb. 
(CO3MDT903)

MD F-FUDs FUDS

Fort Sumner C03MD1046 Fort Sumner MD F-FUDs FUDS
Fort Washington C03MD102101 Fort Washington MD F-FUDs FUDS
Fort Washington 
Mil Res

C03MD036303 Fort Washington 
Mil Res

MD F-FUDs FUDS

Morton Thiokol 
Ammo Plt

C03MD1012 Morton Thiokol 
Ammo Plt (Triumph 
Expl., Inc.)

MD F-FUDs FUDS

Naval Ordnance 
Center

C03MD0924 C03MDT922 Naval Ordnance 
Center 
(C03MD0924)

MD F-FUDs FUDS

Charleston AAF D01ME0112 Charleston AAF ME F-FUDs FUDS
Fort Preble D01MET931 D01ME0120 Fort Preble 

(D01MET931)
ME F-FUDs FUDS

Searsport Cargo 
Port of 
Embarkation

D01MET930 Searsport Cargo 
Port of 
Embarkation

ME F-FUDs FUDS

Former Fort Brady E05MI0037 Camp Lucas 
(Former Fort 
Brady)

MI F-FUDs FUDS

Fort Custer E05MI000600 Fort Custer MI F-FUDs FUDS
Fort Custer Rec 
Area

E05MI001303 Fort Custer Rec 
Area

MI F-FUDs FUDS

Kincheloe Air 
Force Base

E05MI0025 Kincheloe Air Force 
Base

MI F-FUDs FUDS

Michigan Ordnance 
Missle Plant

E05MI0127 Michigan Ordnance 
Missle Plant

MI F-FUDs FUDS

Wurtsmith AFB E05MI0023 Oscoda AAF 
(Wurtsmith AFB)

MI F-FUDs FUDS

Romulus Army 
Airfield

E05MIT913 E05MI0111 Romulus Army 
Airfield 
(E05MIT913)

MI F-FUDs FUDS

University of 
Michigan

E05MIT916 E05MI1171 University of 
Michigan 
(E05MIT916)

MI F-FUDs FUDS

Duluth International 
Airport

E05MN0033 Duluth International 
Airport

MN F-FUDs FUDS

Raymond Labs, 
Incorporated

E05MNT901 Raymond Labs, 
Incorporated

MN F-FUDs FUDS

Jefferson Barracks B07MO0143 Jefferson Barracks MO F-FUDs FUDS
Kansas City Plant MOT903 Kansas City Plant MO F-FUDs FUDS

Kansas City 
Quartermaster 
Depot

B07MO0004 Kansas City 
Quartermaster 
Depot

MO F-FUDs FUDS

Malden AAF B07MO003303 Malden AAF MO F-FUDs FUDS
Rosecrans Field B07MO0161 Rosecrans Field MO F-FUDs FUDS
Rosecrans Field 
Rifle Rng

B07MO0253 Rosecrans Field 
Rifle Rng

MO F-FUDs FUDS

Weldon Spring 
Ordnance Works

B07MO0178 Weldon Spring 
Ordnance Works

MO F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Camp Van Dorn Detonation Pits Camp Van Dorn MS F-FUDs FUDS
Camp Van Dorn A04MS0024 Camp Van Dorn MS F-FUDs FUDS
Columbus Army 
Airfield

A04MS0197 Columbus Army 
Airfield

MS F-FUDs FUDS

Columbus PRC 
Bomb Range No.1

A04MS0155 Columbus PRC 
Bomb Range No.1

MS F-FUDs FUDS

Columbus PRC 
Bomb Range No.3

A04MS0156 Columbus PRC 
Bomb Range No.3

MS F-FUDs FUDS

Columbus PRC 
Bomb Range No.4

A04MS0157 Columbus PRC 
Bomb Range No.4

MS F-FUDs FUDS

Columbus Radio 
Range AX

A04MS0158 Columbus Radio 
Range AX

MS F-FUDs FUDS

Greenville AAF A04MS0173 Greenville AAF MS F-FUDs FUDS
Greenwood AAF A04MS0148 Greenwood AAF MS F-FUDs FUDS
Grenada Army 
Airfield

A04MST904 Grenada Army 
Airfield

MS F-FUDs FUDS

Gulf Ordnance 
Plant

A04MS0012 Gulf Ordnance 
Plant

MS F-FUDs FUDS

Gulfport AAF A04MS0124 Gulfport AAF MS F-FUDs FUDS
Jackson AAB Jackson AAB MS F-FUDs FUDS
Keesler Field A04MS0245 Keesler Field MS F-FUDs FUDS
Key Field A04MS0003 Key Field MS F-FUDs FUDS
Meridian A04MST905 Meridian MS F-FUDs FUDS
Mississippi Ord 
Plant

A04MS0185 Mississippi Ord 
Plant

MS F-FUDs FUDS

Pachuta Bomb & 
Gun Range

A04MS0288 Pachuta Bomb & 
Gun Range

MS F-FUDs FUDS

Fort Missoula B08MT0975 Fort Missoula MT F-FUDs FUDS
Gore Field B08MT0315 Gore Field MT F-FUDs FUDS
Carolina Maneuver 
Area

I04NCT912 Carolina Maneuver 
Area

NC F-FUDs FUDS

Rifle Range I04NC1023 Greensboro AAF NC F-FUDs FUDS
Morris Field I04NC0597 Morris Field NC F-FUDs FUDS
Alliance AAF B07NE0036 Alliance AAF NE F-FUDs FUDS
Bruning AAF B07NE0039 Bruning AAF NE F-FUDs FUDS
Fairmont AAF B07NE0042 Fairmont AAF NE F-FUDs FUDS
Grand Island AAF B07NE0046 Grand Island AAF NE F-FUDs FUDS
Kearney AAF B07NE0057 Kearney AAF NE F-FUDs FUDS
Lincoln AAF B07NE0072 Lincoln AAF NE F-FUDs FUDS
Waste Water 
Plant/Landfill

NE79799F04180
0

Nebraska 
Ordnance Plant

NE F-FUDs FUDS

Scottsbluff AAF B07NE0065 Scottsbluff AAF NE F-FUDs FUDS
Sioux Ordnance 
Depot

NE0091 Sioux Ordnance 
Depot

NE F-FUDs FUDS

Brown Company D01NHT900 Brown Company NH F-FUDs FUDS
Grenier Field D01NH0005 Grenier Field NH F-FUDs FUDS
Camp Kendrick NJT900 Camp Kendrick NJ F-FUDs FUDS
Camp Kilmer C02NJ0775 Camp Kilmer NJ F-FUDs FUDS
DuPont - 
Gibbstown

C02NJ0992 DuPont - 
Gibbstown

NJ F-FUDs FUDS

Beach  NJ29799F692400 Fort Hancock NJ F-FUDs FUDS
Fort Hancock C02NJ003200 Fort Hancock NJ F-FUDs FUDS
Millville AAF C02NJ0792 Millville AAF NJ F-FUDs FUDS
Naval Air Warfare 
Center, Aircraft 
Division

Naval Air Warfare 
Center, Aircraft 
Division

NJ F-FUDs FUDS

New York Port of 
Embarkation

NJ0006 New York Port of 
Embarkation

NJ F-FUDs FUDS

Port Johnston 
Terminal

C02NJ0814 Port Johnston 
Terminal

NJ F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Princeton 
University

C02NJT934 Princeton 
University

NJ F-FUDs FUDS

Rahway Arsenal Rahway Arsenal NJ F-FUDs FUDS
Camp Luna K06NM0018 Camp Luna NM F-FUDs FUDS
Hobbs AAF K06NM0433 Hobbs AAF NM F-FUDs FUDS
Hobbs AAF NMT908 Hobbs AAF NM F-FUDs FUDS
Hobbs PBR #15 K06NM044101 Hobbs PBR #15 NM F-FUDs FUDS
Kirkland Air Force 
Base Per #S10

K06NM0447 Kirkland Air Force 
Base Per #S10

NM F-FUDs FUDS

Roswell AAF K06NM0052 Walker AFB NM F-FUDs FUDS
Las Vegas AAF J09NV0445 Las Vegas AAF NV F-FUDs FUDS
Stead AFB J09NV0093 Stead AFB NV F-FUDs FUDS
Tonopah AAF J09NV0969 Tonopah AAF NV F-FUDs FUDS
Unknown Sitename J09NVT908 Unknown Sitename NV F-FUDs FUDS
Tonopuli Test 
Range Tonopah 
Test Range?

Tonopuli Test 
Range Tonopah 
Test Range?

NV? F-FUDs FUDS

Brooklyn Naval 
Reserve Center

C02NYT952 Brooklyn Naval 
Reserve Center

NY F-FUDs FUDS

Buffalo Plant NYT915 Buffalo Plant NY F-FUDs FUDS
Bush Terminal C02NYT911 Bush Terminal NY F-FUDs FUDS
Camp Hero C02NY0024 Camp Hero NY F-FUDs FUDS
Camp Shanks C02NY0596 Camp Shanks NY F-FUDs FUDS
Columbia 
University

C02NYT942 Columbia 
University

NY F-FUDs FUDS

Evans Chematics, 
Incorporated

C02NYT943 Evans Chematics, 
Incorporated

NY F-FUDs FUDS

Fort Niagara C02NY0613 Fort Niagara NY F-FUDs FUDS
Fort Ontario C02NY0614 Fort Ontario NY F-FUDs FUDS
Fort Terry Army 
Reservation

C02NY0619 Fort Terry Army 
Reservation

NY F-FUDs FUDS

Fort Tilden C02NY0016 Fort Tilden NY F-FUDs FUDS
Freeport Naval 
Reserve Center

C02NYT953 Freeport Naval 
Reserve Center

NY F-FUDs FUDS

Gravesend Bay 
Ammo Loading 
Area NY Harbor

C02NYT920 Gravesend Bay 
Ammo Loading 
Area NY Harbor

NY F-FUDs FUDS

Hastings-On-
Hudson Plant

C02NYT902 Hastings-On-
Hudson Plant

NY F-FUDs FUDS

Long Island City 
Laboratory

C02NYT916 Long Island City 
Laboratory

NY F-FUDs FUDS

Madison Barracks 
Target Range

C02NY0204 Madison Barracks 
Target Range

NY F-FUDs FUDS

Mitchell Field Unknown-Mitchell Mitchell Field NY F-FUDs FUDS
Mitchell Field B08SD0858 Mitchell Field NY F-FUDs FUDS
New York 
Chemical Warfare 

NYT903 New York 
Chemical Warfare 

NY F-FUDs FUDS

New York Depot C02NYT922 New York Depot NY F-FUDs FUDS
New York Port of 
Embarkation

C02NYT910 New York Port of 
Embarkation

NY F-FUDs FUDS

Niagra Smelting 
Corporation

C02NYT947 Niagra Smelting 
Corporation

NY F-FUDs FUDS

North River 
Terminal

C02NYT927 North River 
Terminal

NY F-FUDs FUDS

Northeast 
Ordnance Depot

NYT917 Northeast 
Ordnance Depot

NY F-FUDs FUDS

Oldbury Electro 
Chemical 

C02NYT949 Oldbury Electro 
Chemical Company

NY F-FUDs FUDS

Plattsburg 
Barracks

C02NY0680 Plattsburg Barracks NY F-FUDs FUDS

Rike Company C02NYT951 Rike Company NY F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Sampson AFB C02NY0032 Sampson AFB NY F-FUDs FUDS
Staten Island C02NYT924 Staten Island NY F-FUDs FUDS
Suffolk County 
AFB

C02NY071204 Suffolk County AFB NY F-FUDs FUDS

Syracuse AAB C02NY0723 Syracuse AAB NY F-FUDs FUDS
Unknown Sitename C02NYT956 Unknown Sitename NY F-FUDs FUDS
Voorheesville 
Storage Facility

C02NYT936 Voorheesville 
Storage Facility

NY F-FUDs FUDS

Chemical Warfare 
Development 
Division, Nela Park

G05OHT905 Chemical Warfare 
Development 
Division, Nela Park

OH F-FUDs FUDS

Chemical Warfare 
Service Plant

G05OHT924 Chemical Warfare 
Service Plant

OH F-FUDs FUDS

Erie Basin Metal 
Products 

OHT923 Erie Basin Metal 
Products 

OH F-FUDs FUDS

Erie Ordnance 
Depot

G05OH0027 Erie Ordnance 
Depot

OH F-FUDs FUDS

Ferro-Enamel 
Corporation

OHT925 Ferro-Enamel 
Corporation

OH F-FUDs FUDS

Firelands Plant 
Operated By Ferro 
Enamel Corp

OHT928 Firelands Plant 
Operated By Ferro 
Enamel Corp

OH F-FUDs FUDS

Fort Hayes G05OH0141 Fort Hayes OH F-FUDs FUDS
Goodyear Tire and 
Rubber Hydrogen 
Plant

G05OHT921 Goodyear Tire and 
Rubber Hydrogen 
Plant

OH F-FUDs FUDS

Lempco Products 
Company

OHT916 Lempco Products 
Company

OH F-FUDs FUDS

Plumbrook 
Ordnance Works

G05OH0018 Plumbrook 
Ordnance Works

OH F-FUDs FUDS

Portage Depot G05OHT901 Portage Depot OH F-FUDs FUDS
Rossford Ordnance 
Depot

G05OH0154 Rossford Ordnance 
Depot

OH F-FUDs FUDS

Altus AAF K06OK0619 Altus AAF OK F-FUDs FUDS
Ardmore AAF K06OK0118 Ardmore AAF OK F-FUDs FUDS
Frederick AAF K06OK012503 Frederick Airport 

Industrial Park 
(Frederick AAF)

OK F-FUDs FUDS

Will Rogers Field K06OK0022 Will Rogers Field OK F-FUDs FUDS
Barnes General 
Hospital

F10ORT900 Barnes General 
Hospital

OR F-FUDs FUDS

Beaver 
Ammunition 
Storage Point

F10OR0157 Beaver Ammunition 
Storage Point

OR F-FUDs FUDS

Camp Adair/Adair 
AF Sta

F10OR002903 Camp Adair/Adair 
AF Sta

OR F-FUDs FUDS

Camp Kilpack C10ORT904 Camp Kilpack OR F-FUDs FUDS
Old Camp Abbot F10OR0041 Old Camp Abbot OR F-FUDs FUDS
Oregon (city) F10ORT905 Oregon (city) OR F-FUDs FUDS
F10ORT906 F10ORT906 F10OR0209 Pendleton Field 

(F10ORT906)
OR F-FUDs FUDS

Portland Army Air 
Base

F10OR0538 Portland Army Air 
Base

OR F-FUDs FUDS

Portland Coast 
Guard Station

F10ORT910 Portland Coast 
Guard Station

OR F-FUDs FUDS

Portland Naval 
Station

F10ORT911 Portland Naval 
Station

OR F-FUDs FUDS

Portland Port of 
Embarkation

F10ORT912 Portland Port of 
Embarkation

OR F-FUDs FUDS

Seattle Sub-Point 
of Embarkation

F10ORT908 Seattle Sub-Point 
of Embarkation

OR F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Abram Cox Stove 
Company

C03PAT949 Abram Cox Stove 
Company

PA F-FUDs FUDS

Bryn Mawr C03PAT968 Bryn Mawr PA F-FUDs FUDS
Carnegie Inst. Of 
Tech

C03PAT969 Carnegie Inst. Of 
Tech

PA F-FUDs FUDS

Chemical Service 
Laboratories 
(C03PAT954)

C03PA1030 Chemical Service 
Laboratories 
(C03PAT954)

PA F-FUDs FUDS

Cooper's Creek 
Chemical 
Company 

C03PA1031 Cooper's Creek 
Chemical Company 
(C03PAT934)

PA F-FUDs FUDS

Fort McKinley C03PAT967 Fort McKinley PA F-FUDs FUDS
Fort Mifflin C03PA042403 Fort Mifflin PA F-FUDs FUDS
Greater Pittsburg 
Airport

C03PA1013 Greater Pittsburg 
Airport

PA F-FUDs FUDS

H.K. Porter 
Company 
(C03PAT933)

C03PA1025 H.K. Porter 
Company 
(C03PAT933)

PA F-FUDs FUDS

Hog Island 
(CO3PAT957) (Ft 
Mifflin?)

C03PA0424 Hog Island 
(CO3PAT957) (Ft 
Mifflin?)

PA F-FUDs FUDS

Hydrail Corporation 
(C03PAT936)

CO3PA1027 Hydrail Corporation 
(C03PAT936)

PA F-FUDs FUDS

Marietta Storage 
Facility

C03PAT911 Marietta Storage 
Facility

PA F-FUDs FUDS

Olmstead Air Force 
Base

C03PA0861 Olmstead Air Force 
Base

PA F-FUDs FUDS

Philadelphia Cargo 
Port

C03PA1081 Philadelphia Cargo 
Port

PA F-FUDs FUDS

Pittsburgh Depot C03PAT920 Pittsburgh Depot PA F-FUDs FUDS
Reading AAF C03PA0459 Reading AAF PA F-FUDs FUDS
Rheem 
Manufacturing 
Company 
(C03PAT910)

C03PA0430 Rheem 
Manufacturing 
Company 
(C03PAT910)

PA F-FUDs FUDS

Scaife Company 
(C03PAT932)

C03PA1028 Scaife Company 
(C03PAT932)

PA F-FUDs FUDS

Susquehanna 
Ordnance Depot 

C03PA0048 Susquehanna 
Ordnance Depot 

PA F-FUDs FUDS

Culebra Isle Nation 
Wild Life Refuge

I02PR006802 Culebra Isle Nation 
Wild Life Refuge

Puerto Rico F-FUDs FUDS

Puerto Rico 
General Depot

I02PR0000 Puerto Rico 
General Depot

Puerto Rico F-FUDs FUDS

Fort Adams D01RI0034 Fort Adams RI F-FUDs FUDS
Hillsgrove AAB D01RI0340 Hillsgrove AAB RI F-FUDs FUDS
Camp Croft I04SC0016 Camp Croft SC F-FUDs FUDS
Charleston I04SCT909 Charleston SC F-FUDs FUDS
Charleston AAB I04SC045000 Charleston AAB SC F-FUDs FUDS
Charleston Naval 
Weapons Station

I04SC0807 Charleston Naval 
Weapons Station

SC F-FUDs FUDS

Charleston Port of 
Embarkation

I04SCT904 Charleston Port of 
Embarkation

SC F-FUDs FUDS

Charleston 
Transportation 
Corp Depot

I04SC0405 Charleston 
Transportation 
Corp Depot

SC F-FUDs FUDS

Charleston, Off the 
Coast of SC

I04SCT913 Charleston, Off the 
Coast of SC

SC F-FUDs FUDS

Conestee Airport I04SCT900 Conestee Airport SC F-FUDs FUDS
Florence AAF I04SC0095 Florence AAF SC F-FUDs FUDS
North Charleston I04SCT908 North Charleston SC F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Stark General 
Hospital

I04SC0478 Stark General 
Hospital

SC F-FUDs FUDS

Fort Meade Target 
Range

B08SD085601 Fort Meade SD F-FUDs FUDS

Rapid Cty A to G 
Gun

B08SD0864 Rapid Cty A to G 
Gun

SD F-FUDs FUDS

Sioux City AAB B08SD0369 Sioux City AAB SD F-FUDs FUDS
Sioux Falls AAF B08SD0369 Sioux Falls AAF SD F-FUDs FUDS
Watertown AAF B08SD087302 Watertown AAF SD F-FUDs FUDS
Watertown Rifle 
Range

B08SD087501 Watertown Rifle 
Range

SD F-FUDs FUDS

Yankton ATG B08SD087601 Yankton ATG SD F-FUDs FUDS
Camp Forrest G04TNT900 Camp Forrest TN F-FUDs FUDS
Camp Tyson G04TN0186 Camp Tyson TN F-FUDs FUDS
Dyersburg AAF G04TN0173 Dyersburg AAF TN F-FUDs FUDS
Holston Army 
Ammunition Plant

G04TN0212 Holston Army 
Ammunition Plant

TN F-FUDs FUDS

Mallory Depot 
(G03TN0167)

G04TN0167 Mallory Depot 
(G03TN0167)

TN F-FUDs FUDS

Manchester G04TNT909 Manchester TN F-FUDs FUDS
Maury CWS Plant G04TN0181 Maury CWS Plant TN F-FUDs FUDS
Millington Ord 
Works

G04TN016906 Millington Ord 
Works

TN F-FUDs FUDS

Municipal Airport, 
Memphis

G04TN0222 Municipal Airport, 
Memphis

TN F-FUDs FUDS

Municipal Airport, 
Nashville

G04TN0194 Municipal Airport, 
Nashville

TN F-FUDs FUDS

Nashville G04TNT914 Nashville TN F-FUDs FUDS
Smyrna AAF G04TN0189 Sewart AFB TN F-FUDs FUDS
Tennessee 
Maneuver Area 
(G04TNT902)

G04TN0302 Tennessee 
Maneuver Area 
(G04TNT902)

TN F-FUDs FUDS

Abliene AAF 
(K06TX0094)

K06TX0096 Abliene AAF 
(K06TX0094)

TX F-FUDs FUDS

Aloe AAF K06TX0051 Aloe AAF TX F-FUDs FUDS
Amarillo AFB K06TX0102 Amarillo AFB TX F-FUDs FUDS
Blackland AAF K06TX0123 Blackland AAF TX F-FUDs FUDS
Bryan AAF K06TX0316 Bryan AAF TX F-FUDs FUDS
Camp Bowie K06TX0009 Camp Bowie TX F-FUDs FUDS
Camp Maxey K06TX0305 Camp Maxey TX F-FUDs FUDS
Camp Stanley K06TX0008 San Antonio Ord 

Depot
TX F-FUDs FUDS

Camp Swift K06TX0304 Camp Swift TX F-FUDs FUDS
Camp Wolters K06TX003411 Camp Wolters TX F-FUDs FUDS
Bomb Range #12 K06TX0283 Childress AAF TX F-FUDs FUDS
Bomb Range #15 K06TX0280 Childress AAF TX F-FUDs FUDS
Bomb Range #18 K06TX0278 Childress AAF TX F-FUDs FUDS
Bomb Range #3 K06TX0286 Childress AAF TX F-FUDs FUDS
Bomb Range #4 K06TX0290 Childress AAF TX F-FUDs FUDS
Bomb Range #5 K06TX0291 Childress AAF TX F-FUDs FUDS
Bomb Range #6 K06TX0288 Childress AAF TX F-FUDs FUDS
Bomb Range #7 K06TX0287 Childress AAF TX F-FUDs FUDS
Bomb Range #8 K06TX0292 Childress AAF TX F-FUDs FUDS
DAAF Auxillary 
Field #2

K06TX026900 DAAF Auxillary 
Field #2

TX F-FUDs FUDS

Dalhart AAF K06TX0268 Dalhart AAF TX F-FUDs FUDS
Eagle Pass AAF K06TX0030 Eagle Pass AAF TX F-FUDs FUDS
Ellington Field K06TX0057 Ellington Field TX F-FUDs FUDS
Fort Clark K06TX0011 Fort Clark TX F-FUDs FUDS
Fort Crocket K06TXT904 Fort Crocket TX F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Fort D. A. Russell K06TXT905 K06TX1280 Fort D. A. Russell 
(K06TXT905)

TX F-FUDs FUDS

Fort San Jacinto K06TX1025 Fort San Jacinto TX F-FUDs FUDS
Fort Travis K06TX0067 Fort Travis TX F-FUDs FUDS
Fort Worth AAF K06TX0239 Fort Worth AAF TX F-FUDs FUDS
Foster Field K06TX0601 Foster Field TX F-FUDs FUDS
Galveston AAF 
Bombing Range

K06TX1012 Galveston AAF 
Bombing Range

TX F-FUDs FUDS

San Marcos AAF K06TX0232 Gary (Edward) AFB TX F-FUDs FUDS
Harlingen AAF K06TX0634 Harlingen AAF TX F-FUDs FUDS
Hondo AAF K06TX0223 Hondo AAF TX F-FUDs FUDS
Kelly Field K06TX0003 Kelly Field TX F-FUDs FUDS
Laguna Madre 
Gunnery Range

K06TX0780 Laguna Madre 
Gunnery Range

TX F-FUDs FUDS

Laredo AAF K06TX0213 Laredo AAF TX F-FUDs FUDS
Laredo 
International 
Airport

K06TX0213 Laredo 
International Airport

TX F-FUDs FUDS

Laughlin Field K06TX0212 Laughlin Field TX F-FUDs FUDS
Love Field K06TX0010 Love Field TX F-FUDs FUDS
Lubbock AAF K06TX0004 Lubbock AAF TX F-FUDs FUDS
Majors Field K06TX0203 Majors Field TX F-FUDs FUDS
Marfa AAF K06TX0543 Marfa AAF TX F-FUDs FUDS
Midland AAF K06TX0199 Midland AAF TX F-FUDs FUDS
Moore Field K06TX0059 Moore Field TX F-FUDs FUDS
Naval Aux Air 
Station

K06TX102000 Naval Aux Air 
Station

TX F-FUDs FUDS

Pantex Ordnance 
Plant

K06TX0157 Pantex Ordnance 
Plant

TX F-FUDs FUDS

Pecos AAF  K06TX0550 Pecos AAF  TX F-FUDs FUDS
Perrin Field K06TX0155 Perrin Field TX F-FUDs FUDS
Target Range No.1 K06TX0144 Pyote AAF TX F-FUDs FUDS
Pyote Army Airfield K06TX0146 Pyote Army Airfield TX F-FUDs FUDS
Pyote Field K06TX0147 Pyote Field TX F-FUDs FUDS
Randolph Field K06TX0005 Randolph Field TX F-FUDs FUDS
Rheem 
Manufacturing 
Company

TXT926 Rheem 
Manufacturing 
Company

TX F-FUDs FUDS

San Angelo AAF K06TX0135 San Angelo AAF TX F-FUDs FUDS
San Antonio 
Arsenal

K06TX0021 San Antonio 
Arsenal

TX F-FUDs FUDS

San Antonio 
Chemical Warfare 
Depot

K06TXT918 San Antonio 
Chemical Warfare 
Depot

TX F-FUDs FUDS

San Antonio Depot K06TXT919 San Antonio Depot TX F-FUDs FUDS
South Plains Army 
Airfield

K06TX0050 South Plains Army 
Airfield

TX F-FUDs FUDS

Stinson Field K06TX0128 Stinson Field TX F-FUDs FUDS
Waco AAF 
(Connally AFB, 
James Connally 
AFB)

K06TX0220 Waco AAF 
(Connally AFB, 
James Connally 
AFB)

TX F-FUDs FUDS

Webb (Big Spring) 
AAF

K06TX0027 Webb (Big Spring) 
AAF

TX F-FUDs FUDS

AAF, ORD Camp 
Kearns

J08UT1109 AAF, ORD Camp 
Kearns

UT F-FUDs FUDS

Bonneville Salt 
Falts (Utah)

J08UTT900 Bonneville Salt 
Falts (Utah)

UT F-FUDs FUDS

Camp Williams J08UT0054 Camp Williams UT F-FUDs FUDS
Great Western Dugway Proving 

Ground (FUDS)
UT F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Locations with Only Anecdotal Evidence of CWM or CAIS

Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Old Ironsides Dugway Proving 
Ground (FUDS)

UT F-FUDs FUDS

Fort Douglas J08UT110801 Fort Douglas UT F-FUDs FUDS
Granite Park 
Installation

J08UTT928 Granite Park 
Installation

UT F-FUDs FUDS

Green River Test 
Site

J08UTT903 Green River Test 
Site

UT F-FUDs FUDS

Salt Lake City J08UTT918 Salt Lake City UT F-FUDs FUDS
Utah Army Service 
Forces Depot

J08UTT905 Utah Army Service 
Forces Depot

UT F-FUDs FUDS

Utah Ordnance 
Plant

J08UT0989 Utah Ordnance 
Plant

UT F-FUDs FUDS

Western Utah UT89799F805200 Wendover 
Bombing and 
Gunnery Range

UT F-FUDs FUDS

Camp Hill C03VA006900 Camp Hill VA F-FUDs FUDS
Camp Patrick 
Henry

C03VA0186 Camp Patrick 
Henry

VA F-FUDs FUDS

Camp Wallace C03VA001501 Camp Wallace VA F-FUDs FUDS
Dover Field C03VA0198 Dover Field VA F-FUDs FUDS
Elkton (Wolf Run 
Research Station)

C03VA0167 Elkton (Wolf Run 
Research Station)

VA F-FUDs FUDS

Hampton Roads 
Port of 
Embarkation

C03VAT915 Hampton Roads 
Port of 
Embarkation

VA F-FUDs FUDS

Nansemond Ord 
Depot

C03VA004502 Nansemond Ord 
Depot

VA F-FUDs FUDS

Naval Mine Depot Naval Mine Depot VA F-FUDs FUDS
Norfolk AAF C03VA0127 Norfolk AAF VA F-FUDs FUDS
Oyster Point C03VA0098 Oyster Point VA F-FUDs FUDS
Richmond C03VA0310 Richmond VA F-FUDs FUDS
Richmond AAB Richmond AAB VA F-FUDs FUDS
Bell Aircraft, 
Ordnance Division

VTT901 Bell Aircraft, 
Ordnance Division

VT F-FUDs FUDS

Ephrata F10WA0283 Ephrata WA F-FUDs FUDS
Fort Flager MIL 
RES

F10WA0316 Fort Flager MIL 
RES

WA F-FUDs FUDS

Fort G. Wright F10WAT906 Fort G. Wright WA F-FUDs FUDS
Fort Lawton F10WAT907 Fort Lawton WA F-FUDs FUDS
Fort Lawton 
Staging Area

F10WAT908 Fort Lawton 
Staging Area

WA F-FUDs FUDS

Geiger Field F10WA0452 Geiger Field WA F-FUDs FUDS
Hanford 
Warehouse

F10WA0260 Hanford 
Warehouse

WA F-FUDs FUDS

Mukilteo F10WA0380 Mukilteo WA F-FUDs FUDS
Seattle F10WAT919 Seattle WA F-FUDs FUDS
Seattle Army 
Chemical Plant

F10WA0416 Seattle Army 
Chemical Plant

WA F-FUDs FUDS

Seattle Port of 
Embarkation

F10WA0437 Seattle Port of 
Embarkation

WA F-FUDs FUDS

U.S. Naval 
Ammunition Depot

WA0000 U.S. Naval 
Ammunition Depot

WA F-FUDs FUDS

U.S. Naval 
Magazine

F10WA0001 U.S. Naval 
Magazine

WA F-FUDs FUDS

Vancouver 
Barracks 
(F10WAT901)

F10WA0470 Vancouver 
Barracks 
(F10WAT901)

WA F-FUDs FUDS

Walla Walla AAF F10WA0474 Walla Walla AAF WA F-FUDs FUDS

Bell Machine 
Company

E05WIT901 Bell Machine 
Company

WI F-FUDs FUDS

Camp Wismer E05WIT904 Camp Wismer WI F-FUDs FUDS

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Name of Site Official Site 
Name

FFIDC Name of Location State Installation 
Type

MACOM

Eau Claire OP. #1 E05WI0091 Eau Claire OP. #1 WI F-FUDs FUDS

Eau Claire OP. #2 E05WI0882 Eau Claire OP. #2 WI F-FUDs FUDS

Truax Field E05WI0048 Truax Field WI F-FUDs FUDS
University of 
Wisconsin

E05WIT910 University of 
Wisconsin

WI F-FUDs FUDS

Automated 
Biological 
Laboratory

G03WVT900 Automated 
Biological 
Laboratory

WV F-FUDs FUDS

Charleston 
Chemical 

G03WVT901 Charleston 
Chemical Company

WV F-FUDs FUDS

Elkins G03WVT904 Elkins WV F-FUDs FUDS
Army Service 
Forces Training 
Center

B08WYT902 Army Service 
Forces Training 
Center

WY F-FUDs FUDS

Casper AAF B08WY042403 Casper AAF WY F-FUDs FUDS
AF FAC S-6 B08WY0656 F.E. Warren Air 

Force Base
WY F-FUDs FUDS

AF Fac Site #5 B08WY0468 F.E. Warren Air 
Force Base

WY F-FUDs FUDS

AX #2 B08WY0438 F.E. Warren Air 
Force Base

WY F-FUDs FUDS

FAC Site #4 FAC Site #4 B08Wy0467 F.E. Warren Air 
Force Base

WY F-FUDs FUDS

Fac Site 7 
(B08WY0016)

B08WY0657 F.E. Warren Air 
Force Base

WY F-FUDs FUDS

FE Warren Annex 
#1 Encampment

FE Warren Annex 
#1 Encampment

B08WY0441 F.E. Warren Air 
Force Base

WY F-FUDs FUDS

Rock Quarry B08WY0653 F.E. Warren Air 
Force Base

WY F-FUDs FUDS

FE Warren Air 
Force Base

B08WY0442 FE Warren Air 
Force Base

WY F-FUDs FUDS

Fort F. E. Warren 
Target Range

B08WY0649 Fort F. E. Warren 
Target Range

WY F-FUDs FUDS

Sheridan NG 
Target Range

B08WY0661 Sheridan NG 
Target Range

WY F-FUDs FUDS

U.S. Army 
Chemical Center, 
CAS 

B08WY0922 U.S. Army 
Chemical Center, 
CAS

WY F-FUDs FUDS

Callyer Chemical 
Company

Callyer Chemical 
Company

F-FUDs FUDS

Merch Merch F-FUDs FUDS
Port of Newark Port of Newark F-FUDs FUDS
USN
Yuma AAF J09AZ0739 Yuma AAF AZ N-Navy Marine Corps
Concord Naval 
Ammunition Depot

J09CA1024 Concord Naval 
Ammunition Depot

CA N-Navy

El Toro Marine 
Crops Air Station

J09CAT998 El Toro Marine 
Crops Air Station

CA N-Navy Marine Corps

Marine Corps Base 
(Camp Lejeune)

J09CA7213 Marine Corps Base 
(Camp Lejeune)

CA N-Navy Marine Corps

Naval Weapons 
Station (Concord)

J09CA1024 Naval Weapons 
Station (Concord)

CA N-Navy

UXO Site 00004
Chemical Warfare 
Training Area 
(CWTA)

Pt. Mugu NAWS CA N-Navy

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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Seal Beach Naval 
Weapons Station

J09CAT979 Seal Beach Naval 
Weapons Station

CA N-Navy

Barbers Point NAS H09HI0023 Barbers Point NAS HI N-Navy
Hicham Field H09HI0002 Hicham Field HI N-Navy
Little Creek Naval 
Amphibious Base

VAT939 Little Creek Naval 
Amphibious Base

VA N-Navy Marine Corps

Quantico Marine 
Corps Base

C03VAT931 Quantico Marine 
Corps Base

VA N-Navy Marine Corps

Information in this table has not been confirmed nor has eligibility for funding under DERP been determined.  The presence of CWM may not have been 
confirmed.  This information will be updated as required.
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UNCLASSIFIED       Budget Position PB2008 

                  Date Updated 
 

PB28 Funds Budgeted for Recovered Chemical Warfare Material (RCWM) Program 
(Current $ Millions) 

Department of (Component) 
 

RCWM Program   FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 
 ER, Component 0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 
 OPR & MAINT 
  Component  0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 
 BRAC 
  Component  0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 
 CAM-D 
  Army    0.000  0.000  0.000  0.000  ----   ----   ---- 
 
 Special Account ----   ----   ----   ----   0.000  0.000  0.000 
  Army 
 
 
DoD Total  FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 
 Army   0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 Navy   0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 Air Force  0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 FUDS   0.000  0.000  0.000  0.000  0.000  0.000  0.000 
 Total   0.000  0.000  0.000  0.000  0.000  0.000  0.000 
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UNCLASSIFIED       Budget Position PB2008 
                  Date Updated 
 
 

PB28 Site Count for Recovered Chemical Warfare Material (RCWM) Program 
Department of (Component) 

 
RCWM Program   FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 
 ER, Component XXX  XXX  XXX  XXX  XXX  XXX  XXX 
 
 BRAC 
  Component  XXX  XXX  XXX  XXX  XXX  XXX  XXX 
 
  
DoD Total  FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 
 Army   XXX  XXX  XXX  XXX  XXX  XXX  XXX 
 Navy   XXX  XXX  XXX  XXX  XXX  XXX  XXX 
 Air Force  XXX  XXX  XXX  XXX  XXX  XXX  XXX 
 FUDS   XXX  XXX  XXX  XXX  XXX  XXX  XXX 
 Total   XXX  XXX  XXX  XXX  XXX  XXX  XXX  
 
 
 




